

---

**From:** Rachel S. Goulet  
**Sent:** Monday, July 8, 2019 2:32 PM  
**Cc:** Pat Flood; Rudy Collins  
**Subject:** Camden Update 7-8-2019

Dear Camden Citizens–

I hope everyone had a safe and happy Independence Day holiday. Below is a summary of items that have occurred at EWS from Saturday 6-29-2019 through Friday 7-5-2019. My previous update covered the period through Friday 6-28-2019. As a reminder, please note that the closure effort has been determined to be substantially complete as of the week ending June 14, 2019. Also as noted previously, punchlist items remain but should be wrapping up shortly. We expect that next week's update will be our last. TDEC will hold a wrap-up meeting to present an overview of closure activities and to answer any questions anyone may have. This meeting is scheduled for 6:00 pm this Thursday (July 11<sup>th</sup>) at the Benton County Courthouse. Thank you.

Pat.

- Aluminum Processing Waste Cell leachate was shipped off-site for disposal.
- Industrial Waste Cell leachate continued to be treated and stored prior to disposal.
- Closure Construction Activities Performed:
  - Activities at Aluminum Processing Waste Cell:
    - Straw placement and seeding completed.
  - Activities at Industrial Waste Cell:
    - Straw placement and seeding began (approximately 50% complete).
  - General Site Construction Activities:
    - Contractor working on miscellaneous punchlist items.
    - Fence contractor not on site this week (fencing still approximately 90% complete).
    - Weekly construction meeting held.



**Patrick J. Flood, P.E.** | Director  
Division of Solid Waste Management  
William R. Snodgrass Tennessee Tower  
312 Rosa L. Parks Ave., 14<sup>th</sup> Floor  
Nashville, TN 37243  
p. 615-532-0792

[Pat.Flood@tn.gov](mailto:Pat.Flood@tn.gov)  
[tn.gov/environment](http://tn.gov/environment)

We value your feedback! Please complete [TDEC's Customer Service Survey](#).