

**REQUEST FOR QUALIFICATIONS**  
**SBC PROJECT NO.: 126/032-01-2016**  
**AMENDMENT # One**  
**FOR Cummins Falls SP New Visitor Center and**  
**Maintenance Shed**

**DATE: 1/24/19**

**RFQ SBC Project No.: 126/032-01-2016 IS AMENDED AS FOLLOWS:**

- This RFQ Schedule of Events updates and confirms scheduled RFQ dates. Any event, time, or date containing revised or new text is highlighted.**

EVENT	TIME (Central Time)	DATE	UPDATED / CONFIRMED
1 RFQ Issued		12/7/18	CONFIRMED
2 Disability Accommodation Request Deadline		1/4/19	CONFIRMED
3 <b>Pre-response Conference</b>	2 PM	1/10/19	CONFIRMED
4 Notice of Intent to Respond Deadline		1/11/19	CONFIRMED
5 <b>Written Questions &amp; Comments Deadline</b>	2 PM	1/17/19	CONFIRMED
6 State Response to Written Questions & Comments		1/24/19	CONFIRMED
7 <b>RFQ Response Deadline</b>	2 PM	1/31/19	CONFIRMED
8 State Completion of Response Evaluations		2/7/18	CONFIRMED
9 State Issues Evaluation Notice		2/11/19	CONFIRMED
10 End of 7-Day Wait Period for Consideration of Protest		2/19/19	CONFIRMED
11 Anticipated Bid Date		3/25/19	CONFIRMED
12 Anticipated Contract Start		5/1/19	CONFIRMED

- Delete RFQ section 1.5 in its entirety and insert the following in its place:**

**The project is currently in the Construction Document Phase. Bid date is set for March 25<sup>th</sup>, 2019.**