

**REQUEST FOR QUALIFICATIONS**  
**SBC PROJECT NO.: 529/000-03-2019**  
**AMENDMENT # One**  
**FOR Real Estate Master Plan Consultant**

**DATE: 10/14/19**

**RFQ SBC Project No.: 529/000-03-2019 IS AMENDED AS FOLLOWS:**

1. This RFQ Schedule of Events updates and confirms scheduled RFQ dates. Any event, time, or date containing revised or new text is highlighted.

EVENT	TIME (Central Time)	DATE	UPDATED / CONFIRMED
1. RFQ Issued		October 11, 2019	CONFIRMED
2. Disability Accommodation Request Deadline		October 15, 2019	CONFIRMED
3. Pre-Response Conference	8:30 am	October 28, 2019	UPDATED
4. Notice of Intent to Respond Deadline		October 29, 2019	UPDATED
5. Written "Questions & Comments" Deadline	2:00 pm	November 4, 2019	UPDATED
6. State Response to Written "Questions & Comments"		November 8, 2019	CONFIRMED
7. Response Deadline	2:00 pm	November 14, 2019	CONFIRMED
8. State Completion of Phase II Written Technical Evaluations and Notice of Proposers Selected for Interviews Issued		November 21, 2019	CONFIRMED
9. Phase III Interviews (those qualified) of Proposers		December 2 – 6, 2019	CONFIRMED
10. State Issues Notice of Intent to Negotiate		December 9, 2019	CONFIRMED
11. State Issues Notice of Intent to Award and RFQ Files Opened for inspection		December 20, 2019	CONFIRMED
12. State Building Commission (SBC) Approval Sought		January 9, 2020	CONFIRMED
13. Anticipated Contract Signature Deadline		January 15, 2020	CONFIRMED