

TDOT AERONAUTICS ENGINEERING UPDATE

2021 ENVIRONMENTAL SUBMITTAL SCHEDULE

Thanks to our Planning and Environmental Team, an Environmental Submittal Schedule has been created and is now available on our Planning website (<https://www.tn.gov/tdot/aeronautics/planning.html>). The schedule includes submission deadlines for environmental documents based on PSR dates. A direct link to our [Environmental SOP](#) can also be found on the schedule to provide additional guidance on submission requirements.

2021 Environmental Submittal Schedule

Please click the title link above to download a larger image of the Environmental Submittal Schedule.

Activity	PSR February 11, 2021	PSR March 16, 2021	PSR April 20, 2021	PSR May 18, 2021	PSR June 18, 2021	PSR July 19, 2021	PSR August 15, 2021	PSR September 17, 2021	PSR October 19, 2021	PSR November 11, 2021	WEEKS BEFORE PSR
Environmental A/R/R Land acquisition. Must be submitted during the land acquisition, studies, and survey phase and must be approved before the funding request is approved at PSR/TAC for the land acquisition or easement phase.	January 6, 2021	February 11, 2021	March 11, 2021	April 9, 2021	May 14, 2021	June 11, 2021	July 9, 2021	August 11, 2021	September 10, 2021	October 6, 2021	Four weeks (20 business days)
Environmental Review/Response Must be submitted during the design phase and must be approved before the funding request is approved at PSR/TAC for the removal phase.											
Design Within Review Must be submitted during the Preliminary Design/Study phase and must be approved before the funding request is approved at PSR/TAC for the final (10%) through PSR phase. *Any scope changes or additions must not be submitted by the specified date.	January 27, 2021	February 18, 2021	March 20, 2021	April 20, 2021	May 21, 2021	June 28, 2021	July 26, 2021	August 20, 2021	September 17, 2021	October 21, 2021	Four weeks (20 business days)
Matrix Ex Review Must be submitted to TDOT Aeronautics two weeks prior to the respective PSR. The Matrix to record must be reviewed and approved before funding is allocated for the project at PSR/TAC and starting the project. *Any scope changes or additions must be submitted by the specified date.	January 26, 2021	March 5, 2021	April 2, 2021	April 20, 2021	June 4, 2021	July 2, 2021	July 26, 2021	September 9, 2021	October 1, 2021	October 28, 2021	Two weeks (10 business days)
Environmental Documentation Checklist	Must be submitted prior to the submit of the appropriate NEPA document. Please allow sufficient time for review as the Planning and Environmental staff will determine the correct level of environmental documentation needed for the project.										
Short Form EA, SA, and ES	Allow 30 days for review										
PLEASE REFER TO THE TDOT AERONAUTICS ENVIRONMENTAL SOP FOR MORE INFORMATION Environmental Response Decision Template											

Please direct any questions you may have to Aero.Environmental@tn.gov.

Thank you,



John-Paul Saalwaechter [sawl véktər], P.E. | CE Manager 2
Aeronautics Division