



**STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION**

**CONSTRUCTION DIVISION**  
SUITE 700, JAMES K. POLK BUILDING  
505 DEADERICK STREET  
NASHVILLE, TENNESSEE 37243-1402  
(615) 741-2414

**CLAY BRIGHT**  
COMMISSIONER

**BILL LEE**  
GOVERNOR

June 15, 2021

**MEMORANDUM**

<b>PROJECT:</b>	PIN 100260.05
	Cumberland and Fentress County SR-28 (US-127) from near North Lowe Road to Near Little Road, North of SR-62
<b>SUBJECT:</b>	CONSTRUCTABILITY REVIEW MEETING SUMMARY
<b>DATE:</b>	June 1 <sup>st</sup> & 2 <sup>nd</sup> , 2021
<b>NOTES BY:</b>	Blake Fulton TDOT Construction Division

A Constructability Review meeting was held on June 1<sup>st</sup> and 2<sup>nd</sup>, 2021 with Construction Industry Representatives, TDOT Headquarters Construction Division, TDOT Structures Division, TDOT Environmental Division, TDOT Region 2 Project Development and TDOT Region 2 Operations. The scope of the review was to integrate construction expertise early into the project development process for the SR-28 (US-127) reconstruction project.

The construction plans and bridge plans were specifically reviewed as part of this meeting.

**AGENDA:**

1. Introductions
2. Purpose: Existing Conditions
3. Project Overview: Roadway, Structures
4. Work Session

Cumberland & Fentress County – PIN 100260.05  
SR-28 (US-127) from near North Lowe Road to Near Little Road, North of SR-62  
June 15, 2021

**ACTION ITEMS:**

1. Haul Road

**SUMMARY:**

The Department will consider removing the use of graded solid rock for fill sections of the haul road and use a reinforced soil slope instead. Crane pad locations will be reviewed again to ensure sufficient space is available. TDOT Geotechnical Unit will perform supplemental drilling operations to gain additional information on the soil composition in the haul road areas. TDOT Environmental will inquire about permits for a temporary bridge crossing over Clear Creek.

A special prequalification questionnaire for this project will be considered.