



**STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION**

ROADWAY DESIGN DIVISION
SUITE 1300 JAMES K. POLK BUILDING
505 DEADERICK STREET
NASHVILLE, TENNESSEE 37243-3848
(615) 741-2221

JOHN C. SCHROER
COMMISSIONER

BILL HASLAM
GOVERNOR


INSTRUCTIONAL BULLETIN NO. 17-08

Regarding Turn-In Dates and Letting Schedules for 2018

Attached to this bulletin is the 2018 letting schedule with a chart showing dates to be met for various activities.

Plans and estimates for projects assigned to a letting should be turned into the Plans Assembly Group no later than the turn-in date shown on the attached chart.

Instructional Bulletin 16-05 should be voided after the December 8, 2017 letting.


Jennifer Lloyd, PE
Civil Engineering Director
Roadway Design Division

KJL:ARH:RB
June 21, 2017

2018 CONSTRUCTION BID LETTING SCHEDULE

ACTIVITY	LETTING Feb 9	LETTING Mar 23	LETTING May 11	LETTING Jun 22	LETTING Aug 17	LETTING Oct 5	LETTING Nov 2 (Mowing & Litter Removal)	LETTING Dec 7	WEEKS BEFORE LETTING
TDOT Design Manager schedules and distributes prints for construction field review	May 31, 2017	Jul 12, 2017	Aug 30, 2017	Oct 11, 2017	Dec 6, 2017	Jan 24	Feb 21	Mar 28	36-1/2
TDOT Design Manager verifies all deliverables have been received to allow completion of plans in accordance with the roadway design checklist.	Sep 6, 2017	Oct 18, 2017	Dec 6, 2017	Jan 17	Mar 14	May 2	May 30	Jul 3	22-1/2
Design Division or Reg. Design Office begins "in house" checking of final Roadway Plans prior to turn-in for letting	Oct 4, 2017	Nov 15, 2017	Jan 3	Feb 14	April 11	May 30	Jun 27	Aug 1	18-1/2
Regional Construction Office furnishes information and logs to Design for development of resurfacing plans for State Routes	Oct 25, 2017	Dec 6, 2017	Jan 24	Mar 7	May 2	Jun 20	July 18	Aug 22	15-1/2
Consultant furnishes final roadway plans w/ estimate to Design Division for review	Nov 1, 2017	Dec 13, 2017	Jan 31	Mar 14	May 9	Jun 27	July 25	Aug 29	14 1/2
Regional ROW Office submits "removal of structures" letter to the Design Division or Regional Design Office	Nov 8, 2017	Dec 20, 2017	Feb 7	Mar 21	May 16	Jul 3	Aug 1	Sept 5	13 1/2
Consultant furnishes Structures Division final structure plans w/estimate for review and checking	Nov 15, 2017	Dec 27, 2017	Feb 14	Mar 28	May 23	Jul 11	Aug 8	Sep 12	12-1/2
Regional Utility Engineer furnishes utility plans to the Plans Assembly Section.	Nov 22, 2017	Jan 3	Feb 21	Apr 4	May 30	Jul 18	Aug 15	Sep 19	11-1/2
Design Division or Reg. Design Office submits final roadway plans w/estimate to the Plans Assembly Section	Nov 29, 2017	Jan 10	Feb 28	Apr 11	Jun 6	July 25	Aug 22	Sep 26	10-1/2
Structures Division submits final structure plans with estimate to the Plans Assembly Section	Nov 29, 2017	Jan 10	Feb 28	Apr 11	Jun 6	July 25	Aug 22	Sep 26	10-1/2
Plans Assembly Section submits final plans to the Construction Division, Contracts & Specifications Office	Dec 20, 2017	Jan 31	Mar 21	May 2	Jun 27	Aug 15	Sep 12	Oct 17	7-1/2