



Model Update

Assess Existing & Future Conditions

Identify & Evaluate Multimodal Solutions

Prioritize Improvements

Final Plan

Public & Stakeholder Engagement

*Open House Round 1*

*Open House Round 2*

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

