

## State Route 109 Widening From US 70 to the Cumberland River Quarterly Update

Contractor: Vulcan Materials

Project Manger: Adam Vance

### May 2018

#### Progress Update

- Vulcan is placing graded solid rock on North side of the Dry Fork Creek.
- Grading operations are still on-going at the Academy Road intersection. Graded solid rock has been placed on the north side of Dry Fork Creek.
- Clearing and grubbing activities are being performed throughout the project.
- Waterline work is taking place throughout the project with the majority of the focus at Academy Road.
- Electrical line relocations are taking place at the Academy Road intersection.
- Erosion control measures are being installed throughout the project as needed.
- The Smart Work Zone has been activated. More info <https://www.tn.gov/tdot/news/2018/4/25/smart-work-zone-implemented-on-109-widening-project-.html>

#### Anticipated Schedule

- The top priority focus is preliminary widening and signal placement at Academy Road.
- Utility relocation will continue throughout the project.
- Bridge, box culvert, and storm pipe crossings are scheduled to start within the next few weeks.
- Cut and fill operations will continue at all priority areas.



*Graded solid rock at Dry Fork Creek*



*Grading work at the Academy Road intersection.*

#### Contacts

##### **Kathryn Schulte**

TDOT, Region 3  
Community Relations Officer  
(615) 350-4302 Office  
[Kathryn.Schulte@tn.gov](mailto:Kathryn.Schulte@tn.gov)

##### **Adam Vance**

TDOT Project Manager  
(615) 898-8005 Office  
[Adam.Vance@tn.gov](mailto:Adam.Vance@tn.gov)

#### More Information

For more information, please visit the project website at

<https://www.tn.gov/tdot/projects/region-3/state-route-109-us-70-to-cumberland-river.html>