

State Route 109 Widening from US 70 to the Cumberland River—Quarterly Update

Contractor: Vulcan Materials

Project Supervisor: Adam Vance

September 2019

Progress Update

- Traffic has been shifted across Dry Fork Creek. The contractor is set to start demoing the existing bridge in September and proceed with reconstruction.
- The contractor is working on grading operations where applicable.
- Tyree Access Road is closed for reconstruction.
- A temporary road for 109 traffic has been constructed in the Bloodworth Road area.
- Phase 1 curb/gutter and storm drains have been installed on the northern section.

Anticipated Schedule

- Traffic on 109 is scheduled to be shifted to the temporary road by Bloodworth Road on Tuesday, September 17, 2019 (see map on page 2). This shift is weather dependent. On-site message boards will be updated if the schedule changes.
 - While traffic is shifted to the detour road, the 109 access point from Bloodworth Road will be closed. Drivers will need to access 109 via Woods Ferry Road and Creighton Lane.
 - The traffic shift is scheduled to be in place through late spring 2020.
- AT&T is continuing to work on the southern section and anticipated to be complete by mid-October.
- Once AT&T has moved, blasting operations will resume.
- The contractor is pushing to shift traffic over the bridges and box culverts before winter.



Detour Route at Bloodworth



Grading Operations at Creighton Lane

Contacts

Kathryn Schulte

TDOT, Region 3
Community Relations Officer
(615) 350-4302 Office
Kathryn.Schulte@tn.gov

Adam Vance


TDOT Project Supervisor
(615) 898-8005 Office
Adam.Vance@tn.gov

More Information

For more information, please visit the project website at

<https://www.tn.gov/tdot/projects/region-3/state-route-109-us-70-to-cumberland-river.html>

Traffic Shift



* NOT TO SCALE