



## Project Facts

Bridge Closure

July 2023 – Sept. 2023

Construction Contract

\$71,900,000

Contractor

Kiewit Corporation

Average Daily Traffic

29,530 in 2023

## Project Timeline

- Early Construction:  
Sept. 2022 – June 2023
- Closure Window:  
July 2023 – Sept. 2023
- Post Closure:  
Sept. 2023 – Oct. 2023
- Project  
completion: Oct. 31,  
2023

Website &  
Email Subscription



# Broadway Viaduct Replacement

## Completed Work

- Bent 4 – 1 and 4 Columns
- Bent 1 – 3 and 4 Footings
- Stringer Removal / Sidewalk Removal N. Side

## Ongoing Work

- Remaining N. Sidewalk Demo.
- East Abutment Wall Strip
- Bent 4 Structure Exc.



## Lane Closures March 30 - April 5

### State Route 1 / Broadway

- Continuous: A permanent traffic switch on SR 1 (Broadway) between 10th Ave S and 12th Ave S for bridge demolition reduces the bridge down to 2 lanes in each direction and a single pedestrian path across the bridge.
- 3/30 - 3/31, 8 p.m. – 5 a.m., There will be a double right lane closure on SR-1 (Broadway) westbound between 10th Ave S and 12th Ave to continue bridge demolition.
- 4/4 - 4/5, 8 p.m. – 5 a.m., There will be a double right lane closure on SR-1 (Broadway) eastbound between 10th Ave S and 12th Ave to continue bridge demolition.

### 11th Avenue

- Nightly, 8 p.m. - 5 a.m., (excluding weekends) Full Closure from Porter St. to McGavock St.
- Continuous Full Greenway Closure