

Project Facts

Bridge Closure

July 2023 - Sept. 2023

Construction Contract \$71,900,000

Contractor
Kiewit Corportation

Average Daily Traffic 29,530 in 2023

Project Timeline

- Early Construction:
 Sept. 2022 June 2023
- Closure Window: July 2023 – Sept. 2023
- Post Closure:
 Sept. 2023 Oct. 2023
- Project completion: Oct. 31, 2023

Website & Email Subscription





Broadway Viaduct Replacement

Long-Term Bridge Closure

- WHEN: July 7 at 8 p.m. until September 7 at 5 a.m.
- WHERE: From 8th Avenue to 13th Avenue
 - Local traffic only from 8th Ave to 10th Ave
 - Local traffic only from 12th Ave to 13th Ave
- WORK: Complete Bridge Replacement
 - Completion of sidewalks, lighting, bridge railing and other items will take place when bridge reopens to traffic in Sept.



Detour

Drivers are advised to use Church St. and Demonbreun St. to connect to 14th Ave. and 8th Ave./Rosa Parks Blvd. to navigate around the closure.

Completion

The project is on track to be completed by Oct. 31, 2023.