



Project Facts

Bridge Closure
July 2023 – Sept. 2023

Construction Contract
\$71,900,000

Contractor
Kiewit Corporation

Average Daily Traffic
29,530 in 2023

Project Timeline

- Early Construction: Sept. 2022 – June 2023
- Closure Window: July 2023 – Sept. 2023
- Post Closure: Sept. 2023 – Oct. 2023
- Project completion: Oct. 31, 2023

Website &
Email Subscription



Broadway Viaduct Replacement

- The bridge will be partially reopened Sept. 8
 - 2 lanes will be open in each direction
 - Broadway from 10th to 8th Ave will also be reopened
- Project is on schedule to be completed by Oct. 31
- Periodic closures of 11th Avenue will take place from 9 a.m. - 3 p.m. (prior notice will be given)



Work to be completed in Sept. & Oct.:

- Sidewalk
- Bridge railing
- Lighting
- Paving

