

# Region 3 Lane Closure Report

5-17-26 to 5-23-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Cheatham	I-40	162.00	158.00	Maintenance	05-21-2026	Thursday	8PM - 5AM	Multiple Lanes	South	I-40 MM 158-162 Milling and Paving
Cheatham	I-40	192.00	190.20	Maintenance	05-17-2026	Sunday	8PM - 5AM	Multiple Lanes	East	I-40 MM 190-192 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	05-17-2026	Sunday	8PM - 5AM	Multiple Lanes	East, West	I-24 MM 32-40 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	05-18-2026	Monday	8PM - 5AM	Multiple Lanes	East, West	I-24 MM 32-40 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	05-19-2026	Tuesday	8PM - 5AM	Multiple Lanes	East, West	I-24 MM 32-40 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	05-20-2026	Wednesday	8PM - 5AM	Multiple Lanes	East, West	I-24 MM 32-40 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	05-21-2026	Thursday	8PM - 5AM	Multiple Lanes	East, West	I-24 MM 32-40 Milling and Paving
Davidson	I-24	41.90	41.90	Maintenance	05-17-2026	Sunday	8PM - 5AM	Single Lane	East	I-24 MM 41 Milling and Paving
Davidson	I-24	41.90	41.90	Maintenance	05-18-2026	Monday	8PM - 5AM	Single Lane	West	I-24 MM 41 Milling and Paving
Davidson	I-24	22.74	22.89	Maintenance	05-17-2026	Sunday	8PM - 5AM	Single Lane	East	I-24 MM 41 Milling and Paving
Davidson	I-40	196.60	193.80	Construction Project	05-17-2026	Sunday	8PM - 5AM	Multiple Lanes	East, West	I-40 MM 196 CNY202 Paving, Striping, Guardrail
Davidson	I-40	196.60	193.80	Construction Project	05-18-2026	Monday	8PM - 5AM	Multiple Lanes	East, West	I-40 MM 196 CNY202 Paving, Striping, Guardrail
Davidson	I-40	196.60	193.80	Construction Project	05-19-2026	Tuesday	8PM - 5AM	Multiple Lanes	East, West	I-40 MM 196 CNY202 Paving, Striping, Guardrail
Davidson	I-40	196.60	193.80	Construction Project	05-20-2026	Wednesday	8PM - 5AM	Multiple Lanes	East, West	I-40 MM 196 CNY202 Paving, Striping, Guardrail
Davidson	I-40	196.60	193.80	Construction Project	05-21-2026	Thursday	8PM - 5AM	Multiple Lanes	East, West	I-40 MM 196 CNY202 Paving, Striping, Guardrail
Davidson	I-40	209.80	207.80	Utility Work	05-18-2026	Monday	8PM - 5AM	Single Lane	North, South	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	209.80	207.80	Utility Work	05-19-2026	Tuesday	8PM - 5AM	Single Lane	North, South	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	209.80	207.80	Utility Work	05-20-2026	Wednesday	8PM - 5AM	Single Lane	North, South	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	209.80	207.80	Utility Work	05-21-2026	Thursday	8PM - 5AM	Single Lane	North, South	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	217.50	215.70	Utility Work	05-18-2026	Monday	8PM - 5AM	Mobile	East, West	I-40 MM 215-218 LED Streetlight Conversion
Davidson	I-40	217.50	215.70	Utility Work	05-19-2026	Tuesday	8PM - 5AM	Mobile	East, West	I-40 MM 215-218 LED Streetlight Conversion
Davidson	I-40	217.50	215.70	Utility Work	05-20-2026	Wednesday	8PM - 5AM	Mobile	East, West	I-40 MM 215-218 LED Streetlight Conversion
Davidson	I-40	217.50	215.70	Utility Work	05-21-2026	Thursday	8PM - 5AM	Mobile	East, West	I-40 MM 215-218 LED Streetlight Conversion
Davidson	I-65	1.00	1.00	Construction Project	05-20-2026	Wednesday	9AM - 3PM	Single Lane	East, West	I-65 LM 1 Cedar St. Bore Shot & Pot Holing
Davidson	I-65	1.00	1.00	Construction Project	05-21-2026	Thursday	9AM - 3PM	Single Lane	East, West	I-65 LM 1 Cedar St. Bore Shot & Pot Holing
Davidson	I-65	1.00	1.00	Construction Project	05-22-2026	Friday	9AM - 3PM	Single Lane	East, West	I-65 LM 1 Cedar St. Bore Shot & Pot Holing
Davidson	I-65	3.00	3.00	Construction Project	05-18-2026	Monday	9AM - 3PM	Single Lane	East, West	I-65 MM 3 Rivergate Bore Shot/ Pot Holing
Davidson	I-65	8.73	8.73	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	South	I-65 MM 8 Conduit Repair
Davidson	I-65	8.73	8.73	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	South	I-65 MM 8 Conduit Repair
Davidson	I-65	77.70	77.80	Utility Work	05-18-2026	Monday	9AM - 3PM	Shoulder	North, South	I-65 MM 77 LED Streetlight Conversion
Davidson	I-65	77.70	77.80	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Shoulder	North, South	I-65 MM 77 LED Streetlight Conversion
Davidson	I-65	85.00	82.80	Utility Work	05-18-2026	Monday	8PM - 5AM	Single Lane	East, West	I-65 MM 82.8-85 LED Streetlight Conversion
Davidson	I-65	85.00	82.80	Utility Work	05-19-2026	Tuesday	8PM - 5AM	Single Lane	East, West	I-65 MM 82.8-85 LED Streetlight Conversion
Davidson	I-65	85.00	82.80	Utility Work	05-20-2026	Wednesday	8PM - 5AM	Single Lane	East, West	I-65 MM 82.8-85 LED Streetlight Conversion
Davidson	I-65	85.00	82.80	Utility Work	05-21-2026	Thursday	8PM - 5AM	Single Lane	East, West	I-65 MM 82.8-85 LED Streetlight Conversion
Davidson	I-65	94.32	99.36	Construction Project	05-17-2026	Sunday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	05-18-2026	Monday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	05-19-2026	Tuesday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	05-20-2026	Wednesday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	05-21-2026	Thursday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	96.00	99.36	Construction Project	05-20-2026	Wednesday	10AM - 2PM	Rolling Roadblock	North, South	I-65 MM 96-99 Blasting
Davidson	I-65	96.00	99.36	Construction Project	05-21-2026	Thursday	10AM - 2PM	Rolling Roadblock	North, South	I-65 MM 96-99 Blasting
Davidson	I-65	94.32	99.36	Construction Project	05-17-2026	Sunday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 Milling/Paving for Lane Swap
Davidson	I-65	94.32	99.36	Construction Project	05-18-2026	Monday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 Milling/Paving for Lane Swap
Davidson	I-65	94.32	99.36	Construction Project	05-19-2026	Tuesday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 Milling/Paving for Lane Swap
Davidson	I-65	94.32	99.36	Construction Project	05-20-2026	Wednesday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 Milling/Paving for Lane Swap
Davidson	I-65	94.32	99.36	Construction Project	05-21-2026	Thursday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 Milling/Paving for Lane Swap
Hickman	I-40	149.40	148.20	Maintenance	05-18-2026	Monday	8PM - 5AM	Multiple Lanes	West	I-40 W MM 149 Milling and Paving
Robertson	I-65	104.00	104.00	Maintenance	05-19-2026	Tuesday	8PM - 5AM	Single Lane	North	I-65 N MM 104 Concrete Pavement Repair
Robertson	I-65	104.00	104.00	Maintenance	05-20-2026	Wednesday	8PM - 5AM	Single Lane	North	I-65 N MM 104 Concrete Pavement Repair
Rutherford	I-24	67.00	62.00	Construction Project	05-17-2026	Sunday	8PM - 5AM	Multiple Lanes	East, West	I-24 MM 62-67 Milling and Paving Project
Rutherford	I-24	67.00	62.00	Construction Project	05-18-2026	Monday	8PM - 5AM	Multiple Lanes	East, West	I-24 MM 62-67 Milling and Paving Project
Rutherford	I-24	67.00	62.00	Construction Project	05-19-2026	Tuesday	8PM - 5AM	Multiple Lanes	East, West	I-24 MM 62-67 Milling and Paving Project
Rutherford	I-24	67.00	62.00	Construction Project	05-20-2026	Wednesday	8PM - 5AM	Multiple Lanes	East, West	I-24 MM 62-67 Milling and Paving Project
Rutherford	I-24	67.00	62.00	Construction Project	05-21-2026	Thursday	8PM - 5AM	Multiple Lanes	East, West	I-24 MM 62-67 Milling and Paving Project
Smith	I-40	258.50	263.00	Maintenance	05-18-2026	Monday	8PM - 5AM	Multiple Lanes	East	I-40 E MM 258-263 Milling and Paving
Smith	I-40	265.20	266.50	Maintenance	05-19-2026	Tuesday	8PM - 5AM	Multiple Lanes	East	I-40 MM 265-266 Milling/Paving
Smith	I-40	267.62	266.45	Construction Project	05-18-2026	Monday	9AM - 3PM	Single Lane	West	I-40 MM 267 Smith County Rest Area Boring
Smith	I-40	267.62	266.45	Construction Project	05-19-2026	Tuesday	9AM - 3PM	Single Lane	West	I-40 MM 267 Smith County Rest Area Boring

# Region 3 Lane Closure Report

5-17-26 to 5-23-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Smith	I-40	267.62	266.45	Construction Project	05-20-2026	Wednesday	9AM - 3PM	Single Lane	West	I-40 MM 267 Smith County Rest Area Boring
Smith	I-40	267.62	266.45	Construction Project	05-21-2026	Thursday	9AM - 3PM	Single Lane	West	I-40 MM 267 Smith County Rest Area Boring
Smith	I-40	267.62	266.45	Construction Project	05-22-2026	Friday	9AM - 3PM	Single Lane	West	I-40 MM 267 Smith County Rest Area Boring
Williamson	I-65	74.00	73.20	Maintenance	05-20-2026	Wednesday	8PM - 5AM	Multiple Lanes	South	I-65 MM 73-74 Milling and Paving
Wilson	I-40	224.84	224.06	Construction Project	05-18-2026	Monday	8PM - 5AM	Single Lane	West	I-40 W MM 224 Central Pike Bridge Coring
Wilson	I-40	224.84	224.06	Construction Project	05-19-2026	Tuesday	8PM - 5AM	Single Lane	West	I-40 W MM 224 Central Pike Bridge Coring
Wilson	I-40	224.84	224.06	Construction Project	05-20-2026	Wednesday	8PM - 5AM	Single Lane	West	I-40 W MM 224 Central Pike Bridge Coring
Wilson	I-40	224.84	224.06	Construction Project	05-21-2026	Thursday	8PM - 5AM	Single Lane	West	I-40 W MM 224 Central Pike Bridge Coring
County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Bedford	SR-10	17.05	17.45	Construction Project	05-18-2026	Monday	6AM	Single Lane	North	SR-10 LM 17 CNZ 147 Paving at SR-82 Intersection
Bedford	SR-10	17.05	17.45	Construction Project	05-19-2026	Tuesday	6AM	Single Lane	South	SR-10 LM 17 CNZ 147 Paving at SR-82 Intersection
Bedford	SR-10	17.05	17.45	Construction Project	05-20-2026	Wednesday	6AM	Single Lane	North	SR-10 LM 17 CNZ 147 Paving at SR-82 Intersection
Bedford	SR-10	17.05	17.45	Construction Project	05-21-2026	Thursday	6AM	Single Lane	South	SR-10 LM 17 CNZ 147 Paving at SR-82 Intersection
Bedford	SR-10	17.05	17.45	Construction Project	05-22-2026	Friday	6AM	Single Lane	North	SR-10 LM 17 CNZ 147 Paving at SR-82 Intersection
Bedford	SR-130	2.59	2.06	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South	SR-130 LM 2 Replace One Electric Pole
Davidson	SR-01	13.04	13.04	Utility Work	05-18-2026	Monday	8PM - 5AM	Multiple Lanes	East	SR-01 LM 13 Open Cut Asphalt to Place New Ducts
Davidson	SR-01	13.04	13.04	Utility Work	05-19-2026	Tuesday	8PM - 5AM	Multiple Lanes	East	SR-01 LM 13 Open Cut Asphalt to Place New Ducts
Davidson	SR-01	13.04	13.04	Utility Work	05-20-2026	Wednesday	8PM - 5AM	Multiple Lanes	East	SR-01 LM 13 Open Cut Asphalt to Place New Ducts
Davidson	SR-01	13.04	13.04	Utility Work	05-21-2026	Thursday	8PM - 5AM	Multiple Lanes	West	SR-01 LM 13 Open Cut Asphalt to Place New Ducts
Davidson	SR-01	13.14	12.96	Maintenance	05-17-2026	Sunday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance	05-18-2026	Monday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance	05-19-2026	Tuesday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance	05-20-2026	Wednesday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance	05-21-2026	Thursday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance	05-22-2026	Friday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	17.00	20.00	Construction Project	05-17-2026	Sunday	8PM - 5AM	Multiple Lanes	North, South, East, West	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	17.00	20.00	Construction Project	05-18-2026	Monday	8PM - 5AM	Multiple Lanes	North, South, East, West	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	17.00	20.00	Construction Project	05-19-2026	Tuesday	8PM - 5AM	Multiple Lanes	North, South, East, West	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	17.00	20.00	Construction Project	05-20-2026	Wednesday	8PM - 5AM	Multiple Lanes	North, South, East, West	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	17.00	20.00	Construction Project	05-21-2026	Thursday	8PM - 5AM	Multiple Lanes	North, South, East, West	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	18.63	20.59	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South	SR-01 LM 18-20 Underground Wire Removal
Davidson	SR-01	18.63	20.59	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South	SR-01 LM 18-20 Underground Wire Removal
Davidson	SR-01	18.63	20.59	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South	SR-01 LM 18-20 Underground Wire Removal
Davidson	SR-01	18.63	20.59	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South	SR-01 LM 18-20 Underground Wire Removal
Davidson	SR-01	18.63	20.59	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North, South	SR-01 LM 18-20 Underground Wire Removal
Davidson	SR-01	18.64	19.26	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	East, West	SR-01 LM 18-19 Installing Conduit & Anchors
Davidson	SR-01	18.64	19.26	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	East, West	SR-01 LM 18-19 Installing Conduit & Anchors
Davidson	SR-01	18.64	19.26	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	East, West	SR-01 LM 18-19 Installing Conduit & Anchors
Davidson	SR-01	18.64	19.26	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	East, West	SR-01 LM 18-19 Installing Conduit & Anchors
Davidson	SR-01	18.64	19.26	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	East, West	SR-01 LM 18-19 Installing Conduit & Anchors
Davidson	SR-01	22.24	22.24	Maintenance	05-19-2026	Tuesday	9AM - 3PM	Single Lane	["South", "East"]	SR-01 LM 22 Sidewalk Project
Davidson	SR-01	22.24	22.24	Maintenance	05-20-2026	Wednesday	9AM - 3PM	Single Lane	["South", "East"]	SR-01 LM 22 Sidewalk Project
Davidson	SR-01	22.24	22.24	Maintenance	05-21-2026	Thursday	9AM - 3PM	Single Lane	["South", "East"]	SR-01 LM 22 Sidewalk Project
Davidson	SR-01	22.24	22.24	Maintenance	05-22-2026	Friday	9AM - 3PM	Single Lane	["South", "East"]	SR-01 LM 22 Sidewalk Project
Davidson	SR-06	17.31	17.31	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	South	SR-06 LM 17 Gallatin Pike Pole Replacement
Davidson	SR-06	17.31	17.31	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	South	SR-06 LM 17 Gallatin Pike Pole Replacement
Davidson	SR-06	17.31	17.31	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	South	SR-06 LM 17 Gallatin Pike Pole Replacement
Davidson	SR-06	17.31	17.31	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	South	SR-06 LM 17 Gallatin Pike Pole Replacement
Davidson	SR-106	7.83	7.85	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North	SR-106 LM 7 Emergency Sewer Repair for VU
Davidson	SR-106	7.83	7.85	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-106 LM 7 Emergency Sewer Repair for VU
Davidson	SR-106	7.83	7.85	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-106 LM 7 Emergency Sewer Repair for VU
Davidson	SR-106	7.83	7.85	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North	SR-106 LM 7 Emergency Sewer Repair for VU
Davidson	SR-106	7.83	7.85	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North	SR-106 LM 7 Emergency Sewer Repair for VU
Davidson	SR-11	0.54	9.55	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South	SR-11 LM 0-9 Removing Underground Wire
Davidson	SR-11	0.54	9.55	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South	SR-11 LM 0-9 Removing Underground Wire
Davidson	SR-11	0.54	9.55	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South	SR-11 LM 0-9 Removing Underground Wire
Davidson	SR-11	0.54	9.55	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South	SR-11 LM 0-9 Removing Underground Wire
Davidson	SR-11	0.54	9.55	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North, South	SR-11 LM 0-9 Removing Underground Wire
Davidson	SR-11	0.94	0.34	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South	SR-11 LM 0-1 Aerial Fiber Installation

# Region 3 Lane Closure Report

5-17-26 to 5-23-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-11	0.94	0.34	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South	SR-11 LM 0-1 Aerial Fiber Installation
Davidson	SR-11	0.94	0.34	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South	SR-11 LM 0-1 Aerial Fiber Installation
Davidson	SR-11	0.94	0.34	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South	SR-11 LM 0-1 Aerial Fiber Installation
Davidson	SR-11	0.94	0.34	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North, South	SR-11 LM 0-1 Aerial Fiber Installation
Davidson	SR-11	1.00	2.00	Maintenance	05-18-2026	Monday	8PM - 5AM	Multiple Lanes	South	SR-11 LM 1-2 4th Avenue Roadway Paving
Davidson	SR-11	1.00	2.00	Maintenance	05-19-2026	Tuesday	8PM - 5AM	Multiple Lanes	South	SR-11 LM 1-2 4th Avenue Roadway Paving
Davidson	SR-11	1.00	2.00	Maintenance	05-20-2026	Wednesday	8PM - 5AM	Multiple Lanes	South	SR-11 LM 1-2 4th Avenue Roadway Paving
Davidson	SR-11	1.00	2.00	Maintenance	05-21-2026	Thursday	8PM - 5AM	Multiple Lanes	South	SR-11 LM 1-2 4th Avenue Roadway Paving
Davidson	SR-11	1.80	0.17	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South	SR-11 LM 1-2 Nolensville Pike - Placing Anchors
Davidson	SR-11	1.80	0.17	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South	SR-11 LM 1-2 Nolensville Pike - Placing Anchors
Davidson	SR-11	1.80	0.17	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South	SR-11 LM 1-2 Nolensville Pike - Placing Anchors
Davidson	SR-11	6.17	6.17	Construction Project	05-19-2026	Tuesday	9AM - 3PM	Single Lane	West	SR-11 LM 6 Bus Stop Shelter Installation
Davidson	SR-11	6.17	6.17	Construction Project	05-20-2026	Wednesday	9AM - 3PM	Single Lane	West	SR-11 LM 6 Bus Stop Shelter Installation
Davidson	SR-11	10.75	10.75	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North	SR-11 LM 10 Napoleon Avenue Gas Main Removal
Davidson	SR-11	10.75	10.75	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-11 LM 10 Napoleon Avenue Gas Main Removal
Davidson	SR-11	10.75	10.75	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-11 LM 10 Napoleon Avenue Gas Main Removal
Davidson	SR-11	10.75	10.75	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North	SR-11 LM 10 Napoleon Avenue Gas Main Removal
Davidson	SR-11	10.75	10.75	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North	SR-11 LM 10 Napoleon Avenue Gas Main Removal
Davidson	SR-11	13.38	13.36	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South	SR-11 LM 13 Installing Pole and Anchor
Davidson	SR-11	13.38	13.36	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South	SR-11 LM 13 Installing Pole and Anchor
Davidson	SR-11	13.38	13.36	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South	SR-11 LM 13 Installing Pole and Anchor
Davidson	SR-11	13.38	13.36	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South	SR-11 LM 13 Installing Pole and Anchor
Davidson	SR-11	13.38	13.36	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North, South	SR-11 LM 13 Installing Pole and Anchor
Davidson	SR-11	13.50	13.40	Maintenance	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South, East, West	SR-11 LM 13 Dickerson Pike Crosswalk Striping
Davidson	SR-11	13.50	13.40	Maintenance	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South, East, West	SR-11 LM 13 Dickerson Pike Crosswalk Striping
Davidson	SR-11	13.50	13.40	Maintenance	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South, East, West	SR-11 LM 13 Dickerson Pike Crosswalk Striping
Davidson	SR-11	13.50	13.40	Maintenance	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South, East, West	SR-11 LM 13 Dickerson Pike Crosswalk Striping
Davidson	SR-11	13.50	13.40	Maintenance	05-22-2026	Friday	9AM - 3PM	Single Lane	North, South, East, West	SR-11 LM 13 Dickerson Pike Crosswalk Striping
Davidson	SR-11	13.58	14.06	Utility Work	05-17-2026	Sunday	8PM - 5AM	Multiple Lanes	North	SR-11 LM 14 Dickerson Pk Water Line Installation
Davidson	SR-11	13.58	14.06	Utility Work	05-18-2026	Monday	8PM - 5AM	Multiple Lanes	North	SR-11 LM 14 Dickerson Pk Water Line Installation
Davidson	SR-11	13.58	14.06	Utility Work	05-19-2026	Tuesday	8PM - 5AM	Multiple Lanes	North	SR-11 LM 14 Dickerson Pk Water Line Installation
Davidson	SR-11	13.58	14.06	Utility Work	05-20-2026	Wednesday	8PM - 5AM	Multiple Lanes	North	SR-11 LM 14 Dickerson Pk Water Line Installation
Davidson	SR-11	13.58	14.06	Utility Work	05-21-2026	Thursday	8PM - 5AM	Multiple Lanes	North	SR-11 LM 14 Dickerson Pk Water Line Installation
Davidson	SR-11	16.52	15.81	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	South	SR-11 LM 15-16 Dickerson Rd. Pole Replacement
Davidson	SR-11	16.52	15.81	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	South	SR-11 LM 15-16 Dickerson Rd. Pole Replacement
Davidson	SR-11	16.52	15.81	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	South	SR-11 LM 15-16 Dickerson Rd. Pole Replacement
Davidson	SR-11	16.52	15.81	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	South	SR-11 LM 15-16 Dickerson Rd. Pole Replacement
Davidson	SR-11	16.81	16.74	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	South	SR-11 LM 16-17 Dickerson Rd. Pole Replacement
Davidson	SR-11	16.81	16.74	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	South	SR-11 LM 16-17 Dickerson Rd. Pole Replacement
Davidson	SR-11	16.81	16.74	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	South	SR-11 LM 16-17 Dickerson Rd. Pole Replacement
Davidson	SR-11	16.81	16.74	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	South	SR-11 LM 16-17 Dickerson Rd. Pole Replacement
Davidson	SR-11	16.83	16.71	Maintenance	05-18-2026	Monday	9AM - 3PM	Single Lane	South	SR-11 LM 16 Dickerson Pike Sidewalk
Davidson	SR-11	16.83	16.71	Maintenance	05-19-2026	Tuesday	9AM - 3PM	Single Lane	South	SR-11 LM 16 Dickerson Pike Sidewalk
Davidson	SR-11	16.83	16.71	Maintenance	05-20-2026	Wednesday	9AM - 3PM	Single Lane	South	SR-11 LM 16 Dickerson Pike Sidewalk
Davidson	SR-11	16.83	16.71	Maintenance	05-21-2026	Thursday	9AM - 3PM	Single Lane	South	SR-11 LM 16 Dickerson Pike Sidewalk
Davidson	SR-11	16.83	16.71	Maintenance	05-22-2026	Friday	9AM - 3PM	Single Lane	South	SR-11 LM 16 Dickerson Pike Sidewalk
Davidson	SR-11	18.28	18.04	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	South	SR-11 LM 18 Dickerson Rd. Work on Overhead Lines
Davidson	SR-11	18.28	18.04	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	South	SR-11 LM 18 Dickerson Rd. Work on Overhead Lines
Davidson	SR-11	18.28	18.04	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	South	SR-11 LM 18 Dickerson Rd. Work on Overhead Lines
Davidson	SR-11	18.28	18.04	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	South	SR-11 LM 18 Dickerson Rd. Work on Overhead Lines
Davidson	SR-11	23.38	24.48	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South	SR-11 LM 23-24 Installing Poles- Crossing Roadway
Davidson	SR-11	23.38	24.48	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South	SR-11 LM 23-24 Installing Poles- Crossing Roadway
Davidson	SR-11	23.38	24.48	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South	SR-11 LM 23-24 Installing Poles- Crossing Roadway
Davidson	SR-11	23.38	24.48	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South	SR-11 LM 23-24 Installing Poles- Crossing Roadway
Davidson	SR-11	24.21	23.57	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South	SR-11 LM 23 Installing New Aerial Fiber Cables
Davidson	SR-11	24.21	23.57	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South	SR-11 LM 23 Installing New Aerial Fiber Cables
Davidson	SR-11	24.21	23.57	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South	SR-11 LM 23 Installing New Aerial Fiber Cables
Davidson	SR-11	24.21	23.57	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South	SR-11 LM 23 Installing New Aerial Fiber Cables
Davidson	SR-11	24.21	23.57	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North, South	SR-11 LM 23 Installing New Aerial Fiber Cables
Davidson	SR-11	24.59	23.61	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	South	SR-11 LM 23-24 Pulling Wire Through Duct

# Region 3 Lane Closure Report

5-17-26 to 5-23-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-11	24.59	23.61	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-11 LM 23-24 Pulling Wire Through Duct
Davidson	SR-11	24.59	23.61	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-11 LM 23-24 Pulling Wire Through Duct
Davidson	SR-11	24.59	23.61	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North	SR-11 LM 23-24 Pulling Wire Through Duct
Davidson	SR-11	24.59	23.61	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North	SR-11 LM 23-24 Pulling Wire Through Duct
Davidson	SR-112	8.12	9.25	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South	SR-112 LM 8-9 Clarksville Pk New Aerial Fiber
Davidson	SR-112	8.12	9.25	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South	SR-112 LM 8-9 Clarksville Pk New Aerial Fiber
Davidson	SR-112	8.12	9.25	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South	SR-112 LM 8-9 Clarksville Pk New Aerial Fiber
Davidson	SR-112	8.12	9.25	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South	SR-112 LM 8-9 Clarksville Pk New Aerial Fiber
Davidson	SR-112	8.12	9.25	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North, South	SR-112 LM 8-9 Clarksville Pk New Aerial Fiber
Davidson	SR-12	0.00	4.30	Construction Project	05-17-2026	Sunday	8PM - 5AM	Multiple Lanes	North, South	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-12	0.00	4.30	Construction Project	05-18-2026	Monday	8PM - 5AM	Multiple Lanes	North, South	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-12	0.00	4.30	Construction Project	05-19-2026	Tuesday	8PM - 5AM	Multiple Lanes	North, South	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-12	0.00	4.30	Construction Project	05-20-2026	Wednesday	8PM - 5AM	Multiple Lanes	North, South	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-12	0.00	4.30	Construction Project	05-21-2026	Thursday	8PM - 5AM	Multiple Lanes	North, South	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-12	0.70	0.71	Utility Work	05-18-2026	Monday	9AM - 3PM	Multiple Lanes	North, South	SR-12 LM .7 Rosa Parks Aerial Crossing of Road
Davidson	SR-155	28.47	29.47	Utility Work	05-18-2026	Monday	8PM - 5AM	Single Lane	North, South	SR-155 LM 28-29 Directional Boring
Davidson	SR-155	28.47	29.47	Utility Work	05-19-2026	Tuesday	8PM - 5AM	Single Lane	North, South	SR-155 LM 28-29 Directional Boring
Davidson	SR-155	28.47	29.47	Utility Work	05-20-2026	Wednesday	8PM - 5AM	Single Lane	North, South	SR-155 LM 28-29 Directional Boring
Davidson	SR-155	28.47	29.47	Utility Work	05-21-2026	Thursday	8PM - 5AM	Single Lane	North, South	SR-155 LM 28-29 Directional Boring
Davidson	SR-171	3.67	3.67	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North	SR-171 LM 3 Hobson Pike New Pole Installation
Davidson	SR-171	3.67	3.67	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-171 LM 3 Hobson Pike New Pole Installation
Davidson	SR-171	3.67	3.67	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-171 LM 3 Hobson Pike New Pole Installation
Davidson	SR-171	3.67	3.67	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North	SR-171 LM 3 Hobson Pike New Pole Installation
Davidson	SR-171	3.67	3.67	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North	SR-171 LM 3 Hobson Pike New Pole Installation
Davidson	SR-174	0.62	0.31	Construction Project	05-17-2026	Sunday	8PM - 5AM	Multiple Lanes	East, West	SR-174 LM 0-1 Long Hollow Bridge Demo
Davidson	SR-174	0.62	0.31	Construction Project	05-18-2026	Monday	8PM - 5AM	Multiple Lanes	East, West	SR-174 LM 0-1 Long Hollow Bridge Demo
Davidson	SR-174	0.62	0.31	Construction Project	05-19-2026	Tuesday	8PM - 5AM	Multiple Lanes	East, West	SR-174 LM 0-1 Long Hollow Bridge Demo
Davidson	SR-174	0.62	0.31	Construction Project	05-20-2026	Wednesday	8PM - 5AM	Multiple Lanes	East, West	SR-174 LM 0-1 Long Hollow Bridge Demo
Davidson	SR-174	0.62	0.31	Construction Project	05-21-2026	Thursday	8PM - 5AM	Multiple Lanes	East, West	SR-174 LM 0-1 Long Hollow Bridge Demo
Davidson	SR-174	0.62	0.31	Construction Project	05-18-2026	Monday	9AM - 3PM	Multiple Lanes	East, West	SR-174 LM 0-1 Long Hollow Bridge Footings
Davidson	SR-174	0.62	0.31	Construction Project	05-19-2026	Tuesday	9AM - 3PM	Multiple Lanes	East, West	SR-174 LM 0-1 Long Hollow Bridge Footings
Davidson	SR-174	0.62	0.31	Construction Project	05-20-2026	Wednesday	9AM - 3PM	Multiple Lanes	East, West	SR-174 LM 0-1 Long Hollow Bridge Footings
Davidson	SR-174	0.62	0.31	Construction Project	05-21-2026	Thursday	9AM - 3PM	Multiple Lanes	East, West	SR-174 LM 0-1 Long Hollow Bridge Footings
Davidson	SR-174	0.62	0.31	Construction Project	05-22-2026	Friday	9AM - 3PM	Multiple Lanes	East, West	SR-174 LM 0-1 Long Hollow Bridge Footings
Davidson	SR-174	0.62	0.31	Construction Project	05-17-2026	Sunday	8PM - 5AM	Multiple Lanes	North	SR-174 LM 0-1 Long Hollow PH 2 bridgedemo
Davidson	SR-174	0.62	0.31	Construction Project	05-18-2026	Monday	8PM - 5AM	Multiple Lanes	North	SR-174 LM 0-1 Long Hollow PH 2 bridgedemo
Davidson	SR-24	12.70	12.31	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	East, West	SR-24 LM 12 Removing Underground Wire/Broadway
Davidson	SR-24	12.70	12.31	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	East, West	SR-24 LM 12 Removing Underground Wire/Broadway
Davidson	SR-24	12.70	12.31	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	East, West	SR-24 LM 12 Removing Underground Wire/Broadway
Davidson	SR-24	12.70	12.31	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	East, West	SR-24 LM 12 Removing Underground Wire/Broadway
Davidson	SR-24	12.70	12.31	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	East, West	SR-24 LM 12 Removing Underground Wire/Broadway
Davidson	SR-24	15.94	15.91	Utility Work	05-18-2026	Monday	8PM - 5AM	Single Lane	North	SR-24 LM 16 Lebanon Rd- Spence Ln Retiring Main
Davidson	SR-24	15.94	15.91	Utility Work	05-19-2026	Tuesday	8PM - 5AM	Single Lane	North	SR-24 LM 16 Lebanon Rd- Spence Ln Retiring Main
Davidson	SR-24	15.94	15.91	Utility Work	05-20-2026	Wednesday	8PM - 5AM	Single Lane	North	SR-24 LM 16 Lebanon Rd- Spence Ln Retiring Main
Davidson	SR-24	15.94	15.91	Utility Work	05-21-2026	Thursday	8PM - 5AM	Single Lane	North	SR-24 LM 16 Lebanon Rd- Spence Ln Retiring Main
Davidson	SR-24	15.94	15.91	Utility Work	05-22-2026	Friday	8PM - 5AM	Single Lane	North	SR-24 LM 16 Lebanon Rd- Spence Ln Retiring Main
Davidson	SR-24	16.79	16.79	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	West	SR-24 LM 16 Install New Pole For New Development
Davidson	SR-24	16.79	16.79	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	West	SR-24 LM 16 Install New Pole For New Development
Davidson	SR-24	16.79	16.79	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	West	SR-24 LM 16 Install New Pole For New Development
Davidson	SR-24	16.79	16.79	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	West	SR-24 LM 16 Install New Pole For New Development
Davidson	SR-24	16.79	16.79	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	West	SR-24 LM 16 Install New Pole For New Development
Davidson	SR-24	22.11	22.16	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South	SR-24 LM 22 Installing Fiber and Handholds
Davidson	SR-24	22.11	22.16	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South	SR-24 LM 22 Installing Fiber and Handholds
Davidson	SR-24	22.11	22.16	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South	SR-24 LM 22 Installing Fiber and Handholds
Davidson	SR-24	22.11	22.16	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South	SR-24 LM 22 Installing Fiber and Handholds
Davidson	SR-24	22.11	22.16	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North, South	SR-24 LM 22 Installing Fiber and Handholds
Davidson	SR-254	0.00	1.00	Maintenance	05-18-2026	Monday	9AM - 3PM	Single Lane	East, West	SR-254 LM 17 Paving at Cane Ridge Road at I-24
Davidson	SR-254	0.00	1.00	Maintenance	05-19-2026	Tuesday	9AM - 3PM	Single Lane	East, West	SR-254 LM 17 Paving at Cane Ridge Road at I-24
Davidson	SR-254	0.00	1.00	Maintenance	05-20-2026	Wednesday	9AM - 3PM	Single Lane	East, West	SR-254 LM 17 Paving at Cane Ridge Road at I-24
Davidson	SR-254	0.00	1.00	Maintenance	05-21-2026	Thursday	9AM - 3PM	Single Lane	East, West	SR-254 LM 17 Paving at Cane Ridge Road at I-24

# Region 3 Lane Closure Report

5-17-26 to 5-23-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-254	0.00	1.00	Maintenance	05-22-2026	Friday	9AM - 3PM	Single Lane	East, West	SR-254 LM 17 Paving at Cane Ridge Road at I-24
Davidson	SR-255	7.73	8.01	Maintenance	05-18-2026	Monday	9AM - 3PM	Single Lane	North	SR-255 LM 7 Airport Runway Bridge Abutment Repairs
Davidson	SR-255	7.73	8.01	Maintenance	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-255 LM 7 Airport Runway Bridge Abutment Repairs
Davidson	SR-255	7.73	8.01	Maintenance	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-255 LM 7 Airport Runway Bridge Abutment Repairs
Davidson	SR-255	7.73	8.01	Maintenance	05-21-2026	Thursday	9AM - 3PM	Single Lane	North	SR-255 LM 7 Airport Runway Bridge Abutment Repairs
Davidson	SR-255	7.73	8.01	Maintenance	05-22-2026	Friday	9AM - 3PM	Single Lane	North	SR-255 LM 7 Airport Runway Bridge Abutment Repairs
Davidson	SR-255	8.00	9.00	Construction Project	05-18-2026	Monday	9AM - 3PM	Multiple Lanes	North, South	SR-255 LM 8-9 Blasting For Airport Project
Davidson	SR-255	8.00	9.00	Construction Project	05-19-2026	Tuesday	9AM - 3PM	Multiple Lanes	North, South	SR-255 LM 8-9 Blasting For Airport Project
Davidson	SR-255	8.00	9.00	Construction Project	05-20-2026	Wednesday	9AM - 3PM	Multiple Lanes	North, South	SR-255 LM 8-9 Blasting For Airport Project
Davidson	SR-255	8.00	9.00	Construction Project	05-21-2026	Thursday	9AM - 3PM	Multiple Lanes	North, South	SR-255 LM 8-9 Blasting For Airport Project
Davidson	SR-255	8.00	9.00	Construction Project	05-22-2026	Friday	9AM - 3PM	Multiple Lanes	North, South	SR-255 LM 8-9 Blasting For Airport Project
Davidson	SR-45	12.86	12.86	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South	SR-45 LM 12 Installing Anchors
Davidson	SR-45	12.86	12.86	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South	SR-45 LM 12 Installing Anchors
Davidson	SR-45	12.86	12.86	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South	SR-45 LM 12 Installing Anchors
Davidson	SR-45	12.86	12.86	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South	SR-45 LM 12 Installing Anchors
Davidson	SR-45	12.86	12.86	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North, South	SR-45 LM 12 Installing Anchors
Davidson	SR-45	17.92	17.92	Construction Project	05-17-2026	Sunday	8PM - 5AM	Multiple Lanes	North, South	SR-45 LM 17 Bridge Repair Over I-40 in Hermitage
Davidson	SR-45	17.92	17.92	Construction Project	05-18-2026	Monday	8PM - 5AM	Multiple Lanes	North, South	SR-45 LM 17 Bridge Repair Over I-40 in Hermitage
Davidson	SR-45	17.92	17.92	Construction Project	05-19-2026	Tuesday	8PM - 5AM	Multiple Lanes	North, South	SR-45 LM 17 Bridge Repair Over I-40 in Hermitage
Davidson	SR-45	17.92	17.92	Construction Project	05-20-2026	Wednesday	8PM - 5AM	Multiple Lanes	North, South	SR-45 LM 17 Bridge Repair Over I-40 in Hermitage
Davidson	SR-45	17.92	17.92	Construction Project	05-21-2026	Thursday	8PM - 5AM	Multiple Lanes	North, South	SR-45 LM 17 Bridge Repair Over I-40 in Hermitage
Davidson	SR-6	8.31	8.15	Utility Work	05-17-2026	Sunday	8PM - 5AM	Single Lane	North	SR-6 LM 8 8th Avenue South Sewer Connection
Davidson	SR-6	8.31	8.15	Utility Work	05-18-2026	Monday	8PM - 5AM	Single Lane	North	SR-6 LM 8 8th Avenue South Sewer Connection
Davidson	SR-6	8.31	8.15	Utility Work	05-19-2026	Tuesday	8PM - 5AM	Single Lane	North	SR-6 LM 8 8th Avenue South Sewer Connection
Davidson	SR-6	8.31	8.15	Utility Work	05-20-2026	Wednesday	8PM - 5AM	Single Lane	North	SR-6 LM 8 8th Avenue South Sewer Connection
Davidson	SR-6	8.31	8.15	Utility Work	05-21-2026	Thursday	8PM - 5AM	Single Lane	North	SR-6 LM 8 8th Avenue South Sewer Connection
Davidson	SR-65	0.54	1.29	Utility Work	05-17-2026	Sunday	9AM - 3PM	Single Lane	West	SR-65 LM 0-2 Trinity Lane Directional Boring
Davidson	SR-65	0.54	1.29	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	West	SR-65 LM 0-2 Trinity Lane Directional Boring
Davidson	SR-65	0.54	1.29	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	West	SR-65 LM 0-2 Trinity Lane Directional Boring
Davidson	SR-65	0.54	1.29	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	West	SR-65 LM 0-2 Trinity Lane Directional Boring
Davidson	SR-65	0.54	1.29	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	West	SR-65 LM 0-2 Trinity Lane Directional Boring
Davidson	SR-65	0.54	1.29	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	West	SR-65 LM 0-2 Trinity Lane Directional Boring
Davidson	SR-65	2.35	2.42	Construction Project	05-18-2026	Monday	9AM - 3PM	Single Lane	North, East	SR-65 LM 2.3 Whites Creek Pk Bus Stop Work
Davidson	SR-65	2.35	2.42	Construction Project	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, East	SR-65 LM 2.3 Whites Creek Pk Bus Stop Work
Davidson	SR-65	2.35	2.42	Construction Project	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, East	SR-65 LM 2.3 Whites Creek Pk Bus Stop Work
Davidson	SR-65	2.35	2.42	Construction Project	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, East	SR-65 LM 2.3 Whites Creek Pk Bus Stop Work
Davidson	SR-65	2.35	2.42	Construction Project	05-22-2026	Friday	9AM - 3PM	Single Lane	North, East	SR-65 LM 2.3 Whites Creek Pk Bus Stop Work
Davidson	SR-65	2.89	1.32	Utility Work	05-18-2026	Monday	9AM - 3PM	Flagging Operation	North	SR-65 LM 1 Whites Creek Pk Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Flagging Operation	North	SR-65 LM 1 Whites Creek Pk Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Flagging Operation	North	SR-65 LM 1 Whites Creek Pk Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	05-21-2026	Thursday	9AM - 3PM	Flagging Operation	North	SR-65 LM 1 Whites Creek Pk Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	05-22-2026	Friday	9AM - 3PM	Flagging Operation	North	SR-65 LM 1 Whites Creek Pk Water Main Installation
Davidson	SR-65	9.00	9.60	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South	SR-65 LM 9 Whites Creek Installing Aerial Fiber
Davidson	SR-65	9.00	9.60	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South	SR-65 LM 9 Whites Creek Installing Aerial Fiber
Davidson	SR-65	9.00	9.60	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South	SR-65 LM 9 Whites Creek Installing Aerial Fiber
Davidson	SR-65	9.00	9.60	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South	SR-65 LM 9 Whites Creek Installing Aerial Fiber
Davidson	SR-65	9.00	9.60	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North, South	SR-65 LM 9 Whites Creek Installing Aerial Fiber
Davidson	SR-65	13.23	12.74	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South	SR-65 LM 12-13 Whites Creek Pk Aerial Installation
Davidson	SR-65	13.23	12.74	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South	SR-65 LM 12-13 Whites Creek Pk Aerial Installation
Davidson	SR-65	13.23	12.74	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South	SR-65 LM 12-13 Whites Creek Pk Aerial Installation
Davidson	SR-65	13.23	12.74	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South	SR-65 LM 12-13 Whites Creek Pk Aerial Installation
Davidson	SR-65	13.23	12.74	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North, South	SR-65 LM 12-13 Whites Creek Pk Aerial Installation
Davidson	SR-7	22.84	23.01	Utility Work	05-17-2026	Sunday	8PM - 5AM	Single Lane	North	SR-6 LM 8 8th Avenue South Sewer Connection
Dickson	SR-46	7.95	6.92	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South	SR-46 LM 6-7 Installing Underground & Aerial Fiber
Dickson	SR-46	7.95	6.92	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South	SR-46 LM 6-7 Installing Underground & Aerial Fiber
Dickson	SR-46	7.95	6.92	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South	SR-46 LM 6-7 Installing Underground & Aerial Fiber
Dickson	SR-46	7.95	6.92	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South	SR-46 LM 6-7 Installing Underground & Aerial Fiber
Dickson	SR-46	7.95	6.92	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North, South	SR-46 LM 6-7 Installing Underground & Aerial Fiber
Dickson	SR-46	7.95	7.95	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South	SR-46 LM 7 Installing Underground Fiber
Dickson	SR-46	7.95	7.95	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South	SR-46 LM 7 Installing Underground Fiber

# Region 3 Lane Closure Report

5-17-26 to 5-23-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Dickson	SR-46	7.95	7.95	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South	SR-46 LM 7 Installing Underground Fiber
Dickson	SR-46	7.95	7.95	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South	SR-46 LM 7 Installing Underground Fiber
Dickson	SR-46	7.95	7.95	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North, South	SR-46 LM 7 Installing Underground Fiber
Macon	SR-261	6.00	14.00	Construction Project	05-18-2026	Monday	6AM	Single Lane	North, South	SR-261 LM 6-14 Galen Road Resurfacing
Macon	SR-261	6.00	14.00	Construction Project	05-19-2026	Tuesday	6AM	Single Lane	North, South	SR-261 LM 6-14 Galen Road Resurfacing
Macon	SR-261	6.00	14.00	Construction Project	05-20-2026	Wednesday	6AM	Single Lane	North, South	SR-261 LM 6-14 Galen Road Resurfacing
Macon	SR-261	6.00	14.00	Construction Project	05-21-2026	Thursday	6AM	Single Lane	North, South	SR-261 LM 6-14 Galen Road Resurfacing
Macon	SR-261	6.00	14.00	Construction Project	05-22-2026	Friday	6AM	Single Lane	North, South	SR-261 LM 6-14 Galen Road Resurfacing
Macon	SR-52	15.24	13.23	Construction Project	05-18-2026	Monday	9AM - 3PM	Single Lane	East, West	SR-52 LM 13-15 Resurfacing Project
Macon	SR-52	15.24	13.23	Construction Project	05-19-2026	Tuesday	9AM - 3PM	Single Lane	East, West	SR-52 LM 13-15 Resurfacing Project
Macon	SR-52	15.24	13.23	Construction Project	05-20-2026	Wednesday	9AM - 3PM	Single Lane	East, West	SR-52 LM 13-15 Resurfacing Project
Macon	SR-52	15.24	13.23	Construction Project	05-21-2026	Thursday	9AM - 3PM	Single Lane	East, West	SR-52 LM 13-15 Resurfacing Project
Macon	SR-52	15.24	13.23	Construction Project	05-22-2026	Friday	9AM - 3PM	Single Lane	East, West	SR-52 LM 13-15 Resurfacing Project
Marshall	SR-373	7.05	7.15	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	East, West	SR-373 LM 7 Mooreville Hwy Signal Install
Marshall	SR-373	7.05	7.15	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	East, West	SR-373 LM 7 Mooreville Hwy Signal Install
Marshall	SR-373	7.05	7.15	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	East, West	SR-373 LM 7 Mooreville Hwy Signal Install
Marshall	SR-373	7.05	7.15	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	East, West	SR-373 LM 7 Mooreville Hwy Signal Install
Marshall	SR-373	7.05	7.15	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	East, West	SR-373 LM 7 Mooreville Hwy Signal Install
Maury	SR-06	17.66	23.29	Construction Project	05-17-2026	Sunday	8PM - 5AM	Multiple Lanes	North, South, East, West	SR-06 LM 17-23 CNZ335 Paving Project
Maury	SR-06	17.66	23.29	Construction Project	05-18-2026	Monday	8PM - 5AM	Multiple Lanes	North, South, East, West	SR-06 LM 17-23 CNZ335 Paving Project
Maury	SR-06	17.66	23.29	Construction Project	05-19-2026	Tuesday	8PM - 5AM	Multiple Lanes	North, South, East, West	SR-06 LM 17-23 CNZ335 Paving Project
Maury	SR-06	17.66	23.29	Construction Project	05-20-2026	Wednesday	8PM - 5AM	Multiple Lanes	North, South, East, West	SR-06 LM 17-23 CNZ335 Paving Project
Maury	SR-06	17.66	23.29	Construction Project	05-21-2026	Thursday	8PM - 5AM	Multiple Lanes	North, South, East, West	SR-06 LM 17-23 CNZ335 Paving Project
Maury	SR-373	0.00	8.21	Construction Project	05-18-2026	Monday	6AM	Flagging Operation	North, South	SR-373 LM 0-8 Milling & Paving Project
Maury	SR-373	0.00	8.21	Construction Project	05-19-2026	Tuesday	6AM	Flagging Operation	North, South	SR-373 LM 0-8 Milling & Paving Project
Maury	SR-373	0.00	8.21	Construction Project	05-20-2026	Wednesday	6AM	Flagging Operation	North, South	SR-373 LM 0-8 Milling & Paving Project
Maury	SR-373	0.00	8.21	Construction Project	05-21-2026	Thursday	6AM	Flagging Operation	North, South	SR-373 LM 0-8 Milling & Paving Project
Maury	SR-373	0.00	8.21	Construction Project	05-22-2026	Friday	6AM	Flagging Operation	North, South	SR-373 LM 0-8 Milling & Paving Project
Maury	SR-386	2.44	2.46	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North	SR-386 Kedron Rd Sewer Work
Maury	SR-386	2.44	2.46	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-386 Kedron Rd Sewer Work
Maury	SR-386	2.44	2.46	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-386 Kedron Rd Sewer Work
Maury	SR-386	2.44	2.46	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North	SR-386 Kedron Rd Sewer Work
Maury	SR-386	2.44	2.46	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North	SR-386 Kedron Rd Sewer Work
Maury	SR-99	20.00	21.00	Maintenance	05-18-2026	Monday	9AM - 3PM	Single Lane	East, West	SR-99 LM 20-21 Spot Safety Project
Maury	SR-99	20.00	21.00	Maintenance	05-19-2026	Tuesday	9AM - 3PM	Single Lane	East, West	SR-99 LM 20-21 Spot Safety Project
Maury	SR-99	20.00	21.00	Maintenance	05-20-2026	Wednesday	9AM - 3PM	Single Lane	East, West	SR-99 LM 20-21 Spot Safety Project
Maury	SR-99	20.00	21.00	Maintenance	05-21-2026	Thursday	9AM - 3PM	Single Lane	East, West	SR-99 LM 20-21 Spot Safety Project
Montgomery	SR-12	23.45	22.97	Utility Work	05-18-2026	Monday	9AM - 3PM	Shoulder	South	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-12	23.45	22.97	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Shoulder	South	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-12	23.45	22.97	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Shoulder	South	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-12	23.45	22.97	Utility Work	05-21-2026	Thursday	9AM - 3PM	Shoulder	South	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-12	23.45	22.97	Utility Work	05-22-2026	Friday	9AM - 3PM	Shoulder	South	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-374	4.97	4.36	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	East, West	SR-374 LM 4 Aerial Cable Installation
Montgomery	SR-374	4.97	4.36	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	East, West	SR-374 LM 4 Aerial Cable Installation
Montgomery	SR-374	4.97	4.36	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	East, West	SR-374 LM 4 Aerial Cable Installation
Montgomery	SR-374	4.97	4.36	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	East, West	SR-374 LM 4 Aerial Cable Installation
Montgomery	SR-374	4.97	4.36	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	East, West	SR-374 LM 4 Aerial Cable Installation
Montgomery	SR-76	14.41	14.18	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	East, West	SR-76 LM 14 Aerial Fiber Installation
Montgomery	SR-76	14.41	14.18	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	East, West	SR-76 LM 14 Aerial Fiber Installation
Montgomery	SR-76	14.41	14.18	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	East, West	SR-76 LM 14 Aerial Fiber Installation
Montgomery	SR-76	14.41	14.18	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	East, West	SR-76 LM 14 Aerial Fiber Installation
Montgomery	SR-76	14.41	14.18	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	East, West	SR-76 LM 14 Aerial Fiber Installation
Moore	SR-55	0.00	11.00	Construction Project	05-18-2026	Monday	6AM	Single Lane	North, South	SR-55 LM 0-11 Milling and Paving
Moore	SR-55	0.00	11.00	Construction Project	05-19-2026	Tuesday	6AM	Single Lane	North, South	SR-55 LM 0-11 Milling and Paving
Moore	SR-55	0.00	11.00	Construction Project	05-20-2026	Wednesday	6AM	Single Lane	North, South	SR-55 LM 0-11 Milling and Paving
Moore	SR-55	0.00	11.00	Construction Project	05-21-2026	Thursday	6AM	Single Lane	North, South	SR-55 LM 0-11 Milling and Paving
Moore	SR-55	0.00	11.00	Construction Project	05-22-2026	Friday	6AM	Single Lane	North, South	SR-55 LM 0-11 Milling and Paving
Robertson	SR-11	12.14	10.17	Utility Work	05-18-2026	Monday	9AM - 3PM	Shoulder	East	SR-11 LM 10-12 Underground Boring Fiber Install
Robertson	SR-11	12.14	10.17	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Shoulder	South	SR-11 LM 10-12 Underground Boring Fiber Install
Robertson	SR-11	12.14	10.17	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Shoulder	South	SR-11 LM 10-12 Underground Boring Fiber Install

# Region 3 Lane Closure Report

5-17-26 to 5-23-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Robertson	SR-11	12.14	10.17	Utility Work	05-21-2026	Thursday	9AM - 3PM	Shoulder	South	SR-11 LM 10-12 Underground Boring Fiber Install
Robertson	SR-11	12.14	10.17	Utility Work	05-22-2026	Friday	9AM - 3PM	Shoulder	West	SR-11 LM 10-12 Underground Boring Fiber Install
Robertson	SR-11	12.14	12.84	Utility Work	05-18-2026	Monday	9AM - 3PM	Shoulder	East	SR-11 LM 12 Underground Boring for Fiber Install
Robertson	SR-11	12.14	12.84	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Shoulder	East	SR-11 LM 12 Underground Boring for Fiber Install
Robertson	SR-11	12.14	12.84	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Shoulder	East	SR-11 LM 12 Underground Boring for Fiber Install
Robertson	SR-11	12.14	12.84	Utility Work	05-21-2026	Thursday	9AM - 3PM	Shoulder	East	SR-11 LM 12 Underground Boring for Fiber Install
Robertson	SR-11	12.14	12.84	Utility Work	05-22-2026	Friday	9AM - 3PM	Shoulder	East	SR-11 LM 12 Underground Boring for Fiber Install
Rutherford	SR-01	3.38	4.10	Construction Project	05-17-2026	Sunday	8PM - 5AM	Multiple Lanes	North, South	SR-01 LM 3 Sam Ridley Interchange Ramp Work
Rutherford	SR-01	3.38	4.10	Construction Project	05-18-2026	Monday	8PM - 5AM	Multiple Lanes	North, South	SR-01 LM 3 Sam Ridley Interchange Ramp Work
Rutherford	SR-01	3.38	4.10	Construction Project	05-19-2026	Tuesday	8PM - 5AM	Multiple Lanes	North, South	SR-01 LM 3 Sam Ridley Interchange Ramp Work
Rutherford	SR-01	3.38	4.10	Construction Project	05-20-2026	Wednesday	8PM - 5AM	Multiple Lanes	North, South	SR-01 LM 3 Sam Ridley Interchange Ramp Work
Rutherford	SR-01	3.38	4.10	Construction Project	05-21-2026	Thursday	8PM - 5AM	Multiple Lanes	North, South	SR-01 LM 3 Sam Ridley Interchange Ramp Work
Rutherford	SR-01	7.11	5.93	Utility Work	05-18-2026	Monday	9AM - 3PM	Shoulder	North	SR-01 LM 5-7 Fiber Installation - Town of Smyrna
Rutherford	SR-01	7.11	5.93	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Shoulder	North	SR-01 LM 5-7 Fiber Installation - Town of Smyrna
Rutherford	SR-01	7.11	5.93	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Shoulder	North	SR-01 LM 5-7 Fiber Installation - Town of Smyrna
Rutherford	SR-01	7.11	5.93	Utility Work	05-21-2026	Thursday	9AM - 3PM	Shoulder	North	SR-01 LM 5-7 Fiber Installation - Town of Smyrna
Rutherford	SR-01	7.11	5.93	Utility Work	05-22-2026	Friday	9AM - 3PM	Shoulder	North	SR-01 LM 5-7 Fiber Installation - Town of Smyrna
Rutherford	SR-01	19.71	19.74	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South, East, West	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South, East, West	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South, East, West	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South, East, West	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North, South, East, West	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South, East, West	SR-02 LM 2 SE Broad Street, Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South, East, West	SR-02 LM 2 SE Broad Street, Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South, East, West	SR-02 LM 2 SE Broad Street, Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South, East, West	SR-02 LM 2 SE Broad Street, Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North, South, East, West	SR-02 LM 2 SE Broad Street, Traffic Signal Work
Rutherford	SR-02	4.07	2.79	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	East, West	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	4.07	2.79	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	East, West	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	4.07	2.79	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	East, West	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	4.07	2.79	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	East, West	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-10	5.78	8.80	Utility Work	05-18-2026	Monday	9AM - 3PM	Shoulder	North, South	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	5.78	8.80	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Shoulder	North, South	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	5.78	8.80	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Shoulder	North, South	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	5.78	8.80	Utility Work	05-21-2026	Thursday	9AM - 3PM	Shoulder	North, South	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-102	4.60	5.40	Utility Work	05-18-2026	Monday	9AM - 3PM	Shoulder	South	SR-102 LM 4-6 Almadale Rd Underground Boring
Rutherford	SR-102	4.60	5.40	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Shoulder	South	SR-102 LM 4-6 Almadale Rd Underground Boring
Rutherford	SR-102	4.60	5.40	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Shoulder	South	SR-102 LM 4-6 Almadale Rd Underground Boring
Rutherford	SR-102	4.60	5.40	Utility Work	05-21-2026	Thursday	9AM - 3PM	Shoulder	South	SR-102 LM 4-6 Almadale Rd Underground Boring
Rutherford	SR-102	4.60	5.40	Utility Work	05-22-2026	Friday	9AM - 3PM	Shoulder	South	SR-102 LM 4-6 Almadale Rd Underground Boring
Rutherford	SR-266	1.40	1.60	Maintenance	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South, East, West	SR-266 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South, East, West	SR-266 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South, East, West	SR-266 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South, East, West	SR-266 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance	05-22-2026	Friday	9AM - 3PM	Single Lane	North, South, East, West	SR-266 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.80	2.40	Maintenance	05-18-2026	Monday	9AM - 3PM	Single Lane	West	SR-266 LM 2 Adding Turn Lane to Sam Ridley Pkw
Rutherford	SR-266	1.80	2.40	Maintenance	05-19-2026	Tuesday	9AM - 3PM	Single Lane	West	SR-266 LM 2 Adding Turn Lane to Sam Ridley Pkw
Rutherford	SR-266	1.80	2.40	Maintenance	05-20-2026	Wednesday	9AM - 3PM	Single Lane	West	SR-266 LM 2 Adding Turn Lane to Sam Ridley Pkw
Rutherford	SR-266	1.80	2.40	Maintenance	05-21-2026	Thursday	9AM - 3PM	Single Lane	West	SR-266 LM 2 Adding Turn Lane to Sam Ridley Pkw
Rutherford	SR-266	1.80	2.40	Maintenance	05-22-2026	Friday	9AM - 3PM	Single Lane	West	SR-266 LM 2 Adding Turn Lane to Sam Ridley Pkw
Rutherford	SR-266	2.42	2.49	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	East	SR-266 LM 2 Sam Ridely Pkwy, Traffic Signal Work
Rutherford	SR-266	2.42	2.49	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	East, West	SR-266 LM 2 Sam Ridely Pkwy, Traffic Signal Work
Rutherford	SR-266	2.42	2.49	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	East, West	SR-266 LM 2 Sam Ridely Pkwy, Traffic Signal Work
Rutherford	SR-266	2.42	2.49	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	East, West	SR-266 LM 2 Sam Ridely Pkwy, Traffic Signal Work
Rutherford	SR-266	2.42	2.49	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	East, West	SR-266 LM 2 Sam Ridely Pkwy, Traffic Signal Work
Rutherford	SR-96	3.17	3.45	Maintenance	05-18-2026	Monday	9AM - 3PM	Single Lane	West	SR-96 LM 3 Road Widening
Rutherford	SR-96	3.17	3.45	Maintenance	05-19-2026	Tuesday	9AM - 3PM	Single Lane	West	SR-96 LM 3 Road Widening
Rutherford	SR-96	3.17	3.45	Maintenance	05-20-2026	Wednesday	9AM - 3PM	Single Lane	West	SR-96 LM 3 Road Widening
Rutherford	SR-96	3.17	3.45	Maintenance	05-21-2026	Thursday	9AM - 3PM	Single Lane	West	SR-96 LM 3 Road Widening
Rutherford	SR-96	3.17	3.45	Maintenance	05-22-2026	Friday	9AM - 3PM	Single Lane	West	SR-96 LM 3 Road Widening

# Region 3 Lane Closure Report

5-17-26 to 5-23-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Rutherford	SR-96	7.85	9.08	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	East, West	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	7.85	9.08	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	East, West	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	7.85	9.08	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	East, West	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	7.85	9.08	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	East, West	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	13.96	13.99	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South, East, West	SR-96 LM 14 Lascassas Pike, Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South, East, West	SR-96 LM 14 Lascassas Pike, Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South, East, West	SR-96 LM 14 Lascassas Pike, Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South, East, West	SR-96 LM 14 Lascassas Pike, Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North, South, East, West	SR-96 LM 14 Lascassas Pike, Traffic Signal Work
Rutherford	SR-99	13.88	15.97	Construction Project	05-18-2026	Monday	9AM - 3PM	Flagging Operation	East, West	SR-99 LM 13-15 New Salem Hwy Widening
Rutherford	SR-99	13.88	15.97	Construction Project	05-19-2026	Tuesday	9AM - 3PM	Flagging Operation	East, West	SR-99 LM 13-15 New Salem Hwy Widening
Rutherford	SR-99	13.88	15.97	Construction Project	05-20-2026	Wednesday	9AM - 3PM	Flagging Operation	East, West	SR-99 LM 13-15 New Salem Hwy Widening
Rutherford	SR-99	13.88	15.97	Construction Project	05-21-2026	Thursday	9AM - 3PM	Flagging Operation	East, West	SR-99 LM 13-15 New Salem Hwy Widening
Rutherford	SR-99	13.88	15.97	Construction Project	05-22-2026	Friday	9AM - 3PM	Flagging Operation	East, West	SR-99 LM 13-15 New Salem Hwy Widening
Smith	SR-80	5.97	5.97	Maintenance	05-18-2026	Monday	9AM - 3PM	Multiple Lanes	North, South	SR-80 LM 6 Pleasant Shade Equipment Crossing
Smith	SR-80	5.97	5.97	Maintenance	05-19-2026	Tuesday	9AM - 3PM	Multiple Lanes	North, South	SR-80 LM 6 Pleasant Shade Equipment Crossing
Smith	SR-80	5.97	5.97	Maintenance	05-20-2026	Wednesday	9AM - 3PM	Multiple Lanes	North, South	SR-80 LM 6 Pleasant Shade Equipment Crossing
Smith	SR-80	5.97	5.97	Maintenance	05-21-2026	Thursday	9AM - 3PM	Multiple Lanes	North, South	SR-80 LM 6 Pleasant Shade Equipment Crossing
Smith	SR-80	5.97	5.97	Maintenance	05-22-2026	Friday	9AM - 3PM	Multiple Lanes	North, South	SR-80 LM 6 Pleasant Shade Equipment Crossing
Stewart	SR-46	1.00	8.00	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South	SR-46 LM 1-8 Remove Vegetation From Powerline
Sumner	SR-06	0.03	0.04	Maintenance	05-18-2026	Monday	9AM - 3PM	Single Lane	East	SR-06 LM 0 Sidewalk Repairs
Sumner	SR-06	0.03	0.04	Maintenance	05-19-2026	Tuesday	9AM - 3PM	Single Lane	East	SR-06 LM 0 Sidewalk Repairs
Sumner	SR-06	0.03	0.04	Maintenance	05-20-2026	Wednesday	9AM - 3PM	Single Lane	East	SR-06 LM 0 Sidewalk Repairs
Sumner	SR-06	0.03	0.04	Maintenance	05-21-2026	Thursday	9AM - 3PM	Single Lane	East	SR-06 LM 0 Sidewalk Repairs
Sumner	SR-06	0.03	0.04	Maintenance	05-22-2026	Friday	9AM - 3PM	Single Lane	East	SR-06 LM 0 Sidewalk Repairs
Sumner	SR-06	2.95	3.10	Construction Project	05-17-2026	Sunday	8PM - 5AM	Multiple Lanes	East, West	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	05-18-2026	Monday	8PM - 5AM	Multiple Lanes	East, West	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	05-19-2026	Tuesday	8PM - 5AM	Multiple Lanes	East, West	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	05-20-2026	Wednesday	8PM - 5AM	Multiple Lanes	East, West	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	05-21-2026	Thursday	8PM - 5AM	Multiple Lanes	East, West	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	05-18-2026	Monday	9AM - 3PM	Flagging Operation	North, South	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	Construction Project	05-19-2026	Tuesday	9AM - 3PM	Flagging Operation	North, South	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	Construction Project	05-20-2026	Wednesday	9AM - 3PM	Flagging Operation	North, South	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	Construction Project	05-21-2026	Thursday	9AM - 3PM	Flagging Operation	North, South	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	Construction Project	05-22-2026	Friday	9AM - 3PM	Flagging Operation	North, South	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	3.51	3.57	Maintenance	05-18-2026	Monday	9AM - 3PM	Single Lane	West	SR-06 LM 3.5 Replacing Curb Ramp & Sidewalk
Sumner	SR-06	3.51	3.57	Maintenance	05-19-2026	Tuesday	9AM - 3PM	Single Lane	West	SR-06 LM 3.5 Replacing Curb Ramp & Sidewalk
Sumner	SR-06	3.51	3.57	Maintenance	05-20-2026	Wednesday	9AM - 3PM	Single Lane	West	SR-06 LM 3.5 Replacing Curb Ramp & Sidewalk
Sumner	SR-06	3.51	3.57	Maintenance	05-21-2026	Thursday	9AM - 3PM	Single Lane	West	SR-06 LM 3.5 Replacing Curb Ramp & Sidewalk
Sumner	SR-06	3.51	3.57	Maintenance	05-22-2026	Friday	9AM - 3PM	Single Lane	West	SR-06 LM 3.5 Replacing Curb Ramp & Sidewalk
Sumner	SR-06	12.79	12.46	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North	SR-06 LM 12 New Signal Installation
Sumner	SR-06	12.79	12.46	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-06 LM 12 New Signal Installation
Sumner	SR-06	12.79	12.46	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-06 LM 12 New Signal Installation
Sumner	SR-06	12.79	12.46	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North	SR-06 LM 12 New Signal Installation
Sumner	SR-06	12.79	12.46	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North	SR-06 LM 12 New Signal Installation
Sumner	SR-109	21.30	22.80	Construction Project	05-18-2026	Monday	9AM - 3PM	Flagging Operation	North, South	SR-109 LM 21-22 Portland Bypass Graded Solid Rock
Sumner	SR-109	21.30	22.80	Construction Project	05-19-2026	Tuesday	9AM - 3PM	Flagging Operation	North, South	SR-109 LM 21-22 Portland Bypass Graded Solid Rock
Sumner	SR-109	21.30	22.80	Construction Project	05-20-2026	Wednesday	9AM - 3PM	Flagging Operation	North, South	SR-109 LM 21-22 Portland Bypass Graded Solid Rock
Sumner	SR-109	21.30	22.80	Construction Project	05-21-2026	Thursday	9AM - 3PM	Flagging Operation	North, South	SR-109 LM 21-22 Portland Bypass Graded Solid Rock
Sumner	SR-109	21.30	22.80	Construction Project	05-22-2026	Friday	9AM - 3PM	Flagging Operation	North, South	SR-109 LM 21-22 Portland Bypass Graded Solid Rock
Sumner	SR-174	13.01	13.37	Maintenance	05-18-2026	Monday	9AM - 3PM	Flagging Operation	East	SR-174 LM 13 Argento Turn Lane Improvements
Sumner	SR-174	13.01	13.37	Maintenance	05-19-2026	Tuesday	9AM - 3PM	Flagging Operation	East	SR-174 LM 13 Argento Turn Lane Improvements
Sumner	SR-174	13.01	13.37	Maintenance	05-20-2026	Wednesday	9AM - 3PM	Flagging Operation	East	SR-174 LM 13 Argento Turn Lane Improvements
Sumner	SR-174	13.01	13.37	Maintenance	05-21-2026	Thursday	9AM - 3PM	Flagging Operation	East	SR-174 LM 13 Argento Turn Lane Improvements
Sumner	SR-174	13.01	13.37	Maintenance	05-22-2026	Friday	9AM - 3PM	Flagging Operation	East	SR-174 LM 13 Argento Turn Lane Improvements
Sumner	SR-258	3.50	3.20	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South	SR-258 LM 3 Pole Change Out
Sumner	SR-258	3.50	3.20	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-258 LM 3 Pole Change Out
Sumner	SR-41	0.11	0.67	Construction Project	05-17-2026	Sunday	8PM - 5AM	Multiple Lanes	East, West	SR-41 LM 0-1 CNZ028 Bridge Demo at I-65
Sumner	SR-41	0.11	0.67	Construction Project	05-18-2026	Monday	8PM - 5AM	Multiple Lanes	East, West	SR-41 LM 0-1 CNZ028 Bridge Demo at I-65
Sumner	SR-41	0.11	0.67	Construction Project	05-19-2026	Tuesday	8PM - 5AM	Multiple Lanes	East, West	SR-41 LM 0-1 CNZ028 Bridge Demo at I-65

# Region 3 Lane Closure Report

5-17-26 to 5-23-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Sumner	SR-41	0.11	0.67	Construction Project	05-20-2026	Wednesday	8PM - 5AM	Multiple Lanes	East, West	SR-41 LM 0-1 CNZ028 Bridge Demo at I-65
Sumner	SR-41	0.11	0.67	Construction Project	05-21-2026	Thursday	8PM - 5AM	Multiple Lanes	East, West	SR-41 LM 0-1 CNZ028 Bridge Demo at I-65
Sumner	SR-41	2.04	2.51	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	South	SR-41 LM 2 Relocating Gas Main on Highway
Sumner	SR-41	2.04	2.51	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	South	SR-41 LM 2 Relocating Gas Main on Highway
Sumner	SR-41	2.04	2.51	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	South	SR-41 LM 2 Relocating Gas Main on Highway
Sumner	SR-41	2.04	2.51	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	South	SR-41 LM 2 Relocating Gas Main on Highway
Sumner	SR-41	2.04	2.51	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	South	SR-41 LM 2 Relocating Gas Main on Highway
Sumner	SR-52	2.70	3.20	Construction Project	05-18-2026	Monday	9AM - 3PM	Flagging Operation	East, West	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	Construction Project	05-19-2026	Tuesday	9AM - 3PM	Flagging Operation	East, West	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	Construction Project	05-20-2026	Wednesday	9AM - 3PM	Flagging Operation	East, West	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	Construction Project	05-21-2026	Thursday	9AM - 3PM	Flagging Operation	East, West	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	Construction Project	05-22-2026	Friday	9AM - 3PM	Flagging Operation	East, West	SR-52 LM 2-3 Graded Rock Hauling
Trousdale	SR-141	5.96	5.96	Maintenance	05-18-2026	Monday	9AM - 3PM	Multiple Lanes	North, South	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-141	5.96	5.96	Maintenance	05-19-2026	Tuesday	9AM - 3PM	Multiple Lanes	North, South	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-141	5.96	5.96	Maintenance	05-20-2026	Wednesday	9AM - 3PM	Multiple Lanes	North, South	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-141	5.96	5.96	Maintenance	05-21-2026	Thursday	9AM - 3PM	Multiple Lanes	North, South	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-141	5.96	5.96	Maintenance	05-22-2026	Friday	9AM - 3PM	Multiple Lanes	North, South	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-25	3.47	3.47	Maintenance	05-18-2026	Monday	9AM - 3PM	Multiple Lanes	East, West	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance	05-19-2026	Tuesday	9AM - 3PM	Multiple Lanes	East, West	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance	05-20-2026	Wednesday	9AM - 3PM	Multiple Lanes	East, West	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance	05-21-2026	Thursday	9AM - 3PM	Multiple Lanes	East, West	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance	05-22-2026	Friday	9AM - 3PM	Multiple Lanes	East, West	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	7.16	7.16	Maintenance	05-18-2026	Monday	9AM - 3PM	Multiple Lanes	East, West	SR-25 LM 7 Equip Crossing Various Times of Day
Trousdale	SR-25	7.16	7.16	Maintenance	05-19-2026	Tuesday	9AM - 3PM	Multiple Lanes	East, West	SR-25 LM 7 Equip Crossing Various Times of Day
Trousdale	SR-25	7.16	7.16	Maintenance	05-20-2026	Wednesday	9AM - 3PM	Multiple Lanes	East, West	SR-25 LM 7 Equip Crossing Various Times of Day
Trousdale	SR-25	7.16	7.16	Maintenance	05-21-2026	Thursday	9AM - 3PM	Multiple Lanes	East, West	SR-25 LM 7 Equip Crossing Various Times of Day
Trousdale	SR-25	7.16	7.16	Maintenance	05-22-2026	Friday	9AM - 3PM	Multiple Lanes	East, West	SR-25 LM 7 Equip Crossing Various Times of Day
Williamson	SR-100	3.00	5.50	Maintenance	05-22-2026	Friday	9AM - 3PM	Flagging Operation	East, West	SR-100 LM 3-6 Williamson County Sidewalk Project
Williamson	SR-100	3.76	3.88	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	South	SR-100 LM 3 Relocating Gas Main
Williamson	SR-100	3.76	3.88	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	South	SR-100 LM 3 Relocating Gas Main
Williamson	SR-100	3.76	3.88	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	South	SR-100 LM 3 Relocating Gas Main
Williamson	SR-100	3.76	3.88	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	South	SR-100 LM 3 Relocating Gas Main
Williamson	SR-100	3.76	3.88	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	South	SR-100 LM 3 Relocating Gas Main
Williamson	SR-100	MM 3	MM 5.5	Maintenance	05-18-2026	Monday	9AM - 3PM	Flagging Operation	East, West	SR-100 LM 3-6 Williamson County Sidewalk Project
Williamson	SR-100	MM 3	MM 5.5	Maintenance	05-19-2026	Tuesday	9AM - 3PM	Flagging Operation	East, West	SR-100 LM 3-6 Williamson County Sidewalk Project
Williamson	SR-100	MM 3	MM 5.5	Maintenance	05-20-2026	Wednesday	9AM - 3PM	Flagging Operation	East, West	SR-100 LM 3-6 Williamson County Sidewalk Project
Williamson	SR-100	MM 3	MM 5.5	Maintenance	05-21-2026	Thursday	9AM - 3PM	Flagging Operation	East, West	SR-100 LM 3-6 Williamson County Sidewalk Project
Williamson	SR-11	13.25	13.60	Construction Project	05-18-2026	Monday	9AM - 3PM	Flagging Operation	North, South	SR-11 LM 13 York Road Traffic Signal Installation
Williamson	SR-11	13.25	13.60	Construction Project	05-19-2026	Tuesday	9AM - 3PM	Flagging Operation	North, South	SR-11 LM 13 York Road Traffic Signal Installation
Williamson	SR-11	13.25	13.60	Construction Project	05-20-2026	Wednesday	9AM - 3PM	Flagging Operation	North, South	SR-11 LM 13 York Road Traffic Signal Installation
Williamson	SR-11	13.25	13.60	Construction Project	05-21-2026	Thursday	9AM - 3PM	Flagging Operation	North, South	SR-11 LM 13 York Road Traffic Signal Installation
Williamson	SR-11	13.25	13.60	Construction Project	05-22-2026	Friday	9AM - 3PM	Flagging Operation	North, South	SR-11 LM 13 York Road Traffic Signal Installation
Williamson	SR-11	13.95	14.17	Utility Work	05-18-2026	Monday	8PM - 5AM	Single Lane	South	SR-11 LM 13 Nolensville Town Square Sewer Install
Williamson	SR-11	13.95	14.17	Utility Work	05-19-2026	Tuesday	8PM - 5AM	Single Lane	South	SR-11 LM 13 Nolensville Town Square Sewer Install
Williamson	SR-11	13.95	14.17	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	South	SR-11 LM 13 Nolensville Town Square Sewer Install
Williamson	SR-11	13.95	14.17	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	South	SR-11 LM 13 Nolensville Town Square Sewer Install
Williamson	SR-11	13.95	14.17	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	South	SR-11 LM 13 Nolensville Town Square Sewer Install
Williamson	SR-11	16.25	16.32	Utility Work	05-18-2026	Monday	9AM - 3PM	Flagging Operation	South	SR-11 LM 16 Installing Traffic Signals
Williamson	SR-11	16.25	16.32	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Flagging Operation	South	SR-11 LM 16 Installing Traffic Signals
Williamson	SR-11	16.25	16.32	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Flagging Operation	South	SR-11 LM 16 Installing Traffic Signals
Williamson	SR-11	16.25	16.32	Utility Work	05-21-2026	Thursday	9AM - 3PM	Flagging Operation	South	SR-11 LM 16 Installing Traffic Signals
Williamson	SR-11	16.25	16.32	Utility Work	05-22-2026	Friday	9AM - 3PM	Flagging Operation	South	SR-11 LM 16 Installing Traffic Signals
Williamson	SR-252	0.00	5.71	Construction Project	05-18-2026	Monday	9AM - 3PM	Single Lane	North	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-252	0.00	5.71	Construction Project	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-252	0.00	5.71	Construction Project	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-252	0.00	5.71	Construction Project	05-21-2026	Thursday	9AM - 3PM	Single Lane	North	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-252	0.00	5.71	Construction Project	05-22-2026	Friday	9AM - 3PM	Single Lane	North	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-441	1.35	2.70	Maintenance	05-18-2026	Monday	8PM - 5AM	Flagging Operation	East, West	SR-441 LM 1-3 On Call Pothole Patching
Williamson	SR-441	1.35	2.70	Maintenance	05-19-2026	Tuesday	8PM - 5AM	Flagging Operation	East, West	SR-441 LM 1-3 On Call Pothole Patching
Williamson	SR-441	1.35	2.70	Maintenance	05-20-2026	Wednesday	8PM - 5AM	Flagging Operation	East, West	SR-441 LM 1-3 On Call Pothole Patching

# Region 3 Lane Closure Report

5-17-26 to 5-23-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Williamson	SR-441	1.35	2.70	Maintenance	05-21-2026	Thursday	8PM - 5AM	Flagging Operation	East, West	SR-441 LM 1-3 On Call Pothole Patching
Williamson	SR-96	10.30	10.50	Construction Project	05-18-2026	Monday	9AM - 3PM	Single Lane	South	SR-96 LM 10 Concrete Work
Williamson	SR-96	10.30	10.50	Construction Project	05-19-2026	Tuesday	9AM - 3PM	Single Lane	South	SR-96 LM 10 Concrete Work
Williamson	SR-96	10.30	10.50	Construction Project	05-20-2026	Wednesday	9AM - 3PM	Single Lane	South	SR-96 LM 10 Concrete Work
Williamson	SR-96	10.30	10.50	Construction Project	05-21-2026	Thursday	9AM - 3PM	Single Lane	South	SR-96 LM 10 Concrete Work
Williamson	SR-96	10.30	10.50	Construction Project	05-22-2026	Friday	9AM - 3PM	Single Lane	South	SR-96 LM 10 Concrete Work
Williamson	SR-96	12.74	12.75	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	East, West	SR-96 LM 12 Access Existing Manholes to Rod
Williamson	SR-96	12.74	12.75	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	East, West	SR-96 LM 12 Access Existing Manholes to Rod
Williamson	SR-96	12.74	12.75	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	East, West	SR-96 LM 12 Access Existing Manholes to Rod
Williamson	SR-96	12.74	12.75	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	East, West	SR-96 LM 12 Access Existing Manholes to Rod
Williamson	SR-96	12.74	12.75	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	East, West	SR-96 LM 12 Access Existing Manholes to Rod
Williamson	SR-96	12.85	12.44	Utility Work	05-18-2026	Monday	8PM - 5AM	Multiple Lanes	East, West	SR-96 LM 12 Pot Holing Utilities to Bore Across
Williamson	SR-96	12.85	12.44	Utility Work	05-19-2026	Tuesday	8PM - 5AM	Multiple Lanes	East, West	SR-96 LM 12 Pot Holing Utilities to Bore Across
Williamson	SR-96	12.85	12.44	Utility Work	05-20-2026	Wednesday	8PM - 5AM	Multiple Lanes	East, West	SR-96 LM 12 Pot Holing Utilities to Bore Across
Williamson	SR-96	12.85	12.44	Utility Work	05-21-2026	Thursday	8PM - 5AM	Multiple Lanes	East, West	SR-96 LM 12 Pot Holing Utilities to Bore Across
Williamson	SR-96	12.85	12.44	Utility Work	05-22-2026	Friday	8PM - 5AM	Multiple Lanes	East, West	SR-96 LM 12 Pot Holing Utilities to Bore Across
Williamson	SR-96	20.62	26.94	Construction Project	5/18/2026	Monday	9AM - 3PM	Flagging Operation	East, West	SR-96 LM 20-26 Resurfacing Project
Williamson	SR-96	20.62	26.94	Construction Project	5/19/2026	Tuesday	9AM - 3PM	Flagging Operation	East, West	SR-96 LM 20-26 Resurfacing Project
Williamson	SR-96	20.62	26.94	Construction Project	5/20/2026	Wednesday	9AM - 3PM	Flagging Operation	East, West	SR-96 LM 20-26 Resurfacing Project
Williamson	SR-96	20.62	26.94	Construction Project	5/21/2026	Thursday	9AM - 3PM	Flagging Operation	East, West	SR-96 LM 20-26 Resurfacing Project
Williamson	SR-96	20.62	26.94	Construction Project	5/22/2026	Friday	9AM - 3PM	Flagging Operation	East, West	SR-96 LM 20-26 Resurfacing Project
Wilson	SR-10	13.99	13.87	Maintenance	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South	SR-10 LM 13 S. Cumberland St Sidewalk Installation
Wilson	SR-10	13.99	13.87	Maintenance	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South	SR-10 LM 13 S. Cumberland St Sidewalk Installation
Wilson	SR-10	13.99	13.87	Maintenance	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South	SR-10 LM 13 S. Cumberland St Sidewalk Installation
Wilson	SR-10	13.99	13.87	Maintenance	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South	SR-10 LM 13 S. Cumberland St Sidewalk Installation
Wilson	SR-10	13.99	13.87	Maintenance	05-22-2026	Friday	9AM - 3PM	Single Lane	North, South	SR-10 LM 13 S. Cumberland St Sidewalk Installation
Wilson	SR-141	8.83	2.88	Construction Project	05-18-2026	Monday	9AM - 3PM	Flagging Operation	North, South	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	8.83	2.88	Construction Project	05-19-2026	Tuesday	9AM - 3PM	Flagging Operation	North, South	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	8.83	2.88	Construction Project	05-20-2026	Wednesday	9AM - 3PM	Flagging Operation	North, South	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	8.83	2.88	Construction Project	05-21-2026	Thursday	9AM - 3PM	Flagging Operation	North, South	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-171	4.41	6.97	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	North, South	SR-171 LM 4-6 Mt Juliet Rd, Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	North, South	SR-171 LM 4-6 Mt Juliet Rd, Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	North, South	SR-171 LM 4-6 Mt Juliet Rd, Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	North, South	SR-171 LM 4-6 Mt Juliet Rd, Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	North, South	SR-171 LM 4-6 Mt Juliet Rd, Traffic Signal Work
Wilson	SR-24	5.88	6.15	Construction Project	05-18-2026	Monday	9AM - 3PM	Flagging Operation	East, West	SR-24 LM 5-6 Widening West Elem. School
Wilson	SR-24	5.88	6.15	Construction Project	05-19-2026	Tuesday	9AM - 3PM	Flagging Operation	East, West	SR-24 LM 5-6 Widening West Elem. School
Wilson	SR-24	5.88	6.15	Construction Project	05-20-2026	Wednesday	9AM - 3PM	Flagging Operation	East, West	SR-24 LM 5-6 Widening West Elem. School
Wilson	SR-24	5.88	6.15	Construction Project	05-21-2026	Thursday	9AM - 3PM	Flagging Operation	East, West	SR-24 LM 5-6 Widening West Elem. School
Wilson	SR-24	5.88	6.15	Construction Project	05-22-2026	Friday	9AM - 3PM	Flagging Operation	East, West	SR-24 LM 5-6 Widening West Elem. School
Wilson	SR-24	20.92	22.95	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	East, West	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-24	20.92	22.95	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	East, West	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-24	20.92	22.95	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	East, West	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-24	20.92	22.95	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	East, West	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-26	0.60	0.45	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	East, West	SR-26 LM .5 W. Baddour Pkwy Signal Installation
Wilson	SR-26	0.60	0.45	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	East, West	SR-26 LM .5 W. Baddour Pkwy Signal Installation
Wilson	SR-26	0.60	0.45	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	East, West	SR-26 LM .5 W. Baddour Pkwy Signal Installation
Wilson	SR-26	0.60	0.45	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	East, West	SR-26 LM .5 W. Baddour Pkwy Signal Installation
Wilson	SR-26	0.60	0.45	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	East, West	SR-26 LM .5 W. Baddour Pkwy Signal Installation
Wilson	SR-26	0.96	0.83	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	East, West	SR-26 LM 1 Hartman Dr. Signal Installation
Wilson	SR-26	0.96	0.83	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	East, West	SR-26 LM 1 Hartman Dr. Signal Installation
Wilson	SR-26	0.96	0.83	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	East, West	SR-26 LM 1 Hartman Dr. Signal Installation
Wilson	SR-26	0.96	0.83	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	East, West	SR-26 LM 1 Hartman Dr. Signal Installation
Wilson	SR-26	1.98	1.86	Utility Work	05-18-2026	Monday	9AM - 3PM	Single Lane	East, West	SR-26 LM 1 W. Baddour & Castle Heights Signal
Wilson	SR-26	1.98	1.86	Utility Work	05-19-2026	Tuesday	9AM - 3PM	Single Lane	East, West	SR-26 LM 1 W. Baddour & Castle Heights Signal
Wilson	SR-26	1.98	1.86	Utility Work	05-20-2026	Wednesday	9AM - 3PM	Single Lane	East, West	SR-26 LM 1 W. Baddour & Castle Heights Signal
Wilson	SR-26	1.98	1.86	Utility Work	05-21-2026	Thursday	9AM - 3PM	Single Lane	East, West	SR-26 LM 1 W. Baddour & Castle Heights Signal
Wilson	SR-26	1.98	1.86	Utility Work	05-22-2026	Friday	9AM - 3PM	Single Lane	East, West	SR-26 LM 1 W. Baddour & Castle Heights Signal
Wilson	SR-26	3.42	2.97	Construction Project	05-18-2026	Monday	9AM - 3PM	Multiple Lanes	East, West	SR-26 LM 3 CNX301 Widening Project Grading
Wilson	SR-26	3.42	2.97	Construction Project	05-19-2026	Tuesday	9AM - 3PM	Multiple Lanes	East, West	SR-26 LM 3 CNX301 Widening Project Grading

## Region 3 Lane Closure Report

5-17-26 to 5-23-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Wilson	SR-26	3.42	2.97	Construction Project	05-20-2026	Wednesday	9AM - 3PM	Multiple Lanes	East , West	SR-26 LM 3 CNX301 Widening Project Grading
Wilson	SR-26	3.42	2.97	Construction Project	05-21-2026	Thursday	9AM - 3PM	Multiple Lanes	East , West	SR-26 LM 3 CNX301 Widening Project Grading