

Region 3 Lane Closure Report

5-31-26 to 6-6-26

5-27-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	I-24	32.00	40.60	Construction Project	05-31-2026	Sunday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 32-40 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	06-01-2026	Monday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 32-40 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	06-02-2026	Tuesday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 32-40 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	06-03-2026	Wednesday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 32-40 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	06-04-2026	Thursday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 32-40 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	06-05-2026	Friday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 32-40 Milling and Paving
Davidson	I-24	32.00	40.60	Construction Project	06-06-2026	Saturday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 32-40 Milling and Paving
Davidson	I-24	41.90	41.90	Maintenance Work	06-01-2026	Monday	8PM - 5AM	Single Lane	West	I-24 MM 41 Milling and Paving
Davidson	I-24	54.00	57.00	Maintenance Work	06-04-2026	Thursday	8PM - 5AM	Multiple Lanes	West	I-24 W MM 54-57 Pull New Wire-DMS 33
Davidson	I-40	192.60	192.60	Maintenance Work	06-02-2026	Tuesday	8PM - 5AM	Single Lane	East	I-40 MM 192 Tier 2 Paving
Davidson	I-40	196.60	193.80	Construction Project	05-31-2026	Sunday	8PM - 5AM	Multiple Lanes	East , West	I-40 MM 196 CNY202 Joints, Striping, Guardrail
Davidson	I-40	196.60	193.80	Construction Project	06-01-2026	Monday	8PM - 5AM	Multiple Lanes	East , West	I-40 MM 196 CNY202 Joints, Striping, Guardrail
Davidson	I-40	196.60	193.80	Construction Project	06-02-2026	Tuesday	8PM - 5AM	Multiple Lanes	East , West	I-40 MM 196 CNY202 Joints, Striping, Guardrail
Davidson	I-40	196.60	193.80	Construction Project	06-03-2026	Wednesday	8PM - 5AM	Multiple Lanes	East , West	I-40 MM 196 CNY202 Joints, Striping, Guardrail
Davidson	I-40	196.60	193.80	Construction Project	06-04-2026	Thursday	8PM - 5AM	Multiple Lanes	East , West	I-40 MM 196 CNY202 Joints, Striping, Guardrail
Davidson	I-40	196.60	193.80	Construction Project	06-05-2026	Friday	8PM - 5AM	Multiple Lanes	East , West	I-40 MM 196 CNY202 Joints, Striping, Guardrail
Davidson	I-40	196.60	193.80	Construction Project	06-06-2026	Saturday	8PM - 5AM	Multiple Lanes	East , West	I-40 MM 196 CNY202 Joints, Striping, Guardrail
Davidson	I-40	209.80	207.80	Utility Work	06-01-2026	Monday	8PM - 5AM	Single Lane	North , South	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	209.80	207.80	Utility Work	06-02-2026	Tuesday	8PM - 5AM	Single Lane	North , South	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	209.80	207.80	Utility Work	06-03-2026	Wednesday	8PM - 5AM	Single Lane	North , South	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	211.00	209.80	Utility Work	06-01-2026	Monday	8PM - 5AM	Single Lane	North , South	I-40 MM 209-211 LED Streetlight Conversion
Davidson	I-40	211.00	209.80	Utility Work	06-02-2026	Tuesday	8PM - 5AM	Single Lane	North , South	I-40 MM 209-211 LED Streetlight Conversion
Davidson	I-40	211.00	209.80	Utility Work	06-03-2026	Wednesday	8PM - 5AM	Single Lane	North , South	I-40 MM 209-211 LED Streetlight Conversion
Davidson	I-40	213.70	212.30	Utility Work	06-01-2026	Monday	8PM - 5AM	Single Lane	East , West	I-40 MM 212-213 LED Streetlight Conversion
Davidson	I-40	213.70	212.30	Utility Work	06-02-2026	Tuesday	8PM - 5AM	Single Lane	East , West	I-40 MM 212-213 LED Streetlight Conversion
Davidson	I-40	213.70	212.30	Utility Work	06-03-2026	Wednesday	8PM - 5AM	Single Lane	East , West	I-40 MM 212-213 LED Streetlight Conversion
Davidson	I-65	1.00	1.00	Construction Project	06-01-2026	Monday	9AM - 3PM	Single Lane	East , West	I-65 LM 1 Work on Cedar St. Bore Shot & Pot Holing
Davidson	I-65	1.00	1.00	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Single Lane	East , West	I-65 LM 1 Work on Cedar St. Bore Shot & Pot Holing
Davidson	I-65	3.00	3.00	Construction Project	06-01-2026	Monday	9AM - 3PM	Single Lane	East , West	I-65 MM 3 Rivergate Bore Shot/ Pot Holing
Davidson	I-65	3.00	3.00	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Single Lane	East , West	I-65 MM 3 Rivergate Bore Shot/ Pot Holing
Davidson	I-65	85.00	82.80	Utility Work	06-01-2026	Monday	8PM - 5AM	Single Lane	North , South	I-65 MM 82.8-85 LED Streetlight Conversion
Davidson	I-65	85.00	82.80	Utility Work	06-02-2026	Tuesday	8PM - 5AM	Single Lane	North , South	I-65 MM 82.8-85 LED Streetlight Conversion
Davidson	I-65	85.00	82.80	Utility Work	06-03-2026	Wednesday	8PM - 5AM	Single Lane	North , South	I-65 MM 82.8-85 LED Streetlight Conversion
Davidson	I-65	94.32	99.36	Construction Project	05-31-2026	Sunday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	06-01-2026	Monday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	06-02-2026	Tuesday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	06-03-2026	Wednesday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	06-04-2026	Thursday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	06-05-2026	Friday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 CNZ028 Moving Barrier Wall
Davidson	I-65	94.32	99.36	Construction Project	05-31-2026	Sunday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 Milling/Paving for Lane Swap
Davidson	I-65	94.32	99.36	Construction Project	06-01-2026	Monday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 Milling/Paving for Lane Swap
Davidson	I-65	94.32	99.36	Construction Project	06-02-2026	Tuesday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 Milling/Paving for Lane Swap
Davidson	I-65	94.32	99.36	Construction Project	06-03-2026	Wednesday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 Milling/Paving for Lane Swap
Davidson	I-65	94.32	99.36	Construction Project	06-04-2026	Thursday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 Milling/Paving for Lane Swap
Davidson	I-65	94.32	99.36	Construction Project	06-05-2026	Friday	8PM - 5AM	Single Lane	South	I-65 S MM 94-99 Milling/Paving for Lane Swap

Region 3 Lane Closure Report

5-31-26 to 6-6-26

5-27-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	I-65	99.16	96.39	Construction Project	06-01-2026	Monday	9AM - 3PM	Rolling Roadblock All Lanes	North , South	I-65 MM 96 Rivergate Blasting 10AM - 2PM Each Day
Davidson	I-65	99.16	96.39	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Rolling Roadblock All Lanes	North , South	I-65 MM 96 Rivergate Blasting 10AM - 2PM Each Day
Davidson	I-65	99.16	96.39	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Rolling Roadblock All Lanes	North , South	I-65 MM 96 Rivergate Blasting 10AM - 2PM Each Day
Davidson	I-65	99.16	96.39	Construction Project	06-04-2026	Thursday	9AM - 3PM	Rolling Roadblock All Lanes	North , South	I-65 MM 96 Rivergate Blasting 10AM - 2PM Each Day
Davidson	I-65	99.16	96.39	Construction Project	06-05-2026	Friday	9AM - 3PM	Rolling Roadblock All Lanes	North , South	I-65 MM 96 Rivergate Blasting 10AM - 2PM Each Day
Hickman	I-40	158.00	159.00	Maintenance Work	06-01-2026	Monday	8PM - 5AM	Multiple Lanes	East	I-40 LM 158.5 LANE 2-T2
Maury	I-65	41.00	40.20	Maintenance Work	06-02-2026	Tuesday	8PM - 5AM	Multiple Lanes	East , West	I-65 MM 41-40 T265
Robertson	I-24	22.00	30.00	Construction Project	05-31-2026	Sunday	8PM - 5AM	Mobile	East , West	I-24 MM 22-30 Roadway Striping
Robertson	I-24	22.00	30.00	Construction Project	06-01-2026	Monday	8PM - 5AM	Mobile	East , West	I-24 MM 22-30 Roadway Striping
Robertson	I-24	22.00	30.00	Construction Project	06-02-2026	Tuesday	8PM - 5AM	Mobile	East , West	I-24 MM 22-30 Roadway Striping
Robertson	I-24	22.00	30.00	Construction Project	06-03-2026	Wednesday	8PM - 5AM	Mobile	East , West	I-24 MM 22-30 Roadway Striping
Robertson	I-24	22.00	30.00	Construction Project	06-04-2026	Thursday	8PM - 5AM	Mobile	East , West	I-24 MM 22-30 Roadway Striping
Robertson	I-24	22.00	30.00	Construction Project	06-05-2026	Friday	8PM - 5AM	Mobile	East , West	I-24 MM 22-30 Roadway Striping
Robertson	I-24	22.00	30.00	Construction Project	06-06-2026	Saturday	8PM - 5AM	Mobile	East , West	I-24 MM 22-30 Roadway Striping
Rutherford	I-24	66.00	71.00	Construction Project	05-31-2026	Sunday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 66-71 Milling, VRAM & Overlay
Rutherford	I-24	66.00	71.00	Construction Project	06-01-2026	Monday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 66-71 Milling, VRAM & Overlay
Rutherford	I-24	66.00	71.00	Construction Project	06-02-2026	Tuesday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 66-71 Milling, VRAM & Overlay
Rutherford	I-24	66.00	71.00	Construction Project	06-03-2026	Wednesday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 66-71 Milling, VRAM & Overlay
Rutherford	I-24	66.00	71.00	Construction Project	06-04-2026	Thursday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 66-71 Milling, VRAM & Overlay
Rutherford	I-24	76.00	76.00	Construction Project	06-01-2026	Monday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 76 Medical Center Pkwy Ramp Work
Rutherford	I-24	76.00	76.00	Construction Project	06-02-2026	Tuesday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 76 Medical Center Pkwy Ramp Work
Rutherford	I-24	76.00	76.00	Construction Project	06-03-2026	Wednesday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 76 Medical Center Pkwy Ramp Work
Rutherford	I-24	76.00	76.00	Construction Project	06-04-2026	Thursday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 76 Medical Center Pkwy Ramp Work
Rutherford	I-24	88.00	89.00	Construction Project	06-01-2026	Monday	8PM - 5AM	Single Lane	East	I-24 MM 25 Epps Mill Interchange Replacement
Rutherford	I-24	88.00	89.00	Construction Project	06-02-2026	Tuesday	8PM - 5AM	Single Lane	East	I-24 MM 25 Epps Mill Interchange Replacement
Rutherford	I-24	88.00	89.00	Construction Project	06-03-2026	Wednesday	8PM - 5AM	Single Lane	East , West	I-24 MM 25 Epps Mill Interchange Replacement
Rutherford	I-24	88.00	89.00	Construction Project	06-04-2026	Thursday	8PM - 5AM	Single Lane	East , West	I-24 MM 25 Epps Mill Interchange Replacement
Rutherford	I-24	88.20	89.40	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Shoulder	East , West	I-24 MM 88 Epps Mill Bridge Survey Work
Rutherford	I-24	88.20	89.40	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Shoulder	East , West	I-24 MM 88 Epps Mill Bridge Survey Work
Rutherford	I-24	88.20	89.40	Construction Project	06-04-2026	Thursday	9AM - 3PM	Shoulder	East , West	I-24 MM 88 Epps Mill Bridge Survey Work
Rutherford	I-24	88.20	89.40	Construction Project	06-05-2026	Friday	9AM - 3PM	Shoulder	East , West	I-24 MM 88 Epps Mill Bridge Survey Work
Rutherford	I-24	89.00	87.20	Maintenance Work	06-03-2026	Wednesday	8PM - 5AM	Multiple Lanes	West	I-24 MM 89-87 T2 WB
Rutherford	I-840	63.00	63.40	Utility Work	05-31-2026	Sunday	6AM	Rolling Roadblock All Lanes	North , South	I-840 MM 63.4 Rolling Roadblock Aerial Crossing
Sumner	I-65	98.00	104.00	Maintenance Work	05-31-2026	Sunday	8PM - 5AM	Mobile	North , South	I-65 MM 98-104 Roadway Striping
Sumner	I-65	98.00	104.00	Maintenance Work	06-01-2026	Monday	8PM - 5AM	Mobile	North , South	I-65 MM 98-104 Roadway Striping
Sumner	I-65	98.00	104.00	Maintenance Work	06-02-2026	Tuesday	8PM - 5AM	Mobile	North , South	I-65 MM 98-104 Roadway Striping
Sumner	I-65	98.00	104.00	Maintenance Work	06-03-2026	Wednesday	8PM - 5AM	Mobile	North , South	I-65 MM 98-104 Roadway Striping
Sumner	I-65	98.00	104.00	Maintenance Work	06-04-2026	Thursday	8PM - 5AM	Mobile	North , South	I-65 MM 98-104 Roadway Striping
Sumner	I-65	98.00	104.00	Maintenance Work	06-05-2026	Friday	8PM - 5AM	Mobile	North , South	I-65 MM 98-104 Roadway Striping
Sumner	I-65	98.00	104.00	Maintenance Work	06-06-2026	Saturday	8PM - 5AM	Mobile	North , South	I-65 MM 98-104 Roadway Striping
Sumner	I-65	101.60	101.60	Maintenance Work	05-31-2026	Sunday	8PM - 5AM	Single Lane	North	I-65 MM 101 Tier 2 Paving
Williamson	I-840	28.20	27.40	Maintenance Work	06-04-2026	Thursday	8PM - 5AM	Multiple Lanes	West	I-840 MM 28-27 WB On Ramp
Wilson	I-40	231.00	232.00	Maintenance Work	05-31-2026	Sunday	8PM - 5AM	Multiple Lanes	East	I-40 MM 231-232 T2

Region 3 Lane Closure Report

5-31-26 to 6-6-26

5-27-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Wilson	I-840	72.00	72.00	Construction Project	05-31-2026	Sunday	8PM - 5AM	Lane Shift	West	I-840 MM 72 WB Off Ramp Shoulder Improvements
Wilson	I-840	72.00	72.00	Construction Project	06-01-2026	Monday	8PM - 5AM	Lane Shift	West	I-840 MM 72 WB Off Ramp Shoulder Improvements
Wilson	I-840	72.00	72.00	Construction Project	06-02-2026	Tuesday	24/7	Lane Shift	West	I-840 MM 72 WB Off Ramp Shoulder Improvements
Wilson	I-840	72.00	72.00	Construction Project	06-03-2026	Wednesday	24/7	Lane Shift	West	I-840 MM 72 WB Off Ramp Shoulder Improvements
Wilson	I-840	72.00	72.00	Construction Project	06-04-2026	Thursday	24/7	Lane Shift	West	I-840 MM 72 WB Off Ramp Shoulder Improvements
Wilson	I-840	72.00	72.00	Construction Project	06-05-2026	Friday	24/7	Lane Shift	West	I-840 MM 72 WB Off Ramp Shoulder Improvements
Wilson	I-840	72.00	72.00	Construction Project	06-06-2026	Saturday	24/7	Lane Shift	West	I-840 MM 72 WB Off Ramp Shoulder Improvements
Bedford	SR-10	17.05	17.45	Construction Project	06-04-2026	Thursday	9AM - 3PM	Single Lane	North	SR-10 LM 17 CNZ 147 Paving at SR-82 Intersection
Bedford	SR-10	17.05	17.45	Construction Project	06-05-2026	Friday	9AM - 3PM	Single Lane	South	SR-10 LM 17 CNZ 147 Paving at SR-82 Intersection
Bedford	SR-10	17.05	17.45	Construction Project	06-06-2026	Saturday	9AM - 3PM	Single Lane	North	SR-10 LM 17 CNZ 147 Paving at SR-82 Intersection
Bedford	SR-16	19.22	19.62	Maintenance Work	06-01-2026	Monday	9AM - 3PM	Single Lane	West	SR-16 LM 19 Madison Street Sidewalk & Curb Repair
Bedford	SR-16	19.22	19.62	Maintenance Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	West	SR-16 LM 19 Madison Street Sidewalk & Curb Repair
Bedford	SR-16	19.22	19.62	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	West	SR-16 LM 19 Madison Street Sidewalk & Curb Repair
Bedford	SR-16	19.22	19.62	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	West	SR-16 LM 19 Madison Street Sidewalk & Curb Repair
Bedford	SR-16	19.22	19.62	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Single Lane	West	SR-16 LM 19 Madison Street Sidewalk & Curb Repair
Davidson	SR 01	22.21	22.22	Maintenance Work	06-01-2026	Monday	9AM - 3PM	Shoulder	North , East	SR 01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR 01	22.21	22.22	Maintenance Work	06-02-2026	Tuesday	9AM - 3PM	Shoulder	North , East	SR 01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR 01	22.21	22.22	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Shoulder	North , East	SR 01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR 01	22.21	22.22	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Shoulder	North , East	SR 01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR 01	22.21	22.22	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Shoulder	North , East	SR 01 LM 22 Murfreesboro Pike Sidewalk Project
Davidson	SR-01	13.14	12.96	Maintenance Work	05-31-2026	Sunday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance Work	06-01-2026	Monday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance Work	06-02-2026	Tuesday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance Work	06-03-2026	Wednesday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance Work	06-04-2026	Thursday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance Work	06-05-2026	Friday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Maintenance Work	06-06-2026	Saturday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	15.10	15.10	Utility Work	06-01-2026	Monday	8PM - 5AM	Single Lane	East	SR-01 Installing Tap Sleeve
Davidson	SR-01	15.10	15.10	Utility Work	06-02-2026	Tuesday	8PM - 5AM	Single Lane	East	SR-01 Installing Tap Sleeve
Davidson	SR-01	15.10	15.10	Utility Work	06-03-2026	Wednesday	8PM - 5AM	Single Lane	East	SR-01 Installing Tap Sleeve
Davidson	SR-01	15.10	15.10	Utility Work	06-04-2026	Thursday	8PM - 5AM	Single Lane	East	SR-01 Installing Tap Sleeve
Davidson	SR-01	15.10	15.10	Utility Work	06-05-2026	Friday	8PM - 5AM	Single Lane	East	SR-01 Installing Tap Sleeve
Davidson	SR-01	17.00	20.00	Construction Project	05-31-2026	Sunday	8PM - 5AM	Multiple Lanes	North , South , East , West	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	17.00	20.00	Construction Project	06-01-2026	Monday	8PM - 5AM	Multiple Lanes	North , South , East , West	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	17.00	20.00	Construction Project	06-02-2026	Tuesday	8PM - 5AM	Multiple Lanes	North , South , East , West	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	17.00	20.00	Construction Project	06-03-2026	Wednesday	8PM - 5AM	Multiple Lanes	North , South , East , West	SR-01 LM 17-20 CNZ294 Paving Project
Davidson	SR-01	18.63	20.59	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-01 LM 18-20 Underground Wire Removal
Davidson	SR-01	18.63	20.59	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-01 LM 18-20 Underground Wire Removal
Davidson	SR-01	18.63	20.59	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-01 LM 18-20 Underground Wire Removal

Region 3 Lane Closure Report

5-31-26 to 6-6-26

5-27-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-01	18.64	19.26	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-01 LM 18-19 DIGGING ROAD/PLACING PIPE
Davidson	SR-01	18.64	19.26	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-01 LM 18-19 DIGGING ROAD/PLACING PIPE
Davidson	SR-01	18.64	19.26	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-01 LM 18-19 DIGGING ROAD/PLACING PIPE
Davidson	SR-01	18.64	19.26	Utility Work	06-01-2026	Monday	9AM - 3PM	Multiple Lanes	East , West	SR-01 LM 18-19 Lafayette St. Lashing Fiber
Davidson	SR-01	18.64	19.26	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Multiple Lanes	East , West	SR-01 LM 18-19 Lafayette St. Lashing Fiber
Davidson	SR-01	18.64	19.26	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Multiple Lanes	East , West	SR-01 LM 18-19 Lafayette St. Lashing Fiber
Davidson	SR-01	28.02	28.02	Maintenance Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	South	SR-01 LM 28 BUS STOP SHELTER INSTALLATION
Davidson	SR-01	28.02	28.02	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	South	SR-01 LM 28 BUS STOP SHELTER INSTALLATION
Davidson	SR-01	28.02	28.02	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	South	SR-01 LM 28 BUS STOP SHELTER INSTALLATION
Davidson	SR-01	28.02	28.02	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Single Lane	South	SR-01 LM 28 BUS STOP SHELTER INSTALLATION
Davidson	SR-06	4.48	4.55	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	West	SR-06 LM 4 Electrical Pole Replacement
Davidson	SR-06	4.48	4.55	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	West	SR-06 LM 4 Electrical Pole Replacement
Davidson	SR-06	4.48	4.55	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	West	SR-06 LM 4 Electrical Pole Replacement
Davidson	SR-06	8.31	8.15	Utility Work	05-31-2026	Sunday	8PM - 5AM	Single Lane	North	SR-06 LM 8 Sewer Connection
Davidson	SR-06	8.31	8.15	Utility Work	06-01-2026	Monday	8PM - 5AM	Single Lane	North	SR-06 LM 8 Sewer Connection
Davidson	SR-06	8.31	8.15	Utility Work	06-02-2026	Tuesday	8PM - 5AM	Single Lane	North	SR-06 LM 8 Sewer Connection
Davidson	SR-06	8.31	8.15	Utility Work	06-03-2026	Wednesday	8PM - 5AM	Single Lane	North	SR-06 LM 8 Sewer Connection
Davidson	SR-06	9.00	9.00	Construction Project	06-01-2026	Monday	6AM	Single Lane	North , West	SR-06 LM 9.002 Vertical Drill Hole - Rosa L Parks
Davidson	SR-06	10.40	0.00	Parades, Shows, Races or Venue	05-31-2026	Sunday	6AM	Multiple Lanes	North , South	SR-06 LM 0-10 Ellington Closure for a Triathlon
Davidson	SR-06	17.78	17.41	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-06 LM 17 PLACE AERIAL & BURIED FIBER
Davidson	SR-06	17.78	17.41	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-06 LM 17 PLACE AERIAL & BURIED FIBER
Davidson	SR-06	17.78	17.41	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-06 LM 17 PLACE AERIAL & BURIED FIBER
Davidson	SR-100	5.25	5.25	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-100 MM 5 Placing One Pole
Davidson	SR-100	5.25	5.25	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-100 MM 5 Placing One Pole
Davidson	SR-100	5.25	5.25	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-100 MM 5 Placing One Pole
Davidson	SR-100	5.25	5.25	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-100 MM 5 Placing One Pole
Davidson	SR-100	5.25	5.25	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-100 MM 5 Placing One Pole
Davidson	SR-106	7.83	7.85	Utility Work	05-31-2026	Sunday	8PM - 5AM	Single Lane	South	SR-106 LM 7 Emergency Sewer Repair for VU
Davidson	SR-106	7.83	7.85	Utility Work	06-01-2026	Monday	8PM - 5AM	Single Lane	South	SR-106 LM 7 Emergency Sewer Repair for VU
Davidson	SR-106	7.83	7.85	Utility Work	06-02-2026	Tuesday	8PM - 5AM	Single Lane	South	SR-106 LM 7 Emergency Sewer Repair for VU
Davidson	SR-106	7.83	7.85	Utility Work	06-03-2026	Wednesday	8PM - 5AM	Single Lane	North	SR-106 LM 7 Emergency Sewer Repair for VU
Davidson	SR-106	7.83	7.85	Utility Work	06-04-2026	Thursday	8PM - 5AM	Single Lane	North	SR-106 LM 7 Emergency Sewer Repair for VU
Davidson	SR-106	7.83	7.85	Utility Work	06-05-2026	Friday	8PM - 5AM	Single Lane	North	SR-106 LM 7 Emergency Sewer Repair for VU
Davidson	SR-11	0.54	9.55	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-11 LM 0-9 Removing Underground Wire
Davidson	SR-11	0.54	9.55	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-11 LM 0-9 Removing Underground Wire
Davidson	SR-11	0.54	9.55	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-11 LM 0-9 Removing Underground Wire
Davidson	SR-11	0.94	0.34	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-11 LM 0-1 Aerial Fiber Installation
Davidson	SR-11	0.94	0.34	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-11 LM 0-1 Aerial Fiber Installation
Davidson	SR-11	0.94	0.34	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-11 LM 0-1 Aerial Fiber Installation
Davidson	SR-11	0.94	0.34	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-11 LM 0-1 Aerial Fiber Installation
Davidson	SR-11	0.94	0.34	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-11 LM 0-1 Aerial Fiber Installation
Davidson	SR-11	5.14	5.14	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North	SR-11 LM 5 Pole Replacement

Region 3 Lane Closure Report

5-31-26 to 6-6-26

5-27-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-11	10.15	10.15	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Single Lane	East	SR-11 LM 10 CONDUIT REPAIR-SIDEWALK REMOVAL
Davidson	SR-11	10.15	10.15	Maintenance Work	06-06-2026	Saturday	9AM - 3PM	Single Lane	East	SR-11 LM 10 CONDUIT REPAIR-SIDEWALK REMOVAL
Davidson	SR-11	13.40	13.82	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	South	SR-11 LM 13 Rod and Proof Existing Duct System
Davidson	SR-11	13.40	13.82	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	South	SR-11 LM 13 Rod and Proof Existing Duct System
Davidson	SR-11	13.40	13.82	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	South	SR-11 LM 13 Rod and Proof Existing Duct System
Davidson	SR-11	13.58	14.06	Utility Work	05-31-2026	Sunday	8PM - 5AM	Multiple Lanes	North	SR-11 LM 14 Dickerson Pk Water Line Installation
Davidson	SR-11	13.58	14.06	Utility Work	06-01-2026	Monday	8PM - 5AM	Multiple Lanes	North	SR-11 LM 14 Dickerson Pk Water Line Installation
Davidson	SR-11	13.58	14.06	Utility Work	06-02-2026	Tuesday	8PM - 5AM	Multiple Lanes	North	SR-11 LM 14 Dickerson Pk Water Line Installation
Davidson	SR-11	13.58	14.06	Utility Work	06-03-2026	Wednesday	8PM - 5AM	Multiple Lanes	North	SR-11 LM 14 Dickerson Pk Water Line Installation
Davidson	SR-11	16.52	15.81	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	South	SR-11 LM 15-16 Pole Replacement
Davidson	SR-11	16.52	15.81	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	South	SR-11 LM 15-16 Pole Replacement
Davidson	SR-11	16.52	15.81	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	South	SR-11 LM 15-16 Pole Replacement
Davidson	SR-11	16.83	16.71	Maintenance Work	06-01-2026	Monday	9AM - 3PM	Single Lane	South	SR-11 LM 16 Dickerson Pike Sidewalk
Davidson	SR-11	16.83	16.71	Maintenance Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	South	SR-11 LM 16 Dickerson Pike Sidewalk
Davidson	SR-11	16.83	16.71	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	South	SR-11 LM 16 Dickerson Pike Sidewalk
Davidson	SR-11	18.22	18.30	Utility Work	05-31-2026	Sunday	8PM - 5AM	Single Lane	South	SR-11 LM 18 Dickerson Pike New Water Service
Davidson	SR-11	18.22	18.30	Utility Work	06-01-2026	Monday	8PM - 5AM	Single Lane	South	SR-11 LM 18 Dickerson Pike New Water Service
Davidson	SR-11	18.22	18.30	Utility Work	06-02-2026	Tuesday	8PM - 5AM	Single Lane	South	SR-11 LM 18 Dickerson Pike New Water Service
Davidson	SR-11	18.22	18.30	Utility Work	06-03-2026	Wednesday	8PM - 5AM	Single Lane	North	SR-11 LM 18 Dickerson Pike New Water Service
Davidson	SR-11	18.22	18.30	Utility Work	06-04-2026	Thursday	8PM - 5AM	Single Lane	North	SR-11 LM 18 Dickerson Pike New Water Service
Davidson	SR-11	18.22	18.30	Utility Work	06-05-2026	Friday	8PM - 5AM	Single Lane	North	SR-11 LM 18 Dickerson Pike New Water Service
Davidson	SR-11	18.28	18.04	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	South	SR-11 LM 18 Dickerson Rd. Work on Overhead Lines
Davidson	SR-11	18.28	18.04	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	South	SR-11 LM 18 Dickerson Rd. Work on Overhead Lines
Davidson	SR-11	18.28	18.04	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	South	SR-11 LM 18 Dickerson Rd. Work on Overhead Lines
Davidson	SR-11	18.59	18.45	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	South	SR-11 LM 18 Dickerson Rd. Overhead Utility Work
Davidson	SR-11	18.59	18.45	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	South	SR-11 LM 18 Dickerson Rd. Overhead Utility Work
Davidson	SR-11	18.59	18.45	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	South	SR-11 LM 18 Dickerson Rd. Overhead Utility Work
Davidson	SR-11	24.21	23.57	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-11 LM 23 Installing New Aerial Fiber Cables
Davidson	SR-11	24.21	23.57	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-11 LM 23 Installing New Aerial Fiber Cables
Davidson	SR-11	24.21	23.57	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-11 LM 23 Installing New Aerial Fiber Cables
Davidson	SR-11	24.21	23.57	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-11 LM 23 Installing New Aerial Fiber Cables
Davidson	SR-11	24.21	23.57	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-11 LM 23 Installing New Aerial Fiber Cables
Davidson	SR-112	2.00	12.00	Maintenance Work	06-01-2026	Monday	9AM - 3PM	Flagging Operation	North , South	SR-112 LM 2-12 On Call Pothole Patching
Davidson	SR-112	2.00	12.00	Maintenance Work	06-02-2026	Tuesday	9AM - 3PM	Flagging Operation	North , South	SR-112 LM 2-12 On Call Pothole Patching
Davidson	SR-112	2.00	12.00	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Flagging Operation	North , South	SR-112 LM 2-12 On Call Pothole Patching
Davidson	SR-112	2.00	12.00	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Flagging Operation	North , South	SR-112 LM 2-12 On Call Pothole Patching
Davidson	SR-112	2.00	12.00	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Flagging Operation	North , South	SR-112 LM 2-12 On Call Pothole Patching
Davidson	SR-112	3.71	4.08	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North	SR-112 LM 3 Rehabilitation of Sewer Manholes
Davidson	SR-112	3.71	4.08	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-112 LM 3 Rehabilitation of Sewer Manholes
Davidson	SR-112	3.71	4.08	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-112 LM 3 Rehabilitation of Sewer Manholes
Davidson	SR-112	3.71	4.08	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North	SR-112 LM 3 Rehabilitation of Sewer Manholes

Region 3 Lane Closure Report

5-31-26 to 6-6-26

5-27-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-12	0.00	4.30	Construction Project	05-31-2026	Sunday	8PM - 5AM	Multiple Lanes	North , South	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-12	0.00	4.30	Construction Project	06-01-2026	Monday	8PM - 5AM	Multiple Lanes	North , South	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-12	0.00	4.30	Construction Project	06-02-2026	Tuesday	8PM - 5AM	Multiple Lanes	North , South	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-12	0.00	4.30	Construction Project	06-03-2026	Wednesday	8PM - 5AM	Multiple Lanes	North , South	SR-12 LM 0-4 Rosa Parks Milling and Paving
Davidson	SR-12	3.71	3.92	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-12 LM 3 PLACE ANCHOR, POLE, GROUNDROD
Davidson	SR-12	3.71	3.92	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-12 LM 3 PLACE ANCHOR, POLE, GROUNDROD
Davidson	SR-12	3.71	3.92	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-12 LM 3 PLACE ANCHOR, POLE, GROUNDROD
Davidson	SR-155	11.80	10.50	Utility Work	06-01-2026	Monday	8PM - 5AM	Mobile	North , South	SR-155 MM10-12 LED Streetlight Conversion
Davidson	SR-155	11.80	10.50	Utility Work	06-02-2026	Tuesday	8PM - 5AM	Mobile	North , South	SR-155 MM10-12 LED Streetlight Conversion
Davidson	SR-155	11.80	10.50	Utility Work	06-03-2026	Wednesday	8PM - 5AM	Mobile	North , South	SR-155 MM10-12 LED Streetlight Conversion
Davidson	SR-155	11.80	10.50	Utility Work	06-04-2026	Thursday	8PM - 5AM	Mobile	North , South	SR-155 MM10-12 LED Streetlight Conversion
Davidson	SR-155	11.80	10.50	Utility Work	06-05-2026	Friday	8PM - 5AM	Mobile	North , South	SR-155 MM10-12 LED Streetlight Conversion
Davidson	SR-155	28.47	29.47	Utility Work	06-01-2026	Monday	8PM - 5AM	Single Lane	North , South	SR-155 LM 28-29 Directional Boring
Davidson	SR-155	28.47	29.47	Utility Work	06-02-2026	Tuesday	8PM - 5AM	Single Lane	North , South	SR-155 LM 28-29 Directional Boring
Davidson	SR-155	28.47	29.47	Utility Work	06-03-2026	Wednesday	8PM - 5AM	Single Lane	North , South	SR-155 LM 28-29 Directional Boring
Davidson	SR-155	28.47	29.47	Utility Work	06-04-2026	Thursday	8PM - 5AM	Single Lane	North , South	SR-155 LM 28-29 Directional Boring
Davidson	SR-155	28.47	29.47	Utility Work	06-05-2026	Friday	8PM - 5AM	Single Lane	North , South	SR-155 LM 28-29 Directional Boring
Davidson	SR-174	0.62	0.31	Construction Project	06-01-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-174 LM 0-1 Long Hollow Bridge Footings
Davidson	SR-174	0.62	0.31	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-174 LM 0-1 Long Hollow Bridge Footings
Davidson	SR-174	0.62	0.31	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-174 LM 0-1 Long Hollow Bridge Footings
Davidson	SR-174	0.62	0.31	Construction Project	06-04-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-174 LM 0-1 Long Hollow Bridge Footings
Davidson	SR-174	0.62	0.31	Construction Project	06-05-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-174 LM 0-1 Long Hollow Bridge Footings
Davidson	SR-24	4.95	5.03	Maintenance Work	06-01-2026	Monday	9AM - 3PM	Single Lane	West	SR-24 LM 5 Sidewalk Installation/Signal Upgrades
Davidson	SR-24	4.95	5.03	Maintenance Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	West	SR-24 LM 5 Sidewalk Installation/Signal Upgrades
Davidson	SR-24	4.95	5.03	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	West	SR-24 LM 5 Sidewalk Installation/Signal Upgrades
Davidson	SR-24	4.95	5.03	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	West	SR-24 LM 5 Sidewalk Installation/Signal Upgrades
Davidson	SR-24	4.95	5.03	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Single Lane	West	SR-24 LM 5 Sidewalk Installation/Signal Upgrades
Davidson	SR-24	12.70	12.31	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-24 LM 12 Removing Underground Wire/Broadway
Davidson	SR-24	12.70	12.31	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-24 LM 12 Removing Underground Wire/Broadway
Davidson	SR-24	12.70	12.31	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-24 LM 12 Removing Underground Wire/Broadway
Davidson	SR-24	18.20	19.60	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Flagging Operation	East , West	SR-24 LM 18.2 -19.6 On Call Pothole Patching
Davidson	SR-24	18.20	19.60	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Flagging Operation	East , West	SR-24 LM 18.2 -19.6 On Call Pothole Patching
Davidson	SR-24	18.20	19.60	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Flagging Operation	East , West	SR-24 LM 18.2 -19.6 On Call Pothole Patching
Davidson	SR-24	22.58	22.63	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-24 LM 22 Lebanon Rd Overlash Aerial Cable
Davidson	SR-24	22.58	22.63	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-24 LM 22 Lebanon Rd Overlash Aerial Cable
Davidson	SR-24	22.58	22.63	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-24 LM 22 Lebanon Rd Overlash Aerial Cable
Davidson	SR-24	22.58	22.63	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-24 LM 22 Lebanon Rd Overlash Aerial Cable
Davidson	SR-24	22.58	22.63	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-24 LM 22 Lebanon Rd Overlash Aerial Cable
Davidson	SR-254	0.00	1.00	Maintenance Work	06-01-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-254 LM 17 Paving at Cane Ridge Road at I-24
Davidson	SR-254	0.00	1.00	Maintenance Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-254 LM 17 Paving at Cane Ridge Road at I-24
Davidson	SR-254	0.00	1.00	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-254 LM 17 Paving at Cane Ridge Road at I-24
Davidson	SR-254	0.00	1.00	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-254 LM 17 Paving at Cane Ridge Road at I-24
Davidson	SR-254	0.00	1.00	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-254 LM 17 Paving at Cane Ridge Road at I-24

Region 3 Lane Closure Report

5-31-26 to 6-6-26

5-27-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-254	13.74	17.30	Construction Project	05-31-2026	Sunday	8PM - 5AM	Multiple Lanes	East , West	SR-254 LM 13-18 CNZ295 Paving Project
Davidson	SR-254	13.74	17.30	Construction Project	06-01-2026	Monday	8PM - 5AM	Multiple Lanes	East , West	SR-254 LM 13-18 CNZ295 Paving Project
Davidson	SR-254	13.74	17.30	Construction Project	06-02-2026	Tuesday	8PM - 5AM	Multiple Lanes	East , West	SR-254 LM 13-18 CNZ295 Paving Project
Davidson	SR-254	13.74	17.30	Construction Project	06-03-2026	Wednesday	8PM - 5AM	Multiple Lanes	East , West	SR-254 LM 13-18 CNZ295 Paving Project
Davidson	SR-254	13.74	17.30	Construction Project	06-04-2026	Thursday	8PM - 5AM	Multiple Lanes	East , West	SR-254 LM 13-18 CNZ295 Paving Project
Davidson	SR-254	13.74	17.30	Construction Project	06-05-2026	Friday	8PM - 5AM	Multiple Lanes	East , West	SR-254 LM 13-18 CNZ295 Paving Project
Davidson	SR-254	13.97	17.28	Maintenance Work	06-01-2026	Monday	9AM - 3PM	Multiple Lanes	East , West	SR-254 LM 13-17 Bell Road Casting Adjustments
Davidson	SR-254	13.97	17.28	Maintenance Work	06-02-2026	Tuesday	9AM - 3PM	Multiple Lanes	East , West	SR-254 LM 13-17 Bell Road Casting Adjustments
Davidson	SR-254	13.97	17.28	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Multiple Lanes	East , West	SR-254 LM 13-17 Bell Road Casting Adjustments
Davidson	SR-254	13.97	17.28	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Multiple Lanes	East , West	SR-254 LM 13-17 Bell Road Casting Adjustments
Davidson	SR-254	13.97	17.28	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Multiple Lanes	East , West	SR-254 LM 13-17 Bell Road Casting Adjustments
Davidson	SR-255	7.73	8.01	Construction Project	06-01-2026	Monday	9AM - 3PM	Single Lane	North	SR-255 LM 7 Airport Runway Bridge Abutment Repairs
Davidson	SR-255	7.73	8.01	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-255 LM 7 Airport Runway Bridge Abutment Repairs
Davidson	SR-255	7.73	8.01	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-255 LM 7 Airport Runway Bridge Abutment Repairs
Davidson	SR-255	7.73	8.01	Construction Project	06-04-2026	Thursday	9AM - 3PM	Single Lane	North	SR-255 LM 7 Airport Runway Bridge Abutment Repairs
Davidson	SR-255	7.73	8.01	Construction Project	06-05-2026	Friday	9AM - 3PM	Single Lane	North	SR-255 LM 7 Airport Runway Bridge Abutment Repairs
Davidson	SR-255	9.30	8.60	Utility Work	06-01-2026	Monday	8PM - 5AM	Mobile	East , West	SR-255 MM 8.6-9.3 LED Streetlight Conversion
Davidson	SR-255	9.30	8.60	Utility Work	06-02-2026	Tuesday	8PM - 5AM	Mobile	East , West	SR-255 MM 8.6-9.3 LED Streetlight Conversion
Davidson	SR-255	9.30	8.60	Utility Work	06-03-2026	Wednesday	8PM - 5AM	Mobile	East , West	SR-255 MM 8.6-9.3 LED Streetlight Conversion
Davidson	SR-255	9.30	8.60	Utility Work	06-04-2026	Thursday	8PM - 5AM	Mobile	East , West	SR-255 MM 8.6-9.3 LED Streetlight Conversion
Davidson	SR-255	9.30	8.60	Utility Work	06-05-2026	Friday	8PM - 5AM	Mobile	East , West	SR-255 MM 8.6-9.3 LED Streetlight Conversion
Davidson	SR-255	10.30	10.18	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-255 LM 10.3 Donelson Pk. Aerial Installation
Davidson	SR-255	10.30	10.18	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-255 LM 10.3 Donelson Pk. Aerial Installation
Davidson	SR-255	10.30	10.18	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-255 LM 10.3 Donelson Pk. Aerial Installation
Davidson	SR-255	10.30	10.18	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-255 LM 10.3 Donelson Pk. Aerial Installation
Davidson	SR-255	10.30	10.18	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-255 LM 10.3 Donelson Pk. Aerial Installation
Davidson	SR-45	0.00	17.94	Maintenance Work	06-01-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-45 LM 0-17 Drain Repair
Davidson	SR-45	0.00	17.94	Maintenance Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-45 LM 0-17 Drain Repair
Davidson	SR-45	0.00	17.94	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-45 LM 0-17 Drain Repair
Davidson	SR-45	0.00	17.94	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-45 LM 0-17 Drain Repair
Davidson	SR-45	0.00	17.94	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-45 LM 0-17 Drain Repair
Davidson	SR-45	4.79	4.79	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-45 LM 4 REPLACE POLE
Davidson	SR-45	4.79	4.79	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-45 LM 4 REPLACE POLE
Davidson	SR-45	4.79	4.79	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-45 LM 4 REPLACE POLE
Davidson	SR-45	4.79	4.79	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-45 LM 4 REPLACE POLE
Davidson	SR-45	15.86	16.51	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-45 LM 15-16 Aerial Overlash Installation
Davidson	SR-45	15.86	16.51	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-45 LM 15-16 Aerial Overlash Installation
Davidson	SR-45	15.86	16.51	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-45 LM 15-16 Aerial Overlash Installation
Davidson	SR-45	15.86	16.51	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-45 LM 15-16 Aerial Overlash Installation
Davidson	SR-45	15.86	16.51	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-45 LM 15-16 Aerial Overlash Installation
Davidson	SR-45	17.92	17.92	Construction Project	05-31-2026	Sunday	8PM - 5AM	Multiple Lanes	North , South	SR-45 LM 17 Bridge Repair Over I-40 in Hermitage
Davidson	SR-45	17.92	17.92	Construction Project	06-01-2026	Monday	8PM - 5AM	Multiple Lanes	North , South	SR-45 LM 17 Bridge Repair Over I-40 in Hermitage
Davidson	SR-45	17.92	17.92	Construction Project	06-02-2026	Tuesday	8PM - 5AM	Multiple Lanes	North , South	SR-45 LM 17 Bridge Repair Over I-40 in Hermitage
Davidson	SR-45	17.92	17.92	Construction Project	06-03-2026	Wednesday	8PM - 5AM	Multiple Lanes	North , South	SR-45 LM 17 Bridge Repair Over I-40 in Hermitage
Davidson	SR-45	17.92	17.92	Construction Project	06-04-2026	Thursday	8PM - 5AM	Multiple Lanes	North , South	SR-45 LM 17 Bridge Repair Over I-40 in Hermitage

Region 3 Lane Closure Report

5-31-26 to 6-6-26

5-27-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-65	2.35	2.42	Maintenance Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , East	SR-65 LM 2.3 Whites Creek Pk Bus Stop Work
Davidson	SR-65	2.35	2.42	Maintenance Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , East	SR-65 LM 2.3 Whites Creek Pk Bus Stop Work
Davidson	SR-65	2.35	2.42	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , East	SR-65 LM 2.3 Whites Creek Pk Bus Stop Work
Davidson	SR-65	2.35	2.42	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , East	SR-65 LM 2.3 Whites Creek Pk Bus Stop Work
Davidson	SR-65	2.35	2.42	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North , East	SR-65 LM 2.3 Whites Creek Pk Bus Stop Work
Davidson	SR-65	2.89	1.32	Utility Work	06-01-2026	Monday	9AM - 3PM	Flagging Operation	North	SR-65 LM 1 Whites Creek Pk Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Flagging Operation	North	SR-65 LM 1 Whites Creek Pk Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Flagging Operation	North	SR-65 LM 1 Whites Creek Pk Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	06-04-2026	Thursday	9AM - 3PM	Flagging Operation	North	SR-65 LM 1 Whites Creek Pk Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work	06-05-2026	Friday	9AM - 3PM	Flagging Operation	North	SR-65 LM 1 Whites Creek Pk Water Main Installation
Davidson	SR-65	3.53	3.48	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-65 LM 3 Placing New Fiber to Warehouse
Davidson	SR-65	3.53	3.48	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-65 LM 3 Placing New Fiber to Warehouse
Davidson	SR-65	3.53	3.48	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-65 LM 3 Placing New Fiber to Warehouse
Davidson	SR-65	3.53	3.48	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-65 LM 3 Placing New Fiber to Warehouse
Davidson	SR-65	3.53	3.48	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-65 LM 3 Placing New Fiber to Warehouse
Davidson	SR-65	6.08	9.43	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	South	SR-65 LM 6-9 Rehabilitation of Existing Sewer Main
Davidson	SR-65	6.08	9.43	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	South	SR-65 LM 6-9 Rehabilitation of Existing Sewer Main
Davidson	SR-65	6.08	9.43	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	South	SR-65 LM 6-9 Rehabilitation of Existing Sewer Main
Davidson	SR-65	6.08	9.43	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	South	SR-65 LM 6-9 Rehabilitation of Existing Sewer Main
Davidson	SR-65	6.08	9.43	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	South	SR-65 LM 6-9 Rehabilitation of Existing Sewer Main
Davidson	SR-65	10.72	10.25	Utility Work	06-01-2026	Monday	6AM	Flagging Operation	South	SR-65 LM 10 Joelton Sewer Line Installation
Davidson	SR-65	10.72	10.25	Utility Work	06-02-2026	Tuesday	6AM	Flagging Operation	South	SR-65 LM 10 Joelton Sewer Line Installation
Davidson	SR-65	10.72	10.25	Utility Work	06-03-2026	Wednesday	6AM	Flagging Operation	South	SR-65 LM 10 Joelton Sewer Line Installation
Davidson	SR-65	10.72	10.25	Utility Work	06-04-2026	Thursday	6AM	Flagging Operation	South	SR-65 LM 10 Joelton Sewer Line Installation
Davidson	SR-65	10.72	10.25	Utility Work	06-05-2026	Friday	6AM	Flagging Operation	South	SR-65 LM 10 Joelton Sewer Line Installation
Davidson	SR-65	13.23	12.74	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-65 LM 12-13 Whites Creek Pk Aerial Installation
Davidson	SR-65	13.23	12.74	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-65 LM 12-13 Whites Creek Pk Aerial Installation
Davidson	SR-65	13.23	12.74	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-65 LM 12-13 Whites Creek Pk Aerial Installation
Davidson	SR-65	13.23	12.74	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-65 LM 12-13 Whites Creek Pk Aerial Installation
Davidson	SR-65	13.23	12.74	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-65 LM 12-13 Whites Creek Pk Aerial Installation
Dickson	SR-46	7.95	6.92	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-46 LM 6-7 Installing Underground & Aerial Fiber
Dickson	SR-46	7.95	6.92	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-46 LM 6-7 Installing Underground & Aerial Fiber
Dickson	SR-46	7.95	6.92	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-46 LM 6-7 Installing Underground & Aerial Fiber
Dickson	SR-46	7.95	6.92	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-46 LM 6-7 Installing Underground & Aerial Fiber
Dickson	SR-46	7.95	6.92	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-46 LM 6-7 Installing Underground & Aerial Fiber
Dickson	SR-46	7.95	7.95	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-46 LM 7 Installing Underground Fiber
Dickson	SR-46	7.95	7.95	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-46 LM 7 Installing Underground Fiber
Dickson	SR-46	7.95	7.95	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-46 LM 7 Installing Underground Fiber
Dickson	SR-46	7.95	7.95	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-46 LM 7 Installing Underground Fiber
Dickson	SR-46	7.95	7.95	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-46 LM 7 Installing Underground Fiber
Giles	SR-07	1.00	1.00	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	West	SR-07 LM 1 Paving Parking Lot Beside SR-07
Giles	SR-07	1.00	1.00	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Single Lane	West	SR-07 LM 1 Paving Parking Lot Beside SR-07
Giles	SR-07	1.00	1.00	Maintenance Work	06-06-2026	Saturday	9AM - 3PM	Single Lane	West	SR-07 LM 1 Paving Parking Lot Beside SR-07

Region 3 Lane Closure Report

5-31-26 to 6-6-26

5-27-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Macon	SR-261	6.00	14.00	Construction Project	06-01-2026	Monday	6AM	Single Lane	North , South	SR-261 LM 6-14 Galen Road Resurfacing
Macon	SR-261	6.00	14.00	Construction Project	06-02-2026	Tuesday	6AM	Single Lane	North , South	SR-261 LM 6-14 Galen Road Resurfacing
Macon	SR-261	6.00	14.00	Construction Project	06-03-2026	Wednesday	6AM	Single Lane	North , South	SR-261 LM 6-14 Galen Road Resurfacing
Macon	SR-261	6.00	14.00	Construction Project	06-04-2026	Thursday	6AM	Single Lane	North , South	SR-261 LM 6-14 Galen Road Resurfacing
Macon	SR-261	6.00	14.00	Construction Project	06-05-2026	Friday	6AM	Single Lane	North , South	SR-261 LM 6-14 Galen Road Resurfacing
Macon	SR-261	6.00	14.00	Construction Project	06-06-2026	Saturday	6AM	Single Lane	North , South	SR-261 LM 6-14 Galen Road Resurfacing
Macon	SR-52	3.00	5.50	Construction Project	06-01-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-52 LM 3-5 Spot Safety Project
Macon	SR-52	3.00	5.50	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-52 LM 3-5 Spot Safety Project
Macon	SR-52	3.00	5.50	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-52 LM 3-5 Spot Safety Project
Macon	SR-52	3.00	5.50	Construction Project	06-04-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-52 LM 3-5 Spot Safety Project
Macon	SR-52	3.00	5.50	Construction Project	06-05-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-52 LM 3-5 Spot Safety Project
Macon	SR-52	3.00	5.50	Construction Project	06-06-2026	Saturday	9AM - 3PM	Single Lane	East , West	SR-52 LM 3-5 Spot Safety Project
Macon	SR-52	15.24	13.23	Construction Project	06-01-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-52 LM 13-15 Resurfacing Project
Macon	SR-52	15.24	13.23	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-52 LM 13-15 Resurfacing Project
Macon	SR-52	15.24	13.23	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-52 LM 13-15 Resurfacing Project
Macon	SR-52	15.24	13.23	Construction Project	06-04-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-52 LM 13-15 Resurfacing Project
Macon	SR-52	15.24	13.23	Construction Project	06-05-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-52 LM 13-15 Resurfacing Project
Macon	SR-52	15.24	13.23	Construction Project	06-06-2026	Saturday	9AM - 3PM	Single Lane	East , West	SR-52 LM 13-15 Resurfacing Project
Marshall	SR-373	7.05	7.15	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-373 LM 7 Mooreville Hwy Signal Install
Marshall	SR-373	7.05	7.15	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-373 LM 7 Mooreville Hwy Signal Install
Marshall	SR-373	7.05	7.15	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-373 LM 7 Mooreville Hwy Signal Install
Marshall	SR-373	7.05	7.15	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-373 LM 7 Mooreville Hwy Signal Install
Marshall	SR-373	7.05	7.15	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-373 LM 7 Mooreville Hwy Signal Install
Maury	SR-06	17.66	23.29	Construction Project	05-31-2026	Sunday	8PM - 5AM	Multiple Lanes	North , South , East , West	SR-06 LM 17-23 CNZ335 Paving Project
Maury	SR-06	17.66	23.29	Construction Project	06-01-2026	Monday	8PM - 5AM	Multiple Lanes	North , South , East , West	SR-06 LM 17-23 CNZ335 Paving Project
Maury	SR-06	17.66	23.29	Construction Project	06-02-2026	Tuesday	8PM - 5AM	Multiple Lanes	North , South , East , West	SR-06 LM 17-23 CNZ335 Paving Project
Maury	SR-06	17.66	23.29	Construction Project	06-03-2026	Wednesday	8PM - 5AM	Multiple Lanes	North , South , East , West	SR-06 LM 17-23 CNZ335 Paving Project
Maury	SR-06	17.66	23.29	Construction Project	06-04-2026	Thursday	8PM - 5AM	Multiple Lanes	North , South , East , West	SR-06 LM 17-23 CNZ335 Paving Project
Maury	SR-06	17.66	23.29	Construction Project	06-05-2026	Friday	8PM - 5AM	Multiple Lanes	North , South , East , West	SR-06 LM 17-23 CNZ335 Paving Project
Maury	SR-386	2.44	2.46	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North	SR-386 Kedron Rd Sewer Work
Maury	SR-386	2.44	2.46	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-386 Kedron Rd Sewer Work
Maury	SR-386	2.44	2.46	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-386 Kedron Rd Sewer Work
Maury	SR-386	2.44	2.46	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North	SR-386 Kedron Rd Sewer Work
Maury	SR-386	2.44	2.46	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North	SR-386 Kedron Rd Sewer Work
Maury	SR-396	1.39	1.39	Construction Project	06-04-2026	Thursday	8PM - 5AM	Single Lane	East , West	SR-396 LM 1 On Call Concrete Repair
Maury	SR-396	1.39	1.39	Construction Project	06-05-2026	Friday	8PM - 5AM	Single Lane	East , West	SR-396 LM 1 On Call Concrete Repair
Maury	SR-396	1.39	1.39	Construction Project	06-06-2026	Saturday	24/7	Single Lane	East , West	SR-396 LM 1 On Call Concrete Repair
Maury	SR-50	16.57	24.05	Construction Project	06-01-2026	Monday	6AM	Flagging Operation	East , West	SR-50 LM 16-24 Resurfacing Project
Maury	SR-50	16.57	24.05	Construction Project	06-02-2026	Tuesday	6AM	Flagging Operation	East , West	SR-50 LM 16-24 Resurfacing Project
Maury	SR-50	16.57	24.05	Construction Project	06-03-2026	Wednesday	6AM	Flagging Operation	East , West	SR-50 LM 16-24 Resurfacing Project
Maury	SR-50	16.57	24.05	Construction Project	06-04-2026	Thursday	6AM	Flagging Operation	East , West	SR-50 LM 16-24 Resurfacing Project
Maury	SR-50	16.57	24.05	Construction Project	06-05-2026	Friday	6AM	Flagging Operation	East , West	SR-50 LM 16-24 Resurfacing Project
Montgomery	SR 48	15.00	14.00	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South	SR 48 Remove Vegetation from Powerline ROW
Montgomery	SR 48	15.00	14.00	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR 48 Remove Vegetation from Powerline ROW
Montgomery	SR 48	15.00	14.00	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR 48 Remove Vegetation from Powerline ROW
Montgomery	SR 48	15.00	14.00	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR 48 Remove Vegetation from Powerline ROW
Montgomery	SR 48	15.00	14.00	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North , South	SR 48 Remove Vegetation from Powerline ROW

Region 3 Lane Closure Report

5-31-26 to 6-6-26

5-27-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Montgomery	SR-112	11.21	11.44	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-112 LM 11 Aerial Fiber Installation
Montgomery	SR-112	11.21	11.44	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-112 LM 11 Aerial Fiber Installation
Montgomery	SR-112	11.21	11.44	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-112 LM 11 Aerial Fiber Installation
Montgomery	SR-112	11.21	11.44	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-112 LM 11 Aerial Fiber Installation
Montgomery	SR-112	11.21	11.44	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-112 LM 11 Aerial Fiber Installation
Montgomery	SR-112	12.23	12.23	Utility Work	06-03-2026	Wednesday	8PM - 5AM	Lane Shift	West	SR-112 LM 12 Madison St Sewer Installation
Montgomery	SR-112	12.23	12.23	Utility Work	06-05-2026	Friday	9AM - 3PM	Lane Shift	West	SR-112 LM 12 Madison St Sewer Installation
Montgomery	SR-12	19.66	20.38	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-12 LM 19-20 PLACE AERIAL CABLE
Montgomery	SR-12	19.66	20.38	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-12 LM 19-20 PLACE AERIAL CABLE
Montgomery	SR-12	19.66	20.38	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-12 LM 19-20 PLACE AERIAL CABLE
Montgomery	SR-12	19.66	20.38	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-12 LM 19-20 PLACE AERIAL CABLE
Montgomery	SR-12	19.66	20.38	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-12 LM 19-20 PLACE AERIAL CABLE
Moore	SR-55	0.00	11.00	Construction Project	06-01-2026	Monday	6AM	Flagging Operation	North , South	SR-55 LM 0-11 Milling and Paving
Moore	SR-55	0.00	11.00	Construction Project	06-02-2026	Tuesday	6AM	Flagging Operation	North , South	SR-55 LM 0-11 Milling and Paving
Moore	SR-55	0.00	11.00	Construction Project	06-03-2026	Wednesday	6AM	Flagging Operation	North , South	SR-55 LM 0-11 Milling and Paving
Moore	SR-55	0.00	11.00	Construction Project	06-04-2026	Thursday	6AM	Flagging Operation	North , South	SR-55 LM 0-11 Milling and Paving
Moore	SR-55	0.00	11.00	Construction Project	06-05-2026	Friday	6AM	Flagging Operation	North , South	SR-55 LM 0-11 Milling and Paving
Moore	SR-55	2.00	8.00	Construction Project	06-01-2026	Monday	9AM - 3PM	Multiple Lanes	East , West	SR-55 LM 2-8 CN262035 Paving Project
Moore	SR-55	2.00	8.00	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Multiple Lanes	East , West	SR-55 LM 2-8 CN262035 Paving Project
Moore	SR-55	2.00	8.00	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Multiple Lanes	East , West	SR-55 LM 2-8 CN262035 Paving Project
Moore	SR-55	2.00	8.00	Construction Project	06-04-2026	Thursday	9AM - 3PM	Multiple Lanes	East , West	SR-55 LM 2-8 CN262035 Paving Project
Moore	SR-55	2.00	8.00	Construction Project	06-05-2026	Friday	9AM - 3PM	Multiple Lanes	East , West	SR-55 LM 2-8 CN262035 Paving Project
Rutherford	SR 96	3.35	3.45	Construction Project	06-01-2026	Monday	9AM - 3PM	Single Lane	West	SR 96 LM 3 Road Widening
Rutherford	SR 96	3.35	3.45	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Single Lane	West	SR 96 LM 3 Road Widening
Rutherford	SR 96	3.35	3.45	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Single Lane	West	SR 96 LM 3 Road Widening
Rutherford	SR 96	3.35	3.45	Construction Project	06-04-2026	Thursday	9AM - 3PM	Single Lane	West	SR 96 LM 3 Road Widening
Rutherford	SR 96	3.35	3.45	Construction Project	06-05-2026	Friday	9AM - 3PM	Single Lane	West	SR 96 LM 3 Road Widening
Rutherford	SR-01	7.11	5.93	Utility Work	06-01-2026	Monday	9AM - 3PM	Shoulder	North	SR-01 LM 5-7 Fiber Installation - Town of Smyrna
Rutherford	SR-01	7.11	5.93	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Shoulder	North	SR-01 LM 5-7 Fiber Installation - Town of Smyrna
Rutherford	SR-01	7.11	5.93	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Shoulder	North	SR-01 LM 5-7 Fiber Installation - Town of Smyrna
Rutherford	SR-01	7.11	5.93	Utility Work	06-04-2026	Thursday	9AM - 3PM	Shoulder	North	SR-01 LM 5-7 Fiber Installation - Town of Smyrna
Rutherford	SR-01	7.11	5.93	Utility Work	06-05-2026	Friday	9AM - 3PM	Shoulder	North	SR-01 LM 5-7 Fiber Installation - Town of Smyrna
Rutherford	SR-01	19.71	19.74	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South , East , West	SR-01 LM 19 Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South , East , West	SR-01 LM 19 Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South , East , West	SR-01 LM 19 Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , South , East , West	SR-01 LM 19 Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North , South , East , West	SR-01 LM 19 Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South , East , West	SR-02 LM 2 Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South , East , West	SR-02 LM 2 Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South , East , West	SR-02 LM 2 Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , South , East , West	SR-02 LM 2 Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North , South , East , West	SR-02 LM 2 Traffic Signal Work
Rutherford	SR-02	4.07	2.79	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	4.07	2.79	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	4.07	2.79	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	4.07	2.79	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	4.07	2.79	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-02 LM 2-4 Upgrade Existing Electric Line

Region 3 Lane Closure Report

5-31-26 to 6-6-26

5-27-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Rutherford	SR-10	5.78	8.80	Utility Work	06-01-2026	Monday	9AM - 3PM	Shoulder	North , South	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	5.78	8.80	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Shoulder	North , South	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	5.78	8.80	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Shoulder	North , South	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	5.78	8.80	Utility Work	06-04-2026	Thursday	9AM - 3PM	Shoulder	North , South	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	5.78	8.80	Utility Work	06-05-2026	Friday	9AM - 3PM	Shoulder	North , South	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	17.03	16.71	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North	SR-10 LM 16-17 Gas Installation
Rutherford	SR-10	17.03	16.71	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-10 LM 16-17 Gas Installation
Rutherford	SR-10	17.03	16.71	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-10 LM 16-17 Gas Installation
Rutherford	SR-10	17.03	16.71	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North	SR-10 LM 16-17 Gas Installation
Rutherford	SR-10	17.03	16.71	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North	SR-10 LM 16-17 Gas Installation
Rutherford	SR-102	4.60	5.40	Utility Work	06-01-2026	Monday	9AM - 3PM	Shoulder	South	SR-102 LM 4-6 Almadale Rd Underground Boring
Rutherford	SR-102	4.60	5.40	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Shoulder	South	SR-102 LM 4-6 Almadale Rd Underground Boring
Rutherford	SR-102	4.60	5.40	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Shoulder	South	SR-102 LM 4-6 Almadale Rd Underground Boring
Rutherford	SR-102	4.60	5.40	Utility Work	06-04-2026	Thursday	9AM - 3PM	Shoulder	South	SR-102 LM 4-6 Almadale Rd Underground Boring
Rutherford	SR-102	4.60	5.40	Utility Work	06-05-2026	Friday	9AM - 3PM	Shoulder	South	SR-102 LM 4-6 Almadale Rd Underground Boring
Rutherford	SR-266	1.40	1.60	Maintenance Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South , East , West	SR-266 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South , East , West	SR-266 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South , East , West	SR-266 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , South , East , West	SR-266 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North , South , East , West	SR-266 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.80	2.40	Construction Project	06-01-2026	Monday	9AM - 3PM	Single Lane	West	SR-266 LM 1-2 Lane Addition
Rutherford	SR-266	1.80	2.40	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Single Lane	West	SR-266 LM 1-2 Lane Addition
Rutherford	SR-266	1.80	2.40	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Single Lane	West	SR-266 LM 1-2 Lane Addition
Rutherford	SR-266	1.80	2.40	Construction Project	06-04-2026	Thursday	9AM - 3PM	Single Lane	West	SR-266 LM 1-2 Lane Addition
Rutherford	SR-266	1.80	2.40	Construction Project	06-05-2026	Friday	9AM - 3PM	Single Lane	West	SR-266 LM 1-2 Lane Addition
Rutherford	SR-266	13.30	18.66	Construction Project	06-01-2026	Monday	6AM	Rolling Roadblock All Lanes	North	SR-266 LM 13-18 Resurfacing
Rutherford	SR-266	13.30	18.66	Construction Project	06-02-2026	Tuesday	6AM	Rolling Roadblock All Lanes	North	SR-266 LM 13-18 Resurfacing
Rutherford	SR-266	13.30	18.66	Construction Project	06-03-2026	Wednesday	6AM	Rolling Roadblock All Lanes	North	SR-266 LM 13-18 Resurfacing
Rutherford	SR-266	13.30	18.66	Construction Project	06-04-2026	Thursday	6AM	Rolling Roadblock All Lanes	North	SR-266 LM 13-18 Resurfacing
Rutherford	SR-266	13.30	18.66	Construction Project	06-05-2026	Friday	6AM	Rolling Roadblock All Lanes	North	SR-266 LM 13-18 Resurfacing
Rutherford	SR-96	7.85	9.08	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	7.85	9.08	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	7.85	9.08	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	7.85	9.08	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	7.85	9.08	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-96 LM 8 Electric Utility Upgrade
Rutherford	SR-96	13.96	13.99	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South , East , West	SR-96 LM 14 Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South , East , West	SR-96 LM 14 Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South , East , West	SR-96 LM 14 Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , South , East , West	SR-96 LM 14 Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North , South , East , West	SR-96 LM 14 Traffic Signal Work
Smith	SR-80	5.97	5.97	Maintenance Work	06-01-2026	Monday	9AM - 3PM	Multiple Lanes	North , South	SR-80 LM 6 Pleasant Shade Equipment Crossing
Smith	SR-80	5.97	5.97	Maintenance Work	06-02-2026	Tuesday	9AM - 3PM	Multiple Lanes	North , South	SR-80 LM 6 Pleasant Shade Equipment Crossing
Smith	SR-80	5.97	5.97	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Multiple Lanes	North , South	SR-80 LM 6 Pleasant Shade Equipment Crossing
Smith	SR-80	5.97	5.97	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Multiple Lanes	North , South	SR-80 LM 6 Pleasant Shade Equipment Crossing
Smith	SR-80	5.97	5.97	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Multiple Lanes	North , South	SR-80 LM 6 Pleasant Shade Equipment Crossing
Smith	SR-80	5.97	5.97	Maintenance Work	06-06-2026	Saturday	9AM - 3PM	Multiple Lanes	North , South	SR-80 LM 6 Pleasant Shade Equipment Crossing

Region 3 Lane Closure Report

5-31-26 to 6-6-26

5-27-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Sumner	SR-06	2.95	3.10	Construction Project	05-31-2026	Sunday	8PM - 5AM	Multiple Lanes	East , West	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	06-01-2026	Monday	8PM - 5AM	Multiple Lanes	East , West	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	06-02-2026	Tuesday	8PM - 5AM	Multiple Lanes	East , West	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	06-03-2026	Wednesday	8PM - 5AM	Multiple Lanes	East , West	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	06-04-2026	Thursday	8PM - 5AM	Multiple Lanes	East , West	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	06-05-2026	Friday	8PM - 5AM	Multiple Lanes	East , West	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	06-06-2026	Saturday	8PM - 5AM	Multiple Lanes	East , West	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	Construction Project	06-01-2026	Monday	9AM - 3PM	Flagging Operation	North , South	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Flagging Operation	North , South	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Flagging Operation	North , South	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	Construction Project	06-04-2026	Thursday	9AM - 3PM	Flagging Operation	North , South	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	Construction Project	06-05-2026	Friday	9AM - 3PM	Flagging Operation	North , South	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	3.51	3.57	Maintenance Work	06-01-2026	Monday	9AM - 3PM	Single Lane	East	SR-06 LM 3.5 Replacing Curb Ramp & Sidewalk
Sumner	SR-06	3.51	3.57	Maintenance Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	East	SR-06 LM 3.5 Replacing Curb Ramp & Sidewalk
Sumner	SR-06	3.51	3.57	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	East	SR-06 LM 3.5 Replacing Curb Ramp & Sidewalk
Sumner	SR-06	3.51	3.57	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	East	SR-06 LM 3.5 Replacing Curb Ramp & Sidewalk
Sumner	SR-06	3.51	3.57	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Single Lane	East	SR-06 LM 3.5 Replacing Curb Ramp & Sidewalk
Sumner	SR-06	7.45	7.44	Utility Work	05-31-2026	Sunday	6AM	Multiple Lanes	North , South	SR-06 LM 7 Aerial Fiber crossing
Sumner	SR-06	83.00	83.00	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-06 LM 83 Installing Traffic Signal
Sumner	SR-06	83.00	83.00	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-06 LM 83 Installing Traffic Signal
Sumner	SR-109	21.30	22.80	Construction Project	06-01-2026	Monday	9AM - 3PM	Flagging Operation	North , South	SR-109 LM 21-22 Portland Bypass Graded Solid Rock
Sumner	SR-109	21.30	22.80	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Flagging Operation	North , South	SR-109 LM 21-22 Portland Bypass Graded Solid Rock
Sumner	SR-109	21.30	22.80	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Flagging Operation	North , South	SR-109 LM 21-22 Portland Bypass Graded Solid Rock
Sumner	SR-109	21.30	22.80	Construction Project	06-04-2026	Thursday	9AM - 3PM	Flagging Operation	North , South	SR-109 LM 21-22 Portland Bypass Graded Solid Rock
Sumner	SR-109	21.30	22.80	Construction Project	06-05-2026	Friday	9AM - 3PM	Flagging Operation	North , South	SR-109 LM 21-22 Portland Bypass Graded Solid Rock
Sumner	SR-109	21.30	22.80	Construction Project	06-06-2026	Saturday	9AM - 3PM	Flagging Operation	North , South	SR-109 LM 21-22 Portland Bypass Graded Solid Rock
Sumner	SR-174	13.01	13.37	Maintenance Work	06-01-2026	Monday	9AM - 3PM	Flagging Operation	East	SR-174 LM 13 Argento Turn Lane Improvements
Sumner	SR-174	13.01	13.37	Maintenance Work	06-02-2026	Tuesday	9AM - 3PM	Flagging Operation	East	SR-174 LM 13 Argento Turn Lane Improvements
Sumner	SR-174	13.01	13.37	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Flagging Operation	East	SR-174 LM 13 Argento Turn Lane Improvements
Sumner	SR-174	13.01	13.37	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Flagging Operation	East	SR-174 LM 13 Argento Turn Lane Improvements
Sumner	SR-174	13.01	13.37	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Flagging Operation	East	SR-174 LM 13 Argento Turn Lane Improvements
Sumner	SR-41	0.00	0.00	Construction Project	06-01-2026	Monday	9AM - 3PM	Multiple Lanes	North , South	SR-41 LM 0 Safety Project Resurface
Sumner	SR-41	0.00	0.00	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Multiple Lanes	North , South	SR-41 LM 0 Safety Project Resurface
Sumner	SR-41	0.00	0.00	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Multiple Lanes	North , South	SR-41 LM 0 Safety Project Resurface
Sumner	SR-41	0.00	0.00	Construction Project	06-04-2026	Thursday	9AM - 3PM	Multiple Lanes	North , South	SR-41 LM 0 Safety Project Resurface
Sumner	SR-41	0.00	0.00	Construction Project	06-05-2026	Friday	9AM - 3PM	Multiple Lanes	North , South	SR-41 LM 0 Safety Project Resurface
Sumner	SR-41	0.00	0.00	Construction Project	06-06-2026	Saturday	9AM - 3PM	Multiple Lanes	North , South	SR-41 LM 0 Safety Project Resurface
Sumner	SR-41	0.11	0.67	Construction Project	05-31-2026	Sunday	8PM - 5AM	Multiple Lanes	East , West	SR-41 LM 0-1 CNZ028 Bridge Demo at I-65
Sumner	SR-41	0.11	0.67	Construction Project	06-01-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-41 LM 0-1 CNZ028 Bridge Footings at I-65
Sumner	SR-41	0.11	0.67	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-41 LM 0-1 CNZ028 Bridge Footings at I-65
Sumner	SR-41	0.11	0.67	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-41 LM 0-1 CNZ028 Bridge Footings at I-65
Sumner	SR-41	0.11	0.67	Construction Project	06-04-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-41 LM 0-1 CNZ028 Bridge Footings at I-65
Sumner	SR-41	0.11	0.67	Construction Project	06-05-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-41 LM 0-1 CNZ028 Bridge Footings at I-65

Region 3 Lane Closure Report

5-31-26 to 6-6-26

5-27-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Sumner	SR-41	2.00	3.00	Maintenance Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , West	SR-41 LM 2-3 Milling and Paving
Sumner	SR-41	2.00	3.00	Maintenance Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , West	SR-41 LM 2-3 Milling and Paving
Sumner	SR-41	2.00	3.00	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , West	SR-41 LM 2-3 Milling and Paving
Sumner	SR-41	2.00	3.00	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , West	SR-41 LM 2-3 Milling and Paving
Sumner	SR-41	2.00	3.00	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North , West	SR-41 LM 2-3 Milling and Paving
Sumner	SR-41	2.00	3.00	Maintenance Work	06-06-2026	Saturday	9AM - 3PM	Single Lane	North , West	SR-41 LM 2-3 Milling and Paving
Sumner	SR-41	2.04	2.51	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	South	SR-41 LM 2 Relocating Gas Main on Highway
Sumner	SR-41	2.04	2.51	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	South	SR-41 LM 2 Relocating Gas Main on Highway
Sumner	SR-41	2.04	2.51	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	South	SR-41 LM 2 Relocating Gas Main on Highway
Sumner	SR-41	2.04	2.51	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	South	SR-41 LM 2 Relocating Gas Main on Highway
Sumner	SR-41	2.04	2.51	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	South	SR-41 LM 2 Relocating Gas Main on Highway
Sumner	SR-52	2.70	3.20	Construction Project	06-01-2026	Monday	9AM - 3PM	Flagging Operation	East , West	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Flagging Operation	East , West	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Flagging Operation	East , West	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	Construction Project	06-04-2026	Thursday	9AM - 3PM	Flagging Operation	East , West	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	Construction Project	06-05-2026	Friday	9AM - 3PM	Flagging Operation	East , West	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	Construction Project	06-06-2026	Saturday	9AM - 3PM	Flagging Operation	East , West	SR-52 LM 2-3 Graded Rock Hauling
Trousdale	SR-141	5.96	5.96	Maintenance Work	06-01-2026	Monday	9AM - 3PM	Multiple Lanes	North , South	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-141	5.96	5.96	Maintenance Work	06-02-2026	Tuesday	9AM - 3PM	Multiple Lanes	North , South	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-141	5.96	5.96	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Multiple Lanes	North , South	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-141	5.96	5.96	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Multiple Lanes	North , South	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-141	5.96	5.96	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Multiple Lanes	North , South	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-141	5.96	5.96	Maintenance Work	06-06-2026	Saturday	9AM - 3PM	Multiple Lanes	North , South	SR-141 LM 6 River Street Equipment Crossing
Trousdale	SR-25	3.47	3.47	Maintenance Work	06-01-2026	Monday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	06-02-2026	Tuesday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	06-06-2026	Saturday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	7.16	7.16	Maintenance Work	06-01-2026	Monday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 7 Equip Crossing Various Times of Day
Trousdale	SR-25	7.16	7.16	Maintenance Work	06-02-2026	Tuesday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 7 Equip Crossing Various Times of Day
Trousdale	SR-25	7.16	7.16	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 7 Equip Crossing Various Times of Day
Trousdale	SR-25	7.16	7.16	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 7 Equip Crossing Various Times of Day
Trousdale	SR-25	7.16	7.16	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 7 Equip Crossing Various Times of Day
Trousdale	SR-25	7.16	7.16	Maintenance Work	06-06-2026	Saturday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 7 Equip Crossing Various Times of Day
Williamson	SR-100	3.00	5.50	Construction Project	06-01-2026	Monday	9AM - 3PM	Flagging Operation	East , West	SR-100 LM 3-5 Williamson Co Sidewalk Project
Williamson	SR-100	3.00	5.50	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Flagging Operation	East , West	SR-100 LM 3-5 Williamson Co Sidewalk Project
Williamson	SR-100	3.00	5.50	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Flagging Operation	East , West	SR-100 LM 3-5 Williamson Co Sidewalk Project
Williamson	SR-100	3.00	5.50	Construction Project	06-04-2026	Thursday	9AM - 3PM	Flagging Operation	East , West	SR-100 LM 3-5 Williamson Co Sidewalk Project
Williamson	SR-100	3.00	5.50	Construction Project	06-05-2026	Friday	9AM - 3PM	Flagging Operation	East , West	SR-100 LM 3-5 Williamson Co Sidewalk Project
Williamson	SR-106	14.39	14.21	Utility Work	06-02-2026	Tuesday	8PM - 5AM	Multiple Lanes	North , South	SR-106 LM 14 Lewisburg Highway Manhole Repairs
Williamson	SR-106	14.39	14.21	Utility Work	06-03-2026	Wednesday	8PM - 5AM	Multiple Lanes	North , South	SR-106 LM 14 Lewisburg Highway Manhole Repairs
Williamson	SR-106	14.39	14.21	Utility Work	06-04-2026	Thursday	8PM - 5AM	Multiple Lanes	North , South	SR-106 LM 14 Lewisburg Highway Manhole Repairs

Region 3 Lane Closure Report

5-31-26 to 6-6-26

5-27-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Williamson	SR-11	13.25	13.60	Construction Project	06-01-2026	Monday	9AM - 3PM	Flagging Operation	North , South	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Flagging Operation	North , South	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Flagging Operation	North , South	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	Construction Project	06-04-2026	Thursday	9AM - 3PM	Flagging Operation	North , South	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	Construction Project	06-05-2026	Friday	9AM - 3PM	Flagging Operation	North , South	SR-11 LM 13 York Road Widening Project
Williamson	SR-252	0.00	5.71	Construction Project	06-01-2026	Monday	9AM - 3PM	Single Lane	North	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-252	0.00	5.71	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-252	0.00	5.71	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-252	0.00	5.71	Construction Project	06-04-2026	Thursday	9AM - 3PM	Single Lane	North	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-252	0.00	5.71	Construction Project	06-05-2026	Friday	9AM - 3PM	Single Lane	North	SR-252 LM 0-6 Resurfacing Project
Williamson	SR-46	1.00	1.00	Construction Project	06-01-2026	Monday	6AM	Flagging Operation	West	SR-46 LM 1 Driveway Entrance
Williamson	SR-96	20.62	26.94	Construction Project	06-01-2026	Monday	8PM - 5AM	Flagging Operation	East , West	SR-96 LM 20-26 Resurfacing Project
Williamson	SR-96	20.62	26.94	Construction Project	06-02-2026	Tuesday	8PM - 5AM	Flagging Operation	East , West	SR-96 LM 20-26 Resurfacing Project
Williamson	SR-96	20.62	26.94	Construction Project	06-03-2026	Wednesday	8PM - 5AM	Flagging Operation	East , West	SR-96 LM 20-26 Resurfacing Project
Williamson	SR-96	20.62	26.94	Construction Project	06-04-2026	Thursday	8PM - 5AM	Flagging Operation	East , West	SR-96 LM 20-26 Resurfacing Project
Williamson	SR-96	20.62	26.94	Construction Project	06-05-2026	Friday	8PM - 5AM	Flagging Operation	East , West	SR-96 LM 20-26 Resurfacing Project
Wilson	SR-10	13.99	13.87	Construction Project	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-10 LM 13 S. Cumberland St Sidewalk Installation
Wilson	SR-10	13.99	13.87	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-10 LM 13 S. Cumberland St Sidewalk Installation
Wilson	SR-10	13.99	13.87	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-10 LM 13 S. Cumberland St Sidewalk Installation
Wilson	SR-10	13.99	13.87	Construction Project	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-10 LM 13 S. Cumberland St Sidewalk Installation
Wilson	SR-10	13.99	13.87	Construction Project	06-05-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-10 LM 13 S. Cumberland St Sidewalk Installation
Wilson	SR-109	8.00	8.30	Construction Project	06-01-2026	Monday	9AM - 3PM	Single Lane	North	SR-109 LM 5 Lane Widening
Wilson	SR-109	8.00	8.30	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-109 LM 5 Lane Widening
Wilson	SR-109	8.00	8.30	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-109 LM 5 Lane Widening
Wilson	SR-109	8.00	8.30	Construction Project	06-04-2026	Thursday	9AM - 3PM	Single Lane	North	SR-109 LM 5 Lane Widening
Wilson	SR-109	8.00	8.30	Construction Project	06-05-2026	Friday	9AM - 3PM	Single Lane	North	SR-109 LM 5 Lane Widening
Wilson	SR-109	8.00	8.30	Construction Project	06-06-2026	Saturday	9AM - 3PM	Single Lane	North	SR-109 LM 5 Lane Widening
Wilson	SR-141	8.83	2.88	Construction Project	06-01-2026	Monday	9AM - 3PM	Flagging Operation	North , South	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	8.83	2.88	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Flagging Operation	North , South	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	8.83	2.88	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Flagging Operation	North , South	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	8.83	2.88	Construction Project	06-04-2026	Thursday	9AM - 3PM	Flagging Operation	North , South	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	8.83	2.88	Construction Project	06-05-2026	Friday	9AM - 3PM	Flagging Operation	North , South	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	13.59	16.40	Maintenance Work	06-01-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-141 LM 13-16 Tree Trimming
Wilson	SR-141	13.59	16.40	Maintenance Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-141 LM 13-16 Tree Trimming
Wilson	SR-141	13.59	16.40	Maintenance Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-141 LM 13-16 Tree Trimming
Wilson	SR-141	13.59	16.40	Maintenance Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-141 LM 13-16 Tree Trimming
Wilson	SR-141	13.59	16.40	Maintenance Work	06-05-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-141 LM 13-16 Tree Trimming
Wilson	SR-171	4.41	6.97	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	North , South , East , West	SR-171 LM 4-6 Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	North , South , East , West	SR-171 LM 4-6 Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	North , South , East , West	SR-171 LM 4-6 Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	North , South , East , West	SR-171 LM 4-6 Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	North , South , East , West	SR-171 LM 4-6 Traffic Signal Work

Region 3 Lane Closure Report

5-31-26 to 6-6-26

5-27-26

County	Route	Beg MM	End MM	Work Type	Date	Day	Closure Time	Type of Closure	Direction	Project Description
Wilson	SR-24	5.88	6.15	Construction Project	06-01-2026	Monday	9AM - 3PM	Flagging Operation	East , West	SR-24 LM 5-6 Widening West Elem. School
Wilson	SR-24	5.88	6.15	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Flagging Operation	East , West	SR-24 LM 5-6 Widening West Elem. School
Wilson	SR-24	5.88	6.15	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Flagging Operation	East , West	SR-24 LM 5-6 Widening West Elem. School
Wilson	SR-24	5.88	6.15	Construction Project	06-04-2026	Thursday	9AM - 3PM	Flagging Operation	East , West	SR-24 LM 5-6 Widening West Elem. School
Wilson	SR-24	5.88	6.15	Construction Project	06-05-2026	Friday	9AM - 3PM	Flagging Operation	East , West	SR-24 LM 5-6 Widening West Elem. School
Wilson	SR-24	20.92	22.95	Utility Work	06-01-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-24	20.92	22.95	Utility Work	06-02-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-24	20.92	22.95	Utility Work	06-03-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-24	20.92	22.95	Utility Work	06-04-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-24	20.92	22.95	Utility Work	06-05-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-26	3.42	2.97	Construction Project	06-01-2026	Monday	9AM - 3PM	Multiple Lanes	East , West	SR-26 LM 3 CNX301 Widening Project Grading
Wilson	SR-26	3.42	2.97	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Multiple Lanes	East , West	SR-26 LM 3 CNX301 Widening Project Grading
Wilson	SR-26	3.42	2.97	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Multiple Lanes	East , West	SR-26 LM 3 CNX301 Widening Project Grading
Wilson	SR-26	3.42	2.97	Construction Project	06-04-2026	Thursday	9AM - 3PM	Multiple Lanes	East , West	SR-26 LM 3 CNX301 Widening Project Grading
Wilson	SR-26	3.42	2.97	Construction Project	06-05-2026	Friday	9AM - 3PM	Multiple Lanes	East , West	SR-26 LM 3 CNX301 Widening Project Grading
Wilson	SR-265	10.83	11.08	Construction Project	06-01-2026	Monday	9AM - 3PM	Flagging Operation	East	SR-265 LM 10-11 EB Widening
Wilson	SR-265	10.83	11.08	Construction Project	06-02-2026	Tuesday	9AM - 3PM	Flagging Operation	East	SR-265 LM 10-11 EB Widening
Wilson	SR-265	10.83	11.08	Construction Project	06-03-2026	Wednesday	9AM - 3PM	Flagging Operation	East	SR-265 LM 10-11 EB Widening
Wilson	SR-265	10.83	11.08	Construction Project	06-04-2026	Thursday	9AM - 3PM	Flagging Operation	East	SR-265 LM 10-11 EB Widening
Wilson	SR-265	10.83	11.08	Construction Project	06-05-2026	Friday	9AM - 3PM	Flagging Operation	East	SR-265 LM 10-11 EB Widening