

Region 3 Lane Closure Report

8-9-26 to 8-15-26

8-5-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	I-24	32.00	40.60	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Shoulder	East , West	I-24 MM 32-40 Permanent Signs & Delineators
Davidson	I-24	32.00	40.60	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Shoulder	East , West	I-24 MM 32-40 Permanent Signs & Delineators
Davidson	I-24	32.00	40.60	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Shoulder	East , West	I-24 MM 32-40 Permanent Signs & Delineators
Davidson	I-24	32.00	40.60	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Shoulder	East , West	I-24 MM 32-40 Permanent Signs & Delineators
Davidson	I-24	32.00	40.60	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Shoulder	East , West	I-24 MM 32-40 Permanent Signs & Delineators
Davidson	I-24	32.00	40.60	TDOT Construction Projects	08-09-2026	Sunday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 32-40 Resurfacing
Davidson	I-24	32.00	40.60	TDOT Construction Projects	08-10-2026	Monday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 32-40 Resurfacing
Davidson	I-24	32.00	40.60	TDOT Construction Projects	08-11-2026	Tuesday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 32-40 Resurfacing
Davidson	I-24	32.00	40.60	TDOT Construction Projects	08-12-2026	Wednesday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 32-40 Resurfacing
Davidson	I-24	32.00	40.60	TDOT Construction Projects	08-13-2026	Thursday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 32-40 Resurfacing
Davidson	I-24	32.00	40.60	TDOT Construction Projects	08-14-2026	Friday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 32-40 Resurfacing
Davidson	I-24	40.63	44.78	Maintenance Work	08-09-2026	Sunday	8PM - 5AM	Mobile	East , West	I-24 MM 40-44 Roadway Striping
Davidson	I-24	40.63	44.78	Maintenance Work	08-10-2026	Monday	8PM - 5AM	Mobile	East , West	I-24 MM 40-44 Roadway Striping
Davidson	I-24	51.38	52.83	Maintenance Work	08-10-2026	Monday	8PM - 5AM	Mobile	East , West	I-24 MM 51-52 Roadway Striping
Davidson	I-24	51.38	52.83	Maintenance Work	08-11-2026	Tuesday	8PM - 5AM	Mobile	East , West	I-24 MM 51-52 Roadway Striping
Davidson	I-24	62.30	63.30	Maintenance Work	08-12-2026	Wednesday	8PM - 5AM	Multiple Lanes	East	I-24 MM 62-63 ITS Overhead Board Repairs
Davidson	I-24	62.30	63.30	Maintenance Work	08-13-2026	Thursday	8PM - 5AM	Multiple Lanes	East	I-24 MM 62-63 ITS Overhead Board Repairs
Davidson	I-24	62.80	61.80	Maintenance Work	08-13-2026	Thursday	8PM - 5AM	Entrance Ramp	West	I-24 MM 62 Overhead Sign Work With Ramp Closure
Davidson	I-24	211.00	211.00	Utility Work Utility	08-10-2026	Monday	8PM - 5AM	Single Lane	South	I-24 LM 211 LED Wall Pack Conversion
Davidson	I-24	211.00	211.00	Utility Work Utility	08-11-2026	Tuesday	8PM - 5AM	Single Lane	South	I-24 LM 211 LED Wall Pack Conversion
Davidson	I-24	211.00	211.00	Utility Work Utility	08-12-2026	Wednesday	8PM - 5AM	Single Lane	South	I-24 LM 211 LED Wall Pack Conversion
Davidson	I-24	211.00	211.00	Utility Work Utility	08-13-2026	Thursday	8PM - 5AM	Single Lane	South	I-24 LM 211 LED Wall Pack Conversion
Davidson	I-40	207.90	209.40	Utility Work Utility	08-10-2026	Monday	8PM - 5AM	Single Lane	North , South	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	207.90	209.40	Utility Work Utility	08-11-2026	Tuesday	8PM - 5AM	Single Lane	North , South	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	207.90	209.40	Utility Work Utility	08-12-2026	Wednesday	8PM - 5AM	Single Lane	North , South	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	207.90	209.40	Utility Work Utility	08-13-2026	Thursday	8PM - 5AM	Single Lane	North , South	I-40 MM 207-209 LED Streetlight Conversion
Davidson	I-40	208.00	210.00	TDOT Construction Projects	08-09-2026	Sunday	8PM - 5AM	Multiple Lanes	East , West	I-40 MM 208-210 Milling & Paving
Davidson	I-40	208.00	210.00	TDOT Construction Projects	08-10-2026	Monday	8PM - 5AM	Multiple Lanes	East , West	I-40 MM 208-210 Milling & Paving
Davidson	I-40	208.00	210.00	TDOT Construction Projects	08-11-2026	Tuesday	8PM - 5AM	Multiple Lanes	East , West	I-40 MM 208-210 Milling & Paving
Davidson	I-40	208.00	210.00	TDOT Construction Projects	08-12-2026	Wednesday	8PM - 5AM	Multiple Lanes	East , West	I-40 MM 208-210 Milling & Paving
Davidson	I-40	208.00	210.00	TDOT Construction Projects	08-13-2026	Thursday	8PM - 5AM	Multiple Lanes	East , West	I-40 MM 208-210 Milling & Paving
Davidson	I-40	208.00	210.00	TDOT Construction Projects	08-14-2026	Friday	8PM - 5AM	Multiple Lanes	East , West	I-40 MM 208-210 Milling & Paving
Davidson	I-40	212.67	212.67	Utility Work Utility	08-13-2026	Thursday	8PM - 5AM	Single Lane	East	I-40 MM 213 Wall Pack Lighting Installation
Davidson	I-40	212.67	212.67	Utility Work Utility	08-14-2026	Friday	8PM - 5AM	Single Lane	East	I-40 MM 213 Wall Pack Lighting Installation
Davidson	I-65	90.00	90.00	Utility Work Utility	08-10-2026	Monday	8PM - 5AM	Single Lane	North	I-65 MM 90 Ramp LED Streetlight Conversion
Davidson	I-65	90.00	90.00	Utility Work Utility	08-11-2026	Tuesday	8PM - 5AM	Single Lane	North	I-65 MM 90 Ramp LED Streetlight Conversion
Davidson	I-65	90.00	90.00	Utility Work Utility	08-12-2026	Wednesday	8PM - 5AM	Single Lane	North	I-65 MM 90 Ramp LED Streetlight Conversion
Davidson	I-65	90.00	90.00	Utility Work Utility	08-13-2026	Thursday	8PM - 5AM	Single Lane	North	I-65 MM 90 Ramp LED Streetlight Conversion
Davidson	I-65	90.00	90.00	Utility Work Utility	08-10-2026	Monday	8PM - 5AM	Shoulder	South	I-65 MM 90 Ramps LED Streetlight Conversion
Davidson	I-65	90.00	90.00	Utility Work Utility	08-11-2026	Tuesday	8PM - 5AM	Shoulder	South	I-65 MM 90 Ramps LED Streetlight Conversion
Davidson	I-65	90.00	90.00	Utility Work Utility	08-12-2026	Wednesday	8PM - 5AM	Shoulder	South	I-65 MM 90 Ramps LED Streetlight Conversion
Davidson	I-65	90.00	90.00	Utility Work Utility	08-13-2026	Thursday	8PM - 5AM	Shoulder	South	I-65 MM 90 Ramps LED Streetlight Conversion
Davidson	I-65	94.32	99.36	TDOT Construction Projects	08-09-2026	Sunday	8PM - 5AM	Single Lane	North	I-65 MM 94-99 Setting Bridge Beams
Davidson	I-65	94.32	99.36	TDOT Construction Projects	08-10-2026	Monday	8PM - 5AM	Single Lane	North	I-65 MM 94-99 Setting Bridge Beams
Davidson	I-65	99.16	96.39	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Rolling Roadblock	North , South	I-65 MM 97 31W Blasting 10AM - 2PM Each Day
Davidson	I-65	99.16	96.39	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Rolling Roadblock	North , South	I-65 MM 97 31W Blasting 10AM - 2PM Each Day
Davidson	I-65	99.16	96.39	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Rolling Roadblock	North , South	I-65 MM 97 31W Blasting 10AM - 2PM Each Day
Davidson	I-65	99.16	96.39	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Rolling Roadblock	North , South	I-65 MM 97 31W Blasting 10AM - 2PM Each Day
Davidson	I-65	99.16	96.39	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Rolling Roadblock	North , South	I-65 MM 97 31W Blasting 10AM - 2PM Each Day

Region 3 Lane Closure Report
8-9-26 to 8-15-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Hickman	I-40	157.00	158.00	Maintenance Work	08-11-2026	Tuesday	8PM - 5AM	Single Lane	East	I-40 MM 157-158 Milling and Paving
Humphreys	I-40	137.00	143.00	Maintenance Work	08-09-2026	Sunday	8PM - 5AM	Multiple Lanes	West	I-40 MM 137-143 Guardrail Repairs
Humphreys	I-40	140.00	141.00	TDOT Construction Projects	08-10-2026	Monday	8PM - 5AM	Single Lane	East	I-40 MM 140-141 Moving Barrier Wall
Humphreys	I-40	140.00	141.00	TDOT Construction Projects	08-11-2026	Tuesday	8PM - 5AM	Single Lane	East	I-40 MM 140-141 Moving Barrier Wall
Maury	I-65	46.00	53.00	TDOT Construction Projects	08-09-2026	Sunday	8PM - 5AM	Multiple Lanes	North , South	I-65 MM 46-53 CNZ302 Paving Project
Maury	I-65	46.00	53.00	TDOT Construction Projects	08-10-2026	Monday	8PM - 5AM	Multiple Lanes	North , South	I-65 MM 46-53 CNZ302 Paving Project
Maury	I-65	46.00	53.00	TDOT Construction Projects	08-11-2026	Tuesday	8PM - 5AM	Multiple Lanes	North , South	I-65 MM 46-53 CNZ302 Paving Project
Maury	I-65	46.00	53.00	TDOT Construction Projects	08-12-2026	Wednesday	8PM - 5AM	Multiple Lanes	North , South	I-65 MM 46-53 CNZ302 Paving Project
Maury	I-65	46.00	53.00	TDOT Construction Projects	08-13-2026	Thursday	8PM - 5AM	Multiple Lanes	North , South	I-65 MM 46-53 CNZ302 Paving Project
Maury	I-65	52.00	52.00	Utility Work Utility	08-09-2026	Sunday	6AM	Rolling Roadblock All Lanes	North , South	I-65 MM 52 Removal of Power Lines Over Interstate
Rutherford	I-24	62.00	71.00	TDOT Construction Projects	08-09-2026	Sunday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 62-71 Paving Project
Rutherford	I-24	62.00	71.00	TDOT Construction Projects	08-10-2026	Monday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 62-71 Paving Project
Rutherford	I-24	62.00	71.00	TDOT Construction Projects	08-11-2026	Tuesday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 62-71 Paving Project
Rutherford	I-24	62.00	71.00	TDOT Construction Projects	08-12-2026	Wednesday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 62-71 Paving Project
Rutherford	I-24	62.00	71.00	TDOT Construction Projects	08-13-2026	Thursday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 62-71 Paving Project
Rutherford	I-24	62.00	71.00	TDOT Construction Projects	08-14-2026	Friday	8PM - 5AM	Multiple Lanes	East , West	I-24 MM 62-71 Paving Project
Rutherford	I-24	70.87	78.64	TDOT Construction Projects	08-11-2026	Tuesday	8PM - 5AM	Mobile	East , West	I-24 MM 70-78 Roadway Striping
Rutherford	I-24	70.87	78.64	TDOT Construction Projects	08-12-2026	Wednesday	8PM - 5AM	Mobile	East , West	I-24 MM 70-78 Roadway Striping
Rutherford	I-24	70.87	78.64	TDOT Construction Projects	08-13-2026	Thursday	8PM - 5AM	Mobile	East , West	I-24 MM 70-78 Roadway Striping
Rutherford	I-24	70.87	78.64	TDOT Construction Projects	08-14-2026	Friday	8PM - 5AM	Mobile	East , West	I-24 MM 70-78 Roadway Striping
Rutherford	I-24	82.70	84.60	Maintenance Work	08-09-2026	Sunday	8PM - 5AM	Single Lane	East	I-24 MM 82-84 Milling and Paving
Smith	I-40	262.60	262.80	Maintenance Work	08-11-2026	Tuesday	8PM - 5AM	Single Lane	East	I-40 MM 262 Milling and Paving
Smith	I-40	265.50	265.70	Maintenance Work	08-12-2026	Wednesday	8PM - 5AM	Multiple Lanes	West	I-40 MM 265 Milling and Paving
Smith	I-40	267.62	266.45	Maintenance Work	08-10-2026	Monday	8PM - 5AM	Shoulder	West , East	I-40 MM 267 Rest Area Soil Test Boring
Smith	I-40	267.62	266.45	Maintenance Work	08-10-2026	Monday	9AM - 3PM	Shoulder	West , East	I-40 MM 267 Rest Area Soil Test Boring
Smith	I-40	267.62	266.45	Maintenance Work	08-11-2026	Tuesday	9AM - 3PM	Shoulder	West , East	I-40 MM 267 Rest Area Soil Test Boring
Smith	I-40	267.62	266.45	Maintenance Work	08-11-2026	Tuesday	8PM - 5AM	Shoulder	East , West	I-40 MM 267 Rest Area Soil Test Boring
Smith	I-40	267.62	266.45	Maintenance Work	08-12-2026	Wednesday	9AM - 3PM	Shoulder	West , East	I-40 MM 267 Rest Area Soil Test Boring
Smith	I-40	267.62	266.45	Maintenance Work	08-12-2026	Wednesday	8PM - 5AM	Shoulder	East , West	I-40 MM 267 Rest Area Soil Test Boring
Smith	I-40	267.62	266.45	Maintenance Work	08-13-2026	Thursday	9AM - 3PM	Shoulder	West , East	I-40 MM 267 Rest Area Soil Test Boring
Smith	I-40	267.62	266.45	Maintenance Work	08-13-2026	Thursday	8PM - 5AM	Shoulder	East , West	I-40 MM 267 Rest Area Soil Test Boring
Smith	I-40	267.62	266.45	Maintenance Work	08-14-2026	Friday	8PM - 5AM	Shoulder	East , West	I-40 MM 267 Rest Area Soil Test Boring
Smith	I-40	267.62	266.45	Maintenance Work	08-14-2026	Friday	9AM - 3PM	Shoulder	West , East	I-40 MM 267 Rest Area Soil Test Boring
Smith	I-40	267.62	266.45	Maintenance Work	08-15-2026	Saturday	9AM - 3PM	Shoulder	West , East	I-40 MM 267 Rest Area Soil Test Boring
Smith	I-40	267.62	266.45	Maintenance Work	08-15-2026	Saturday	8PM - 5AM	Shoulder	West , East	I-40 MM 267 Rest Area Soil Test Boring
Williamson	I-65	60.00	66.20	TDOT Construction Projects	08-09-2026	Sunday	8PM - 5AM	Multiple Lanes	North , South	I-65 MM 60-66 Resurfacing Project
Williamson	I-65	60.00	66.20	TDOT Construction Projects	08-10-2026	Monday	8PM - 5AM	Multiple Lanes	North , South	I-65 MM 60-66 Resurfacing Project
Williamson	I-65	60.00	66.20	TDOT Construction Projects	08-11-2026	Tuesday	8PM - 5AM	Multiple Lanes	North , South	I-65 MM 60-66 Resurfacing Project
Williamson	I-65	60.00	66.20	TDOT Construction Projects	08-12-2026	Wednesday	8PM - 5AM	Multiple Lanes	North , South	I-65 MM 60-66 Resurfacing Project
Williamson	I-65	60.00	66.20	TDOT Construction Projects	08-13-2026	Thursday	8PM - 5AM	Multiple Lanes	North , South	I-65 MM 60-66 Resurfacing Project
Williamson	I-65	60.00	66.20	TDOT Construction Projects	08-14-2026	Friday	8PM - 5AM	Multiple Lanes	North , South	I-65 MM 60-66 Resurfacing Project
Williamson	I-65	66.80	67.40	Maintenance Work	08-12-2026	Wednesday	8PM - 5AM	Entrance Ramp	North	I-65 MM 66-67 Milling and Paving Entrance Ramp
Williamson	I-65	69.00	69.60	Maintenance Work	08-13-2026	Thursday	8PM - 5AM	Entrance Ramp	North	I-65 MM 69 Milling and Paving Entrance Ramp
Williamson	I-840	28.00	37.40	TDOT Construction Projects	08-09-2026	Sunday	8PM - 5AM	Multiple Lanes	East , West	I-840 MM 28-37 CNZ316 Resurfacing Project
Williamson	I-840	28.00	37.40	TDOT Construction Projects	08-10-2026	Monday	8PM - 5AM	Multiple Lanes	East , West	I-840 MM 28-37 CNZ316 Resurfacing Project
Williamson	I-840	28.00	37.40	TDOT Construction Projects	08-11-2026	Tuesday	8PM - 5AM	Multiple Lanes	East , West	I-840 MM 28-37 CNZ316 Resurfacing Project
Williamson	I-840	28.00	37.40	TDOT Construction Projects	08-12-2026	Wednesday	8PM - 5AM	Multiple Lanes	East , West	I-840 MM 28-37 CNZ316 Resurfacing Project
Williamson	I-840	28.00	37.40	TDOT Construction Projects	08-13-2026	Thursday	8PM - 5AM	Multiple Lanes	East , West	I-840 MM 28-37 CNZ316 Resurfacing Project
Williamson	I-840	28.00	37.40	TDOT Construction Projects	08-14-2026	Friday	8PM - 5AM	Multiple Lanes	East , West	I-840 MM 28-37 CNZ316 Resurfacing Project
Williamson	I-840	28.00	37.40	TDOT Construction Projects	08-15-2026	Saturday	8PM - 5AM	Multiple Lanes	East , West	I-840 MM 28-37 CNZ316 Resurfacing Project

Region 3 Lane Closure Report
8-9-26 to 8-15-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Williamson	I-840	38.60	37.90	Maintenance Work	08-10-2026	Monday	8PM - 5AM	Single Lane	West	I-840 MM 37-39 Milling and Paving
Wilson	I-40	236.20	235.80	Maintenance Work	08-10-2026	Monday	8PM - 5AM	Entrance Ramp	West	I-40 MM 236 Closing On Ramp For Paving
Wilson	I-40	240.00	239.40	Parades Shows Races or Venues	08-13-2026	Thursday	8PM - 5AM	Single Lane	West	I-40 MM 239-240 State Fair Traffic Control
Wilson	I-40	240.00	239.40	Parades Shows Races or Venues	08-14-2026	Friday	8PM - 5AM	Single Lane	West	I-40 MM 239-240 State Fair Traffic Control
Wilson	I-40	240.00	239.40	Parades Shows Races or Venues	08-15-2026	Saturday	8PM - 5AM	Single Lane	West	I-40 MM 239-240 State Fair Traffic Control
Wilson	I-840	65.80	70.50	TDOT Construction Projects	08-09-2026	Sunday	8PM - 5AM	Multiple Lanes	East , West	I-840 MM 65-70 Milling and Paving
Wilson	I-840	65.80	70.50	TDOT Construction Projects	08-10-2026	Monday	8PM - 5AM	Multiple Lanes	East , West	I-840 MM 65-70 Milling and Paving
Wilson	I-840	65.80	70.50	TDOT Construction Projects	08-11-2026	Tuesday	8PM - 5AM	Multiple Lanes	East , West	I-840 MM 65-70 Milling and Paving
Wilson	I-840	65.80	70.50	TDOT Construction Projects	08-12-2026	Wednesday	8PM - 5AM	Multiple Lanes	East , West	I-840 MM 65-70 Milling and Paving
Wilson	I-840	76.00	77.00	Maintenance Work	08-10-2026	Monday	8PM - 5AM	Exit Ramp	West	I-840 MM 77 Paving Off Ramp to I-40 West
Bedford	SR-10	16.50	18.34	Maintenance Work	08-09-2026	Sunday	8PM - 5AM	Single Lane	North , South	SR-10 LM 16-19 Crack Sealing Roadway
Bedford	SR-10	16.50	18.34	Maintenance Work	08-10-2026	Monday	8PM - 5AM	Single Lane	North , South	SR-10 LM 16-19 Crack Sealing Roadway
Bedford	SR-10	16.50	18.34	Maintenance Work	08-11-2026	Tuesday	8PM - 5AM	Single Lane	North , South	SR-10 LM 16-19 Crack Sealing Roadway
Bedford	SR-10	18.34	19.18	Maintenance Work	08-11-2026	Tuesday	8PM - 5AM	Single Lane	North , South	SR-10 LM 18-19 Crack Sealing Roadway
Bedford	SR-10	18.34	19.18	Maintenance Work	08-12-2026	Wednesday	8PM - 5AM	Single Lane	North , South	SR-10 LM 18-19 Crack Sealing Roadway
Bedford	SR-10	19.18	21.85	Maintenance Work	08-12-2026	Wednesday	8PM - 5AM	Single Lane	North , South	SR-10 LM 19-22 Crack Sealing Roadway
Bedford	SR-10	19.18	21.85	Maintenance Work	08-13-2026	Thursday	8PM - 5AM	Single Lane	North , South	SR-10 LM 19-22 Crack Sealing Roadway
Bedford	SR-10	19.18	21.85	Maintenance Work	08-14-2026	Friday	8PM - 5AM	Single Lane	North , South	SR-10 LM 19-22 Crack Sealing Roadway
Bedford	SR-10	19.18	21.85	Maintenance Work	08-15-2026	Saturday	8PM - 5AM	Single Lane	North , South	SR-10 LM 19-22 Crack Sealing Roadway
Cheatham	SR-12	1.36	5.85	Parades Shows Races or Venues	08-09-2026	Sunday	6AM	Multiple Lanes	South	SR-12 LM 1-5 Triathlon Bike Course
Davidson	SR-01	13.14	12.96	Construction Activities (Not TDOT Projects)	08-09-2026	Sunday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Construction Activities (Not TDOT Projects)	08-10-2026	Monday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Construction Activities (Not TDOT Projects)	08-11-2026	Tuesday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Construction Activities (Not TDOT Projects)	08-12-2026	Wednesday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Construction Activities (Not TDOT Projects)	08-13-2026	Thursday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Construction Activities (Not TDOT Projects)	08-14-2026	Friday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	13.14	12.96	Construction Activities (Not TDOT Projects)	08-15-2026	Saturday	24/7	Single Lane	West	SR-01 LM 12 Belle Meade Turn Lane Closed
Davidson	SR-01	16.68	16.68	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-01 LM 16 West End Aerial Installation
Davidson	SR-01	16.68	16.68	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-01 LM 16 West End Aerial Installation
Davidson	SR-01	16.68	16.68	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-01 LM 16 West End Aerial Installation
Davidson	SR-01	16.68	16.68	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-01 LM 16 West End Aerial Installation
Davidson	SR-01	16.68	16.68	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-01 LM 16 West End Aerial Installation
Davidson	SR-01	18.64	19.26	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-01 LM 18-19 Lafayette St Underground Boring
Davidson	SR-01	18.64	19.26	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-01 LM 18-19 Lafayette St Underground Boring
Davidson	SR-01	18.64	19.26	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	West , East	SR-01 LM 18-19 Lafayette St Underground Boring
Davidson	SR-01	18.64	19.26	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-01 LM 18-19 Lafayette St Underground Boring
Davidson	SR-01	18.64	19.26	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	West , East	SR-01 LM 18-19 Lafayette St Underground Boring
Davidson	SR-06	6.13	6.35	Maintenance Work	08-10-2026	Monday	9AM - 3PM	Single Lane	North	SR-06 LM 6 8th Ave S. Curb & Gutter Installation
Davidson	SR-06	17.78	17.41	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-06 LM 17 Underground Boring
Davidson	SR-06	17.78	17.41	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-06 LM 17 Underground Boring
Davidson	SR-06	17.78	17.41	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-06 LM 17 Underground Boring
Davidson	SR-06	17.78	17.41	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-06 LM 17 Underground Boring
Davidson	SR-06	17.78	17.41	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-06 LM 17 Underground Boring

Region 3 Lane Closure Report

8-9-26 to 8-15-26

8-5-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-106	8.57	8.68	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-106 LM 8 Aerial Installaton
Davidson	SR-106	8.57	8.68	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-106 LM 8 Aerial Installaton
Davidson	SR-106	8.57	8.68	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-106 LM 8 Aerial Installaton
Davidson	SR-106	8.57	8.68	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-106 LM 8 Aerial Installaton
Davidson	SR-106	8.57	8.68	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-106 LM 8 Aerial Installaton
Davidson	SR-11	1.00	1.10	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	South	SR-11 LM 1 Utility Pole Replacements
Davidson	SR-11	1.00	1.10	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	South	SR-11 LM 1 Utility Pole Replacements
Davidson	SR-11	1.00	1.10	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	South	SR-11 LM 1 Utility Pole Replacements
Davidson	SR-11	1.00	1.10	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	South	SR-11 LM 1 Utility Pole Replacements
Davidson	SR-11	1.00	1.10	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	South	SR-11 LM 1 Utility Pole Replacements
Davidson	SR-11	5.27	4.75	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	North	SR-11 LM 4-5 Nolensville Pike Pole Replacements
Davidson	SR-11	5.27	4.75	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-11 LM 4-5 Nolensville Pike Pole Replacements
Davidson	SR-11	5.27	4.75	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-11 LM 4-5 Nolensville Pike Pole Replacements
Davidson	SR-11	5.27	4.75	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	North	SR-11 LM 4-5 Nolensville Pike Pole Replacements
Davidson	SR-11	5.27	4.75	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	North	SR-11 LM 4-5 Nolensville Pike Pole Replacements
Davidson	SR-11	13.38	13.36	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-11 LM 13 Dickerson Rd Pole Replacement
Davidson	SR-11	13.38	13.36	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-11 LM 13 Dickerson Rd Pole Replacement
Davidson	SR-11	13.38	13.36	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-11 LM 13 Dickerson Rd Pole Replacement
Davidson	SR-11	13.38	13.36	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-11 LM 13 Dickerson Rd Pole Replacement
Davidson	SR-11	13.38	13.36	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-11 LM 13 Dickerson Rd Pole Replacement
Davidson	SR-11	18.22	18.30	Construction Activities (Not TDOT Projects)	08-10-2026	Monday	9AM - 3PM	Single Lane	North	SR-11 LM 18 Curb and Gutter Installation
Davidson	SR-11	18.22	18.30	Construction Activities (Not TDOT Projects)	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-11 LM 18 Curb and Gutter Installation
Davidson	SR-11	18.22	18.30	Construction Activities (Not TDOT Projects)	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-11 LM 18 Curb and Gutter Installation
Davidson	SR-11	18.22	18.30	Construction Activities (Not TDOT Projects)	08-13-2026	Thursday	9AM - 3PM	Single Lane	North	SR-11 LM 18 Curb and Gutter Installation
Davidson	SR-11	18.22	18.30	Construction Activities (Not TDOT Projects)	08-14-2026	Friday	9AM - 3PM	Single Lane	North	SR-11 LM 18 Curb and Gutter Installation
Davidson	SR-11	18.73	18.54	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-11 LM 18 Site Preparation Maintenance
Davidson	SR-11	18.73	18.54	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-11 LM 18 Site Preparation Maintenance
Davidson	SR-11	18.73	18.54	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-11 LM 18 Site Preparation Maintenance
Davidson	SR-11	18.73	18.54	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-11 LM 18 Site Preparation Maintenance
Davidson	SR-11	18.73	18.54	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-11 LM 18 Site Preparation Maintenance
Davidson	SR-11	18.88	18.88	Construction Activities (Not TDOT Projects)	08-10-2026	Monday	9AM - 3PM	Single Lane	North	SR-11 LM 18 Bus Shelter Installation
Davidson	SR-11	18.88	18.88	Construction Activities (Not TDOT Projects)	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-11 LM 18 Bus Shelter Installation
Davidson	SR-11	24.31	23.42	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-11 LM 23-24 Goodlettsville - Removing Copper
Davidson	SR-11	24.31	23.42	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-11 LM 23-24 Goodlettsville - Removing Copper
Davidson	SR-11	24.31	23.42	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-11 LM 23-24 Goodlettsville - Removing Copper
Davidson	SR-11	24.31	23.42	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-11 LM 23-24 Goodlettsville - Removing Copper
Davidson	SR-11	24.31	23.42	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-11 LM 23-24 Goodlettsville - Removing Copper
Davidson	SR-12	0.00	4.30	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Shoulder	East , West	SR-12 LM 0-4 Rosa Parks - Permanent Signs
Davidson	SR-12	0.00	4.30	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Shoulder	East , West	SR-12 LM 0-4 Rosa Parks - Permanent Signs
Davidson	SR-12	0.00	4.30	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Shoulder	East , West	SR-12 LM 0-4 Rosa Parks - Permanent Signs
Davidson	SR-12	0.00	4.30	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Shoulder	East , West	SR-12 LM 0-4 Rosa Parks - Permanent Signs
Davidson	SR-12	0.00	4.30	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Shoulder	East , West	SR-12 LM 0-4 Rosa Parks - Permanent Signs
Davidson	SR-12	0.00	4.30	TDOT Construction Projects	08-09-2026	Sunday	8PM - 5AM	Multiple Lanes	East , West	SR-12 LM 0-4 Rosa Parks - Striping
Davidson	SR-12	0.00	4.30	TDOT Construction Projects	08-10-2026	Monday	8PM - 5AM	Multiple Lanes	East , West	SR-12 LM 0-4 Rosa Parks - Striping
Davidson	SR-12	0.00	4.30	TDOT Construction Projects	08-11-2026	Tuesday	8PM - 5AM	Multiple Lanes	East , West	SR-12 LM 0-4 Rosa Parks - Striping
Davidson	SR-12	0.00	4.30	TDOT Construction Projects	08-12-2026	Wednesday	8PM - 5AM	Multiple Lanes	East , West	SR-12 LM 0-4 Rosa Parks - Striping
Davidson	SR-12	0.00	4.30	TDOT Construction Projects	08-13-2026	Thursday	8PM - 5AM	Multiple Lanes	East , West	SR-12 LM 0-4 Rosa Parks - Striping
Davidson	SR-12	0.00	4.30	TDOT Construction Projects	08-14-2026	Friday	8PM - 5AM	Multiple Lanes	East , West	SR-12 LM 0-4 Rosa Parks - Striping

Region 3 Lane Closure Report
8-9-26 to 8-15-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-12	6.08	13.27	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Multiple Lanes	East , West	SR-12 LM 6-13 Paving Project
Davidson	SR-12	6.08	13.27	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Multiple Lanes	East , West	SR-12 LM 6-13 Paving Project
Davidson	SR-12	6.08	13.27	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Multiple Lanes	East , West	SR-12 LM 6-13 Paving Project
Davidson	SR-12	6.08	13.27	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Multiple Lanes	East , West	SR-12 LM 6-13 Paving Project
Davidson	SR-12	6.08	13.27	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Multiple Lanes	East , West	SR-12 LM 6-13 Paving Project
Davidson	SR-12	6.17	0.21	Maintenance Work	08-10-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-12 LM 0-6 Casting Adjustment Work
Davidson	SR-12	6.17	0.21	Maintenance Work	08-11-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-12 LM 0-6 Casting Adjustment Work
Davidson	SR-12	6.17	0.21	Maintenance Work	08-12-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-12 LM 0-6 Casting Adjustment Work
Davidson	SR-12	6.17	0.21	Maintenance Work	08-13-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-12 LM 0-6 Casting Adjustment Work
Davidson	SR-12	6.17	0.21	Maintenance Work	08-14-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-12 LM 0-6 Casting Adjustment Work
Davidson	SR-155	0.00	2.80	TDOT Construction Projects	08-09-2026	Sunday	8PM - 5AM	Multiple Lanes	East , West	SR-155 LM 0-3 Thompson Lane Resurfacing
Davidson	SR-155	0.00	2.80	TDOT Construction Projects	08-10-2026	Monday	8PM - 5AM	Multiple Lanes	East , West	SR-155 LM 0-3 Thompson Lane Resurfacing
Davidson	SR-155	0.00	2.80	TDOT Construction Projects	08-11-2026	Tuesday	8PM - 5AM	Multiple Lanes	East , West	SR-155 LM 0-3 Thompson Lane Resurfacing
Davidson	SR-155	0.00	2.80	TDOT Construction Projects	08-12-2026	Wednesday	8PM - 5AM	Multiple Lanes	East , West	SR-155 LM 0-3 Thompson Lane Resurfacing
Davidson	SR-155	0.00	2.80	TDOT Construction Projects	08-13-2026	Thursday	8PM - 5AM	Multiple Lanes	East , West	SR-155 LM 0-3 Thompson Lane Resurfacing
Davidson	SR-155	0.00	2.80	TDOT Construction Projects	08-14-2026	Friday	8PM - 5AM	Multiple Lanes	East , West	SR-155 LM 0-3 Thompson Lane Resurfacing
Davidson	SR-155	0.02	0.25	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Shoulder	East	SR-155 LM 0 Locating Manholes For Rodding
Davidson	SR-155	0.02	0.25	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Shoulder	East	SR-155 LM 0 Locating Manholes For Rodding
Davidson	SR-155	0.02	0.25	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Shoulder	East	SR-155 LM 0 Locating Manholes For Rodding
Davidson	SR-155	0.02	0.25	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Shoulder	East	SR-155 LM 0 Locating Manholes For Rodding
Davidson	SR-155	0.02	0.25	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Shoulder	East	SR-155 LM 0 Locating Manholes For Rodding
Davidson	SR-155	0.02	3.07	Utility Work Utility	08-09-2026	Sunday	8PM - 5AM	Single Lane	East , West	SR-155 LM 0-3 Adjusting Castings For Paving
Davidson	SR-155	0.02	3.07	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-155 LM 0-3 Adjusting Castings For Paving
Davidson	SR-155	0.02	3.07	Utility Work Utility	08-10-2026	Monday	8PM - 5AM	Single Lane	West , East	SR-155 LM 0-3 Adjusting Castings For Paving
Davidson	SR-155	0.02	3.07	Utility Work Utility	08-11-2026	Tuesday	8PM - 5AM	Single Lane	East , West	SR-155 LM 0-3 Adjusting Castings For Paving
Davidson	SR-155	0.02	3.07	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-155 LM 0-3 Adjusting Castings For Paving
Davidson	SR-155	0.02	3.07	Utility Work Utility	08-12-2026	Wednesday	8PM - 5AM	Single Lane	East , West	SR-155 LM 0-3 Adjusting Castings For Paving
Davidson	SR-155	0.02	3.07	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-155 LM 0-3 Adjusting Castings For Paving
Davidson	SR-155	0.02	3.07	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-155 LM 0-3 Adjusting Castings For Paving
Davidson	SR-155	0.02	3.07	Utility Work Utility	08-13-2026	Thursday	8PM - 5AM	Single Lane	East , West	SR-155 LM 0-3 Adjusting Castings For Paving
Davidson	SR-155	0.02	3.07	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-155 LM 0-3 Adjusting Castings For Paving
Davidson	SR-155	0.02	3.07	Utility Work Utility	08-14-2026	Friday	8PM - 5AM	Single Lane	East , West	SR-155 LM 0-3 Adjusting Castings For Paving
Davidson	SR-155	0.02	3.07	Utility Work Utility	08-15-2026	Saturday	9AM - 3PM	Single Lane	East , West	SR-155 LM 0-3 Adjusting Castings For Paving
Davidson	SR-155	2.35	5.35	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	West	SR-155 LM 2-5 Hydrovac and Overhead Installation
Davidson	SR-155	2.35	5.35	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	West	SR-155 LM 2-5 Hydrovac and Overhead Installation
Davidson	SR-155	2.35	5.35	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	West	SR-155 LM 2-5 Hydrovac and Overhead Installation
Davidson	SR-155	2.35	5.35	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	West	SR-155 LM 2-5 Hydrovac and Overhead Installation
Davidson	SR-155	2.35	5.35	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	West	SR-155 LM 2-5 Hydrovac and Overhead Installation
Davidson	SR-155	11.50	12.50	Maintenance Work	08-11-2026	Tuesday	8PM - 5AM	Single Lane	East , West	SR-155 MM 12 Barrier Wall Repairs
Davidson	SR-155	11.50	12.50	Maintenance Work	08-12-2026	Wednesday	8PM - 5AM	Single Lane	East , West	SR-155 MM 12 Barrier Wall Repairs
Davidson	SR-155	16.90	17.90	Maintenance Work	08-11-2026	Tuesday	8PM - 5AM	Single Lane	East , West	SR-155 MM 17 Barrier Wall Repair
Davidson	SR-155	16.90	17.90	Maintenance Work	08-12-2026	Wednesday	8PM - 5AM	Single Lane	East , West	SR-155 MM 17 Barrier Wall Repair
Davidson	SR-155	28.47	29.47	Maintenance Work	08-10-2026	Monday	8PM - 5AM	Single Lane	North	SR-155 LM 28-29 Asphalt Repairs
Davidson	SR-155	28.47	29.47	Maintenance Work	08-11-2026	Tuesday	8PM - 5AM	Single Lane	North	SR-155 LM 28-29 Asphalt Repairs
Davidson	SR-155	28.47	29.47	Maintenance Work	08-12-2026	Wednesday	8PM - 5AM	Single Lane	North	SR-155 LM 28-29 Asphalt Repairs
Davidson	SR-155	28.47	29.47	Maintenance Work	08-13-2026	Thursday	8PM - 5AM	Single Lane	North	SR-155 LM 28-29 Asphalt Repairs
Davidson	SR-155	28.47	29.47	Maintenance Work	08-14-2026	Friday	8PM - 5AM	Single Lane	North	SR-155 LM 28-29 Asphalt Repairs

Region 3 Lane Closure Report

8-9-26 to 8-15-26

8-5-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-155	28.47	29.47	Maintenance Work	08-10-2026	Monday	9AM - 3PM	Shoulder	North	SR-155 LM 28-29 Sidewalk & Right of Way Cleanup
Davidson	SR-155	28.47	29.47	Maintenance Work	08-11-2026	Tuesday	9AM - 3PM	Shoulder	North	SR-155 LM 28-29 Sidewalk & Right of Way Cleanup
Davidson	SR-155	28.47	29.47	Maintenance Work	08-12-2026	Wednesday	9AM - 3PM	Shoulder	North	SR-155 LM 28-29 Sidewalk & Right of Way Cleanup
Davidson	SR-155	28.47	29.47	Maintenance Work	08-13-2026	Thursday	9AM - 3PM	Shoulder	North	SR-155 LM 28-29 Sidewalk & Right of Way Cleanup
Davidson	SR-155	28.47	29.47	Maintenance Work	08-14-2026	Friday	9AM - 3PM	Shoulder	North	SR-155 LM 28-29 Sidewalk & Right of Way Cleanup
Davidson	SR-171	3.26	4.05	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	North	SR-171 LM 3-4 Hobson Pk Pole Replacements
Davidson	SR-171	3.26	4.05	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-171 LM 3-4 Hobson Pk Pole Replacements
Davidson	SR-171	3.26	4.05	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-171 LM 3-4 Hobson Pk Pole Replacements
Davidson	SR-171	3.26	4.05	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	North	SR-171 LM 3-4 Hobson Pk Pole Replacements
Davidson	SR-171	3.26	4.05	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	North	SR-171 LM 3-4 Hobson Pk Pole Replacements
Davidson	SR-171	6.25	8.79	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Flagging Operation	North , South	SR-171 LM 6-9 Hobson Pike Resurfacing
Davidson	SR-171	6.25	8.79	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	North , South	SR-171 LM 6-9 Hobson Pike Resurfacing
Davidson	SR-171	6.25	8.79	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	North , South	SR-171 LM 6-9 Hobson Pike Resurfacing
Davidson	SR-171	6.25	8.79	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	North , South	SR-171 LM 6-9 Hobson Pike Resurfacing
Davidson	SR-171	6.25	8.79	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Flagging Operation	North , South	SR-171 LM 6-9 Hobson Pike Resurfacing
Davidson	SR-174	0.11	0.67	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Single Lane	West , East	SR-174 LM 0-1 Building Substructures
Davidson	SR-174	0.11	0.67	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-174 LM 0-1 Building Substructures
Davidson	SR-174	0.11	0.67	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-174 LM 0-1 Building Substructures
Davidson	SR-174	0.11	0.67	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-174 LM 0-1 Building Substructures
Davidson	SR-174	0.11	0.67	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-174 LM 0-1 Building Substructures
Davidson	SR-24	4.95	5.03	Maintenance Work	08-10-2026	Monday	9AM - 3PM	Single Lane	West	SR-24 LM 5 Sidewalk Installation/Signal Upgrades
Davidson	SR-24	4.95	5.03	Maintenance Work	08-11-2026	Tuesday	9AM - 3PM	Single Lane	West	SR-24 LM 5 Sidewalk Installation/Signal Upgrades
Davidson	SR-24	4.95	5.03	Maintenance Work	08-12-2026	Wednesday	9AM - 3PM	Single Lane	West	SR-24 LM 5 Sidewalk Installation/Signal Upgrades
Davidson	SR-24	4.95	5.03	Maintenance Work	08-13-2026	Thursday	9AM - 3PM	Single Lane	West	SR-24 LM 5 Sidewalk Installation/Signal Upgrades
Davidson	SR-24	4.95	5.03	Maintenance Work	08-14-2026	Friday	9AM - 3PM	Single Lane	West	SR-24 LM 5 Sidewalk Installation/Signal Upgrades
Davidson	SR-24	15.90	16.00	Filming	8/9/2026	Sunday	11AM - 1PM	Multiple Lanes	East , West	Filming on Spence Lane near SR-24
Davidson	SR-24	4.95	4.98	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Lane Shift	East	SR-24 LM 5 Signal Installation
Davidson	SR-24	4.95	4.98	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Lane Shift	East	SR-24 LM 5 Signal Installation
Davidson	SR-24	4.95	4.98	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Lane Shift	East	SR-24 LM 5 Signal Installation
Davidson	SR-24	12.48	12.68	Parades Shows Races or Venues	08-14-2026	Friday	8PM - 5AM	Multiple Lanes	East , West	SR-24 LM 12 Broadway Closed For Events
Davidson	SR-24	12.48	12.68	Parades Shows Races or Venues	08-15-2026	Saturday	8PM - 5AM	Multiple Lanes	East , West	SR-24 LM 12 Broadway Closed For Events
Davidson	SR-254	13.74	17.30	TDOT Construction Projects	8/9/2026	Sunday	24/7	Multiple Lanes	East , West	SR-254 LM 13-18 Paving Project-Bridge Closure
Davidson	SR-254	13.74	17.30	TDOT Construction Projects	08-10-2026	Monday	8PM - 5AM	Multiple Lanes	East , West	SR-254 LM 13-18 Paving Project-Bridge Closure
Davidson	SR-254	13.74	17.30	TDOT Construction Projects	08-11-2026	Tuesday	8PM - 5AM	Multiple Lanes	East , West	SR-254 LM 13-18 Paving Project-Bridge Closure
Davidson	SR-254	13.74	17.30	TDOT Construction Projects	08-12-2026	Wednesday	8PM - 5AM	Multiple Lanes	East , West	SR-254 LM 13-18 Paving Project-Bridge Closure
Davidson	SR-254	13.74	17.30	TDOT Construction Projects	08-13-2026	Thursday	8PM - 5AM	Multiple Lanes	East , West	SR-254 LM 13-18 Paving Project-Bridge Closure
Davidson	SR-254	13.74	17.30	TDOT Construction Projects	08-14-2026	Friday	8PM - 5AM	Multiple Lanes	East , West	SR-254 LM 13-18 Paving Project-Bridge Closure
Davidson	SR-254	13.74	17.30	TDOT Construction Projects	08-15-2026	Saturday	24/7	Multiple Lanes	East , West	SR-254 LM 13-18 Paving Project-Bridge Closure
Davidson	SR-254	16.69	16.69	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	East	SR-254 LM 16 Bell Rd Utility Pole Replacements
Davidson	SR-254	16.69	16.69	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	East	SR-254 LM 16 Bell Rd Utility Pole Replacements
Davidson	SR-254	16.69	16.69	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	East	SR-254 LM 16 Bell Rd Utility Pole Replacements
Davidson	SR-254	16.69	16.69	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	East	SR-254 LM 16 Bell Rd Utility Pole Replacements
Davidson	SR-254	16.69	16.69	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	East	SR-254 LM 16 Bell Rd Utility Pole Replacements
Davidson	SR-255	1.00	1.05	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	West	SR-255 LM 1 Harding Place Pole Maintenance
Davidson	SR-255	1.00	1.05	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	West	SR-255 LM 1 Harding Place Pole Maintenance
Davidson	SR-255	1.00	1.05	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	West	SR-255 LM 1 Harding Place Pole Maintenance
Davidson	SR-255	1.00	1.05	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	West	SR-255 LM 1 Harding Place Pole Maintenance
Davidson	SR-255	1.00	1.05	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	West	SR-255 LM 1 Harding Place Pole Maintenance

Region 3 Lane Closure Report
8-9-26 to 8-15-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Davidson	SR-265	0.03	1.85	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-265 LM 0-2 Central Pike Installing Anchors
Davidson	SR-265	0.03	1.85	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-265 LM 0-2 Central Pike Installing Anchors
Davidson	SR-265	0.03	1.85	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-265 LM 0-2 Central Pike Installing Anchors
Davidson	SR-265	0.03	1.85	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-265 LM 0-2 Central Pike Installing Anchors
Davidson	SR-265	0.03	1.85	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-265 LM 0-2 Central Pike Installing Anchors
Davidson	SR-45	15.86	16.51	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-45 LM 15-16 Aerial Overlash Installation
Davidson	SR-45	15.86	16.51	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-45 LM 15-16 Aerial Overlash Installation
Davidson	SR-45	15.86	16.51	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	West , East	SR-45 LM 15-16 Aerial Overlash Installation
Davidson	SR-45	15.86	16.51	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	West , East	SR-45 LM 15-16 Aerial Overlash Installation
Davidson	SR-45	15.86	16.51	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-45 LM 15-16 Aerial Overlash Installation
Davidson	SR-6	20.73	21.06	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	South	SR-6 LM 20-21 Pole Replacement
Davidson	SR-6	20.73	21.06	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	South	SR-6 LM 20-21 Pole Replacement
Davidson	SR-6	20.73	21.06	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	South	SR-6 LM 20-21 Pole Replacement
Davidson	SR-6	20.73	21.06	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	South	SR-6 LM 20-21 Pole Replacement
Davidson	SR-6	20.73	21.06	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	South	SR-6 LM 20-21 Pole Replacement
Davidson	SR-65	0.53	0.00	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-65 LM 0-1 Removing Cables From Manholes
Davidson	SR-65	0.53	0.00	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-65 LM 0-1 Removing Cables From Manholes
Davidson	SR-65	0.53	0.00	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-65 LM 0-1 Removing Cables From Manholes
Davidson	SR-65	0.53	0.00	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-65 LM 0-1 Removing Cables From Manholes
Davidson	SR-65	0.53	0.00	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-65 LM 0-1 Removing Cables From Manholes
Davidson	SR-65	2.89	1.32	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Flagging Operation	North	SR-65 LM 1 Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	North	SR-65 LM 1 Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	North	SR-65 LM 1 Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	North	SR-65 LM 1 Water Main Installation
Davidson	SR-65	2.89	1.32	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Flagging Operation	North	SR-65 LM 1 Water Main Installation
Dickson	SR-48	11.00	10.50	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Flagging Operation	North	SR-48 LM 10-11 Adding and Replacing Poles
Dickson	SR-48	11.00	10.50	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	North	SR-48 LM 10-11 Adding and Replacing Poles
Dickson	SR-48	11.00	10.50	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	North	SR-48 LM 10-11 Adding and Replacing Poles
Dickson	SR-48	11.00	10.50	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	North	SR-48 LM 10-11 Adding and Replacing Poles
Dickson	SR-48	11.00	10.50	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Flagging Operation	North	SR-48 LM 10-11 Adding and Replacing Poles
Lawrence	SR-240	13.18	11.88	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	West	SR-240 LM 11-13 Installation of Underground Fiber
Lawrence	SR-240	13.18	11.88	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	West	SR-240 LM 11-13 Installation of Underground Fiber
Lawrence	SR-240	13.18	11.88	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	West	SR-240 LM 11-13 Installation of Underground Fiber
Lawrence	SR-240	13.18	11.88	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	West	SR-240 LM 11-13 Installation of Underground Fiber
Lawrence	SR-240	13.18	11.88	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	West	SR-240 LM 11-13 Installation of Underground Fiber
Lawrence	SR-240	13.18	11.88	Utility Work Utility	08-15-2026	Saturday	9AM - 3PM	Single Lane	West	SR-240 LM 11-13 Installation of Underground Fiber
Lincoln	SR-10	0.00	8.40	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-10 LM 0-8 Paving Project
Lincoln	SR-10	0.00	8.40	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-10 LM 0-8 Paving Project
Lincoln	SR-10	0.00	8.40	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-10 LM 0-8 Paving Project
Lincoln	SR-10	0.00	8.40	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-10 LM 0-8 Paving Project
Lincoln	SR-10	0.00	8.40	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-10 LM 0-8 Paving Project
Lincoln	SR-15	10.30	15.07	Maintenance Work	08-13-2026	Thursday	8PM - 5AM	Single Lane	East	SR-15 LM 10-15 FWD & Coring Samples
Maury	SR-373	0.00	8.00	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Flagging Operation	North , South	SR-373 LM 0-8 Milling and Paving
Maury	SR-373	0.00	8.00	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	North , South	SR-373 LM 0-8 Milling and Paving
Maury	SR-373	0.00	8.00	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	North , South	SR-373 LM 0-8 Milling and Paving
Maury	SR-373	0.00	8.00	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	North , South	SR-373 LM 0-8 Milling and Paving
Maury	SR-373	0.00	8.00	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Flagging Operation	North , South	SR-373 LM 0-8 Milling and Paving

Region 3 Lane Closure Report
8-9-26 to 8-15-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Maury	SR-50	16.57	24.05	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Flagging Operation	East , West	SR-50 LM 16-24 Resurfacing Project
Maury	SR-50	16.57	24.05	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	East , West	SR-50 LM 16-24 Resurfacing Project
Maury	SR-50	16.57	24.05	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	East , West	SR-50 LM 16-24 Resurfacing Project
Maury	SR-50	16.57	24.05	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	East , West	SR-50 LM 16-24 Resurfacing Project
Maury	SR-50	16.57	24.05	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Flagging Operation	East , West	SR-50 LM 16-24 Resurfacing Project
Maury	SR-7	23.11	29.30	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Flagging Operation	East , West	SR-7 LM 23-29 Resurfacing Project
Maury	SR-7	23.11	29.30	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	East , West	SR-7 LM 23-29 Resurfacing Project
Maury	SR-7	23.11	29.30	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	East , West	SR-7 LM 23-29 Resurfacing Project
Maury	SR-7	23.11	29.30	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	East , West	SR-7 LM 23-29 Resurfacing Project
Maury	SR-7	23.11	29.30	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Flagging Operation	East , West	SR-7 LM 23-29 Resurfacing Project
Montgomery	SR-12	23.45	22.97	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Shoulder	East , West	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-12	23.45	22.97	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Shoulder	East , West	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-12	23.45	22.97	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Shoulder	East , West	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-12	23.45	22.97	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Shoulder	East , West	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-12	23.45	22.97	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Shoulder	East , West	SR-12 LM 22-23 Underground Boring Fiber Install
Montgomery	SR-149	1.61	2.15	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	West	SR-149 LM 1-2 City of Erin Water Line Installation
Montgomery	SR-149	1.61	2.15	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	West	SR-149 LM 1-2 City of Erin Water Line Installation
Montgomery	SR-149	1.61	2.15	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	West	SR-149 LM 1-2 City of Erin Water Line Installation
Montgomery	SR-149	1.61	2.15	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	West	SR-149 LM 1-2 City of Erin Water Line Installation
Montgomery	SR-236	0.01	1.86	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Shoulder	West , East	SR-236 LM 0-2 Underground Fiber Installation
Montgomery	SR-236	0.01	1.86	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Shoulder	East , West	SR-236 LM 0-2 Underground Fiber Installation
Montgomery	SR-236	0.01	1.86	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Shoulder	East , West	SR-236 LM 0-2 Underground Fiber Installation
Montgomery	SR-236	0.01	1.86	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Shoulder	East , West	SR-236 LM 0-2 Underground Fiber Installation
Montgomery	SR-236	0.01	1.86	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Shoulder	East , West	SR-236 LM 0-2 Underground Fiber Installation
Montgomery	SR-236	1.86	3.54	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Shoulder	East , West	SR-236 LM 1-3 Underground Fiber Installation
Montgomery	SR-236	1.86	3.54	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Shoulder	East , West	SR-236 LM 1-3 Underground Fiber Installation
Montgomery	SR-236	1.86	3.54	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Shoulder	East , West	SR-236 LM 1-3 Underground Fiber Installation
Montgomery	SR-236	1.86	3.54	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Shoulder	East , West	SR-236 LM 1-3 Underground Fiber Installation
Montgomery	SR-236	1.86	3.54	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Shoulder	East , West	SR-236 LM 1-3 Underground Fiber Installation
Moore	SR-55	0.00	11.00	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Flagging Operation	North , South	SR-55 LM 0-11 Paving Project
Moore	SR-55	0.00	11.00	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	North , South	SR-55 LM 0-11 Paving Project
Moore	SR-55	0.00	11.00	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	North , South	SR-55 LM 0-11 Paving Project
Moore	SR-55	0.00	11.00	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	North , South	SR-55 LM 0-11 Paving Project
Moore	SR-55	0.00	11.00	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Flagging Operation	North , South	SR-55 LM 0-11 Paving Project
Robertson	SR-49	6.00	11.00	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-49 LM 6-11 Removing Vegetation From Power Lines
Robertson	SR-49	6.00	11.00	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-49 LM 6-11 Removing Vegetation From Power Lines
Robertson	SR-49	6.00	11.00	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-49 LM 6-11 Removing Vegetation From Power Lines
Robertson	SR-49	6.00	11.00	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-49 LM 6-11 Removing Vegetation From Power Lines
Robertson	SR-49	6.00	11.00	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-49 LM 6-11 Removing Vegetation From Power Lines
Rutherford	SR-01	2.04	2.47	Maintenance Work	08-10-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-01 LM 2 Minerva Drive Lane Widening
Rutherford	SR-01	2.04	2.47	Maintenance Work	08-11-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-01 LM 2 Minerva Drive Lane Widening
Rutherford	SR-01	2.04	2.47	Maintenance Work	08-12-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-01 LM 2 Minerva Drive Lane Widening
Rutherford	SR-01	2.04	2.47	Maintenance Work	08-13-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-01 LM 2 Minerva Drive Lane Widening
Rutherford	SR-01	2.04	2.47	Maintenance Work	08-14-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-01 LM 2 Minerva Drive Lane Widening

Region 3 Lane Closure Report

8-9-26 to 8-15-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Rutherford	SR-01	6.42	9.82	Maintenance Work	08-14-2026	Friday	8PM - 5AM	Single Lane	North , South	SR-01 6-10 Crack Sealing Roadway
Rutherford	SR-01	6.42	9.82	Maintenance Work	08-15-2026	Saturday	8PM - 5AM	Single Lane	North , South	SR-01 6-10 Crack Sealing Roadway
Rutherford	SR-01	8.00	9.50	Maintenance Work	08-13-2026	Thursday	8PM - 5AM	Single Lane	West	SR-01 LM 8-10 Milling and Paving
Rutherford	SR-01	19.71	19.74	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-01	19.71	19.74	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-01 LM 19 Dr. MLK Jr. Blvd-Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-02 LM 2 SE Broad Street, Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-02 LM 2 SE Broad Street, Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-02 LM 2 SE Broad Street, Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-02 LM 2 SE Broad Street, Traffic Signal Work
Rutherford	SR-02	1.97	1.99	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-02 LM 2 SE Broad Street, Traffic Signal Work
Rutherford	SR-02	4.07	2.79	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Flagging Operation	East , West	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	4.07	2.79	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	East , West	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	4.07	2.79	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	East , West	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	4.07	2.79	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	East , West	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	4.07	2.79	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Flagging Operation	West , East	SR-02 LM 2-4 Upgrade Existing Electric Line
Rutherford	SR-02	6.12	5.67	Construction Activities (Not TDOT Projects)	08-10-2026	Monday	9AM - 3PM	Lane Shift	North , South	SR-02 LM 5-6 Turn Lane Installation
Rutherford	SR-02	6.12	5.67	Construction Activities (Not TDOT Projects)	08-11-2026	Tuesday	9AM - 3PM	Lane Shift	North , South	SR-02 LM 5-6 Turn Lane Installation
Rutherford	SR-02	6.12	5.67	Construction Activities (Not TDOT Projects)	08-12-2026	Wednesday	9AM - 3PM	Lane Shift	North , South	SR-02 LM 5-6 Turn Lane Installation
Rutherford	SR-02	6.12	5.67	Construction Activities (Not TDOT Projects)	08-13-2026	Thursday	9AM - 3PM	Lane Shift	North , South	SR-02 LM 5-6 Turn Lane Installation
Rutherford	SR-02	6.12	5.67	Construction Activities (Not TDOT Projects)	08-14-2026	Friday	9AM - 3PM	Lane Shift	North , South	SR-02 LM 5-6 Turn Lane Installation
Rutherford	SR-10	5.78	8.80	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Shoulder	North , South	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	5.78	8.80	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Shoulder	North , South	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	5.78	8.80	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Shoulder	North , South	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	5.78	8.80	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Shoulder	North , South	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	5.78	8.80	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Shoulder	North , South	SR-10 LM 5-10 Upgrade Poles and Conductor
Rutherford	SR-10	16.71	17.03	Construction Activities (Not TDOT Projects)	08-10-2026	Monday	9AM - 3PM	Single Lane	North	SR-10 LM 16-17 Turn Lane Installation
Rutherford	SR-10	16.71	17.03	Construction Activities (Not TDOT Projects)	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-10 LM 16-17 Turn Lane Installation
Rutherford	SR-10	16.71	17.03	Construction Activities (Not TDOT Projects)	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-10 LM 16-17 Turn Lane Installation
Rutherford	SR-10	16.71	17.03	Construction Activities (Not TDOT Projects)	08-13-2026	Thursday	9AM - 3PM	Single Lane	North	SR-10 LM 16-17 Turn Lane Installation
Rutherford	SR-10	16.71	17.03	Construction Activities (Not TDOT Projects)	08-14-2026	Friday	9AM - 3PM	Single Lane	North	SR-10 LM 16-17 Turn Lane Installation
Rutherford	SR-10	16.71	17.03	Construction Activities (Not TDOT Projects)	08-15-2026	Saturday	9AM - 3PM	Single Lane	North	SR-10 LM 16-17 Turn Lane Installation
Rutherford	SR-102	10.32	10.32	Construction Activities (Not TDOT Projects)	08-10-2026	Monday	9AM - 3PM	Single Lane	West	SR-102 LM 10 Lee Victory Deceleration Construction
Rutherford	SR-102	10.32	10.32	Construction Activities (Not TDOT Projects)	08-11-2026	Tuesday	9AM - 3PM	Single Lane	West	SR-102 LM 10 Lee Victory Deceleration Construction
Rutherford	SR-102	10.32	10.32	Construction Activities (Not TDOT Projects)	08-12-2026	Wednesday	9AM - 3PM	Single Lane	West	SR-102 LM 10 Lee Victory Deceleration Construction
Rutherford	SR-102	10.32	10.32	Construction Activities (Not TDOT Projects)	08-13-2026	Thursday	9AM - 3PM	Single Lane	West	SR-102 LM 10 Lee Victory Deceleration Construction
Rutherford	SR-102	10.32	10.32	Construction Activities (Not TDOT Projects)	08-14-2026	Friday	9AM - 3PM	Single Lane	West	SR-102 LM 10 Lee Victory Deceleration Construction
Rutherford	SR-102	10.32	10.32	Construction Activities (Not TDOT Projects)	08-15-2026	Saturday	9AM - 3PM	Single Lane	West	SR-102 LM 10 Lee Victory Deceleration Construction
Rutherford	SR-266	1.40	1.60	Maintenance Work	08-10-2026	Monday	9AM - 3PM	Multiple Lanes	North , South , East , West	SR-266 LM 1 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance Work	08-11-2026	Tuesday	9AM - 3PM	Multiple Lanes	North , South , East , West	SR-266 LM 1 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance Work	08-12-2026	Wednesday	9AM - 3PM	Multiple Lanes	North , South , East , West	SR-266 LM 1 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance Work	08-13-2026	Thursday	9AM - 3PM	Multiple Lanes	North , South , East , West	SR-266 LM 1 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.40	1.60	Maintenance Work	08-14-2026	Friday	9AM - 3PM	Multiple Lanes	North , South , East , West	SR-266 LM 1 Sam Ridley Intersection Signal Work
Rutherford	SR-266	1.80	2.40	Maintenance Work	08-11-2026	Tuesday	9AM - 3PM	Single Lane	West	SR-266 LM 2 Sam Ridley Lane Addition
Rutherford	SR-266	1.80	2.40	Maintenance Work	08-12-2026	Wednesday	9AM - 3PM	Single Lane	West	SR-266 LM 2 Sam Ridley Lane Addition
Rutherford	SR-266	1.80	2.40	Maintenance Work	08-13-2026	Thursday	9AM - 3PM	Single Lane	West	SR-266 LM 2 Sam Ridley Lane Addition
Rutherford	SR-266	1.80	2.40	Maintenance Work	08-14-2026	Friday	9AM - 3PM	Single Lane	West	SR-266 LM 2 Sam Ridley Lane Addition

Region 3 Lane Closure Report

8-9-26 to 8-15-26

8-5-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Rutherford	SR-96	13.96	13.99	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-96 LM 14 Lascassas Pike Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-96 LM 14 Lascassas Pike Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-96 LM 14 Lascassas Pike Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-96 LM 14 Lascassas Pike Traffic Signal Work
Rutherford	SR-96	13.96	13.99	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-96 LM 14 Lascassas Pike Traffic Signal Work
Rutherford	SR-99	10.57	11.37	Construction Activities (Not TDOT Projects)	08-10-2026	Monday	9AM - 3PM	Flagging Operation	East , West	SR-99 LM 10-11 Whetherstone Road Widening
Rutherford	SR-99	10.57	11.37	Construction Activities (Not TDOT Projects)	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	East , West	SR-99 LM 10-11 Whetherstone Road Widening
Rutherford	SR-99	10.57	11.37	Construction Activities (Not TDOT Projects)	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	East , West	SR-99 LM 10-11 Whetherstone Road Widening
Rutherford	SR-99	10.57	11.37	Construction Activities (Not TDOT Projects)	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	East , West	SR-99 LM 10-11 Whetherstone Road Widening
Rutherford	SR-99	10.57	11.37	Construction Activities (Not TDOT Projects)	08-14-2026	Friday	9AM - 3PM	Flagging Operation	East , West	SR-99 LM 10-11 Whetherstone Road Widening
Rutherford	SR-99	10.57	11.37	Construction Activities (Not TDOT Projects)	08-15-2026	Saturday	9AM - 3PM	Flagging Operation	East , West	SR-99 LM 10-11 Whetherstone Road Widening
Rutherford	SR-99	24.50	33.10	TDOT Construction Projects	08-09-2026	Sunday	9AM - 3PM	Flagging Operation	North , South	SR-99 LM 24-33 Micro-Surfacing Roadway
Rutherford	SR-99	24.50	33.10	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Flagging Operation	North , South	SR-99 LM 24-33 Micro-Surfacing Roadway
Rutherford	SR-99	24.50	33.10	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	North , South	SR-99 LM 24-33 Micro-Surfacing Roadway
Rutherford	SR-99	24.50	33.10	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	North , South	SR-99 LM 24-33 Micro-Surfacing Roadway
Rutherford	SR-99	24.50	33.10	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	North , South	SR-99 LM 24-33 Micro-Surfacing Roadway
Rutherford	SR-99	24.50	33.10	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Flagging Operation	North , South	SR-99 LM 24-33 Micro-Surfacing Roadway
Rutherford	SR-99	24.50	33.10	TDOT Construction Projects	08-15-2026	Saturday	9AM - 3PM	Flagging Operation	North , South	SR-99 LM 24-33 Micro-Surfacing Roadway
Smith	SR-263	0.00	5.12	Maintenance Work	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	South	SR-263 LM 0-5 Crack Sealing The Roadway
Smith	SR-263	0.00	5.12	Maintenance Work	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	South	SR-263 LM 0-5 Crack Sealing The Roadway
Smith	SR-263	0.00	5.12	Maintenance Work	08-14-2026	Friday	9AM - 3PM	Flagging Operation	South	SR-263 LM 0-5 Crack Sealing The Roadway
Smith	SR-263	0.00	5.12	Maintenance Work	08-15-2026	Saturday	9AM - 3PM	Flagging Operation	South	SR-263 LM 0-5 Crack Sealing The Roadway
Smith	SR-264	0.00	5.30	Maintenance Work	08-10-2026	Monday	9AM - 3PM	Flagging Operation	South	SR-264 LM 0-5 Crack Sealing The Roadway
Smith	SR-264	0.00	5.30	Maintenance Work	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	South	SR-264 LM 0-5 Crack Sealing The Roadway
Smith	SR-264	5.30	9.83	Maintenance Work	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	South	SR-264 LM 5-10 Crack Sealing The Roadway
Smith	SR-264	5.30	9.83	Maintenance Work	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	South	SR-264 LM 5-10 Crack Sealing The Roadway
Smith	SR-264	5.30	9.83	Maintenance Work	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	South	SR-264 LM 5-10 Crack Sealing The Roadway
Smith	SR-80	5.97	5.97	Maintenance Work	08-10-2026	Monday	9AM - 3PM	Multiple Lanes	North , South	SR-80 LM 6 Equipment Crossing at Various Times
Smith	SR-80	5.97	5.97	Maintenance Work	08-11-2026	Tuesday	9AM - 3PM	Multiple Lanes	North , South	SR-80 LM 6 Equipment Crossing at Various Times
Smith	SR-80	5.97	5.97	Maintenance Work	08-12-2026	Wednesday	9AM - 3PM	Multiple Lanes	North , South	SR-80 LM 6 Equipment Crossing at Various Times
Smith	SR-80	5.97	5.97	Maintenance Work	08-13-2026	Thursday	9AM - 3PM	Multiple Lanes	North , South	SR-80 LM 6 Equipment Crossing at Various Times
Smith	SR-80	5.97	5.97	Maintenance Work	08-14-2026	Friday	9AM - 3PM	Multiple Lanes	North , South	SR-80 LM 6 Equipment Crossing at Various Times
Smith	SR-80	5.97	5.97	Maintenance Work	08-15-2026	Saturday	9AM - 3PM	Multiple Lanes	North , South	SR-80 LM 6 Equipment Crossing at Various Times
Stewart	SR-232	0.00	3.75	Maintenance Work	08-09-2026	Sunday	9AM - 3PM	Flagging Operation	North , South	SR-232 LM 0-4 Crack Sealing Roadway
Stewart	SR-232	0.00	3.75	Maintenance Work	08-10-2026	Monday	9AM - 3PM	Flagging Operation	North , South	SR-232 LM 0-4 Crack Sealing Roadway
Stewart	SR-232	0.00	3.75	Maintenance Work	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	North , South	SR-232 LM 0-4 Crack Sealing Roadway
Stewart	SR-49	10.00	16.00	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-49 LM 10-16 Powerline Vegetation Management
Stewart	SR-49	10.00	16.00	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-49 LM 10-16 Powerline Vegetation Management
Stewart	SR-49	10.00	16.00	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-49 LM 10-16 Powerline Vegetation Management
Stewart	SR-49	10.00	16.00	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-49 LM 10-16 Powerline Vegetation Management
Stewart	SR-49	10.00	16.00	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-49 LM 10-16 Powerline Vegetation Management
Stewart	SR-76	13.30	19.00	Maintenance Work	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-76 13-19 Crack Sealing Roadway
Stewart	SR-76	13.30	19.00	Maintenance Work	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-76 13-19 Crack Sealing Roadway
Stewart	SR-76	13.30	19.00	Maintenance Work	08-13-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-76 13-19 Crack Sealing Roadway
Stewart	SR-76	13.30	19.00	Maintenance Work	08-14-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-76 13-19 Crack Sealing Roadway
Stewart	SR-76	19.00	27.92	Maintenance Work	08-14-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-76 19-28 Crack Sealing Roadway
Stewart	SR-76	19.00	27.92	Maintenance Work	08-15-2026	Saturday	9AM - 3PM	Single Lane	North , South	SR-76 19-28 Crack Sealing Roadway

Region 3 Lane Closure Report

8-9-26 to 8-15-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Sumner	SR-06	0.01	7.51	Utility Work Utility	08-10-2026	Monday	8PM - 5AM	Single Lane	East , West	SR-06 LM 0-7 LED Streetlight Conversion
Sumner	SR-06	0.01	7.51	Utility Work Utility	08-11-2026	Tuesday	8PM - 5AM	Single Lane	East , West	SR-06 LM 0-7 LED Streetlight Conversion
Sumner	SR-06	0.01	7.51	Utility Work Utility	08-12-2026	Wednesday	8PM - 5AM	Single Lane	West , East	SR-06 LM 0-7 LED Streetlight Conversion
Sumner	SR-06	0.01	7.51	Utility Work Utility	08-13-2026	Thursday	8PM - 5AM	Single Lane	East , West	SR-06 LM 0-7 LED Streetlight Conversion
Sumner	SR-06	0.01	7.51	Utility Work Utility	08-14-2026	Friday	8PM - 5AM	Single Lane	East , West	SR-06 LM 0-7 LED Streetlight Conversion
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	08-09-2026	Sunday	8PM - 5AM	Multiple Lanes	East , West	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	08-10-2026	Monday	8PM - 5AM	Multiple Lanes	East , West	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	08-11-2026	Tuesday	8PM - 5AM	Multiple Lanes	East , West	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	08-12-2026	Wednesday	8PM - 5AM	Multiple Lanes	East , West	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	08-13-2026	Thursday	8PM - 5AM	Multiple Lanes	East , West	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	08-14-2026	Friday	8PM - 5AM	Multiple Lanes	East , West	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	08-15-2026	Saturday	8PM - 5AM	Multiple Lanes	West , East	SR-06 LM 2-3 Road Widening In Hendersonville
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	2.95	3.10	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-06 LM 3 Walton Ferry/Old Shackle Road Widening
Sumner	SR-06	6.60	6.70	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Shoulder	East	SR-06 LM 6 Sidewalk Repairs
Sumner	SR-06	6.60	6.70	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Shoulder	East	SR-06 LM 6 Sidewalk Repairs
Sumner	SR-06	6.60	6.70	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Shoulder	East	SR-06 LM 6 Sidewalk Repairs
Sumner	SR-06	6.60	6.70	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Shoulder	East	SR-06 LM 6 Sidewalk Repairs
Sumner	SR-06	6.60	6.70	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Shoulder	East	SR-06 LM 6 Sidewalk Repairs
Sumner	SR-06	8.54	10.95	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Shoulder	East , West	SR-06 LM 8-10 Sidewalk repairs.
Sumner	SR-06	8.54	10.95	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Shoulder	West , East	SR-06 LM 8-10 Sidewalk repairs.
Sumner	SR-06	8.54	10.95	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Shoulder	East , West	SR-06 LM 8-10 Sidewalk repairs.
Sumner	SR-06	8.54	10.95	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Shoulder	East , West	SR-06 LM 8-10 Sidewalk repairs.
Sumner	SR-06	8.54	10.95	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Shoulder	East , West	SR-06 LM 8-10 Sidewalk repairs.
Sumner	SR-06	26.00	31.00	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	North , South	SR-06 LM 26-31 Milling and Paving
Sumner	SR-06	26.00	31.00	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	North , South	SR-06 LM 26-31 Milling and Paving
Sumner	SR-06	26.00	31.00	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	North , South	SR-06 LM 26-31 Milling and Paving
Sumner	SR-06	26.00	31.00	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Flagging Operation	North , South	SR-06 LM 26-31 Milling and Paving
Sumner	SR-06	26.00	31.00	TDOT Construction Projects	08-15-2026	Saturday	9AM - 3PM	Flagging Operation	North , South	SR-06 LM 26-31 Milling and Paving
Sumner	SR-109	1.30	0.59	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-109 South Water Ave Aerial Installation
Sumner	SR-109	1.30	0.59	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-109 South Water Ave Aerial Installation
Sumner	SR-109	1.30	0.59	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-109 South Water Ave Aerial Installation
Sumner	SR-109	1.30	0.59	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-109 South Water Ave Aerial Installation
Sumner	SR-109	1.30	0.59	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-109 South Water Ave Aerial Installation
Sumner	SR-109	21.30	22.80	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Flagging Operation	North , South	SR-109 LM 21-22 Portland Bypass Rock Hauling
Sumner	SR-109	21.30	22.80	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	North , South	SR-109 LM 21-22 Portland Bypass Rock Hauling
Sumner	SR-109	21.30	22.80	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	North , South	SR-109 LM 21-22 Portland Bypass Rock Hauling
Sumner	SR-109	21.30	22.80	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	North , South	SR-109 LM 21-22 Portland Bypass Rock Hauling
Sumner	SR-109	21.30	22.80	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Flagging Operation	North , South	SR-109 LM 21-22 Portland Bypass Rock Hauling
Sumner	SR-109	21.30	22.80	TDOT Construction Projects	08-15-2026	Saturday	9AM - 3PM	Flagging Operation	North , South	SR-109 LM 21-22 Portland Bypass Rock Hauling
Sumner	SR-174	2.12	2.12	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	South	SR-174 LM 2 Replacing Utility Poles
Sumner	SR-258	2.20	11.34	Maintenance Work	08-15-2026	Saturday	9AM - 3PM	Flagging Operation	South	SR-258 LM 2-11 Crack Sealing The Roadway
Sumner	SR-41	0.11	0.67	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-41 LM 0-1 Bridge Building Substructures
Sumner	SR-41	0.11	0.67	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-41 LM 0-1 Bridge Building Substructures
Sumner	SR-41	0.11	0.67	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-41 LM 0-1 Bridge Building Substructures
Sumner	SR-41	0.11	0.67	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-41 LM 0-1 Bridge Building Substructures
Sumner	SR-41	0.11	0.67	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-41 LM 0-1 Bridge Building Substructures

Region 3 Lane Closure Report

8-9-26 to 8-15-26

8-5-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Sumner	SR-41	2.26	2.46	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-41 LM 2-3 Placing Aerial Cable
Sumner	SR-41	2.26	2.46	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-41 LM 2-3 Placing Aerial Cable
Sumner	SR-41	2.26	2.46	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-41 LM 2-3 Placing Aerial Cable
Sumner	SR-41	2.26	2.46	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-41 LM 2-3 Placing Aerial Cable
Sumner	SR-41	2.26	2.46	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-41 LM 2-3 Placing Aerial Cable
Sumner	SR-52	2.70	3.20	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Flagging Operation	East , West	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	East , West	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	East , West	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	East , West	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Flagging Operation	East , West	SR-52 LM 2-3 Graded Rock Hauling
Sumner	SR-52	2.70	3.20	TDOT Construction Projects	08-15-2026	Saturday	9AM - 3PM	Flagging Operation	East , West	SR-52 LM 2-3 Graded Rock Hauling
Trousdale	SR-10	0.00	6.24	Maintenance Work	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	South	SR-10 LM 0-6 Crack Sealing Roadway
Trousdale	SR-10	0.00	6.24	Maintenance Work	08-14-2026	Friday	9AM - 3PM	Flagging Operation	South	SR-10 LM 0-6 Crack Sealing Roadway
Trousdale	SR-10	0.00	6.24	Maintenance Work	08-15-2026	Saturday	9AM - 3PM	Flagging Operation	South	SR-10 LM 0-6 Crack Sealing Roadway
Trousdale	SR-10	14.95	19.63	Maintenance Work	08-14-2026	Friday	9AM - 3PM	Flagging Operation	South	SR-10 LM 15-19 Crack Sealing The Roadway
Trousdale	SR-10	14.95	19.63	Maintenance Work	08-15-2026	Saturday	9AM - 3PM	Flagging Operation	South	SR-10 LM 15-19 Crack Sealing The Roadway
Trousdale	SR-141	5.96	5.96	Maintenance Work	08-10-2026	Monday	9AM - 3PM	Multiple Lanes	North , South	SR-141 LM 6 Equipment Crossing at Various Times
Trousdale	SR-141	5.96	5.96	Maintenance Work	08-11-2026	Tuesday	9AM - 3PM	Multiple Lanes	North , South	SR-141 LM 6 Equipment Crossing at Various Times
Trousdale	SR-141	5.96	5.96	Maintenance Work	08-12-2026	Wednesday	9AM - 3PM	Multiple Lanes	North , South	SR-141 LM 6 Equipment Crossing at Various Times
Trousdale	SR-141	5.96	5.96	Maintenance Work	08-13-2026	Thursday	9AM - 3PM	Multiple Lanes	North , South	SR-141 LM 6 Equipment Crossing at Various Times
Trousdale	SR-141	5.96	5.96	Maintenance Work	08-14-2026	Friday	9AM - 3PM	Multiple Lanes	North , South	SR-141 LM 6 Equipment Crossing at Various Times
Trousdale	SR-141	5.96	5.96	Maintenance Work	08-15-2026	Saturday	9AM - 3PM	Multiple Lanes	North , South	SR-141 LM 6 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	08-10-2026	Monday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	08-11-2026	Tuesday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	08-12-2026	Wednesday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	08-13-2026	Thursday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	08-14-2026	Friday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	3.47	3.47	Maintenance Work	08-15-2026	Saturday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 3 Equipment Crossing at Various Times
Trousdale	SR-25	7.16	7.16	Maintenance Work	08-10-2026	Monday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 7 Equipment Crossing at Various Times
Trousdale	SR-25	7.16	7.16	Maintenance Work	08-11-2026	Tuesday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 7 Equipment Crossing at Various Times
Trousdale	SR-25	7.16	7.16	Maintenance Work	08-12-2026	Wednesday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 7 Equipment Crossing at Various Times
Trousdale	SR-25	7.16	7.16	Maintenance Work	08-13-2026	Thursday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 7 Equipment Crossing at Various Times
Trousdale	SR-25	7.16	7.16	Maintenance Work	08-14-2026	Friday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 7 Equipment Crossing at Various Times
Trousdale	SR-25	7.16	7.16	Maintenance Work	08-15-2026	Saturday	9AM - 3PM	Multiple Lanes	East , West	SR-25 LM 7 Equipment Crossing at Various Times
Williamson	SR-100	3.00	5.50	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Flagging Operation	East , West	SR-100 LM 3-5 CNZ164 Sidewalk Project
Williamson	SR-100	3.00	5.50	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	East , West	SR-100 LM 3-5 CNZ164 Sidewalk Project
Williamson	SR-100	3.00	5.50	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	East , West	SR-100 LM 3-5 CNZ164 Sidewalk Project
Williamson	SR-100	3.00	5.50	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	East , West	SR-100 LM 3-5 CNZ164 Sidewalk Project
Williamson	SR-100	3.00	5.50	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Flagging Operation	East , West	SR-100 LM 3-5 CNZ164 Sidewalk Project
Williamson	SR-11	13.25	13.60	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-11 LM 13 York Road Widening Project
Williamson	SR-11	13.25	13.60	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-11 LM 13 York Road Widening Project
Williamson	SR-397	0.00	3.20	TDOT Construction Projects	08-09-2026	Sunday	8PM - 5AM	Single Lane	North , South	SR-397 LM 0-3 Mack Hatcher Resurfacing
Williamson	SR-397	0.00	3.20	TDOT Construction Projects	08-10-2026	Monday	8PM - 5AM	Single Lane	North , South	SR-397 LM 0-3 Mack Hatcher Resurfacing
Williamson	SR-397	0.00	3.20	TDOT Construction Projects	08-11-2026	Tuesday	8PM - 5AM	Single Lane	North , South	SR-397 LM 0-3 Mack Hatcher Resurfacing
Williamson	SR-397	0.00	3.20	TDOT Construction Projects	08-12-2026	Wednesday	8PM - 5AM	Single Lane	North , South	SR-397 LM 0-3 Mack Hatcher Resurfacing
Williamson	SR-397	0.00	3.20	TDOT Construction Projects	08-13-2026	Thursday	8PM - 5AM	Single Lane	North , South	SR-397 LM 0-3 Mack Hatcher Resurfacing
Williamson	SR-397	0.00	3.20	TDOT Construction Projects	08-14-2026	Friday	8PM - 5AM	Single Lane	North , South	SR-397 LM 0-3 Mack Hatcher Resurfacing

Region 3 Lane Closure Report

8-9-26 to 8-15-26

8-5-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Wilson	SR-10	11.64	12.38	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Flagging Operation	North , South	SR-10 LM 11-12 Aerial Installation Of 6000' Cable
Wilson	SR-10	11.64	12.38	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	North , South	SR-10 LM 11-12 Aerial Installation Of 6000' Cable
Wilson	SR-10	11.64	12.38	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	North , South	SR-10 LM 11-12 Aerial Installation Of 6000' Cable
Wilson	SR-10	11.64	12.38	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	North , South	SR-10 LM 11-12 Aerial Installation Of 6000' Cable
Wilson	SR-10	11.64	12.38	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Flagging Operation	North , South	SR-10 LM 11-12 Aerial Installation Of 6000' Cable
Wilson	SR-10	13.57	13.60	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-10 LM 13 Replacement of Sewer Line
Wilson	SR-10	13.57	13.60	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-10 LM 13 Replacement of Sewer Line
Wilson	SR-10	13.57	13.60	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	North	SR-10 LM 13 Replacement of Sewer Line
Wilson	SR-10	13.57	13.60	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	North	SR-10 LM 13 Replacement of Sewer Line
Wilson	SR-109	2.00	4.00	Construction Activities (Not TDOT Projects)	08-10-2026	Monday	9AM - 3PM	Multiple Lanes	North , South	SR-109 LM 2-4 Traffic Light at Wilson Farms Blvd.
Wilson	SR-109	2.00	4.00	Construction Activities (Not TDOT Projects)	08-11-2026	Tuesday	9AM - 3PM	Multiple Lanes	North , South	SR-109 LM 2-4 Traffic Light at Wilson Farms Blvd.
Wilson	SR-109	2.00	4.00	Construction Activities (Not TDOT Projects)	08-12-2026	Wednesday	9AM - 3PM	Multiple Lanes	North , South	SR-109 LM 2-4 Traffic Light at Wilson Farms Blvd.
Wilson	SR-109	2.00	4.00	Construction Activities (Not TDOT Projects)	08-13-2026	Thursday	9AM - 3PM	Multiple Lanes	North , South	SR-109 LM 2-4 Traffic Light at Wilson Farms Blvd.
Wilson	SR-109	2.00	4.00	Construction Activities (Not TDOT Projects)	08-14-2026	Friday	9AM - 3PM	Multiple Lanes	North , South	SR-109 LM 2-4 Traffic Light at Wilson Farms Blvd.
Wilson	SR-109	2.00	4.00	Construction Activities (Not TDOT Projects)	08-15-2026	Saturday	9AM - 3PM	Multiple Lanes	North , South	SR-109 LM 2-4 Traffic Light at Wilson Farms Blvd.
Wilson	SR-141	8.83	2.88	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Flagging Operation	North , South	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	8.83	2.88	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	North , South	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	8.83	2.88	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	North , South	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	8.83	2.88	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	North , South	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-141	8.83	2.88	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Flagging Operation	North , South	SR-141 LM 2-9 CNX301 Project Utility Crossing
Wilson	SR-171	4.41	6.97	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-171 LM 4-6 Mt Juliet Rd Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-171 LM 4-6 Mt Juliet Rd Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-171 LM 4-6 Mt Juliet Rd Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-171 LM 4-6 Mt Juliet Rd Traffic Signal Work
Wilson	SR-171	4.41	6.97	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-171 LM 4-6 Mt Juliet Rd Traffic Signal Work
Wilson	SR-171	6.99	5.08	Utility Work Utility	08-09-2026	Sunday	9AM - 3PM	Multiple Lanes	North , South	SR-171 LM 7 N Mt. Juliet Rd-Modify Traffic Signals
Wilson	SR-171	6.99	5.08	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Multiple Lanes	North , South	SR-171 LM 7 N Mt. Juliet Rd-Modify Traffic Signals
Wilson	SR-171	6.99	5.08	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Multiple Lanes	North , South	SR-171 LM 7 N Mt. Juliet Rd-Modify Traffic Signals
Wilson	SR-171	6.99	5.08	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Multiple Lanes	North , South	SR-171 LM 7 N Mt. Juliet Rd-Modify Traffic Signals
Wilson	SR-171	6.99	5.08	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Multiple Lanes	North , South	SR-171 LM 7 N Mt. Juliet Rd-Modify Traffic Signals
Wilson	SR-171	7.34	7.41	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	North , South	SR-171 LM 7.3 N Mt. Juliet Rd, Traffic Signal Work
Wilson	SR-171	7.34	7.41	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North , South	SR-171 LM 7.3 N Mt. Juliet Rd, Traffic Signal Work
Wilson	SR-171	7.34	7.41	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North , South	SR-171 LM 7.3 N Mt. Juliet Rd, Traffic Signal Work
Wilson	SR-171	7.34	7.41	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	North , South	SR-171 LM 7.3 N Mt. Juliet Rd, Traffic Signal Work
Wilson	SR-171	7.34	7.41	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	North , South	SR-171 LM 7.3 N Mt. Juliet Rd, Traffic Signal Work
Wilson	SR-24	20.92	22.95	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Single Lane	West , East	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-24	20.92	22.95	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-24	20.92	22.95	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-24	20.92	22.95	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-24	20.92	22.95	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Single Lane	West , East	SR-24 LM 20 Electric Utility Upgrade
Wilson	SR-26	3.42	2.97	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Multiple Lanes	East , West	SR-26 LM 3 CNX301 Widening Project
Wilson	SR-26	3.42	2.97	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Multiple Lanes	East , West	SR-26 LM 3 CNX301 Widening Project
Wilson	SR-26	3.42	2.97	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Multiple Lanes	East , West	SR-26 LM 3 CNX301 Widening Project
Wilson	SR-26	3.42	2.97	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Multiple Lanes	East , West	SR-26 LM 3 CNX301 Widening Project
Wilson	SR-26	3.42	2.97	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Multiple Lanes	East , West	SR-26 LM 3 CNX301 Widening Project
Wilson	SR-26	5.45	6.07	Construction Activities (Not TDOT Projects)	08-10-2026	Monday	9AM - 3PM	Single Lane	North	SR-26 LM 5-6 The Cubes Road Widening
Wilson	SR-26	5.45	6.07	Construction Activities (Not TDOT Projects)	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-26 LM 5-6 The Cubes Road Widening
Wilson	SR-26	5.45	6.07	Construction Activities (Not TDOT Projects)	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-26 LM 5-6 The Cubes Road Widening
Wilson	SR-26	5.45	6.07	Construction Activities (Not TDOT Projects)	08-13-2026	Thursday	9AM - 3PM	Single Lane	North	SR-26 LM 5-6 The Cubes Road Widening
Wilson	SR-26	5.45	6.07	Construction Activities (Not TDOT Projects)	08-14-2026	Friday	9AM - 3PM	Single Lane	North	SR-26 LM 5-6 The Cubes Road Widening

Region 3 Lane Closure Report
8-9-26 to 8-15-26

County	Route	Beg MM	End MM	Work Type	Closure Date	Closure Day	Closure Time	Type of Closure	Direction	Project Description
Wilson	SR-265	1.57	1.86	Construction Activities (Not TDOT Projects)	08-10-2026	Monday	9AM - 3PM	Flagging Operation	East , West	SR-265 LM 1-2 Tillman Road Widening
Wilson	SR-265	1.57	1.86	Construction Activities (Not TDOT Projects)	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	East , West	SR-265 LM 1-2 Tillman Road Widening
Wilson	SR-265	1.57	1.86	Construction Activities (Not TDOT Projects)	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	East , West	SR-265 LM 1-2 Tillman Road Widening
Wilson	SR-265	1.57	1.86	Construction Activities (Not TDOT Projects)	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	East , West	SR-265 LM 1-2 Tillman Road Widening
Wilson	SR-265	1.57	1.86	Construction Activities (Not TDOT Projects)	08-14-2026	Friday	9AM - 3PM	Flagging Operation	East , West	SR-265 LM 1-2 Tillman Road Widening
Wilson	SR-265	1.57	1.86	Construction Activities (Not TDOT Projects)	08-15-2026	Saturday	9AM - 3PM	Flagging Operation	East , West	SR-265 LM 1-2 Tillman Road Widening
Wilson	SR-265	6.19	6.19	Utility Work Utility	08-10-2026	Monday	9AM - 3PM	Flagging Operation	West	SR-265 LM 6 Gas Installation
Wilson	SR-265	6.19	6.19	Utility Work Utility	08-11-2026	Tuesday	9AM - 3PM	Flagging Operation	West	SR-265 LM 6 Gas Installation
Wilson	SR-265	6.19	6.19	Utility Work Utility	08-12-2026	Wednesday	9AM - 3PM	Flagging Operation	West	SR-265 LM 6 Gas Installation
Wilson	SR-265	6.19	6.19	Utility Work Utility	08-13-2026	Thursday	9AM - 3PM	Flagging Operation	West	SR-265 LM 6 Gas Installation
Wilson	SR-265	6.19	6.19	Utility Work Utility	08-14-2026	Friday	9AM - 3PM	Flagging Operation	West	SR-265 LM 6 Gas Installation
Wilson	SR-265	10.47	20.20	TDOT Construction Projects	08-09-2026	Sunday	8PM - 5AM	Single Lane	East , West	SR-265 LM 10-20 Resurfacing
Wilson	SR-265	10.47	20.20	TDOT Construction Projects	08-10-2026	Monday	9AM - 3PM	Single Lane	East , West	SR-265 LM 10-20 Resurfacing
Wilson	SR-265	10.47	20.20	TDOT Construction Projects	08-10-2026	Monday	8PM - 5AM	Single Lane	East , West	SR-265 LM 10-20 Resurfacing
Wilson	SR-265	10.47	20.20	TDOT Construction Projects	08-11-2026	Tuesday	9AM - 3PM	Single Lane	East , West	SR-265 LM 10-20 Resurfacing
Wilson	SR-265	10.47	20.20	TDOT Construction Projects	08-11-2026	Tuesday	8PM - 5AM	Single Lane	East , West	SR-265 LM 10-20 Resurfacing
Wilson	SR-265	10.47	20.20	TDOT Construction Projects	08-12-2026	Wednesday	9AM - 3PM	Single Lane	East , West	SR-265 LM 10-20 Resurfacing
Wilson	SR-265	10.47	20.20	TDOT Construction Projects	08-12-2026	Wednesday	8PM - 5AM	Single Lane	East , West	SR-265 LM 10-20 Resurfacing
Wilson	SR-265	10.47	20.20	TDOT Construction Projects	08-13-2026	Thursday	8PM - 5AM	Single Lane	East , West	SR-265 LM 10-20 Resurfacing
Wilson	SR-265	10.47	20.20	TDOT Construction Projects	08-13-2026	Thursday	9AM - 3PM	Single Lane	East , West	SR-265 LM 10-20 Resurfacing
Wilson	SR-265	10.47	20.20	TDOT Construction Projects	08-14-2026	Friday	9AM - 3PM	Single Lane	East , West	SR-265 LM 10-20 Resurfacing
Wilson	SR-265	10.47	20.20	TDOT Construction Projects	08-14-2026	Friday	8PM - 5AM	Single Lane	East , West	SR-265 LM 10-20 Resurfacing
Wilson	SR-265	10.47	20.20	TDOT Construction Projects	08-15-2026	Saturday	9AM - 3PM	Single Lane	East , West	SR-265 LM 10-20 Resurfacing
Wilson	SR-265	10.47	20.20	TDOT Construction Projects	08-15-2026	Saturday	8PM - 5AM	Single Lane	East , West	SR-265 LM 10-20 Resurfacing
Wilson	SR-266	15.44	15.13	Construction Activities (Not TDOT Projects)	08-10-2026	Monday	9AM - 3PM	Single Lane	North	SR-266 LM 15 Road Widening
Wilson	SR-266	15.44	15.13	Construction Activities (Not TDOT Projects)	08-11-2026	Tuesday	9AM - 3PM	Single Lane	North	SR-266 LM 15 Road Widening
Wilson	SR-266	15.44	15.13	Construction Activities (Not TDOT Projects)	08-12-2026	Wednesday	9AM - 3PM	Single Lane	North	SR-266 LM 15 Road Widening
Wilson	SR-266	15.44	15.13	Construction Activities (Not TDOT Projects)	08-13-2026	Thursday	9AM - 3PM	Single Lane	North	SR-266 LM 15 Road Widening
Wilson	SR-266	15.44	15.13	Construction Activities (Not TDOT Projects)	08-14-2026	Friday	9AM - 3PM	Single Lane	North	SR-266 LM 15 Road Widening