

## State Route 112 Widening from Briley Parkway to Ashland City Highway - Davidson County Quarterly Update

**December 2020**

Contractor: Civil Constructors  
Project Supervisor: Greg Woerdeman

### Progress Update

- Base stone for roadway widening is being placed near W. Hamilton.
- Temporary power poles have been placed around the Whites Creek bridge for bridge widening work.
- Permanent poles are being placed on both Clarksville Pike and Ashland City Highway.
- AT&T conduit installation is underway near Briley Parkway.
- Comcast line relocation is underway.
- Retaining walls have been placed on the south end of Clarksville Pike.
- Greenway has been closed at the Whites Creek bridge for the bridge widening work.



*Widening on Clarksville Pike near Kings Lane.*



*Retaining wall work on Clarksville Pike.*

### Anticipated Schedule

- Work will continue on the new West Hamilton alignment.
- Moment slabs and parapet walls will be placed on top of the retaining walls.
- Power relocation will continue, including installation of temporary poles and relocating all utility power lines to these poles.
- Closure of Cedar Circle for new road alignment.
- Storm drain installation, and water and sewer line relocation will continue throughout the job.

### Contacts:

#### ***Kathryn Schulte***

TDOT Region 3  
Community Relations Officer  
(615) 350-4302 Office  
[Kathryn.Schulte@tn.gov](mailto:Kathryn.Schulte@tn.gov)

#### ***Greg Woerdeman***

TDOT Project Supervisor  
(615) 350-4461 Office  
[Greg.Woerdeman@tn.gov](mailto:Greg.Woerdeman@tn.gov)

For more information, please visit the project website at

<https://www.tn.gov/tdot/projects/region-3/state-route-112--clarksville-highway-.html>

