EXAMPLE — Retainage Invoice

Job No. 50349 HYPOTHETICAL ENGINEERING CO., INC. Inv. No. 0254

Consulting Engineers
1000 Jackson Blvd., Chattanooga, TN 37110-1234
PH: (423) 247-2011

NOTE: RETAINAGE INVOICES MUST BE REVIEWED BY OUR EXTERNAL AUDITING STAFF BEFORE PAYMENT.
THUS, OUR NORMAL PROCESSING IS INTERUPTED ON THESE TYPE INVOICES CAUSING PAYMENT TO BE

SOMEWHAT DELAYED COMPARATIVELY SPEAKING.

Tennessee Dept. of Transportation August 4, 1999

Jeff Jones

Civil Engineering Director

Design Division, Suite 1300 Agreement No. 9260

James K. Polk Building Work Order # (If Applicable)

Nashville, TN 37243-0348

For professional services relative to project 1-240-1(144)14, 79006-1131-44, 79008-
1127-44, 1-55-1(67)0, 79004-1121-44, 79005-1128-44, 1-240 from
Carter Blvd. to Smith Rd., Shelby Co.

Progress Billing No. 11 — Final July 31, 1999

SUMMARY

Contract Ceiling: $300,000.00

Total Invoiced through July 31, 1999 $300,000.00
Less 2% Retainage ---0-—--
Balance $300,000.00
Less amount previously invoiced 294,000.00

AMOUNT DUE THIS INVOICE (TOTAL RETAINAGE WITHHELD) $ 6,000.00

iIncLubE ONLY RETAINAGE on THIS TYPE

INVOICE DUE TO DIFFERENT PROCESSING BY TDOT.

I, the undersigned, do hereby certify that the above invoice is true and correct to
the best of my knowledge and that payment has not been received or costs previously
invoiced.
By (Principal"s Signature)
(Principal®s typed name and title)

N[O =

PLEASE SUBMIT YOUR INVOICE FOR RETAINAGE AS SOON AS POSSIBLE AFTER ALL YOUR
WORK IS COMPLETED UNLESS OTHERWISE INSTRUCTED BY TDOT PERSONNEL.
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