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1.0 PURPOSE OF COORDINATION PLAN 

This Coordination Plan is intended to define the process by which the 
Tennessee Department of Transportation (TDOT) will communicate 
information about the Pellissippi Parkway (Route 162) Extension 
Environmental Impact Statement (EIS) project to the lead, cooperating, 
participating and other agencies and to the public.  The plan also identifies 
how input from agencies and the public will be solicited and considered.   

Since the Federal Highway Administration (FHWA) is expected to provide 
funding for this project, FHWA serves as the lead federal agency for the 
project.  TDOT, as the direct recipient of Federal funds for the project, is the 
joint lead agency.   

Section 6002 of the Safe, Accountable, Flexible, Efficient Transportation 
Equity Act – A Legacy for Users of 2005 (SAFETEA-LU) requires that the 
lead agencies establish a plan for coordinating public and agency 
participation and comment during the environmental review process.   

In accordance with TDOT’s current Public Involvement Plan, this project 
requires a Level Four Public Involvement Process, a level of participation 
designed for projects that would require an Environmental Impact Statement 
(EIS) to be completed. This plan also outlines the process by which the 
required level of public involvement will be accomplished. 

This Coordination Plan: 

 Identifies the early coordination efforts; 

 Identifies cooperating and participating agencies to be involved in 
agency coordination; 

 Establishes the timing and form for agency involvement in defining the 
project’s purpose and need and study area, the range of alternatives 
to be investigated, and methodologies, as well as in reviewing the 
DEIS draft and the selection of the preferred alternative and mitigation 
strategies. 

 Establishes the timing and form for public opportunities to be involved 
in defining the project’s purpose and need and study area and the 
range of alternatives to be investigated, providing input on issues of 
concern and environmental features, and commenting on the findings 
presented in the DEIS. 

 Describes the communication methods that will be implemented to 
inform the community about the project.  

The Coordination Plan will be updated periodically to reflect any changes to 
the project schedule and other items that typically require updating over the 
course of the project. 
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2.0 PROJECT DESCRIPTION 

TDOT is preparing an Environmental Impact Statement to investigate the 
extension of Pellissippi Parkway (State Route 162) from State Route 33 (SR-
33) to U.S. Highway 321/SR-73 or East Lamar Alexander Parkway in Alcoa 
and Maryville, Tennessee, a distance of approximately 4.4 miles.  (See 
XFigure 1.X)   

2.1 Project Background 

An Environmental Assessment (EA) for the project was prepared between 
1999 and 2001; the EA was approved by the Federal Highway Administration 
(FHWA) on October 3, 2001.  On March 5, 2002, TDOT announced the 
selection of Alternative A as the preferred alignment for the project and on 
April 24, 2002, FHWA issued a Finding of No Significant Impact (FONSI) for 
the project.  Prior to the initiation of acquisition of right-of-way, however, on 
July 17, 2002 a Federal Court order was issued and imposed a preliminary 
injunction halting continued planning, financing, contracting, land acquisition, 
and construction of the project.  The group, Citizens against the Pellissippi 
Parkway Extension (CAPPE), had filed a lawsuit in U.S. District Court in 
Nashville against officials of TDOT, the U.S. Department of Transportation, 
and FHWA.  

The lawsuit contended that FHWA should have prepared an EIS in 
compliance with National Environmental Policy Act (NEPA) regulations, and 
that FHWA did not properly document their decision not to prepare an EIS.  
FHWA rescinded the right-of-way authorization after the court order was 
issued.  On September 5, 2002, FHWA filed a motion in U.S. District Court in 
Nashville to allow FHWA to voluntarily remand the EA/FONSI.  That request 
was rejected by the court. 

In early 2003, the new TDOT Commissioner requested an independent 
assessment of the Pellissippi Parkway Extension project.  The independent 
assessment was conducted by the University of Tennessee’s Center for 
Transportation Research.   The findings of the assessment, published in 
August 2003, recommended that if the project was restarted, TDOT should 
ask for additional input from affected land owners and interest groups as the 
project moves forward.   

In July 2004, a federal appeals court reversed the decision of the Nashville 
District Court, thus allowing FHWA to withdraw the 2002 FONSI and revisit 
the environmental evaluation of the project.  TDOT then announced its 
intention to conduct an EIS for the extension of Pellissippi Parkway.  In 2006, 
TDOT contracted with a consultant team, led by PB Americas, Inc (Parsons 
Brinckerhoff), to conduct environmental and engineering studies as part of 
the preparation of the EIS.   
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Figure 1   Project Area Map 
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2.2 Purpose and Need 

The proposed action is intended to address the following transportation needs in the 
study area.  These needs were identified during the public and agency coordination 
activities conducted for the project between April 2006 and February 2008, as well as 
through prior planning efforts and review of current transportation and community 
plans.    

 Limited mobility options in Blount County and Maryville because of the county’s 
primarily radial roadway network; 

 Poor local road network with substandard cross sections (with narrow lanes, 
sharp curves and insufficient shoulders) in the eastern portion of the county; 

 Lack of a northwest/east connection east of Alcoa and Maryville to help serve:  

- Expanding residential development occurring in eastern Alcoa and Maryville 
and northeastern Blount County; and 

- Demand for trips between Maryville and Alcoa and the Knoxville area to the 
north as shown by high traffic volumes between the areas on US 129 
(approximately 50,000 vehicles-per-day) and SR 33 (approximately 6,000 
vehicles-per-day). 

 Safety issues on roadways in the area, including roads in the Maryville core.  
People traveling between the north and western portions of the county and the 
eastern portions of the county must pass through the Maryville core.  Numerous 
rear-end crashes and angle crashes have been reported, due to high volumes of 
traffic and lack of access management along the roadways; and 

Traffic congestion and poor levels of service (LOS) on major arterial roads in the 
study area (in particular US 129, SR 33, and US 411).The transportation objectives 
or purposes listed below were also developed based on input received from local 
officials and the public, and reviews of previous planning studies and current plans.   

 Provide travel options for motorists to the existing radial roadway network; 

 Enhance regional transportation system linkages; 

 Enhance roadway safety on the roadway network, including the Maryville core; 
and 

 Assist in achieving acceptable traffic flows (LOS) on the transportation network or 
not adversely affect traffic flows on the existing transportation network. 

  

Other objectives of the proposed action include: 

 Support community goals and plans; and 
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 Minimize adverse impacts to neighborhoods and businesses, farmlands, and the 
natural and cultural environment. 

 

2.3 Alternatives Considered 

An initial range of alternatives and corridors were developed as a result of public 
input and input from local and regional agencies, including the Knoxville Regional 
Transportation Planning Organization (TPO). The alternatives and corridors were 
refined based on windshield reviews and reviews of existing data sources including 
Geographic Information Systems (GIS) information from local, state and federal 
agencies. 

Based on the results of a screening analysis and application of evaluation criteria, 
public input during the 2007 and 2008 public meetings and comment periods, and 
participating agency comments and concurrence, TDOT has determined the 
following alternatives that will be carried forward, refined and evaluated in the DEIS.   

 No-Build 

 Build Alternative 

- Corridor A 

- Corridor C 

 Upgraded 2-Lane Network (Corridor D) 

These alternatives are described briefly below and shown on Figure 2. 

2.3.1 No-Build Alternative 

The No-Build Alternative would not extend Pellissippi Parkway beyond it existing 
terminus at SR-33. However, the No-Build Alternative would include projects in the 
study area that are identified in the Knoxville Region Long Range Transportation 
Plan (LRTP) 2005 to 2030, including those projects listed below: 

 Improving SR-33, including widening to four lanes and making intersection 
improvements at East Brown School Road; 

 Improving sections of US 411, including adding a center turn lane and 
reconstructing substandard two-lane sections; 

 Constructing new six-lane Relocated Alcoa Highway; 

 Improving Alcoa Highway (SR-115) by adding turn lanes and traffic signals 
and widening four-lane sections to six-lanes. 

2.3.2 Extend Pellissippi Parkway on New Location 

Under the Build Alternative, existing Pellissippi Parkway would be extended from SR-
33 to US 321/SR-73 (Lamar Alexander Parkway), as a four-lane divided roadway, 
with a proposed interchange at SR-33, US 411 and US 321.  Each alternate 
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alignment under consideration for the DEIS, Alternative A and Alternative C, are 
described below: 

Alternative A:  

This alternative alignment generally follows the corridor identified and investigated in 
the 2002 Environmental Assessment (EA) and selected as the preferred alternative. 
This alternative starts on the east side of SR-33, opposite the existing half 
interchange of Pellissippi Parkway and SR-33. From this terminus, the route follows 
a generally easterly and southeasterly path to Wildwood Road, passing through 
former farmlands that are now the site of the proposed Pellissippi Center Research 
and Development Park. Alternative A also runs west of Mount Lebanon Road in this 
area. After crossing Wildwood Road, the alignment continues in a generally southerly 
direction, crossing Brown School Road, US 411 east of the Davis Ford Road 
intersection with US 411, and Davis Ford Road, and then passing along the 
northeastern edge of the Kensington Place mobile home park. The alignment 
intersects with US 321 just east of Flag Branch.  The total length of Alternative A is 
approximately 4.38 miles.  

Alternative C:   

This alternative shares the route of Alternative A from SR-33 to the vicinity of Brown 
School Road, at which point Alternative C diverges to the east.  Alternative C then 
runs in a southeasterly direction, crossing US 411 about 0.6 mile east of Alternative 
A. It continues southeasterly to cross Davis Ford Road and proceeds southerly, 
crossing Centennial Church Road about 500 feet west of Helton Road, crossing John 
Helton Road and terminating with US 321 at Hubbard School Road. The total length 
of this alternative is approximately 4.68 miles. 

2.3.3 Upgrade Existing Two-Lane Network – Alternative D 

The concept of upgrading a two-lane network of existing roads to serve as a two-lane 
connection between SR-33 and US 321 emerged during a study based on 
discussions with the public about travel needs and environmental concerns.  This 
upgraded network was seen as a way to improve some of the currently deficient two-
lane roads in the study area and provide a more direct connection between SR-33 
and US 321/SR-73 (Lamar Alexander Parkway) east of Maryville without 
constructing a completely new facility.  Therefore the route utilizing portions of 
existing Sam Houston Road, Peppermint Road, Hitch Road and Helton Road was 
identified.  Under this alternative, referred to as Alternative D, an improved two-lane 
roadway with shoulder upgrades would be constructed utilizing both the existing 
roadway alignment where possible and using new location portions.  In addition, 
several curves will be straightened and several intersections will be realigned to 
allow for a continuous route with a 50 mile per hour design speed.   The total length 
of this corridor is approximately 5.77 miles. 
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Figure 2 Alternatives Evaluated in the DEIS 
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3.0 INITIAL COORDINATION 

On April 17, 2006, in conformance with the requirements of SAFETEA-LU, 
TDOT formally notified FHWA in writing of its intent to initiate the NEPA EIS 
process for this project.  The initial coordination/scoping process was initiated 
in order to obtain comments and input from agencies and the public to help 
determine the purpose and need for the project, alternatives to be evaluated 
and the issues that will be examined as part of the EIS process. 

3.1 Notice of Intent 

Following the project initiation, FHWA with assistance from TDOT prepared a 
Notice of Intent (NOI) to Prepare an Environmental Impact Statement, as 
required by CEQ regulations 40 CFR 1501.7.  The NOI was published in the 
Federal Register on April 25, 2006.   

Notification of the preparation of the EIS was published in project area 
newspapers (Knoxville News Sentinel and Maryville Daily Times), along with 
the announcement of two public Scoping Meetings. 

3.2 Coordination Package 

TDOT prepared a Coordination Package that was distributed to 
approximately 58 agencies, officials, and organizations on May 1, 2006.  The 
packages included a transmittal letter, a project summary and a project 
vicinity map.  The project summary identified the preliminary purpose and 
need for the project, potential alternatives to be considered, traffic counts on 
specified roadways and examples of environmental concerns that will be 
considered throughout the course of the EIS process.  

Five groups of agencies and organizations received the coordination 
packages: 

 Cooperating Agencies 

 Participating Agencies 

 Non-Participating Agencies and Organizations 

 Local Agencies and Organizations  

 Section 106 Consulting Parties 

3.2.1 Cooperating Agencies 

Cooperating Agencies are those governmental agencies specifically 
requested by the lead agency to participate during the environmental 
evaluation process for the project.  FHWA’s NEPA regulations (23 CFR 
771.111(d)) require that those federal agencies with jurisdiction by law (with 
permitting or land transfer authority) be invited to be Cooperating Agencies 
for an EIS.  Cooperating Agencies for this project are the US Army Corps of 
Engineers, Nashville District (Corps of Engineers) and the Tennessee Valley 
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Authority (TVA).  These Cooperating Agencies were also invited to be 
participating agencies. 

If new information reveals the need to request another agency to serve as a 
Cooperating Agency, TDOT will issue that agency an invitation.   

3.2.2 Participating Agencies 

SAFETEA-LU (Section 6002) created a new category of agencies to 
participate in the environmental review process for EISs.  These are federal 
and non-federal governmental agencies that may have an interest in the 
project because of their jurisdictional authority, special expertise and/or 
statewide interest.  These participating agencies are formally invited to 
participate in the environmental review of the project.  In addition to TVA and 
the Corps of Engineers, thirteen other federal, state and regional 
agencies/divisions have been designated as participating agencies for this 
project.  The designated Participating Agencies are shown in XTable 1X. 

If, during the progress of the project, new information indicates that an 
agency not previously requested to be a Participating Agency does indeed 
have authority, jurisdiction, acknowledged expertise or information relevant to 
the project, then TDOT, in consultation with FHWA, will promptly extend an 
invitation to that agency to be a Participating Agency.  TDOT and FHWA will 
consider whether this new information affects any previous decisions on the 
project.   
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Table 1  Lead, Cooperating and Participating Agencies 

Agency Name Point of contact 

Lead Agencies 

Tennessee Division FHWA Leigh Ann Tribble, Environmental Program 
Engineer 

TDOT Mike Russell, Project Manager 

Cooperating & Participating Agencies 

US Army Corps of Engineers, Nashville District J. Rubin Hernandez, Project Manager, Operations 
Division 

Tennessee Valley Authority Charles P. Nicholson 

Participating Agencies 

U.S. Fish and Wildlife Service Mary Jennings, Field Supervisor 

Great Smoky Mountains National Park Dale Ditmanson, Superintendant 

Environmental Protection Agency, Region 4 Heinz J. Mueller, Chief, Environmental Assessment 
Office, EIS Review Section 

Tennessee Department of Environment and 
Conservation (TDEC) 

Saya Qualls, Chief Engineer 

Tennessee Wildlife Resources Agency Robert Todd, NEPA Contact 

Knoxville Regional Transportation Planning 
Organization (TPO) 

Jeffrey A. Welch, Transportation Planning 
Coordinator ,  

U.S. Department of the Interior Director, Office of Environmental Policy and 
Compliance 

Water Resources Division, U.S. Geological 
Survey. U.S. Department of the Interior 

District Engineer 

Federal Energy Regulatory Commission  

Department of Housing and Urban Development Harry Walls, Environmental Officer 

Forest Service, U.S. Department of Agriculture Tom Chappell, Regional Engineer 

Memphis Airport District Office, Federal Aviation 
Administration 

Laverne F. Reid, Manager 

Natural Resources Conservation Service, US 
Department of Agriculture 

Kevin Brown, State Conservationist (TN) 

 

3.2.3 Non-Participating Agencies and Organizations 

Coordination Packages were also sent to Non-Participating agencies.  This 
group includes federal and state agencies and organizations with statewide 
interests.  A complete list of the agencies receiving this package is included 
in Appendix A. 
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3.2.4 Local Agencies and Organizations 

Local agencies and organizations received the Initial Coordination Package.  
A listing of those agencies is also included in Appendix A. 

3.2.5 Section 106 Early Coordination 

The National Historic Preservation Act requires the federal agency or its 
designee (in this case TDOT) identify the appropriate parties that need to be 
involved in the process of identifying effects of a proposed project to historic 
resources and working through the process with such parties.  This 
“involvement” is referred to as “consultation.”  As a part of the consultation 
requirements for Section 106, a separate initial coordination package was 
sent to seven parties with interests in historical and archaeological issues.  
The Blount County Mayor was invited to request status as a Section 106 
consulting party, as were six Native American Tribes: 

 Cherokee Nation; 

 Eastern Band of Cherokee Indians; 

 Eastern Shawnee Tribe of Oklahoma; 

 Shawnee Tribe; and 

 United Keetoowah Band of Cherokee Indians 

If new information reveals the need to request another agency or organization 
to serve as a consulting party, TDOT will issue that agency an invitation.   

4.0 AGENCY COORDINATION 

The participating agencies for this project have roles and responsibilities that 
include, but are not limited to: 

 Participating in the NEPA process starting at the earliest possible time, 
especially with regard to the development of the purpose and need 
statement, range of alternatives, and methodologies; 

 Identifying, as early as practicable, any issues of concern regarding the 
project’s potential environmental or socioeconomic impacts. Participating 
agencies are also allowed to participate in the issue resolution process; 
and 

 Providing meaningful and timely input on unresolved issues. 

The participating agencies will have defined opportunities for meaningful 
participation in the decision-making process for the project.  Specific 
opportunities are provided via the Tennessee Environmental Streamlining 
Agreement (TESA) for agency concurrence points that have been defined for 
this project.  Participating agencies that are not a part of the formal TESA 
process will receive Purpose and Need, Alternatives to be Considered, 
Preliminary Draft document, and Preferred Alternative and Preliminary 
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Mitigation Packages, but will not be expected to concur with any decisions 
included within the package.  Non-TESA participating agencies would instead 
be requested to provide input and/or comments on any issues or concerns. 

4.1 Tennessee Environmental Streamlining Agreement 

Concurrence Points 

TDOT has developed the Tennessee Environmental Streamlining Agreement 
for the Environmental and Regulatory Coordination of Major Transportation 
Projects, referred to as TESA or the Agreement.  In addition to TDOT and 
FHWA, signatories to the TESA will include eight federal agencies and 
authorities, two state agencies, and 23 Metropolitan Planning Organizations 
and Rural Planning Organizations in the state.  Signatory agencies are not 
required to participate in every project; they will participate only in those 
specific projects that affect their area of jurisdiction, expertise, or interest.   

The TESA participating agencies that are participating in this project are: 

 US Army Corps of Engineers 

 Tennessee Valley Authority 

 US Fish and Wildlife Service 

 Great Smokey Mountains National Park 

 Environmental Protection Agency (Region 4) 

 Tennessee Department of Environment and Conservation 

 Tennessee Wildlife Resources Agency 

 Knoxville Region Transportation Planning Organization 

The Agreement establishes a single decision-making process to identify and 
address agency issues at four key points (referred to as concurrence points), 
during the planning and NEPA process.  The agencies listed above will be 
participating in the concurrence point points at the following four major 
milestones in the environmental review process for the Pellissippi Parkway 
Extension EIS: 

1) Purpose and Need and Study Area; 

2) Project Alternatives to be Evaluated in the DEIS and Methodologies 
for Conducting Evaluation; 

3) Adequacy of the Preliminary DEIS; 

4) Designation of Preferred Alternative and Preliminary Mitigation; 

The process for coordination associated with each of the major milestones 
(concurrence points) for this project is discussed below. 
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4.1.1 Concurrence Point 1 - Purpose and Need and Study Area 

Based upon comments received during the scoping period from agencies and 
the public, a draft purpose and need for the project was prepared and 
submitted by TDOT to FHWA for internal review.  Upon incorporation of 
comments from FHWA, TDOT prepared and forwarded to the TESA agencies 
the purpose and need study area package.  The package included a history 
of the project, this coordination plan, and a summary of public and agency 
input received to date.  TESA participating agencies were asked to concur 
with the concurrence point document.   Non -TESA participating agencies 
were asked to provide input and/or comments on any issues or concerns 
related to the project; they were not asked to concur. 

Concurrent Point 1 was completed on February 4, 2008.  All agencies 
concurred.   

4.1.2 Concurrence Point 2 – Project Alternatives to be Evaluated 

Based on the output of Concurrence Point 1 as well as input from the public 
meeting, and any general alternatives analysis conducted during the project 
development process, TDOT prepared a Project Alternatives to be Evaluated 
package to be distributed to the TESA agencies.  TESA participating 
agencies were asked to concur with the concurrence point document.  Non -
TESA participating agencies were asked to provide input and/or comments 
on any issues or concerns related to the project; they were not asked to 
concur. 

Concurrent Point 2 was concluded on July 28, 2008 deadline.  All agencies 
concurred with the recommendation of the alternatives to carry forward in the 
DEIS.  

4.1.3 Concurrence Point 3 – Preliminary Draft DEIS Document 

Based on the output of Concurrence Point 2 and the subsequent detailed 
investigation of alternatives and analysis of impacts, TDOT will prepare and 
forward the Draft DEIS document to the TESA agencies for their concurrence 
and to other participating agencies for their review and comment.  Non-
participating agencies will be provided the opportunity to review and comment 
on the DEIS when the document is published and distributed to the public for 
comment.  

Concurrent Point 3 was completed on January 6, 2010.  All agencies 
concurred.   

4.1.4 Concurrence Point 4 – Preferred Alternative and Preliminary 

Mitigation 

Based on the output of Concurrence Point 3, along with TDOT and FHWA’s 
consideration of any issues, concerns and/or opportunities identified during 
the public hearings and comment period for the DEIS, TDOT will prepare a 
Preferred Alternative and Preliminary Mitigation package.  TESA participating 
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agencies will be asked to concur with the concurrence point document.   Non-
TESA participating agencies will be asked to provide input and/or comments 
on any issues or concerns related to the project; they will not be asked to 
concur.    

Based on the output from this concurrence point, TDOT will select a preferred 
alternative and prepare the Final Environmental Impact Statement (FEIS) 
document for submittal to FHWA.   

Based on FHWA’s approval of the FEIS, the FEIS will be made available for 
public and agency review for a minimum of 30 days.  This period is the last 
period during which comments on the environmental evaluation process will 
be received from the public and agencies.  Upon addressing the comments 
received in the comment period, the FEIS will be forwarded by TDOT to 
FHWA with a request for a Record of Decision (ROD). 

4.2 Other Opportunities for Agency Involvement 

Those agencies that are not “Participating Agencies” as defined in SAFETEA-
LU will also have opportunities to provide input and comments on the project 
as it moves forward.  The database of agencies developed as part of the 
Initial Coordination efforts will be maintained and updated throughout the EIS 
process.  Those agencies that responded to the initial coordination/scoping 
and those that participated in public meetings and/or provided input/comment 
during the preparation of the DEIS will receive notification of the availability of 
the DEIS. 

Comments may be received at any point during the development of the EIS 
analysis. 

5.0 OPPORTUNITIES FOR PUBLIC INPUT 

As required by NEPA and by TDOT’s Public Involvement Plan, a project 
specific plan for public input has been developed and is documented in this 
overall coordination plan.  This plan describes strategies for encouraging 
public input and describes the opportunities to be provided to the public to 
encourage early and ongoing involvement in the project development 
process.  As required by SAFETEA-LU Section 6002, the public will be 
provided opportunities to provide specific input on the Purpose and Need and 
the range of alternatives. 

5.1 Strategies for Encouraging Public Involvement 

5.1.1 Database of Names 

TDOT’s Environmental Division maintains an initial coordination list that 
includes the names of federal, state and other agencies (such as regional 
planning agencies) and local governments that TDOT will coordinate with for 
this project.  The list also includes private entities that have requested to be 
included in initial coordination.  The entities on the list were sent copies of the 
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initial coordination package, and will be sent notices of public meetings, 
copies of project mailings and newsletters, and notice of the availability of the 
approved DEIS for review and comment.  As appropriate, persons, 
organizations, and agencies on this list will also receive other 
correspondence related to the project.   

The Environmental Division’s current database will be supplemented by the 
Knoxville Regional Transportation Planning Organization (Knoxville TPO) 
contact and mailing list for the Blount County area.  The database will be 
expanded as the project moves forward.  Names of persons and 
organizations attending public meetings or requesting additional information 
will be added.   

5.1.2 Community Groups Briefings 

Briefings with community/civic groups, business groups, or other interested 
groups or organizations over the course of the EIS process will be used as an 
opportunity to introduce the project, provide project updates, and receive 
public input on the project.  Approximately eight community group briefings 
are expected to be held in the project area throughout the development of the 
EIS. 

5.1.3 Local Government Officials Briefings 

Briefings with local government officials may be used as an opportunity to 
introduce the project to city/county/local officials, provide updates at project 
milestones, and facilitate the flow of information between the officials, TDOT 
and FHWA.  Briefings for local government officials would be held in the 
project area throughout the development of the EIS. 

Local officials expected to be invited to these briefings include: 

 Blount County Mayor and County Engineer; 

 Mayors of Maryville, Alcoa, Rockford, and Townsend and City Managers; 

 East Tennessee Development District; 

 Knoxville Area Transportation Planning Organization (Knoxville TPO); 

 East Tennessee Rural Planning Organization (RPO) South; and  

 Representatives of area Chambers of Commerce. 

The first local government officials briefing was held during the scoping 
period.  The other briefings would occur at various milestones during the 
project, to be determined by the Project Team and as requested by local 
officials.  



 

PELLISSIPPI PARKWAY EXTENSION EIS COORDINATION PLAN 

Rev. July 2010 Page 16 

 

5.1.4 Identification of Special Outreach Areas 

Populations in the project area requiring special outreach to ensure they have 
access to information and the opportunity to make comments, regardless of 
their race, religion, age, income or disability will be identified.  Identification of 
these populations will include using Census data or information obtained from 
groups or organizations known to have knowledge of these populations. 

5.1.5 Media Relations  

Local newspapers, radio and television stations have been identified for use 
in disseminating information about the project.  Minority media outlets will be 
included, as available.  TDOT will send notices and reminders of project 
meetings/hearings to these media outlets in advance.   

Specific newspapers to be used are the Knoxville News-Sentinel and The 
Daily Times (Maryville).   

5.1.6 Project Newsletters 

Up to four project newsletters would be prepared to keep the project area 
residents, business and property owners, interested citizens, civic groups, 
schools, local agency officials, and local public officials informed of the status 
of the project.  Milestones for newsletters may include the following, and/or as 
deemed necessary by the Project Team; 

 Following the selection of alternatives to be carried forward in the 
DEIS; 

 Prior to the DEIS Public Hearings, to announce the hearing dates and 
the availability of the DEIS for review, and to present some of the 
DEIS findings; 

 Once the Preferred Alternative has been selected; and 

 To announce the availability of the FEIS. 

The first project newsletter was published on the project website in October 
2008.  Copies were mailed to those persons and organizations on the project 
database.  That newsletter presented the refined purpose and need for the 
project and identified the alternatives that are being carried forward in the 
DEIS. 

5.1.7 Project Website Content 

The website for the project, http:// www.tn.gov/tdot/pellissippii/, will be 
updated with newsletters, public meeting announcements and transcripts, 
and other project information as needed.  

http://www.tdot.state.tn.us/pellissippi/
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5.1.8 Frequently Asked Questions 

To provide direct answers to some of the most frequently asked questions 
(FAQs) posed by the public, FAQ sheets may be prepared and distributed via 
TDOT’s project website, and hardcopies would be available at briefings, 
public meetings and other public involvement events.  These 
questions/answers will be updated as new information becomes available. 

5.1.9 Comment Forms 

Comment forms will be provided at all public meetings and smaller group 
meetings to encourage participants to provide their comments on the project.  
The comment form will also be available on the project website.   

Comments may be submitted in writing or electronically.  Comments will be 
accepted at any time during the EIS process.  All comments will be reviewed 
and incorporated as appropriate. 

5.1.10 Notice of Availability of DEIS  

A notice of availability of the DEIS document was published on June 18, 2010 
in the Maryville Daily Times.  The notice identifies where the DEIS is 
available for public review, how the public can provide input, and who to 
contact with comments or for additional information.  Copies of the DEIS were 
made available for public inspection at the Blount County Library, at the 
Blount County Chamber of Commerce, and at the TDOT Region 1 Office in 
Knoxville.  The DEIS and the notice of availability are available on TDOT’s 
website.  Appendix B contains a listing of those agencies and organizations 
receiving a copy of the DEIS. 

5.2 Public Meetings and Hearings 

Several public meetings and hearings have been or will be held during the 
EIS process to provide information on the project, to solicit public input.  The 
meetings and hearings will be conducted in conformance with NEPA 
requirements and TDOT’s most current Public Involvement Plan. The latest 
plan is found at http://www.tdot.state.tn.us/documents/pipsept07.pdf. 

5.3 Scoping Meetings 

Two public scoping meetings were held in the project area in June 13, 2006.  
At those meetings, TDOT updated the public on the status of the project to 
date (since the last public hearing on the EA) with a short overview 
presentation.  Information stations were staffed around the room with hard 
copies of project area maps for the public to use to present ideas for 
alternatives and to identify transportation problems. Comment forms and a 
court reporter were available at the meetings.  

The public was specifically asked to provide input on the transportation needs 
for the project, the range of alternatives that should be considered, and 
issues of concern to be addressed in the EIS.   

http://www.tdot.state.tn.us/documents/pipsept07.pdf
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During the official scoping period (April 25 through July 5, 2006), 211 public 
comments were received by letters, emails, completed comment forms 
distributed at the scoping meetings, and statements to a court report at the 
scoping meetings.  These comments have been reviewed and are being used 
by TDOT to define the type of issues of public concern and to develop and 
refine the purpose and need for the project. 

Following the close of the scoping period, TDOT continued to accept 
comments on the project, posting a comment form on the website that can be 
used to provide comments or as a guide to encourage ongoing input on the 
project.   

5.4 Public Meetings 

5.4.1 October 25, 2007 Public Alternatives Workshop 

On October 25, 2007, a public alternatives workshop was held in the project 
area to give the public another early opportunity to provide their input on the 
draft Purpose and Need Statement and alternatives to be evaluated in the 
DEIS.  As a part of this workshop, the public was asked to review the draft 
Purpose and Need statement, to help identify preliminary alternatives that 
would address the purpose and need, and confirm or identify additional 
issues of concern.  The workshop included a formal presentation, breakout 
groups, and a wrap-up with the full group.  Approximately 156 people 
attended the three-hour session. 

Meeting participants provided input on the draft purpose and need statement 
and potential project corridors and alternatives. 

5.4.2 February 19, 2008 Public Meeting 

At the October 25, 2007 public alternatives workshop, attendees provided 
TDOT with input on the refined purpose and need and potential project 
corridors and alternatives.  Some of the public comments at that meeting 
focused on Blount County’s future growth and infrastructure needs.  TDOT 
determined that it would be beneficial to the community to hold a second 
public meeting at which local public officials would be present to help address 
questions related to these local issues. 

The meeting was also held to continue to present the revised purpose and 
need statement and to continue to gather public input on potential project 
corridors and alternatives.   

Following this meeting, the comments received were reviewed and used to 
help refine the alternatives to be studied in the Draft EIS.  The TDOT project 
team refined preliminary alternatives that meet the purpose and need of the 
project and avoid and/or minimize impacts to identified environmental 
resources.  Participating agencies were asked to concur with the project 
alternatives to be evaluated in the Draft EIS, as a part of the TESA 
Concurrence Point #2. 
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5.5 DEIS Public Hearing 

FHWA approved the DEIS for public and agency review on April 14, 2010.  
Following the issuance of a notice of availability, TDOT will hold a public 
hearing on July 20, 2010 to receive comments from the public on the official 
findings presented in the DEIS and on the project.  Input from the public 
hearing and public comment period will be used by TDOT to make a decision 
on the preferred alternative and preliminary mitigation measures. 

The public hearing will be held at the Heritage High School, 3741 E. Lamar 
Alexander Parkway, Maryville TN 37804.  The hearing has been advertised in 
local newspaper.  Flyers advertising the hearing have been mailed to 
organizations and individuals on the database.   

6.0 SCHEDULE 

XTable 2X presents the revised tentative schedule for the completion of the EIS 
and issuance of a ROD for this project.  This schedule will be revised or 
updated as the project moves forward and new information is revealed that 
may result in schedule adjustments.   

Table 2  Tentative Project Schedule  

Milestone Time Frame 

EIS Initiation May 2006 

NEPA Scoping with Scoping Meetings May through mid July 2006 

Development of Purpose and Need (delayed by 
need for expanded Traffic Study) 

July 2006 through December 2007 

Public Workshop on Purpose & Need and 
Alternatives 

October 25, 2007 

TESA Concurrence Pt. #1, Purpose & Need December 2007 – January 2008 

2 P

nd
P Public Workshop on Alternatives February 19, 2008 

Agency Field Review April 10, 2008 

TESA Concurrence Pt. #2, Alternatives June - July 2008 – concluded July 28, 2008 

Alternatives Evaluation & Impact Assessment September 2008 through June 2009  

Prepare DEIS February 2009 to August 2009 

TESA Concurrence Point #3, Preliminary DEIS February 2010 

FHWA Approves DEIS April 14, 2010 

DEIS Public Hearing July 20, 2010 

TESA Concurrent Point #4, Preferred Alternative Fall 2010 

Complete and Circulate FEIS Summer 2011 

Record of Decision Fall 2011 
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Type: Participating and Cooperating Agency 
 
Mr. Charles P. Nicholson, Environmental Manager 
Environmental Policy and Planning 
Tennessee Valley Authority 
400 West Summit Hill Drive, Suite WT 11B 
Knoxville, TN 37902-1499 
 
District Engineer 
Regulatory Branch (CELRN -OP-F) 
U.S. Army Corps of Engineers 
3701 Bell Road 
Nashville, TN 37214-2660 
Attention:  J. Rubin Hernandez, Project Manager, Operations Division   
 
 
Type: Participating Agency 
 

Commissioner James H. Fyke 
TN Department of Environment and 
Conservation 
L & C Tower, 20th Floor 
401 Church Street 
Nashville, TN 37243-0454 
Attn: Saya Qualls, Chief Engineer 
 
Mr. Heinz J. Mueller, Chief 
Environmental Assessment Office 
EIS Review Section 
Environmental Protection Agency 
61 Forsyth Street, SW 
Atlanta, GA 30303 
 
Mr. Lee A. Barclay, Field Supervisor  
U.S. Fish and Wildlife Service 
U.S. Department of the Interior 
446 Neal Street 
Cookeville, TN 38501 
 
Mr. Dale Ditmanson, 
Superintendent 
Great Smoky Mountains National 
Park 
U.S. Department of the Interior 
107 Park Headquarters Road 
Gatlinburg, TN 37738 
 
 
 

Mr. Jeffrey A. Welch, AICP 
Knoxville Regional Transportation 
Planning Organization 
Metro Planning Commission of 
Knoxville and Knox County 
City/County Building, Suite 403 
400 Main Street 
Knoxville, TN 37902 
 
Mr. Robert Todd, NEPA Contact 
Tennessee Wildlife Resources 
Agency 
Ellington Agricultural Center  
P.O. Box 40747 
Nashville, TN 37204 
 
Ms. Laverne F. Reid, Manager 
Memphis Airport District Office 
Federal Aviation Administration 
2862 Business Park Drive,  
Bldg G 
Memphis, TN 38118-1555 
 
Mr. Tom Chappell, Regional 
Engineer 
Forest Service - R-8 
U.S. Department of Agriculture 
1720 Peachtree Road, NW 
Atlanta, GA 30309 
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Kevin Brown 
State Conservationist  
U.S. Department of Agriculture  
Natural Resources Conservation 
Service  
U.S. Courthouse,  
Room 675, 801 Broadway  
Nashville, Tennessee 37203 
 
District Chief, Water Resources 
Division 
U.S. Geological Survey 
U.S. Department of the Interior 
630 Grassmere Park, Suite 100 
Nashville, TN 37211 
 
Federal Energy Regulatory 
Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 

Director, Office of Environmental 
Policy and Compliance 
U.S. Department of the Interior 
Main Interior Building, MS 2342 
1839 C Street, NW 
Washington, DC 20240 
 
Mr. Harry Walls, Environmental 
Officer 
U. S. Department of Housing and 
Urban Development 
Five Points Plaza Building,  
4th Floor 
40 Marietta Street 
Atlanta, GA 30303 
 
 
 
 
 

 
 
Type:  Non-Participating Agency or Organization 
 
Office of Economic Analysis (RRP-32) 
Federal Railroad Administration 
400 Seventh Street, SW 
Washington, D.C. 20590 
 
Advisory Council on Historic 
Preservation 
The Old Post Office Building, 
Suite 809 
1100 Pennsylvania Avenue, NW 
Washington, D.C. 20004 
 
Ms. Pearl Young 
Office of Federal Activities, EIS 
Filing Section 
U.S. Environmental Protection 
Agency 
Mail Code 2252-A, Room 7241 
Ariel Rios Building (South Oval 
Lobby) 1200 Pennsylvania 
Avenue, NW 
Washington, D.C. 20460 
 

Cherokee National Forest 
U.S. Department of Agriculture 
P.O. Box 2010 
Cleveland, TN 37320 
 
Ms. Susan Fruchter 
Coordinator, National Oceanic 
and Atmospheric Administration 
Department of Commerce 
14th and Constitution Avenue, 
N.W., Room 5805 
Washington, D.C. 20230 
 
Mr. Tim Dieringer, Director 
Office of Surface Mining 
U.S. Department of the Interior 
530 Gay Street, S.W., Suite 500 
Knoxville, TN 37902 
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Office of Environmental Affairs 
U.S. Geological Survey 
U.S. Department of the Interior 
USGS National Center, MS-423 
12201 Sunrise Valley Drive 
Reston, VA 20192 
 
Mr. William R. Straw 
Regional Environmental Officer 
Federal Emergency 
Management Agency 
3003 Chamblee Tucker Road 
Atlanta, GA 30341-4148 
 
Federal Energy Regulatory 
Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
Senior Transportation Advisor 
Appalachian Regional 
Commission 
166 Connecticut Avenue, NW 
Washington, D.C. 20235 
 
Patrick McIntyre 
TN Historical Commission 
Clover Bottom Mansion 
2941 Lebanon Road 
Nashville, TN 37243-0442 
 
Mr. Mike Atchison, Director of 
Special Projects 
TDECD NEPA Contact 
Department of Economic and 
Community Development 
W.R. Snodgrass Tower, 11th 
Floor 
312 8th Avenue North 
Nashville, TN 37243 
 
Mr. Reggie Reeves, Director 
Tennessee Division of Natural 
Heritage 
Tennessee Department of 
Environment and Conservation 
L & C Tower, 14th Floor 
401 Church Street 
Nashville, TN 37243-0447 

 
Mr. Kent Taylor, Director 
Division of Ground Water 
Protection 
Tennessee Department of 
Environment and Conservation 
L & C Tower, 10th Floor 
401 Church Street 
Nashville, TN 37243-1540 
 
Mr. David Draughon, Director 
Division of Water Supply 
Tennessee Department of 
Environment and Conservation 
L & C Tower, 6th Floor, 401 
Church Street 
Nashville,TN 37243-1549 
 
Mr. Mike Apple, Director 
Division of Solid/Hazardous 
Waste Management 
Tennessee Department of 
Environment and Conservation 
L & C Tower, 5th Floor 
401 Church Street 
Nashville, TN 37243-1535 
 
Terry Oliver, Deputy 
Commissioner 
NEPA Contact 
Tennessee Department of 
Agriculture 
Ellington Agricultural Center 
Nashville, TN 37204 
 
Mr. Barry Stephens, Director 
Division of Air Pollution Control 
Tennessee Department of 
Environment and Conservation 
L & C Annex, 9th Floor 
401 Church Street 
Nashville, TN 37243-1531 
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Deborah Boshears-Davis 
Director of Operations 
TN Department of Education 
Andrew Johnson Tower,  
6th Floor 
710 James Robertson Parkway 
Nashville, TN 37243-0376 
 
Tennessee State Library and 
Archives 
403 7th Avenue North 
Nashville,TN 37243-0312 
 

 
 
Ms. Sheryl Ely, Regional Director  
Dept. of Economic & Community 
Development  
East Tennessee Section 
Local Planning Assistance Office 
5401 Kingston Pike 
Suite 210 
Knoxville, TN 37919 
 
 
 

Type: Local Agencies and Organizations 
 
Ms. Cindy McGinnis 
General Manager 
Knoxville Area Transit 
1135 East Magnolia Avenue 
Knoxville, TN 37917 
 
Mr. Terry Bobrowski 
East Tennessee Development 
District 
P.O. Box 19806 
Knoxville, TN 37939-2806 
 
Blount County Executive 
Blount County Courthouse 
341 Court Street 
Maryville, TN 37804-5906 
 
Mr. John Lamb, Director of 
Planning 
Blount County Planning 
Department 
327 Court Street 
Maryville TN 37804-5906 
 
Blount County Public Library 
508 N. Cusick Street 
Maryville, TN 37804 
 
Mr. Dewey Roberts 
President 
NAACP-Knoxville Chapter 
P.O. Box 14096 
Knoxville TN 37914 
 

Glenn Cardwell, President 
Smoky Mountain Historical 
Society 
P.O. Box 5078 
Sevierville, TN 37864-5078 
 
Amanda Wild, Historic 
Preservation Planner 
East Tennessee Development 
District 
P.O. Box 19806 
Knoxville, TN 37939-2806 
 
Mrs. Inez Burns  
Blunt County Historian 
1308 Brannon Drive 
Maryville, TN 37801 
 
Blount County Historic Society 
P.O. Box 4986 
Maryville, TN 37802-4986 
 
Tennessee Environmental 
Council 
One Vantage Way, Suite D-105 
Nashville,TN 37212-4348 
 
Ms. Wendy Smith 
World Wildlife Fund 
2021 21st Ave., South, Ste 200 
Nashville, TN 37212-4348 
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Mr. Michael Butler 
Tennessee Wildlife Federation 
300 Orlando Avenue 
Nashville, TN 37209-3257 
 
Ms. Gabby Call 
The Nature Conservancy 
2021 21st Avenue South, Suite 
C-400 
Nashville, TN 37212 
 
Tennessee Chapter of the Sierra 
Club 
2021 21st Ave. South, Suite 436 
Nashville, TN 37212 
 
Ms. Liz Dixon, Sierra Club 
10417 Victoria Drive, #C 
Knoxville, TN 37922 
 
 
 

Tennessee Trails Association 
P.O. Box 41446 
Nashville, TN 37204 
 
James D. Hoskins Library 
University of Tennessee 
Serials Department 
1401 Cumberland Avenue 
Knoxville, TN 37996-4000 
 
Ms. Nina Gregg 
Citizens Against Pellissippi 
Parkway Extension 
PO Box 494 
Alcoa, TN  37701 
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List of DEIS Recipients 

The following agencies and organizations received copies of the DEIS. 

Federal Agencies 

Appalachian Regional Commission 
Federal Aviation Administration, Memphis Airport District Office 
Federal Railroad Administration 
National Oceanic and Atmospheric Administration 
Tennessee Valley Authority, Environmental Policy and Planning 
U.S. Army Corps of Engineers, Nashville District 
U.S. Department of Agriculture, Natural Resources Conservation Service 
U.S. Department of Housing and Urban Development 
U.S. Department of the Interior: 
- Office of Environmental Policy and Compliance 

- National Park Service, Great Smoky Mountains National Park 

- National Park Service, Planning and Compliance Division 

- U.S. Fish and Wildlife Service 

U.S. Environmental Protection Agency: 
- Environmental Assessment Office  

- Office of Federal Activities, EIS Filing Section 

 
State Agencies 

Tennessee Department of Agriculture 
Tennessee Department of Economic and Community Development 
Tennessee Department of Education 
Tennessee Department of Environment and Conservation 
Tennessee Historical Commission, State Historic Preservation Office 
Tennessee Wildlife Resources Agency 
Tennessee State Library and Archives 

 
Local/Regional Government Agencies 

Knoxville Transit Authority 
Knoxville Regional Transportation Planning Organization 
Blount County Planning Department 
East Tennessee Development District 
NAACP – Knoxville Chapter 
James D. Hoskins Library, University of Tennessee 
Blount County Public Library 

 
Local Officials 

Blount County Mayor 
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Mayor of City of Maryville 
Mayor of City of Alcoa 
Mayor of City of Rockford 
Mayor of City of Townsend 

 
Local/Regional Organizations 

Tennessee Chapter of the Sierra Club 
Sierra Club, Harvey Broome Group 
Tennessee Trails Association 
Tennessee Environmental Council 
The Nature Conservancy 
Tennessee Wildlife Federation 
World Wildlife Fund, Southeast Rivers and Streams Project 
Citizens Against Pellissippi Parkway Extension (CAPPE) 
Blount County Chamber of Commerce 
 

   
 
 

 


