
STATE OF TE NNESSEE 
OtPARTMENT OF tNVIRONM ENT AND CONSERVATION 

Division o f Remediation - Oak Ridge 

Jc'lnuary 6, 2022 

Mr. Roger Petrie 
DOE FFA Project Manager 

761 Emory Valley Road 
Oak Ridge, Tennessee 37830 

Oak Ridge Office of Environmental Management 
U.S. Department of Energy 
Post Office Box 2001 
Oak Ridge, Tennessee 37831 -2001 

Federal Facility Agreement (FFA) Extension Request (December 29, 2021) for Environmental 

Management Disposal Facility (EMDF) Record of Decision (ROD) (DOE/OR/01-2794&D1) 

Dear Mr. Petrie 

The Tennessee Department of Environment and Conservation (TDEC) reviewed the request cited 
above pursuant to the FFA for the Oak Ridge Reservation. The State concurs with the extension 
requested by the U.S. Department of Energy (DOE) to allow more time for DOE to reach agreement 
with the U.S. Environmental Protection Agency regarding radiological discharge limits and to 
conduct additional public engagement, respond to regulatory comments, and revise the draft ROD. 
As requested by DOE, the new submittal date for the revised ROD will be February 22, 2022. 

TDEC supports ongoing efforts by DOE and EPA to resolve remaining questions about 
implementation of the landfill wastewater management Dispute Resolution Decision issued by the 
EPA Administrator on December 31, 2020. TDEC will also continue supporting DOE efforts to develop 
Waste Acceptance Criteria (WAC) that support protective waste disposal under the Comprehensive 
Environmental Response. Compensation. and liability Act (CERCLA). 

Please direct any questions or comments regarding this letter to Brad Stephenson at 865-220-6.587 
or Randy Young at 865-310-1157. 

Randy C. You ~ l ! 
TDEC FFA Manager 

ec: Carl Froede, EPA 
Samantha Urquhart-Foscer, EPA 
Sam Scheffler, DOE 
Dermis Mayton, DOE 
OREM Mailroom 
John Patterson, UCOR/Strata-G 
Sid Garland, UCOR 
Ta nya Salamacha, UCOR 

XC: Amanda Daugherty. ORRCA 
Amy Fitzgerald, ORRCA 
Ron Woody, ORRCA 
Shelley Kimel, ORSSAB 



 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION 4 
SAM NUNN ATLANTA FEDERAL CENTER 

61 FORSYTH STREET 
ATLANTA, GEORGIA 30303-8960 

 
         January 10, 2022        

 
VIA ELECTRONIC MAIL 
 
Mr. Roger Petrie 
Federal Facility Agreement Manager 
Oak Ridge Office for Environmental Management 
Department of Energy 
Post Office Box 2001 
Oak Ridge, Tennessee 37831 
 
Dear Mr. Petrie: 
 
The U.S. Environmental Protection Agency has reviewed the Department of Energy's (DOE) request to 
extend the Federal Facility Agreement (FFA) milestone submittal date for the the Record of Decision for 
Comprehensive Environmental Response, Compensation, and Liability Act, Oak Ridge Reservation 
Waste Disposal at the Environmental Management Disposal Facility, Oak Ridge, Tennessee 
(DOE/OR/01-2794&D1). Your December 29, 2021, letter was received by the EPA electronically on 
the same date. 
 
Your letter stated that the extension is necessary under Federal Facility Agreement Section XXX.B.5 to 
reach agreement with the EPA regarding radiological discharge limits and to conduct public engagement 
on established topics, which include the discharge limits. The extension would change the submittal date 
from January 6, 2022, to February 22, 2022. 
 
The EPA approves the DOE request to extend the milestone due date to February 22, 2022, and looks 
forward to continued dialog on selecting the remedy for Environmental Management Disposal Facility. 
If you have any questions, please contact Carl Froede, Jr. at (404) 562-8550 or 
Froede.Carl@epa.gov, or me at (404) 909-0839 or Urquhart-Foster.Samantha@epa.gov. 
 

Sincerely, 
 
 
 
Samantha Urquhart-Foster, FFA Project Manager 
Restoration & DOE Coordination Section  
Superfund & Emergency Management Division 

 
 
 
cc: Brian T. Henry, DOE  Randy Young, TDEC 
 Dave Adler, DOE  Brad Stephenson, TDEC 
 Dennis Mayton, DOE  DOCSSP-EM@orem.doe.gov 
 Melyssa Noe, DOE  ORRSAB 
 Sam Scheffler, DOE 



December 29, 2021

Ms. Samantha Urquhart-Foster 
Superfund and Emergency Management Division 
U.S. Environmental Protection Agency 
  Region 4 
Atlanta Federal Center 
61 Forsyth Street 
Atlanta, Georgia 30303-8960 

Mr. Randy C. Young 
State of Tennessee 
Department of Environment and Conservation 
Division of Remediation – Oak Ridge 
761 Emory Valley Road 
Oak Ridge, Tennessee 37830-7072 

Dear Ms. Urquhart-Foster and Mr. Young: 

SUBMITTAL OF FEDERAL FACILITY AGREEMENT EXTENSION REQUEST FOR RECORD 
OF DECISION FOR COMPREHENSIVE ENVIRONMENTAL RESPONSE, COMPENSATION, 
AND LIABILITY ACT OAK RIDGE RESERVATION WASTE DISPOSAL AT THE 
ENVIRONMENTAL MANAGEMENT DISPOSAL FACILITY, OAK RIDGE, TENNESSEE 
(DOE/OR/01-2794&D1) 

In accordance with the Federal Facility Agreement for the Oak Ridge Reservation (FFA), Section XXX.B.5, 
Additional Work Agreed To by the Parties, the FFA parties agreed previously to extend the submittal of the 
D2 Record of Decision (ROD) subject document to January 6, 2022. 

The U.S. Department of Energy is requesting to extend the D2 ROD submittal date by an additional six 
weeks (47 days).  The additional time is needed under Section XXX.B.5 to reach agreement with the  
U.S. Environmental Protection Agency regarding radiological discharge limits and to conduct public 
engagement on established topics, which include the discharge limits.  The extension would change the 
submittal date to February 22, 2022.



Ms. Urquhart-Foster /Randy C. Young -2- December 29, 2021 

SUBMITTAL OF FEDERAL FACILITY AGREEMENT EXTENSION REQUEST FOR RECORD 
OF DECISION FOR COMPREHENSIVE ENVIRONMENTAL RESPONSE, COMPENSATION, 
AND LIABILITY ACT OAK RIDGE RESERVATION WASTE DISPOSAL AT THE 
ENVIRONMENTAL MANAGEMENT DISPOSAL FACILITY, OAK RIDGE, TENNESSEE 
(DOE/OR/01-2794&D1) 

If you have any questions or if we can be of further assistance, please contact Roger Petrie 
at (865) 316-0463 or Brian Henry at (865) 241-8340. 

Sincerely,

Brian T. Henry 
Portfolio Federal Project Director  

Roger B. Petrie
Federal Facility Agreement Project Manager 

cc: 
Carl Froede, EPA Region 4 
Susan DePaoli, Pro2Serve 
Sidney Garland, RSI 
SSAB  
Brad Stephenson, TDEC, Oak Ridge 
Jennifer Linton, UCOR 
Annette Primrose, UCOR 
Tanya Salamacha, UCOR  
ETTPDMC@ettp.doe.gov 
Dave Adler, EM-94 
Dennis Mayton, EM-921 
Sam Scheffler, EM-942 

Brian Henry
Digitally signed by Brian 
Henry
Date: 2021.12.29 
08:12:17 -05'00'

ROGER
PETRIE

Digitally signed by 
ROGER PETRIE 
Date: 2021.12.21 
15:16:12 -05'00'
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