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INTRODUCTION

1.2.

1.3.

Statement of Procurement Purpose

The State of Tennessee, Department of General Services, State of Tennessee Real Estate Asset
Management (“STREAM"), hereinafter referred to as the “State,” has issued this Request for
Proposals (“RFP"), to define minimum contract requirements; solicit responses; detail response
requirements; and, outline the State's process for evaluating responses and selecting a Construction
Manager/General Contractor (“CM/GC"), to provide the needed services.

Through this RFP, the State seeks to procure necessary services at the most favorable, competitive
prices and to give ALL qualified businesses, including those that are owned by minorities, women,
Tennessee service-disabled veterans, and small business enterprises, an opportunity to do business
with the State as contractors, subcontractors or suppliers.

Project Description

The State is seeking to hire a CM/GC who can effectively partner with the State on the construction
of a new National Guard Readiness Center at the existing Department of Military site on Ft.
Campbell, KY. This project includes administrative, training, supply, classroom, locker, latrine, and
kitchen functions in approximately 37,000 square feet of space. The Readiness Center program
construction supports individual and collective training, administrative, automation and
communications, and logistical requirements for the TNARNG on the existing Federal Land site.
Relocation of an existing building and military equipment parking with security fencing is involved.

The project requires utility coordination with the Ft. Campbell Department of Public Works and
utilities providers to extend to the new construction.

The State intends to secure a contract for CM/GC services. The CM/GC shall provide consulting,
scheduling, and estimating/cost control services during the design phase of the Project, and shall be
the general contractor during construction, holding the trade contracts and providing the
management and construction services during the construction phase. The CM/GC shall
competitively procure and contract with the trade contractors and assume the responsibility and the
risk of construction delivery within the specified cost and schedule terms, after providing a
Guaranteed Maximum Price (GMP) for the scope(s) of work for the project identified on the RFP
cover page of the Project Specific Documents.

Current Project Status

The designer is currently in the Schematic Design Phase and will not proceed with Design
Development until the CM/GC is selected.

The Designer for this project is:

Firm: Lyle Cook Martin Architects
Contact: Lane Lyle

Phone: 931.552.4771

E-Mail: lanelyle@lylecookmartin.com
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1.4.

1.5.

1.6.

The following documents have been provided by the Designer and will be posted to the STREAM
website also listed below:

e Conceptual Design Phase Submittal for National Guard Bureau

https://www.tn.gov/generalservices/real-estate-/redirect-stream/contractors/requests-for-proposal--
rfps-.html

The Respondent must have a working understanding of all applicable codes required by the State of
Tennessee as listed in the Owner's Designers’ Manual (The Designers’ Manual is accessible online,
located at Designers’ Manual 2020

Project Location

The Project will be located in Fort Campbell, Christian County, KY

Project Expectations and Objectives
Respondents should be able to demonstrate:
1. A proven track record of providing successful pre-construction services, with a particular

emphasis on preparing detailed construction phase scheduling, providing continuous value
analysis, and accurate cost estimating.

2. Experience in constructing similar facilities relating to the project description in Section 1.2 of this
RFP, including prior work on Ft Campbell or other active duty Army installations.

3. Significant BIM experience including utilization during construction that demonstrates added
efficiencies.

4. Experience with managing and meeting construction schedules on critically time sensitive
projects.

5. Experience with providing CM/GC services on State projects.

Project Construction Budget

Below is the estimated Guaranteed Maximum Price (“GMP" Target), for all work associated with the
Scope of Services (attached as RFP Attachment 6.6., Pro Forma Contract, Attachment C, CM/GC Scope
of Services and Deliverables):

GMP Target - $16,582,000.00

It is imperative to the State that the cost of construction for the Project does not exceed the GMP
Target.

The CM/GC services for the Project will be procured based on the CM/GC providing a Contract
Controlled Insurance Program (CCIP) program and Subcontractor Default Insurance (SDI). The
CM/GC is to include in RFP Attachment 6.3, Section E, a rate for a CCIP, in the amounts of insurance
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1.7.

1.8.

1.9.

coverage required by the Pro Forma General Conditions. The CM/GC shall also include in RFP
Attachment 6.3, Section E, a rate for SDI in addition to the rate for a Performance and Materials
Payment Bond, as required by the Pro Forma General Conditions. If a potential CM/GC respondent is
unable to provide one, or both of these programs, they shall notify the State during the Questions &
Comments period noted in RFP Section 2.1. Failure to provide rates for these programs may resultin
disqualification of the response.

Scope of Service, Contract Period, & Required Terms and Conditions

Pro Forma Contract (attached as RFP Attachment 6.6.), details the State’s requirements and the
scope of services and deliverables to be provided by the CM/GC.

The Pro Forma Contract substantially represents the contract document that the successful
Respondent will be required to sign.

It is anticipated that the date for the start of construction will be June 2024. All costs given in
response to this RFP must be provided in reference to this date.

GMP MONTHS - 24 months

If the Project is not substantially complete within the time period set forth in the construction contract,
the liquidated damage amount will be $2,000.00 per day, until final substantial completion is achieved.

Nondiscrimination

No person shall be excluded from participation in, be denied benefits of, or be otherwise subjected
to discrimination in the performance of a contract pursuant to this solicitation or in the employment
practices of the Contractor on the grounds of handicap or disability, age, race, creed, color, religion,
(subject to Tennessee Code Annotated, Sections 4-21-401 and 405), sex, national origin, or any other
classification protected by federal, Tennessee state constitutional, or statutory law. The Respondent
pursuant to this solicitation must, upon request, show proof of such nondiscrimination and must
post in conspicuous places, available to all employees and applicants, notices of nondiscrimination.

RFP Communications
1.9.1. The State has assigned the following RFP identification number that shall be referenced in all
communications regarding this RFP:

SBC Project No. 368/014-01-2021

1.9.2. Unauthorized contact about this RFP with employees or officials of the State of
Tennessee except as detailed below may result in disqualification from consideration
under this procurement process.

1.9.2.1.  Any entity or individual responding or intending to respond to this RFP
(“Respondent”) must direct communications concerning this RFP to the following

person designated as the RFP Coordinator:

Tammy Robbins, RFP Coordinator
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Department of General Services
Phone: (615) 924-7028
Email: Tammy.Robbins@tn.gov

And hard copy communication of the above must be directed to:

Tammy Robbins, RFP Coordinator
Central Procurement Office, 3" Floor
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Avenue

Nashville, TN 37243

1.9.2.2.  Notwithstanding the foregoing, Prospective Respondents may alternatively contact:

1.9.3.

1.9.4.

1.9.5.

1.9.6.

1.9.7.

a. Staff of the Governor’s Office of Diversity Business Enterprise for assistance
available to minority-owned, woman-owned, Tennessee service-disabled
veteran owned, and small businesses as well as general, public information
relating to this RFP (visit www.tn.gov/businessopp/ for contact information);
and

b. Daphne.hall@tn.gov is the individual designated by the State to coordinate
compliance with the nondiscrimination requirements of the State of
Tennessee, Title VI of the Civil Rights Act of 1964, the Americans with
Disabilities Act of 1990, and associated federal regulations.

Only the State’s official, written responses and communications with Respondents are
binding with regard to this RFP. Oral communications between a State official and one or
more Respondents are unofficial and non-binding.

Potential Respondents shall ensure that the State receives all written questions and
comments, including questions and requests for clarification, no later than the Written
Questions & Comments Deadline detailed in the RFP Section 2, Schedule of Events. If written
guestions and comments are not received by the deadline, the State is not obligated to
respond.

Respondents assume the risk of the method of dispatching any communication or response
to the State. The State assumes no responsibility for delays or delivery failures resulting
from the Respondent’s method of dispatch. Actual or digital “postmarking” of a
communication or response to the State by a specified deadline is not a substitute for the
State’s actual receipt of a communication or response.

The State will convey all official responses and communications related to this RFP to the
prospective Respondents from whom the State has received a Notice of Intent to Respond
(refer to RFP Section 1.13.).

The State reserves the right to determine, at its sole discretion, the method of conveying
official, written responses and communications related to this RFP. Such written
communications may be transmitted by mail, hand-delivery, facsimile, electronic mail,
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Internet posting, or any other means deemed reasonable by the State. For internet posting,
please refer to the following website: https://www.tn.gov/generalservices/real-estate-
/contractors/requests-for-proposal--rfps-.html

1.9.8. The State reserves the right to determine, at its sole discretion, the appropriateness and
adequacy of responses to written comments, questions, and requests related to this RFP.
The State’s official, written responses will constitute an amendment of this RFP.

1.9.9. Any data or factual information provided by the State (in this RFP, an RFP amendment or any
other communication relating to this RFP) is for informational purposes only. The State will
make reasonable efforts to ensure the accuracy of such data or information; however, it is
the Respondent's obligation to independently verify any data or information provided by the
State. The State expressly disclaims the accuracy or adequacy of any information or data
that it provides to prospective Respondents.

Assistance to Respondents with a Handicap or Disability

Prospective Respondents with a handicap or disability may receive accommodation relating to the
communication of this RFP and participation in the RFP process. Prospective Respondents may
contact the RFP Coordinator to request such reasonable accommodation no later than the Disability
Accommodation Request Deadline detailed in the RFP Section 2, Schedule of Events.

Respondent Required Review & Waiver of Objections

1.11.1. Each prospective Respondent shall carefully review this RFP, including but not limited to,
attachments, the Pro Forma Contract (attached as RFP Attachment 6.6.), and any
amendments, for questions, comments, defects, objections, or any other matter requiring
clarification or correction (collectively called “questions and comments”).

1.11.2. Any prospective Respondent having questions and comments concerning this RFP must
provide them in writing to the State no later than the Written Questions & Comments
Deadline detailed in the RFP Section 2, Schedule of Events.

1.11.3. Protests based on any objection to the RFP will be considered waived and invalid if the
objection has not been brought to the attention of the State, in writing, by the Written
Questions & Comments Deadline.

Pre-Response Conference [VIRTUAL]
A Pre-Response Conference will be held at the time and date detailed in the RFP Section 2, Schedule

of Events. Pre-Response Conference attendance is not mandatory. The Pre-Response Conference
will take place via WebEx (see details below):

SBC Project No. 368/014-01-2021
Page 7 of 47


https://www.tn.gov/generalservices/real-estate-/contractors/requests-for-proposal--rfps-.html
https://www.tn.gov/generalservices/real-estate-/contractors/requests-for-proposal--rfps-.html

Join from the meeting link
https://tn.webex.com/tn/j.php?MTID=mfc0b234c98134296dc53c459f42165d8

Join by meeting number
Meeting number (access code): 2308 937 9694
Meeting password: RNw9pAmMVp77

Tap to join from a mobile device (attendees only)
+1-415-655-0001,,23089379694## US Toll

Join by phone
+1-415-655-0001 US Toll
Global call-in numbers

The purpose of the conference is to discuss the RFP Scope of Services. The State will entertain
questions, however, prospective Respondents understand that the State's oral response to any
question at the Pre-Response Conference are unofficial and non-binding. Prospective Respondents
must submit all questions, comments, or other concerns regarding the RFP in writing prior to the
Written Questions & Comments Deadline date detailed in the RFP Section 2, Schedule of Events. The
State will send the official response to these questions and comments to prospective Respondents
from whom the State has received a Notice of Intent to respond as indicated in RFP Section 1.13,,
and on the date detailed in the RFP Section 2, Schedule of Events.

Notice of Intent to Respond

Before the Notice of Intent to Respond Deadline detailed in the RFP Section 2, Schedule of Events,
prospective Respondents should submit to the RFP Coordinator a Notice of Intent to Respond (in the
form of a simple e-mail or other written communication). Such notice should include the following
information:

= the business or individual's name (as appropriate);

= acontact person’s name and title; and

= the contact person’s mailing address, telephone number, facsimile number, and e-mail
address.

A Notice of Intent to Respond creates no obligation and is not a prerequisite for submitting a
response, however, it is necessary to ensure receipt of any RFP amendments or other notices
and communications relating to this RFP.

Response Deadline

A Respondent must ensure that the State receives a response no later than the Response Deadline
time and date detailed in the RFP Section 2, Schedule of Events. A Respondent must respond to this
RFP (including its attachments), as may be amended, as required. The State will not accept late
responses, and a Respondent’s failure to submit a response before the Response Deadline will
result in disqualification of the response. Itis the responsibility of the Respondent to ascertain any
additional security requirements with respect to packaging and delivery to the State of Tennessee.
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Respondents should be mindful of any potential delays due to security screening procedures,
weather, or other filing delays whether foreseeable or unforeseeable.
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2. RFP SCHEDULE OF EVENTS
2.1.  The following RFP Schedule of Events represents the State’s best estimate for this RFP.
EVENT (cen.lizlrl.‘:l,: I1E:ime LS
(all dates are state business days)
zone)
RFP Issued February 2, 2023
Disability Accommodation Request Deadline February 7, 2023
Pre-response Conference 10:00 am February 15, 2023
Notice of Intent to Respond Deadline February 16, 2023
Written “Questions & Comments” Deadline 2:00 pm February 22,2023
State Response to Written “Questions & March 1, 2023
Comments”
Response Deadline 2:00 pm March 7, 2023
State Completion of Technical Response March 14, 2023
Evaluations
Notification of Respondents Invited to Interview March 15, 2023
. March 28-30, 2023

Interviews
State Completion of Technical Response March 30, 2023
Evaluations and Final Technical Score
State Opening & Scoring of Cost Proposals March 30, 2023
State Notice of Intent to Award Released and March 31, 2023
RFP Files Opened for Public Inspection
State Building Commission (SBC) Approval Sought April 13, 2023
State sends contract to Contractor for signature April 13, 2023
Contractor Signature Deadline April 28, 2023

2.2. The State reserves the right, at its sole discretion, to adjust the RFP Schedule of Events as it

deems necessary.

Any adjustment of the Schedule of Events before the Notice of Intent to award is released will
constitute an RFP amendment, and the State will communicate such to prospective Respondents
from whom the State has received a Notice of Intent to Respond (refer to RFP section 1.13.).
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3. RESPONSE REQUIREMENTS
3.1. Response Form

A response to this RFP must consist of two parts, a Technical Response and a Cost Proposal.

3.1.1. Technical Response. RFP Attachment 6.2., Technical Response & Evaluation Guide provides
the specific requirements for submitting a response. This guide includes mandatory
requirement items, general qualifications and experience items, and technical qualifications,
experience, and approach items all of which must be addressed with a written response and,
in some instances, additional documentation.

NOTICE: A technical proposal must not include any pricing or cost information
related to this project. If any pricing or cost information amounts related to
this project are included in any part of the technical proposal, the State may
deem the proposal to be non-responsive and reject it.

3.1.1.1. A Respondent shall use the RFP Attachment 6.2., Technical Response & Evaluation
Guide to organize, reference, and draft the Technical Response by duplicating the
attachment, adding appropriate page numbers as required, and using the guide as a
table of contents covering the Technical Response.

3.1.1.2. Aresponse should be economically prepared, with emphasis on completeness and
clarity. A response, as well as any reference material presented, must be written in
English, and shall be written on standard 8 %2" x 11" pages (although oversize exhibits
are permissible) and use a 12-point font for text. All response pages shall be
numbered.

3.1.1.3. All information and documentation included in a Technical Response shall respond
to or address a specific requirement detailed in the RFP Attachment 6.2., Technical
Response & Evaluation Guide. All information shall be incorporated into a response
to a specific requirement and clearly referenced. Any information not meeting these
criteria will be deemed extraneous and will not contribute to evaluations.

3.1.1.4. The State may determine a response to be non-responsive and reject it if:

a. The Respondent fails to organize and properly reference the Technical Response
as required by this RFP and the RFP Attachment 6.2., Technical Response &
Evaluation Guide; or

b. The Technical Response document does not appropriately respond to, address,
or meet all of the requirements and response items detailed in the RFP
Attachment 6.2., Technical Response & Evaluation Guide.

3.1.2. Cost Proposal. A Cost Proposal must be recorded on an exact duplicate of the RFP
Attachment 6.3., Cost Proposal & Scoring Guide. The Cost Proposal is broken down into

Sections A through E as follows:

Section A - CM/GC Construction Services Pre-Construction Phase Services Fee
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Section B - CM/GC Construction Services Percent Fee
Section C - CM/GC Construction Services General Conditions Monthly Rate
e Labor Burden Multiplier
Section D - CM/GC Construction Services General Conditions Total Lump Sum Costs
e Contract Bond Rate
e Subcontractor Default Insurance Rate
e CM/GC Insurance Cost
Section E - CM/GC Construction Services Summary & Scoring Guide

All sections of the Cost Proposal must be completed.

NOTICE: If a Respondent fails to submit a cost proposal exactly as required,
the State may deem the response to be non-responsive and reject it.

3.1.2.1. A Respondent must only record the proposed cost exactly as required by the RFP
Attachment 6.3., Cost Proposal & Scoring Guide and must NOT record any other
rates, amounts, or information

3.1.2.2. The proposed cost must incorporate ALL costs for services under the contract for the
total contract period, including any renewals or extensions.

3.1.2.3. A Respondent must sign and date the Cost Proposal.

3.1.2.4. A Respondent must submit the Cost Proposal to the State in a sealed package or e-
mail from the Technical Response (as detailed in RFP Sections 3.2 and 3.3).

3.2 Response Delivery (Electronic Format)

3.2.1. A Respondent must ensure that the State receives a Response to this RFP no later than the
Response Deadline time and dates detailed in the RFP Section 2, Schedule of Events.

3.2.2. The Technical Response and Cost Proposal document must be e-mailed to the RFP
Coordinator (contact information listed below) in two separate e-mails with the
attachments clearly labeled as indicated in section 3.3 below.

Tammy Robbins, RFP Coordinator
Department of General Services
Email: tammy.robbins@tn.gov

NOTICE: If a Respondent fails to submit a Cost Proposal exactly as required, the State
may deem the response non-responsive and reject it.

3.3.Response Format (Electronic Format)
3.3.1. A Respondent must ensure that both the original Technical Response and Cost Proposal

documents meet all form and content requirements, including all required signatures, as
detailed within this RFP.
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34.

3.3.2. A Respondent must submit, via two separate e-mails, the Technical Response and Cost

3.3.3.

3.3.4.

Proposal documents as specified below. The Technical Response and Cost Proposal
documents MUST be sent as separate e-mails.

3.3.2.1. The subject of the Technical Response e-mail should be:

SBC No. 368/014-01-2021 TECHNICAL RESPONSE FROM [ RESPONDENT LEGAL
ENTITY NAME]”

Technical Response document with the file name:

SBC No. 368/014-01-2021 TECHNICAL RESPONSE FROM [ RESPONDENT LEGAL
ENTITY NAME]”

3.3.2.2. The subject of the Cost Proposal e-mail should be:

“SBC No. «68/014-01-2021 COST PROPOSAL FROM [RESPONDENT LEGAL ENTITY
NAME]"”

Cost Proposal document with file name:

“SBC No. «68/014-01-2021 COST PROPOSAL FROM [RESPONDENT LEGAL ENTITY
NAME]"”

The Response Package Cover Sheet (RFP Attachment 6.4.a), must be completely filled in with
all pertinent information and included as the cover sheet for the Technical Response.

The Pro Forma Information Sheet (RFP Attachment 6.4.c.), must be completely filled in with
all pertinent information and included with the Technical Response.

Response & Respondent Prohibitions

3.4.1.

3.4.2.

3.4.3.

3.4.4.

A response must not include alternate contract terms and conditions. If a response contains
such terms and conditions, the State, at its sole discretion, may determine the response to be
a non-responsive counteroffer and reject it.

A response must not restrict the rights of the State or otherwise qualify either the offer to
deliver goods or provide services as required by this RFP or the Cost Proposal. If a response
restricts the rights of the State or otherwise qualifies either the offer to deliver goods or
provide services as required by this RFP or the Cost Proposal, the State, at its sole discretion,
may determine the response to be a non-responsive counteroffer and reject it.

A response must not propose alternative goods or services (i.e., offer services different from
those requested and required by this RFP), unless expressly requested in this RFP. The State
may consider a response of alternative goods or services to be non-responsive and reject it.

A Cost Proposal must be prepared and arrived at independently and must not involve any
collusion between Respondents. The State will reject any Cost Proposal that involves
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3.4.5.

3.4.6.

3.4.7.

3.4.8.

3.4.9.

3.4.10.

collusion, consultation, communication, or agreement between Respondents. Regardless of
the time of detection, the State will consider any such actions to be grounds for response
rejection or contract termination.

A Respondent must not provide, for consideration in this RFP process or subsequent contract
negotiation, any information that the Respondent knew or should have known was materially
incorrect. If the State determines that a Respondent has provided such incorrect information,
the State will deem the Response non-responsive and reject it.

A Respondent must not submit more than one Technical Response and one Cost Proposal in
response to this RFP, except as expressly requested by the State in this RFP. If a Respondent
submits more than one Technical Response or more than one Cost Proposal, the State will
deem all of the responses non-responsive and reject them.

A Respondent must not submit a response as a prime contractor while also permitting one or
more other Respondents to offer the Respondent as a subcontractor in their own responses.

Such may result in the disqualification of all Respondents knowingly involved. This restriction
does not, however, prohibit different Respondents from offering the same subcontractor as a
part of their responses (provided that the subcontractor does not also submit a response as a
prime contractor).

The State will not consider a response from an individual who is, or within the past six
months has been, a State employee. For purposes of this RFP:

3.4.8.1. Anindividual will be deemed a State employee until such time as all compensation
for salary, termination pay, and annual leave has been paid;

3.4.8.2. A contract with, or a response from, a company, corporation, or any other
contracting entity in which a controlling interest is held by any State employee will be
considered to be a contract with or proposal from the employee; and

3.4.8.3. A contract with, or a response from, a company, corporation, or any other
contracting entity that employs an individual who is, or within the past six months
has been, a State employee will not be considered a contract with or a proposal from
the employee and will not constitute a prohibited conflict of interest.

The State will not consider a response from a respondent who cannot affirm, per Tennessee
Code Annotated (TCA) § 12-3-309, regarding prohibited contracts, without the respondent
first attesting in writing that they will not knowingly utilize the services of illegal immigrants
in the performance of the contract, and will not knowingly utilize the services of any
subcontractor who will utilize the services of illegal immigrants in the performance of the
contract.

The State will not consider a response from a respondent who cannot affirm, per TCA § 12-
12-111, Iran Divestment Act, that each respondent and each person signing on behalf of any
Respondent, is not on the list of persons engaging in investment activities in Iran, created
pursuant to TCA 812-12-06.
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3.5.

3.6.

3.7.

3.8.

3.4.11. The State will not consider a response from a respondent who cannot affirm, that they are
not currently engaged in, and will not for the duration of the contract, engage in a boycott of
Israel, as identified per TCA §12-4-119.

Conflict of Interest

3.5.1. This RFP is also subject to Tennessee Code Annotated, Section 12-4-101.

3.5.2. This RFP is also subject to State Building Commission Policy and Procedure 12.
Response Errors & Revisions

A Respondent is responsible for any and all response errors or omissions. A Respondent will not be
allowed to alter or revise response documents after the Response Deadline time and date detailed
in the RFP Section 2, Schedule of Events unless such is formally requested, in writing, by the State.
Response Withdrawal

A Respondent may withdraw a submitted response at any time before the Response Deadline time
and date detailed in the RFP Section 2, Schedule of Events by submitting a written request signed by
an authorized Respondent representative. After withdrawing a response, a Respondent may submit
another response at any time before the Response Deadline. After the Response Deadline, a
Respondent may only withdraw all or a portion of a response where the enforcement of the
response would impose an unconscionable hardship on the Respondent.

Response Preparation Costs

The State will not pay any costs associated with the preparation, submittal, or presentation of any
response.
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4. GENERAL CONTRACTING INFORMATION & REQUIREMENTS

4.1.

4.2,

4.3.

4.4.

RFP Amendment

The State at its sole discretion may amend this RFP, in writing, at any time prior to contract award.
However, prior to any such amendment, the State will consider whether it would negatively impact
the ability of potential Respondents to meet the response deadline and revise the RFP Schedule of
Events if deemed appropriate. If a RFP amendment is issued, the State will convey it to potential
Respondents who submitted a Notice of Intent to Respond (refer to RFP Section 1.13.). A response
must address the final RFP (including its attachments) as amended.

RFP Cancellation

The State reserves the right, at its sole discretion, to cancel the RFP or to cancel and reissue this RFP
in accordance with applicable laws and regulations.

State Right of Rejection

4.3.1. Subject to applicable laws and regulations, the State reserves the right to reject, at its sole
discretion, any and all responses.

4.3.2. The State may deem as non-responsive and reject any response that does not comply with
all terms, conditions, and performance requirements of this RFP. Notwithstanding the
foregoing, the State reserves the right to waive, at its sole discretion, minor variances from
full compliance with this RFP. If the State waives variances in a response, such waiver will
not modify the RFP requirements or excuse the Respondent from full compliance, and the
State may hold any resulting Contractor to strict compliance with this RFP.

Assignment & Subcontracting

4.4.1. The Respondent may not transfer, or assign the Master Contract or enter into a subcontract
for any of the services provided under the Contract awarded as a result of this RFP without
prior written approval of the State. The State reserves the right to refuse approval, at its sole
discretion, of any subcontract, transfer, or assignment.

4.4.2. If a Respondentintends to use subcontractors, the response to this RFP must specifically
identify the scope and portions of the work each subcontractor will perform, except for
subcontractors performing construction trade work during the construction phase (refer to
RFP Attachment 6.2., Section B, General Qualifications & Experience).

4.4.3. Subcontractors identified within a response to this RFP will be deemed as approved by the
State unless the State expressly disapproves one or more of the proposed subcontractors
prior to signing the Contract.

4.4.4. After contract award, a Respondent may only substitute an approved subcontractor at the
discretion of the State and with the State's prior, written approval.

4.45. Notwithstanding any State approval relating to subcontracts, the Contractor who is awarded
a contract pursuant to this RFP will be the prime contractor and will be responsible for all
work under the Contract.
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4.5. Insurance

The State will require the apparent successful Respondent to provide proof of insurance coverage as
required by the Owner’'s Designers’ Manual (Conditions of the Contract), before entering into a
contract. Refer to Article 11 of the General Conditions of the Contract for Construction and any
Supplementary Conditions. Failure to provide evidence of such insurance coverage is a material
breach and grounds for termination of the contract negotiations. Any insurance required by the State
must be in form and substance acceptable to the State.

4.6. Professional Licensure and Department of Revenue Registration

4.6.1.

4.6.2.

4.6.3.

4.6.4.

4.6.5.

Respondents must be familiar with the Contractors Licensing Act of 1994, as currently
amended (codified in Tennessee Code Annotated Sections 62-6-101, et seq). A contract will
not be awarded to a Respondent whose proposal is in conflict with the State of Tennessee
licensing law.

Before the response to this RFP is submitted, the apparent successful Respondent (and
Respondent employees and subcontractors, as applicable) must hold all necessary,
appropriate business and professional licenses to provide service as required. The State may
require any Respondent to submit evidence of proper licensure.

Respondent shall complete the Response Package Cover Sheet (attached as RFP Attachment
6.4.a.), which shall be affixed to the outermost container of the response package or be
included with an electronically submitted response. The dollar limit on the license must be
sufficient to support the preliminary estimated construction cost for this Project (Refer to
GMP Target in RFP Section 1.6.).

All persons, agencies, firms, or other entities that provide legal or financial opinions, which a
Respondent provides for consideration and evaluation by the State as a part of a response
to this RFP, must be properly licensed to render such opinions.

Before the Contract resulting from this RFP is signed, the apparent successful Respondent
must be registered with the Tennessee Department of Revenue for the collection of
Tennessee sales and use tax. The State will not award a contract unless the Respondent is
registered or provides documentation from the Department of Revenue that the
Respondent is exempt from this registration requirement. The foregoing is a mandatory
requirement of an award of a contract pursuant to this solicitation. For purposes of this
registration requirement, the Department of Revenue may be contacted at:
TN.Revenue@tn.gov.

4.7. Disclosure of Response Contents

4.7.1.

All materials submitted to the State in response to this RFP will become the property of the
State of Tennessee. Selection or rejection of a response does not affect this right. By
submitting a response, a Respondent acknowledges and accepts that the full response
contents and associated documents will become open to public inspection in accordance
with the laws of the State of Tennessee.
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4.8.

4.9.

4.7.2.

4.7.3.

4.7.1.1. All unopened Cost Proposals of those respondents that do not reach the minimum
thresholds to have their costs opened, as indicated in sections 5.2.1. to 5.2.3, remain
as trade secrets of the submitting respondent and are excluded from public
inspection per TCA 47-25-1702, the Trade Secrets Act.

The State will hold all response information, including both technical and cost information, in
confidence during the evaluation process. Notwithstanding the foregoing, a list of actual
Respondents submitting timely responses may be available to the public, upon request, after
technical responses are opened.

Upon completion of response evaluations, indicated by public release of a Notice of Intent to
Award, the responses and associated materials will be open for review by the publicin
accordance with Tennessee Code Annotated, Section 10-7-504(a)(7).

Contract Approval and Contract Payments

4.8.1.

4.8.2.

4.8.3.

After contract award, the Contractor who is awarded the contract must submit appropriate
documentation with the Department of Finance and Administration, Division of Accounts.

This RFP and its contractor selection processes do not obligate the State and do not create
rights, interests, or claims of entitlement in either the Respondent with the apparent best-
evaluated response or any other Respondent. State obligations pursuant to a contract
award will commence only after the contract is signed by the State agency head and the
Contractor and after the Contract is approved by all other state officials as required by
applicable laws and regulations.

No payment will be obligated or made until the relevant contract is approved as required by
applicable statutes and rules of the State of Tennessee.

4.8.3.1. The State will not be liable for payment of any type associated with the contract
resulting from this RFP (or any amendment thereof) or responsible for any goods
delivered or services rendered by the Contractor, even goods delivered or services
rendered in good faith and even if the Contractor is orally directed to proceed with
the delivery of goods or the rendering of services, if it occurs before the contract
start date or after the contract end date.

4.8.3.2. All payments relating to this procurement will be made in accordance with the
Payment Terms and Conditions of the contract resulting from this RFP (refer to RFP
Attachment 6.6., Pro Forma Contract, Section C).

Severability

If any provision of this RFP is declared by a court to be illegal or in conflict with any law, said decision
will not affect the validity of the remaining RFP terms and provisions, and the rights and obligations
of the State and Respondents will be construed and enforced as if the RFP did not contain the
particular provision held to be invalid.
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4.10.

Joint Ventures

Firms submitting Qualification Statements as a “joint venture” must file a statement of partnership
authority with the Tennessee Secretary of State’s office containing the information required by Tenn.
Code Ann. Section 61-1-303(a)(1).

If a Respondent intends to submit a Proposal as a joint venture, then the following requirements will
apply:

a. Forthe purposes of this RFP, the State recognizes a joint venture as separate organizations
or business entities that intend to combine professional or technical expertise and
business experience, and to share contractual and project responsibilities in performance
of a contract pursuant to this RFP;

b. The joint venture must be registered to do business in the State of Tennessee, or each
joint venture participant must be registered to do business in Tennessee;

c. The joint venture must meet the licensure requirements stated in Section 4.6 of this RFP
or each joint venture participant must meet the licensure requirements state in Section
4.6 of this RFP;

d. The joint venture must have a monetary limitation on the license sufficient to support the
preliminary estimated construction cost for this project or one of the joint venture
participants must have a monetary limitation sufficient to support the preliminary
estimated construction cost for this project. Joint venture participants’ monetary limits
may not be combined to support the preliminary estimated construction cost for the
project;

e. The joint venture must meet the insurance requirements stated in the RFP or each joint
venture participant must meet the insurance requirements stated in this RFP. A certificate
of insurance must be submitted to provide proof of compliance with the insurance
requirements; and

f. Where required, each joint venture participant must individually provide all
documentation required for a review of financial responsibility and stability. A
subcontractor to a Respondent is not a joint venture participant.
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5. EVALUATION & CONTRACT AWARD

5.1.

5.2

Evaluation Categories & Maximum Points

The State will consider qualifications, experience, technical approach, and cost in the evaluation of

proposals and award points in each of the categories detailed below (up to the maximum evaluation
points indicated) to each apparently responsive proposal.

PART EVALUATION CATEGORY MAXIMUM POINTS POSSIBLE

1A | General Qualifications & Experience 30
Refer to RFP Attachment 6.2., Section B

1B | Technical Qualifications & Approach 40
Refer to RFP Attachment 6.2., Section C

Interviews will be scored on a
-5 to +5 point scale where the
combined points will be used

1c Interviews to modify the Section B and C
Refer to RFP Attachment 6.2., Section D scores from 0.75x to 1.25x. A
score of 0 for this part will
cause no relative modification
to be made.
2 Cost Proposal 30

Refer to RFP Attachment 6.3., Section A - E

Evaluation Process

The evaluation process is designed to award the contract resulting from this RFP not necessarily to
the Respondent offering the lowest cost, but rather to the Respondent deemed by the State to be
responsive and responsible who offers the best combination of attributes based upon the
evaluation criteria. (“Responsive Respondent” is defined as a Respondent that has submitted a
response that conforms in all material respects to the RFP. “Responsible Respondent” is defined as
a Respondent that has the capacity in all respects to perform fully the contract requirements, and
the integrity and reliability which will assure good faith performance.)

The proposal evaluation will be a two-part process; a Technical Response Evaluation (containing
Qualifications, Experience, and Technical Approach), and a Cost Proposal Evaluation.

The apparent successful Respondent will be identified by the Qualified Proposal having the highest
total combined score in both parts.

5.2.1. Part One, A and B - Technical Response Evaluation
The RFP Coordinator and the Proposal Evaluation Team, consisting of three or more State
employees, will use the RFP Attachment 6.2., Technical Response & Evaluation Guide or
similar documentation to manage the Technical Response Evaluation and maintain
evaluation records.

5.2.1.1. The State reserves the right, at its sole discretion, to request Respondent clarification
of a Technical Response or to conduct clarification discussions with any or all
Respondents. Any such clarification or discussion will be limited to specific sections
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of the response identified by the State. The subject Respondent must put any
resulting clarification in writing as may be required and in accordance with any
deadline imposed by the State

5.2.1.2. Mandatory Requirements. The RFP Coordinator will review each Mandatory
Requirement (See RFP Attachment 6.2., Technical Response & Evaluation Guide,
Section A— Mandatory Requirements), to determine compliance. If the RFP
Coordinator determines that a response failed to meet one or more of the
mandatory requirements, the RFP Coordinator may seek the advice of an attorney
on the staff of the Department of General Services who will review the proposal and
document his/her determination of whether:

a. The response adequately meets RFP requirements for further evaluation;

b. The State will request clarifications or corrections for consideration prior to
further evaluation; or

C. The State will determine the response to be non-responsive to the RFP and
reject it.

5.2.1.3. Proposal Evaluation Team members will independently evaluate each Technical
Response (that is responsive to the RFP), against the evaluation criteria in this RFP,
and will score each in accordance with the RFP Attachment 6.2., Technical Response
& Evaluation Guide.

5.2.1.4. For each response evaluated, the RFP Coordinator will calculate the average of the
Proposal Evaluation Team member scores for RFP Attachment 6.2., Technical
Response & Evaluation Guide, and record each average as the response score for the
respective Technical Response section on RFP Attachment 6.5., Score Summary
Matrix.

5.2.1.5. The RFP Coordinator will then calculate a Respondent’s Initial Technical Evaluation
Score in accordance with the formula below:

Section B Respondent Average + Section C Respondent Average = Initial Respondent Technical Score

5.2.2.

Part One, C - Interviews

The Owner may conduct interviews with all Respondents, selected Respondents, or may
waive interviews. In the case of interviewing selected Respondents, up to the top 5
Respondents with Initial Technical Scores of 52.5 points or above may be Short-Listed. The
RFP Coordinator will invite each responsive and responsible Short-Listed Respondent to
interview. If your firm is invited to interview, questions will be directed solely to the
proposed Project Team. The Respondent’s interview team should only include the people
that will work on this Project. The interview response will be scored by the Evaluation Team,
according to the Interview Evaluation Guide (RFP Attachment 6.2., Section D). The state
reserves the right to limit the number of interviews provided.

5.2.2.1. The interviews are mandatory. The RFP Coordinator will schedule Respondent
interviews during the period indicated by the RFP Section 2, Schedule of Events.
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5.2.3.

5.2.4.

5.2.2.2. Respondent interviews are only open to the invited Respondent, Proposal Evaluation
Team members, the RFP Coordinator, and any technical consultants who are
selected by the State to provide assistance to the Proposal Evaluation Team.

5.2.2.3. The State will maintain an accurate record of each Respondent’s interview session.
The record of the Respondent’s interview will be available for review when the State
opens the procurement files for public inspection.

5.2.2.4. Proposal Evaluation Team members will independently evaluate each interview in
accordance with the RFP Attachment 6.2., Interview Evaluation Guide, Section D.

5.2.2.5. The RFP Coordinator will calculate and document the average of the Proposal
Evaluation Team member scores for RFP Attachment 6.2., Interview Evaluation
Guide, Section D.

5.2.2.6. Interviews will be individually scored on a -5 to +5 point scale with -5 being a poor
interview, 0 being an average interview, and +5 being an outstanding interview. The
individual interview scores will be average to produce the Interview Score. The
Modified Technical Evaluation Score will be calculated as follows:

Interview Score
20

Initial Technical Score x (1 + > = Modified Technical Score

The Modified Technical Score will be used in the following formula to determine
the Final Score a Respondent will receive for the Technical Proposal:

( Modified Technical Score > « 70 = Final Technical S
Highest Modified Technical Score - rnat techmeat score

Part Two - Cost Proposal Evaluation

Cost Proposals will only be considered for those proposals that have been invited to
interview in the Part One evaluation process. The RFP Coordinator will open for evaluation
the Cost Proposal of each Respondent deemed by the State to be responsive and
responsible and calculate and record each Cost Proposal score in accordance with the RFP
Attachment 6.3., Cost Proposal & Scoring Guide. The Cost Proposal containing the lowest
total evaluation cost amount for the cost proposal section will receive the maximum score of
Thirty (30) points. The combined cost points will be used in the following formula to
determine the score a Respondent will receive for the Cost Proposal:

(Lowest Cost of Qualified Cost Proposals

X Maxi Cost Points = Cost P LS
Cost of Proposal Being Evaluated ) axumum Lost Fotnts ost Froposat Score

Total Response Score

The RFP Coordinator will calculate the sum of the Technical Response Section Score and the
Cost Proposal Score and record the resulting number as the total score for the subject
Response (refer to RFP Attachment 6.5., Score Summary Matrix).
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5.3.

5.4.

Contract Award Process

5.3.1.

5.3.2.

The RFP Coordinator will forward the scores established by Section 5.2.4. above to the
proper officials of STREAM who will consider the same to determine which Respondent will
be recommended for contract award to the State Building Commission (“SBC").

The State will issue a Notice of Intent to Award. The Notice of Intent to Award date is detailed
in RFP Section 2, Schedule of Events.

NOTICE: The Notice of Intent to Award does not create rights, interests, or claims of
entitlement in either the apparent best-evaluated Respondent or any other
Respondent.

The Respondent awarded the contract by the SBC must sign a contract drawn by the State
pursuant to this RFP. The contract will be substantially the same as the RFP Attachment 6.6.,
Pro Forma Contract. The Respondent must sign the contract by the Contractor Signature
Deadline detailed in the RFP Section 2, Schedule of Events. If the Respondent fails to provide
the signed contract by this deadline, the State may determine that the Respondent is non-
responsive to this RFP and reject the response.

If the State determines that a proposal is non-responsive and rejects it after opening Cost
Proposals, the RFP Coordinator will re-calculate scores for each remaining responsive Cost
Proposal to determine (or re-determine) the apparent best evaluated proposal. The RFP
Coordinator will forward the re-calculated scores to the proper officials of the procuring
agency who will consider the same to determine which Respondent will be recommended
for contract award to the SBC.

Protest Process

Any protests or appeals of protests pursuant to this RFP or the Notice of Intent to Award will be
handled in accordance with the SBC By-laws, Policy and Procedure Item 18.
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RFP ATTACHMENT 6.1.

SBC Project No. 368/014-01-2021
RESPONSE STATEMENT OF CERTIFICATIONS AND ASSURANCES
The Respondent must sign and complete the Proposal Statement of Certifications and Assurances below as required,
and it must be included in the Technical Proposal (as required by RFP Attachment 6.2., Technical Proposal &
Evaluation Guide, Section A, Iltem A.3.).

The Respondent does, hereby, expressly affirm, declare, confirm, certify, and assure ALL of the following:

1. The Respondent will comply with all of the provisions and requirements of the RFP.

2. The Respondent will provide all services as defined in the Scope of Services of the RFP Attachment 6.6., Pro Forma Contract for
the total contract period.

3. The Respondent accepts and agrees to all terms and conditions set out in the RFP Attachment 6.6., Pro Forma Contract.

4. The Respondent acknowledges and agrees that a contract resulting from the RFP will incorporate, by reference, all proposal

responses as a part of the contract.
5. The Respondent will comply with:
(a) the laws of the State of Tennessee;
(b) the Policies and Procedures of the State Building Commission and the Office of the State Architect
(c) Title VI of the federal Civil Rights Act of 1964;
(d) Title IX of the federal Education Amendments Act of 1972;
(e) the Equal Employment Opportunity Act and the regulations issued there under by the federal government; and,
(f) the Americans with Disabilities Act of 1990 and the regulations issued there under by the federal government.

6. To the knowledge of the undersigned, the information detailed within the proposal submitted in response to the RFP is
accurate.

7. The proposal submitted in response to the RFP was independently prepared, without collusion, under penalty of perjury.

8. No amount will be paid directly or indirectly to an employee or official of the State of Tennessee as wages, compensation, or

gifts in exchange for acting as an officer, agent, employee, subcontractor, or consultant to the Respondent in connection with
the RFP or any resulting contract.

9. Both the Technical Proposal and the Cost Proposal submitted in response to the RFP must remain valid for 120 days
subsequent to the date of the Cost Proposal opening and thereafter in accordance with any contract executed by any
Respondent, pursuant to the RFP that so provides.

10.  The Respondent affirms the following statement, as required by the Iran Divestment Act Tenn. Code Ann. § 12-12-111. “By
submission of this response, each Respondent and each person signing on behalf of any Respondent certifies, and in the case
of a joint response each party thereto certifies as to its own organization, under penalty of perjury, that to the best of its
knowledge and belief that each Respondent is not on the list created pursuant to 8 12-12-106.”

11.  The Respondent affirms the following statement as required by the Boycott of Israel, Code Ann. § 12-4-119. “By submission of
this response, each Respondent and each person signing on behalf of any Respondent certifies, and in the case of a joint
response each party thereto certifies as to its own organization, under penalty of perjury, that it is not currently engaged in,
and will not for the duration of the Contract, engage in a boycott of Israel, as identified by Code Ann. § 12-4-119.

By signing this Proposal Statement of Certifications and Assurances, below, the signatory also certifies legal

authority to bind the proposing entity to the provisions of this RFP and any contract awarded pursuant to it.

If the signatory is not the Respondent (if an individual) or the Respondent’s company President or Chief

Executive Officer, this document must attach evidence showing the individual's authority to bind the

proposing entity.

DO NOT SIGN THIS DOCUMENT IF YOU ARE NOT LEGALLY AUTHORIZED TO BIND THE RESPONDING ENTITY

SIGNATURE:

PRINTED NAME & TITLE:

DATE:

RESPONDENT LEGAL ENTITY
NAME:

FEIN or SSN:
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RFP ATTACHMENT 6.2 - Section A

TECHNICAL RESPONSE & EVALUATION GUIDE

SECTION A: MANDATORY REQUIREMENTS. The Respondent must address all items detailed below and provide, in
sequence, the information and documentation as required (referenced with the associated item references). The
Respondent shall also detail the response page number for each item in the appropriate space below.

The RFP Coordinator will review the response to determine if the Mandatory Requirement Items are addressed as
required and mark each with pass or fail. For each item that is not addressed as required, the Proposal Evaluation
Team will review the response and attach a written determination. In addition to the Mandatory Requirement Items,
the RFP Coordinator will review each response for compliance with all RFP requirements.

RESPONDENT LEGAL ENTITY NAME:

Response
Page # Item . . .
(Respondent Ref. Section A— Mandatory Requirement Items Pass/Fail

completes)

The Technical Response must be delivered to the State no later
than the Technical Response Deadline specified in the RFP § 2,
Schedule of Events.

The Technical Response and the Cost Proposal documentation
must be packaged separately as required (refer to RFP Section 3.2.,
et. seq.).

The Technical Response must not be more than 75 pages, including
all required forms and documents.

The Technical Response must NOT contain cost or pricing
information of any type.

The Technical Response must NOT contain any restrictions of the
rights of the State or other qualification of the response.

A Respondent must NOT submit alternate responses.

A Respondent must NOT submit multiple responses in different
forms (as a prime and a sub-contractor).

A Detail the name, e-mail address, mailing address, and telephone
number(s), of the person the State should contact regarding the

response.
Detail the name, e-mail address, mailing address, and telephone

number(s), of the person the State should contact regarding the
contract, if awarded the contract.

A.2 Describe the Respondents form of business (i.e., individual, sole
proprietor, corporation, non-profit corporation, partnership, limited
liability company) and business location (physical location or
domicile).
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RFP ATTACHMENT 6.2 - Section A (continued)

RESPONDENT LEGAL ENTITY NAME:

Response
Page # Item . . q
(Respondent Ref Section A— Mandatory Requirement Items Pass/Fail

completes)

A3 Statement of Certifications and Assurances: Provide the
Statement of Certifications and Assurances (attached as RFP
Attachment 6.1.) completed and signed by an individual
empowered to bind the Respondent to the provisions of this RFP
and any resulting contract. The document must be signed without
exception or qualification.

A4 Response Package Cover Sheet: The outermost container displays
Contractor Licensing information, with the Respondent’s State of
Tennessee Contractor’s License Number, Classification, Expiration
Date, and License Limit (attached as RFP Attachment 6.4.a.).

The dollar limit on the license is sufficient to support the GMP
Target provided in RFP Section 1.6.

Pro Forma Information Sheet: The Pro Forma Contract Information
Sheet (RFP Attachment 6.4.c.), must be filled in and included in the
Technical Response.

A5 Insurance: Provide a Certificate of Insurance (ACORD) stating the
Respondent's capability to provide insurance for this Project in
accordance with the requirements as specified in the Pro Forma
Contract.

A.6 Builder’s Risk: Provide an ACORD document from insurance agent
to confirm coverage for the estimated amount of this project. The
policy must be “All-Risk” Builder's Risk.

An Installation Floater Policy is not an acceptable substitute for the
Builder's Risk Policy.

Bonding: Provide a letter from a surety. The surety for any and all
bonds must be listed by the U.S. Department of Treasury as being a
Certified Company and have an “A-" rating or better with A.M. Best
Company, Inc.

The letter from the surety company must include the Respondent’s
capability to provide bonding for this Project in accordance with the
Terms and Conditions of the Contract. The letter must include the
Respondent’s individual project and overall bonding capabilities
and specify the Respondent's monetary bonding capacity.

A7

If you are responding as a Joint Venture, include a copy of your filed
statement of partnership authority with the Tennessee Secretary of
State’s office in compliance with Tenn. Code Ann. § 61-1-30.

A8
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RFP ATTACHMENT 6.2 - Section A (continued)

RESPONDENT LEGAL ENTITY NAME:

Response
Page # item Section A— Mandatory Requirement Items Pass/Fail
(Respondent Ref. ryReq
completes)
A9 Provide a statement of whether there have been any mergers,

acquisitions, or sales of the respondent within the last five (5)
years. If so, include an explanation providing relevant details.

A.10

Provide a statement and any relevant details addressing whether
the Respondent is any of the following;:

1) is presently debarred, suspended, proposed for
debarment, or involuntarily excluded from covered
transactions by any federal or state department or agency;

2) has within the past three (3) years, had a civil judgment
rendered against the contracting party for commission of
fraud, or within the past 3 years has been convicted of a
criminal offense in connection with: obtaining, attempting
to obtain, or performing a public (federal, state, or local)
transaction or grant under a public transaction, or in
connection with a violation of federal or state antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

3) is presently indicted or otherwise criminally or civilly
charged by a government entity (federal, state, or local)
with commission of any of the offenses detailed above; and
has within a three (3) year period preceding the contract
had one or more public transactions (federal, state, or local)
terminated for cause or default.

A1

Conflict of Interest: Provide a statement, based upon reasonable
inquiry, of whether the Respondent or any individual who will
perform work under the contract has a possible conflict of interest
(e.g., employment by the State of Tennessee, or other conflict as set
forth in Item 12 of the SBC By-Laws, Policy & Procedures) and, if so,
the nature of that conflict.

NOTE: Any questions of conflict of interest will be solely within the discretion of the State,
and the State reserves the right to cancel any award.

A2

Provide a statement of whether the Respondent or, to the
Respondent's knowledge, any of the Respondent’'s employees,
agents, independent contractors, or subcontractors, proposing to
provide work on a contract pursuant to this RFP, have been
convicted of, pled guilty to, or pled nolo contendere, to any contract
crime as defined in TCA 812-4-601, et. seq. If so, include an
explanation providing relevant details.
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RFP ATTACHMENT 6.2 - Section A (continued)

RESPONDENT LEGAL ENTITY NAME:

Response
Page #
(Respondent
completes)

Item
Ref.

Section A— Mandatory Requirement Items

Pass/Fail

A13

List jurisdictions and trade categories in which your organization is
legally qualified to do business, and include registration or license
numbers, if applicable.

A.14

For the last three (3) years, provide the following ratios for the
Respondent, calculated according to the generally accepted
accounting principles:

1) Quick Ratio and 2) Debt/Worth.

NOTE: The Owner may request CPA audited or reviewed financial statements prepared in
accordance with generally accepted accounting principles from the apparent best-
evaluated Respondent prior to final award of the agreement. If the requested documents
do not support the financial stability of the Respondent the Owner reserves the right to
reject the proposal.

A.15

Provide a statement of whether, in the last ten (10) years, the
Respondent has filed (or had filed against it) any bankruptcy or
insolvency proceeding, whether voluntary or involuntary, or
undergone the appointment of a receiver, trustee, or assignee for
the benefit of creditors. If so, include an explanation providing
relevant details.

A.16

Provide a statement of whether there is any material, pending
litigation against the Respondent that the Respondent might
reasonably believe could adversely affect its ability to meet contract
requirements pursuant to this RFP or is likely to have a material
adverse effect on the Respondent’s financial condition. If such
exists, list each separately, explain the relevant details, and attach
the opinion of counsel addressing whether and to what extent it
would impair the Respondent’s performance in a contract pursuant
to this RFP.

NOTE: All persons, agencies, firms, or other entities that provide legal opinions regarding
the Respondent must be properly licensed to render such opinions. The Owner may
require the Respondent to submit proof of such licensure detailing the state of licensure
and licensure number for each person or entity that renders such opinions.

State Use - RFP Coordinator Signature, Printed Name & Date:
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RFP ATTACHMENT 6.2 - Section B

TECHNICAL RESPONSE & EVALUATION GUIDE

SECTION B - GENERAL QUALIFICATIONS & EXPERIENCE. The Respondent shall address all items detailed below and
provide, in sequence, the information and documentation as required (referenced with the associated item
references). The Respondent shall also detail the response page number for each item in the appropriate space

below.

Question B.1 will be evaluated by the Governor’'s Office of Diversity Business Enterprise. Proposal Evaluation Team
members will independently evaluate and assign one score for all other responses to Section B which will be added to
the scoring of B.1, to provide a total score for Section B.

RESPONDENT LEGAL ENTITY

NAME:
Response
Item . - . .
Page # te Section B — General Qualifications & Experience Items
(Respondent Ref.
completes)
B.1 Commitment to Diversity (5 points)

Provide documentation of the Respondent’'s commitment to diversity as
represented by the following:

1)

3)

Business Strategy. Provide a description of the Respondent’s existing programs
and procedures designed to encourage and foster commerce with business
enterprises owned by minorities, women, service-disabled veterans, persons
with disabilities, and small business enterprises. Please also include a list of the
Respondent's certifications as a diversity business, if applicable.

Business Relationships. Provide a listing of the Respondent’s current contracts

with business enterprises owned by minorities, women, service-disabled

veterans, persons with disabilities, and small business enterprises. Please
include the following information:

a) contract description;

b) contractor name and ownership characteristics (i.e., ethnicity, gender,
service-disabled veteran-owned or persons with disabilities); and

€) contractor contact name and telephone number.

Estimated Participation. Provide an estimated level of participation by business

enterprises owned by minorities, women, service-disabled veterans, persons

with disabilities and small business enterprises if a contract is awarded to the

Respondent pursuant to this RFP. Please include the following information:

a) a percentage (%) indicating the participation estimate. (Express the
estimated participation number as a percentage of the total estimated
contract value that will be dedicated to business with subcontractors and
supply contractors having such ownership characteristics only and DO NOT
INCLUDE DOLLAR AMOUNTS);

b) anticipated goods or services contract descriptions;

c) names and ownership characteristics (i.e., ethnicity, gender, service-
disabled veterans, or disability) of anticipated subcontractors and supply
contractors.
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RFP ATTACHMENT 6.2 - Section B (continued)

RESPONDENT LEGAL ENTITY

NAME:

Response
Page #
(Respondent
completes)

Item
Ref.

Section B — General Qualifications & Experience Items

NOTE: In order to claim status as a Diversity Business Enterprise under this contract, businesses
must be certified by the Governor’s Office of Diversity Business Enterprise (Go-DBE). Please visit the
Go-DBE website at Go-DBE Online Certification for more information.

d) Workforce. Provide the percentage of the Respondent’s total current
employees by ethnicity and gender.

NOTE: Respondents that demonstrate a commitment to diversity will advance State efforts to expand
opportunity to do business with the State as contractors and subcontractors. Response evaluations will
recognize the positive qualifications and experience of a Respondent that does business with enterprises owned
by minorities, women, service-disabled veterans, persons with disabilities, and small business enterprises and
who offer a diverse workforce.

B.2

Relevant Previous Experience

Provide documentation of the Respondents previous experience of the
Respondent’s proposing office (not the whole company if multiple offices exist)
acting in the role of a CM/GC on projects of similar scope, complexity, and
magnitude. Projects of similar scope, complexity, and magnitude would contain
similar construction methods, systems, and other building components relevant to
this project. Documentation should include information demonstrating
performance of pre-construction services as designated in the Scope of Services
and Deliverables document and the organization’s support structure and leadership
personnel that oversees projects.

B.3

Case Studies

Provide a minimum of three and a maximum of five, detailed case studies of
projects with similar scope, complexity, and magnitude that were performed by the
Respondent's proposing office (not the whole company if multiple offices exist). The
case studies may include on-going and completed (preferably within the last five
years) projects. List projects starting with the most recent. Utilizing RFP Attachment
6.4.b., as a cover sheet, Respondent shall provide the following information for each
case study:

1) Project name and location;

2) Projectsize in gross area and number of stories;

3) Project cost including cost per square foot;

4) Year contracted, and either year of completion or current percent complete;
5) Client reference with name, title, role on project, and contact information;
6) Project Prime Contractor and Prime Designer Firm Names;

7) Contractor's Key Personnel and their roles on the project;

Additionally, Respondent shall provide a narrative containing the following
information for each case study:

1) Provide a brief description of the project that includes the scope of the work
and the services provided by your firm;
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RFP ATTACHMENT 6.2 - Section B (continued)

RESPONDENT LEGAL ENTITY

NAME:
Response
Item . . . .
(R:;%:;:m Ref Section B — General Qualifications & Experience Items
completes)

2) Relate the work in this project to the scope and required services contained in
the RFP;

3) Each example should identify adherence to schedule, management of costs;
and project challenges including resolutions.

B.4 Workload History

Provide a list or chart presenting annual dollar workload volume inclusive of
number of projects on a per year basis for the last five years. Work should only
represent the work of the respondent’s proposing office, however the work for the
company as a whole may also be included.

B.5 Continuous Improvement Process
Do you have a continuous improvement process? If so, please describe the process.

B.6 Previous State of Tennessee Work

Please provide a list of all State of Tennessee projects that your company is
currently working on or has completed within the past 10 years. The list is to
contain the project title, SBC Number, and contract value.

If your company lacks State of Tennessee experience, provide a narrative
confirming you understand the STREAM Designers’ Manual, State procedures, and
experience using similar processes with other clients.

SCORE (for all Section B—Qualifications & Experience Items above):
(maximum possible score = 30)

State Use - Evaluator Identification:
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RFP ATTACHMENT 6.2 - Section C

TECHNICAL PROPOSAL & EVALUATION GUIDE

SECTION C: TECHNICAL QUALIFICATIONS & APPROACH. The Respondent shall address all items (below) and
provide, in sequence, the information and documentation as required (referenced with the associated item
references). The Respondent shall also detail the proposal page number for each item in the appropriate space

below.

A Proposal Evaluation Team, made up of three or more State employees, will independently evaluate and score the
proposal’s response to each item.

RESPONDENT LEGAL ENTITY NAME:

Proposal
| . . . .
Page # tem Section C— Technical Qualifications & Approach Items
(Respondent Ref.
completes)
C1 Project Staffing

1)

Describe how the Respondent will staff this project. Identify individuals who will
be assigned to perform duties under the Agreement, particularly highlighting
the Project Executive, Preconstruction Lead, Project Manager, and
Superintendent. Also include others who comprise the project team, as well as
those who may be reporting to State officials regarding project deliverables.
Include the percentage of time each proposed individual will be involved in this
project during each phase.

Explain the criteria used in developing this team.

Provide concise summary resumes of these key personnel.

a) Detail each individual's position/role with the Respondent team

b) Highlight applicable experience, positions, and/or work demonstrating
similar responsibility.

Utilizing an organization chart:

a) Indicate lines of authority;

b) Demonstrate the relationships of individuals that provide schedules, quality
control, safety, and estimates with the remainder of the staff of the CM/GC;
and,

c¢) llustrate how the CM/GC's staff will interface with other members of the
project team

C.2

Third Party Project Staffing

Provide a written statement whether the Respondent intends to use subcontractors
to perform any of the services delineated in the Scope of Services and Deliverables
awarded pursuant to this RFP or to manage the construction work anticipated as a
result of the subsequent Construction Services Agreement and if so, detail:

1)

2)

3)

the names of the subcontractors along with the contact person, mailing address,
telephone number, and e-mail address for each;

a description of the scope and portions of the goods each subcontractor
involved in the delivery of goods or performance of the services each
subcontractor will perform; and

a statement specifying that each proposed subcontractor has expressly
assented to being proposed as a subcontractor in the Respondent's response to
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RFP ATTACHMENT 6.2 - Section C (continued)

RESPONDENT LEGAL ENTITY NAME:

Proposal
Page # Item . _ . . .

(Respondent Ref. Section C— Technical Qualifications & Approach Items

completes)
this RFP. This statement will not apply to subcontracting related to trade
contracts for the construction portion of the project.

4) Integration of each subcontractor into the organization chart provided in C.1 5)
C.3 | Project Approach

1)

Discuss your team's approach to accomplish the work of this project. Specifically

describe the Respondent’s approach and procedures for the following items:

a) project schedule development and maintenance, including recovery

schedules as necessary;

project document completion;

budget preparation and budget confirmation at each design phase;

submittal approval listing individuals and their titles;

subcontractor awards and oversight;

project budget tracking; and,

closeout procedures including:

i) punch list development;

ii) operations and maintenance manuals;

iii) warranties - provide a narrative of how warranty service calls are
managed during the warranty phase; and

iv) as-built drawings and specifications.

Present your team’s approach on this project regarding how the operations and

logistics surrounding construction will be planned. In particular, explain, in

detail, the following items:

a) lIdentification of individuals that are part of the CM/GC team while working
in the building;

b) Working hours (proposed);

c) Security of both the building and the floors under construction; and,

d) Material deliveries and storage.

moegog

C4

Project Schedule

1)

2)

3)

Provide a narrative that illustrates how the Respondent will manage the project,
ensure completion of the scope, and accomplish required objectives within the
Owner's project schedule. Identify any objectives critical to project schedule and
strategies to achieve them. Include the Respondents experience with cost
loaded scheduling and whether scheduling will be accomplished in house.
Provide a proposed schedule of pre-construction phase services as delineated in
the Scope of Services and Deliverables document through presentation of the
Guaranteed Maximum Price. Schedule shall include all activities, milestones, and
Owner and Designer required deliverables to meet the schedule.

Explain the Respondent’s approach for completing construction services within
the time frame set by the Owner. Explain the sequencing of the work, tracking of
submittals, coordination of trade subcontractors, and other related items within
the construction schedule.
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RFP ATTACHMENT 6.2 - Section C (continued)

RESPONDENT LEGAL ENTITY NAME:

Proposal

Item . . . .
(R:;g:;:m Ref Section C— Technical Qualifications & Approach Items
completes)

4) Provide a narrative that illustrates how the Respondent manages obstacles and
plans recovery actions using the project schedule.

C.5 Project Challenges and Risks

Provide a summary of challenges and risks that you see in this Project and your
approach to addressing these challenges and risks.

C.6 | Reporting:

1) Detail your Team'’s special or unique capabilities, operating procedures,
technology, programs, innovative solutions, etc., that would directly benefit this
Project; cover at a minimum the following areas:

a) Scheduling;

) Estimating;

) Cost management;

) Project Management;

) Project Documentation; and
f) Document sharing and control.

2) Provide examples of reports to be provided at project meetings, including but
not limited to project summaries, logs, and schedules.

Cc.7 Quality Control

Describe how you would create and maintain a Quality Management Plan through
the life of the project. Include how your plan would relate to your Continuous
Improvement Process.

D O 0 T

SCORE (for all Section C— Technical Qualifications & Approach Items above):
(maximum possible score=40)

State Use - Evaluator Identification:

State Use - RFP Coordinator Signature, Printed Name & Date:

END OF SECTION C
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RFP ATTACHMENT 6.2 - Section D

INTERVIEW EVALUATION GUIDE

SECTION D - Interviews: Interviews will be scored on a -5 to +5 point scale where the combined points will be used to
modify the Section B and C scores from 0.75x to 1.25x. A score of 0 for this part will cause no modification to be made.

RESPONDENT LEGAL ENTITY NAME:

SECTION D - Interviews

A. Respondent Presentation (30 minutes)

Introductions

o Whatis your role on this Project?

o What experience do you bring that supports this role?

Pre-Construction Services (Approach and Philosophy - Cost Management & Constructability Review)
Project Innovation (methods, etc.)

Project Schedule

o Understanding of Fast-track

o Overall completion schedule

o Early Release packages (if required)

Project Communication

o Designers

o State

Strategy for Construction Approach, Safety, Quality, and Preliminary Site Logistics
Why should we choose you?

Questions and Answer Session (1 hour). The questions asked in this session will include both
standard questions for all short-listed Respondents and specific questions relative to the Respondent’s

proposal and presentation. The interview presentation and question/answer scoring will be based on
the following criteria:

Project Understanding

Project Approach

Project Innovation & Quality Measures

Experience & Presentations by the Proposed Key Members

Communication Skills

Understanding of CM/GC Delivery Method

SCORE (for Section D — Interviews):
(Score Range: -5 to +5)

State Use - Evaluator Identification:

State Use - RFP Coordinator Signature, Printed Name & Date:
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RFP ATTACHMENT 6.3.

SECTION A
CM/GC CONSTRUCTION SERVICES
PRE-CONSTRUCTION SERVICES LUMP SUM FEE

RESPONDENT LEGAL ENTITY
NAME:

Provide the total lump sum fee for delivery of the Pre-Construction Phase Services for this Project as defined
by CM/GC Scope of Services and Deliverables, Section 1. This fee must not include costs of printing the
Designer's design/construction documents, geotechnical investigations, environmental testing, and
property surveys during the Design Phase. This fee will be paid upon successful completion of services and
is not to be included as a part of the CM/GC construction services fixed fee. This fee may be negotiated

prior to execution of the Pro Forma Master Contract.

The Pre-Construction Fee will be paid according to the following schedules
¢ Initial evaluation of Schematic Design Documents: 10%

e Design Development Phase: 50%
¢ Construction Document Phase: 25%
e Conclusion of Trade Contractor Buy Out: 15%
Pre-Construction Phase Services Lump Sum Fee $
(The State will insert value at RFP Attachment 6.3., Section E.1.)
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RFP ATTACHMENT 6.3. (continued)

SECTION B
CM/GC CONSTRUCTION SERVICES PERCENT FEE

RESPONDENT LEGAL ENTITY NAME:

The proposed cost for the CM/GC construction services percent fee (the “Fee”) will be for providing the
construction services defined in the CM/GC Scope of Services and Deliverables, Section 2 for the total
contract time and project closeout. The Fee must be stated as a percentage of the Project construction
cost that includes the following;:

e General company overhead and profit;

e Personnel not directly assigned to the Project such as accountants, clerks, secretaries, and
personnel other than those listed under Construction Services General Conditions Budget
(whether on site or in the office);

e Company officers and other personnel with supervisory status not listed under Construction
Services General Conditions Budget;

e The cost of main office equipment and related supplies, maintenance and service not located on
site; and

e THIS PERCENTAGE WILL BE MULTIPLIED BY THE PROJECT BUDGET CONSTRUCTION COST LISTED
IN SECTION D FOR EVALUATION PURPOSES; HOWEVER, THE FINAL FEE WILL BE CALCULATED
BASED UPON THE GUARANTEED MAXIMUM PRICE (GMP), INCLUDING THE ESTIMATED GENERAL
CONDITIONS BUDGET, AT THE END OF DESIGN.

CM/GC Construction Services Percent Fee: %
(The State will insert value at RFP Attachment 6.3., Section E.2.)
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RFP ATTACHMENT 6.3. (continued)

SECTION C
CM/GC CONSTRUCTION SERVICES GENERAL CONDITIONS MONTHLY RATE
RESPONDENT LEGAL ENTITY
NAME:

Provide the proposed General Conditions Total Monthly Costs as described below for the construction scope and
the construction services target duration identified in the RFP for the date of start of construction given in Section
1.7, shown below as a Total Monthly Rate. This rate will be multiplied by the duration of the project, in months, to
determine a not to exceed amount for the Monthly General Conditions. General Conditions must be invoiced at
actual cost.

The proposed amount mustinclude all General Conditions monthly costs for personnel and equipment of the quantity
and type required to accomplish the services as defined by the RFP and the scope of the project for the entire duration
of the Contract Time defined by the Pro Forma General Conditions and the GMP. Monthly costs include, but are not
limited to, the following:

e Personnel costs including Labor Burden of all personnel directly assigned to the Project including but not

limited to:
o Superintendent; o Construction Documentation
o Assistant Superintendent; Manager/Coordinator;
o Project Manager; o Trades Coordinator;
o BIM Manager; o Project Scheduler;
o Project Director; o Clerk; and
o Project Engineer; o  Other supervisory personnel

o Safety Director;

e Photography and videography for normal documentation of the progress of the Work;

e Temporary utilities usage charges required for contractor support facilities;

e Project office trailers

e Storage trailer(s) for CM and general usage;

e Portable restroom facilities;

e Phones, pagers, faxes, e-mails, and other communications devices;

e Computers, copiers, printers, and other electronic office equipment;

e Software and subscription costs incurred by the CM/GC in the management of the project;

e Safety measures (including, but not limited to, personal protective equipment, fire protection, safety signage,
and training);

e Vehicle costs including fuel, maintenance, rentals, leases, and other related items

e Parking fees and shuttle services;

e Contractor support facility office furniture and equipment;

e Contractor support facility supplies and other expenses;

e Refuse dumpster rental and disposal (not including those dedicated to HPBr recyclables or demolition
materials);

e Dust control for the whole Project (including, but not limited to, filtration material, and other measures to
prevent damage to installed materials);

e Daily, Weekly, and Monthly cleanup for the whole Project; and

Note: All charges for the project as a direct expense of the Construction Manager must be included either as a Monthly General Conditions
Rate or as a part of the General Conditions Total Lump Sum Cost. All other work must be competitively procured as a part of the GMP.

CM/GC General Conditions Total Monthly Rate: $
(The State will insert value at RFP Attachment 6.3., Section F.3.)
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RFP ATTACHMENT 6.3. (continued)

SECTION D
CM/GC CONSTRUCTION SERVICES GENERAL CONDITIONS TOTAL LUMP SUM COSTS

RESPONDENT LEGAL ENTITY
NAME:

Provide the proposed General Conditions Total Lump Sum Costs as described below for the construction scope and
the construction services target duration identified in the RFP for the date of start of construction given in Section
1.7, shown below as a Total Lump Sum Costs. This cost will be used as a not to exceed amount for the Lump Sum
General Conditions. General Conditions must be invoiced at actual cost.

The proposed amount must include all General Conditions lump sum costs of the quantity and type required to
accomplish the services as defined by the RFP and the scope of the project for the entire duration of the Contract Time
defined by the Pro Forma General Conditions and the GMP. Lump sum costs include, but are not limited to, the
following:

e Project mobilization and demobilization charges;

e Installation and deinstallation of conveyance systems for temporary utilities;

e Project layout and surveying;

e Allrequired permits and related fees;

e Builder's Risk insurance as required by the Pro Forma General Conditions;

e Temporary project signage;

e All general project testing if not procured as a part of a separate package;

e All temporary construction items not included as a Monthly cost;

¢ Reproduction of documents for sub trades;

e Trade contract bidding including advertising;

e Printing and record drawings;

¢ Substantial Completion;

e Project closeout;

e Project punch list work and final inspection;

e Warranty inspection; and

The following items are considered General Conditions but must be listed separately in Section E and not included in
the CM/GC General Conditions Total Lump Sum Costs on this page:

e Contract Bond;

e Subcontractor Default Insurance

e Contractor Controlled Insurance Program

Note: All charges for the project as a direct expense of the Construction Manager must be included either as a Monthly General Conditions
Rate or as a part of the General Conditions Total Lump Sum Cost. All other work must be competitively procured as a part of the GMP.

CM/GC General Conditions Total Lump Sum Costs:

Excluding Contract Bond, Subcontractor Default Insurance, and $
Contractor Controlled Insurance Program

(The State will insert value at RFP Attachment 6.3., Section F.4.)
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RFP ATTACHMENT 6.3. (continued)

SECTION E
CM/GC CONSTRUCTION SERVICES MISCELLANEOUS ITEMS AND COSTS

RESPONDENT LEGAL ENTITY
NAME:

The following items are considered General Conditions costs but must be listed here and calculated at the time of
submission of the Guaranteed Maximum Price.

Contract Bond Rate Percentage

(based on the total GMP target) %
(The State will insert value at RFP Attachment 6.3., Section F.5.)

Subcontractor Default Insurance Rate %
(The State will insert value at RFP Attachment 6.3., Section F.6.)

Contractor Controlled Insurance Program: %
(The State will insert value at RFP Attachment 6.3., Section F.7.)

If a CM/GC elects to utilize bonding of individual trade subcontractors in lieu of providing Subcontractor
Default Insurance, that election must be proposed to the State prior to the submission of the GMP. If
proposed, the CM/GC must provide to the State an analysis of the costs demonstrating whether the bonding
of individual trade subcontractors is less costly to the Owner than Subcontractor Default Insurance. If the
option of bonding individual trade subcontractors is more costly and the CM/GC is still recommending that
option as being in the best interest of the project, the CM/GC must provide to the State a written justification
of such recommendation, including analysis of associated costs and intangible items contributing to this
recommendation. The State reserves the right to determine the course of action that provides the best
financial and practical benefit to the project.

If a CM/GC elects to utilize individual insurance programs for each trade subcontractor in lieu of providing a
CCIP, that must be proposed prior to the submission of the GMP. To facilitate this, the CM/GC must provide
an analysis of the costs demonstrating individual insurance programs are less costly to the Owner than a
CCIP. If the CM/GC is recommending that the more costly option of using individual insurance programs
would still be in the best interest of the project, the CM/GC must provide to the State written justification of
such recommendation, including analysis of associated costs and intangible items contributing to this
recommendation. The State reserves the right to determine the course of action that provides the best
financial and practical benefit to the project.
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RFP ATTACHMENT 6.3. (continued)

CM/GC CONSTRUCTION SERVICES GENERAL REQUIREMENTS

RESPONDENT LEGAL ENTITY
NAME:

Below is a list of allowable General Requirements for this project. The Respondent is not required to provide any
costs for these items at this time as these costs will be provided as part of the submission of the Guaranteed
Maximum Price. General Requirements are defined as work performed by the CM/GC for the benefit of the Work
but is notincorporated into the Work. The Owner prefers that General Requirements are directly procured by the
CM/GC rather than procured in individual trade packages, however General Requirements will be limited to be a
maximum of 3% of the total of all Trade Costs.

General requirements include but are not limited to the following:
e Scaffolding and lifts;
e Cranerental and operation;
e  Erosion control measures;
e Project testing and special inspections;
e Project Final Cleaning including trade cleaning
e  Gross receipts tax;
e Other General Requirements identified by the Respondent:

O O O 0O O 0 O O O o

Note: No items may be included as General Requirements that are listed on the proceeding pages as General Conditions.
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RFP ATTACHMENT 6.3. (continued)

SECTION F
CM/GC CONSTRUCTION SERVICES
COST PROPOSAL SUMMARY & SCORING GUIDE

RESPONDENT LEGAL
ENTITY NAME:

SIGNATURE & DATE

The signatory must be an individual or a company officer empowered to contractually bind the Respondent.

The proposed cost and the submitted technical proposal associated with this cost must remain valid for at least one hundred twenty (120)
days subsequent to the date of the Cost Proposal opening and thereafter in accordance with any resulting contract between the
Respondent and the State. All monetary amounts are United States currency.

STATE USE ONLY

1. | Pre-Construction Phase Services Lump Sum Fee $

(The State will insert value from RFP
Attachment 6.3., Section A.)

2. | Construction Services Fee % x $16,582,000.00 $

Note: This figure is for evaluation purposes ONLY. See Section B above for additional information regarding the final calculation (The State will insert value from RFP
for Construction Services. Attachment 6.3., Section B and

multiply by $16,582,000)
3. | Construction Services General Conditions Budget - Monthly Cost Total $
X 24 Months e
Note: The months are for evaluation purposes only. multiply by 24 MONTHS)
4. | Construction Services General Conditions Budget - Lump Sum Total $

(The State will insert value from RFP
Attachment 6.3., Section D)

5. | Construction Bond Amount % x $16,582,000.00 $

Note: This figure is for evaluation purposes only. The stated percentage rate will be calculated against the actual approved GMP. (The State will insert value from RFP
Attachment 6.3., Section E and

multiply by $16,582,000)
6. | Subcontractor Default Insurance Rate: % x 80% x $16,582,000.00 $
Note: This figure is for evaluation purposes only. The stated percentage rate will be calculated against the actual value of (The State will insert value from RFP
subtrade contracts Attachment 6.3., Section E and
multiply by $16,582,000)
7. | Contractor Controller Insurance Program % x $16,582,000.00 $

Note: This figure is for evaluation purposes only. The stated percentage rate will be calculated against the actual approved GMP. (The State will insert value from RFP
Attachment 6.3., Section E and
multiply by $16,582,000)

TOTAL COST ITEMS 1-7 $

Note: The RFP Coordinator will use the above calculated total cost and the formula below to calculate the Cost Proposal Score. Numbers rounded to 2 places to the right of
the decimal point will be standard for calculations.

(Lowest Cost of Qualified Cost Proposals
Cost of Proposal Being Evaluated

) X Maximum Cost Points = SCORE:

State Use - RFP Coordinator Signature, Printed Name & Date:
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RFP ATTACHMENT 6.4.a.

RESPONSE PACKAGE COVER SHEET

CM/GC

New Ft. Campbell National Guard Readiness Center
Ft. Campbell, Christian County, KY

SBC PROJECT No. 368/014-01-2021

Tennessee Contractor and Professional’s License Information

Any blank spaces may cause Proposal to be unacceptable and rejected.

Provide State contractor license number, expiration date, and classifications for Respondent
as applicable and in accordance with State of Tennessee licensing law.
Provide all names as used for licensing or other legal transactions.

Respondent
Identification:

Respondent

Address

Tennessee Contractor License information:

License Number

License Classification(s) applicable to
Project

License expiration date $( )

Dollar Limit
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RFP ATTACHMENT 6.4.b.

PROJECT REFERENCE FORM

Project Name (or SBC #, if applicable):

Utilize project reference forms with Section B, Qualifications and Experience, of the Qualifications and Evaluation Guide.

Respondent Legal Entity Name:

PROJECT INFORMATION

Name:

Location (City & State):

Gross Area: Number of Stories:

Project Cost: Cost per Square Foot:

Year Contracted: Year Complete or % Complete

Delivery Method Used

CLIENT INFORMATION

Owner/Agency Name:

Address:

Location (City & State)

Contact Person’s Name: Title:

Role on Project:

Phone Number E-Mail:
PRIMARY INVOLVED FIRMS

Primary Prime Contractor:

Prime Designer:

CONTRACTOR'S KEY PERSONNEL

Name: Role:
Name: Role:
Name: Role:
Name: Role:
Name: Role:
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RFP ATTACHMENT 6.4.c.

CONTRACTOR CONTRACT — CONTACT INFORMATION SHEET

Project Information

. ) New Ft. Campbell National Guard Readiness Center
Project Title:
. New Ft. Campbell National Guard Readiness Center
Facility Name:
. Ft. Campbell, Christian County, KY
Location:
SBC Project No.: 368/014-01-2021

Consultant Information

Consultant:
(Legal Entity Name)

Contract Signatory: Title:

Project Contact: Title:

Address:

City, State Zip:

Email Address:

Office Phone: Mobile Phone:

FEIN/SSN Number:

PLI Amount (Min. $1M):

|:| Individual

[] Limited Liability Company (indicate type below)

[] Member Managed [ ] Director Managed [ ] Manager Managed [ ] Board Managed

The Consultant is a/an: [[] Corporation (indicate type below)
[ ] For Profit [_] Non-Profit
(] Sole Proprietorship [ ] Joint Venture
[] Partnership [] Limited Partnership

Contractor Place of Incorporation or Organization (Specify State):

Secretary of State Control Number (Leave Blank if Not Registered):

Edison Vendor ID Number (Leave Blank if Unknown):
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RFP ATTACHMENT 6.5.

SCORE SUMMARY MATRIX

RESPONDENT NAME

Part 1A: General Qualifications & Experience

EVALUATOR 1

EVALUATOR 2

REPEAT AS NECESSARY

Respondent Average

Part 1B: Technical Qualifications & Approach

EVALUATOR 1

EVALUATOR 2

REPEAT AS NECESSARY

Initial Technical Score

ResEondent Averaie

Minimum Technical Score to Interview |

Part 1C: Interviews

EVALUATOR 1

EVALUATOR 2

REPEAT AS NECESSARY

Average Interview Score

Modified Technical Score

Final Technical Score

Minimum Final Technical Score to Open Cost

Part 2: Cost Proposal

Cost Proposal

TOTAL RESPONSE SCORE:

RFP Coordinator Signature, Printed Name & Date:
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RFP ATTACHMENT 6.6.

SBC Project No.: 368/014-01-2021

PRO FORMA CONTRACT

The Pro Forma Contract detailed in following pages of this exhibit contains some “blanks” (signified by
descriptions in capital letters) that will be completed with appropriate information in the final

contract resulting from the RFP.

6.6. Pro Forma Master Contract and Contract Attachments
Attachment A: Attestation re Personnel Used in Contract Performance
Attachment B: Pre-Construction Services Payment Schedule
Attachment C: CM/GC Scope of Services and Deliverables
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CONSTRUCTION MANAGER / GENERAL CONTRACTOR
MASTER CONTRACT
BETWEEN THE STATE OF TENNESSEE,
DEPARTMENT OF MILITARY
AND
CONTRACTOR NAME
TO
SBC PROJECT NUMBER 368/014-01-2021

This Master Contract (the “Master Contract”), by and between the State of Tennessee, Department of
General Services, hereinafter referred to as the “Owner” and Contractor Legal Entity Name, hereinafter
referred to as the “Contractor,” is for the provision of pre-construction and construction services, as
further defined in the "SCOPE OF SERVICES." Owner and Contractor are hereinafter collectively
referred to as the “Parties”.

The Contractor is a/an Individual, For-Profit Corporation, Non-Profit Corporation, Special Purpose
Corporation Or Association, Partnership, Joint Venture, Or Limited Liability Company.
Contractor Place of Incorporation or Organization: Location

Contractor Edison Registration ID # Number

Secretary of State # Number

A SCOPE OF SERVICES:

A1, The Contractor shall provide all service and deliverables as required, described, and detailed
herein and shall meet all service and delivery timelines as specified by the Master Contract.

A.2. The Contractor shall provide consulting, scheduling and estimating/cost control services during
the pre-construction phase of the project, and shall be the general contractor during
construction, holding the trade contracts and providing the management and construction
services during the construction phase. As soon as practicable after execution of this Master
Contract, the Contractor and the Owner shall negotiate in good faith mutually acceptable terms,
conditions, and pricing for a written construction services agreement with a guaranteed
maximum price, covering the construction phase. The Contractor shall competitively procure
and contract with the trade contractors and assume the responsibility and the risk of
construction delivery within the specified cost and schedule terms and provide a guaranteed
maximum price for the scope(s) of work for the project titled New Ft. Campbell National Guard
Readiness Center, Ft. Campbell, Christian County, Kentucky, SBC Project No. 368/014-01-
2021. (Refer to CM/GC Scope of Services and Deliverables attached hereto as Master
Contract Attachment C for a detailed listing of particular requirements).

B. CONTRACT PERIOD:

B.1. Contract Period. This Master Contract shall be effective for the period commencing on the date
of full and complete execution of this Master Contract and shall be effective for the period of
time necessary for the Contractor to complete construction of the Project to the satisfaction of
the Owner and to fulfill all obligators of the construction services agreement with a guaranteed
maximum price (the “Effective Period”). In no event shall the Effective Period extend beyond
the final completion and close out of the contract for construction related to SBC Project No.
368/014-01-2021, New Ft. Campbell National Guard Readiness Center, Ft. Campbell, Christian
County, Kentucky. The Contractor hereby acknowledges and affirms that the Owner shall have
no obligation for services rendered by the Contractor which were not performed within this
specified contract period.

B.2. Term Extension. The Owner reserves the right to extend this Master Contract for an additional
period or periods of time. An extension of the term of this Master Contract will be affected

through an amendment to the Master Contract. If the extension of the Master Contract
necessitates additional funding beyond that which was included in the original Master Contract,

the increase in the Owner's maximum liability will also be accomplished through an amendment
to the Master Contract.

New Ft. Campbell National Guard Readiness Center
Ft. Campbell, Christian County, Kentucky

SBC Project No.: 368/014-01-2021
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B.3.

C.2.

C.s.

C.5.

C.6.

Construction Services Agreement with a Guaranteed Maximum Price. Under no
circumstances shall the initial term of the construction services agreement with a guaranteed
maximum price, to be negotiated after execution of this Master Contract, extend beyond that
set forth in Sections B.1 and B.2 above.

PAYMENT TERMS AND CONDITIONS:

Lump Sum Payment for Pre-Construction Phase Services. Payment by the Owner to the
Contractor under this Master Contract for pre-construction phase services shall be a lump sum
of Insert Amount in Words and No/100ths Dollars ($Insert Number Amount). This amount shall
constitute the entire lump sum fee due the Contractor for the pre-construction phase services
hereunder regardless of the difficulty, materials or equipment required. The Master Contract
amount includes, but is not limited to, all applicable taxes, fees, overheads, and all other direct
and indirect costs incurred or to be incurred by the Contractor for pre-construction phase
services. This pre-construction phase services lump sum fee does not include the amounts
that are to be covered under the construction services agreement with a guaranteed maximum
price, or any Additional Related Services requested by the State.

The pre-construction services phase lump sum fee represents available funds for payment to
the Contractor and does not guarantee payment of any such funds to the Contractor under this
Master Contract unless the Contractor performs said work, and in which case, the Contractor
shall be paid in accordance with Section C.4. below.

Compensation Firm. The lump sum fee liability of the Owner for pre-construction phase
services under this Master Contract is firm for the duration of the Master Contract and is not
subject to escalation for any reason unless amended, or an Additional Related Services
Task Order is issued.

Payment Methodology (Pre-Construction Phase Services). For payment for the pre-
construction phase services described in Section A of this Master Contract, the Contractor shall
submit an invoice, in form and substance acceptable to the Owner and with all of the required
supporting documentation, if any, prior to any payment. As a guide for invoicing payments of
the PCP services provided to the CM/GC following percentages for each phase shall not be
exceed:

Schematic Design Documents 10%
Design Development Phase 45%
Construction Document Phase 30%
Conclusion of Trade Contractor Buy Out 15%

The fee for each phase shall be invoiced and payable upon completion and approval by Owner
of each phase of PCP services work unless otherwise agreed to by Owner. Fees for Schematic
Design and Design Development Phases may be paid in two approximately equal payments in
conjunction with payments to the Designer. See Attachment B for Schedule of Payments.

Progress payments and final payment for the construction phase shall be applied for and paid
as provided in the construction services agreement with a guaranteed maximum price.

Travel Compensation. The Contractor shall not be compensated or reimbursed for travel, meals, or lodging
over and above the pre-construction services phase lump sum fee under this Master Contract and the

guaranteed maximum price for construction under the construction services agreement.

Invoice Requirements. The Contractor shall invoice the Owner only for completed increments
of service and for the amounts stipulated in Section C.3, above, and present said invoices no
more often than monthly, with all necessary supporting documentation, to:

Original: Project Coordinator
Department of General Services
Real Estate Asset Management
312 Rosa L. Parks Avenue
W. R. Snodgrass Tennessee Tower, 24" Floor
Nashville, Tennessee 37243

New Ft. Campbell National Guard Readiness Center
Ft. Campbell, Christian County, Kentucky
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C.7.

CS8.

C.9.

C.10.

a. Each invoice shall clearly and accurately detail all of the following required information

calculations must be extended and totaled correctly).

(

(1) Invoice Number (assigned by the Contractor);

(2) Invoice Date;

(3) Contract Number SBC Project No. 368/014-01-2021;

(4) Customer Account Name: Department of General Services, State of Tennessee
Real Estate Asset Management;

(5) Customer Account Number (assigned by the Contractor to the above-referenced
State Agency);

(6) Contractor Name;

(7) Contractor Federal Employer Identification, Social Security, or Tennessee Edison
Registration ID Number Referenced in Preamble of this Master Contract;

(8) Contractor Contact for Invoice Questions (name, phone, and/or fax);

(9) Contractor Remittance Address;

(10) Description of Delivered Service;

(11) Total Amount Due for delivered service (as stipulated in Section C.3. above);

(12) Further, the monthly invoices will include the name of each individual, the
individual’s job title, the number of hours worked during the period, the hourly rate,
the total compensation requested for the individual, the total amount due the
Contractor for the period involved, each project expenditure to-date, and total
expenditures to date and balance of funds remaining in the contract.

b. The Contractor understands and agrees that an invoice under this Master Contract shall:

(1) Include only charges for service described in Master Contract Section A and in
accordance with payment terms and conditions set forth in Master Contract Section
G

(2) Only be submitted for completed service and shall not include any charge for future
work;

(3) Notinclude sales tax or shipping charges; and

(4) Initiate the timeframe for payment (and any discounts) only when the Owner is in
receipt of the invoice, and only if the invoice meets the minimum requirements of
this Section C.5.

Should the state require the submission of invoices through an electronic project

management system Contractor shall utilize said system in lieu of that required above.

Regardless of whether the Contractor is required to submit invoice pursuant to C.5.

above or to submit them through an electronic project management system, invoices

shall maintain the same format and structure.

Payment of Invoice. A payment by the Owner shall not prejudice the Owner’s right to object to or
question any payment, invoice, or matter in relation thereto. A payment by the Owner shall not
be construed as acceptance of any part of the work or service provided or as approval of any
amount invoiced.

Invoice Reductions. The Contractor’s invoice shall be subject to reduction for amounts included
in any invoice or payment theretofore made which are determined by the Owner, on the basis of
audits conducted in accordance with the terms of the Master Contract, not to constitute proper
remuneration for compensable services.

Deductions. The Owner reserves the right to deduct from amounts, which are or shall become
due and payable to the Contractor under this or any contract between the Contractor and the
State of Tennessee any amounts, which are or shall become due and payable to the State of
Tennessee by the Contractor.

Prerequisite Documentation. The Contractor shall not invoice the Owner under this Master
Contract until the Owner has received the following properly completed documentation:

C. The Contractor shall complete, sign, and present to the Owner an "Authorization
Agreement for Supplier Direct Deposit Form". By doing so, the Contractor
acknowledges and agrees that, once said form is received by the Owner, all payments

New Ft. Campbell National Guard Readiness Center
Ft. Campbell, Christian County, Kentucky
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D.2.

D.3.

D4.

D.5.

D.6.

to the Contractor, under this or any other contract the Contractor has with the State of
Tennessee shall be made by Direct Deposit. This form can be found at
http://www.tn.gov/finance/article/fa-accfin-swa. Please follow the instructions at the top
of the form regarding submission of the form.

d. The Contractor shall complete, sign, and present to the State a "Taxpayer Identification
Number and Certification Form”. The taxpayer identification number detailed by said
form must agree with the Contractor's Federal Employer Identification Number or
Tennessee Edison Registration ID referenced in this Contract. This form can be found
at https://www.irs.gov/pub/irs-pdf/fw9.pdf. Please submit this form with the
Authorization Agreement for Supplier Direct Deposit form as indicated at the top of the
form regarding submission of the form.

STANDARD TERMS AND CONDITIONS:

Required Approvals. The Owner is not bound by this Master Contract until it is signed by the
contract parties and approved by the appropriate officials in accordance with applicable
Tennessee laws and regulations (depending upon the specifics of this contract, said officials
may include, but are not limited to, the Office of the State Architect, the Commissioner of
General Services, the Comptroller of the Treasury, and the Office of the Attorney General).
Approvals shall be evidenced by a signature or electronic approval.

Modification and Amendment. This Master Contract may be modified only by a written
amendment signed by all parties hereto and approved by both the officials who approved the
base contract and, depending upon the specifics of the contract as amended, any additional
officials required by Tennessee laws and regulations (said officials may include, but are not
limited to, the Office of the State Architect, the Commissioner of General Services, the
Comptroller of the Treasury, and the Office of the Attorney General).

Termination for Convenience. The Owner may terminate this Master Contract without cause for
any reason. Said termination shall not be deemed a breach of contract by the Owner. The
Owner shall give the Contractor at least thirty days written notice before the effective termination
date. The Contractor shall be entitled to compensation for satisfactory, authorized service
completed as of the termination date, but in no event shall the Owner be liable to the Contractor
for compensation for any service that has not been rendered. Upon such termination, the
Contractor shall have no right to any actual general, special, incidental, consequential, or any
other damages whatsoever of any description or amount. In no event shall the Owner’s
exercise of its right to terminate this Master Contract for convenience relieve the Contractor of
any liability to the Owner for any damages or claims arising under this Master Contract.

Termination for Cause. If the Contractor fails to properly perform its obligations under this
Master Contract in a timely or proper manner, or if the Contractor violates any material terms of
this Master Contract (“Breach Condition”), the Owner shall have the right to immediately
terminate the Master Contract and withhold payments in excess of fair compensation for
completed services. Time is of the essence in this contract. Notwithstanding the above, the
Contractor shall not be relieved of liability to the Owner for damages sustained by virtue of any
Breach Condition and the Owner may seek other remedies allowed at law or in equity for any
breach of this Master Contract.

Assignment and Subcontracting. The Contractor shall not assign this Master Contract or enter
into a subcontract for any of the services provided under this Master Contract without obtaining
the prior written approval of the Owner. If such subcontracts are approved by the Owner, each
shall contain, at a minimum, sections of this Master Contract pertaining to “Conflicts of Interest”,
“Nondiscrimination,” and “Records” (as identified by the section headings). Notwithstanding any
use of approved subcontractors, the Contractor shall be the prime contractor and shall be
responsible for all work performed.

Conflicts of Interest. The Contractor warrants that no part of the Contractor’'s compensation
shall be paid directly or indirectly to an employee or official of the State of Tennessee as
wages, compensation, or gifts in exchange for acting as an officer, agent, employee,
subcontractor, or consultant to the Contractor in connection with any work contemplated or

New Ft. Campbell National Guard Readiness Center
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SBC Project No.: 368/014-01-2021

Master Contract Page 4 of 10


http://www.tn.gov/finance/article/fa-accfin-swa
https://www.irs.gov/pub/irs-pdf/fw9.pdf

D.7.

D.8.

performed under this Master Contract.

The Contractor acknowledges, understands, and agrees that this Master Contract shall be null
and void if the Contractor is, or within the past six months has been, an employee of the State
of Tennessee or if the Contractor is an entity in which a controlling interest is held by an
individual who is, or within the past six months has been, an employee of the State of
Tennessee.

The Contractor acknowledges, understands, and agrees that it and its performance under this
Contract are subject to State Building Commission Policy and Procedure 12.02, “Organizational
Conflicts of Interest,” (the “SBC Conflict Policy”), and that Contractor has read and understands
all of the provisions and requirements of same.

Nondiscrimination. The Contractor hereby agrees, warrants, and assures that no person shall
be excluded from participation in, be denied benefits of, or be otherwise subjected to
discrimination in the performance of this Master Contract or in the employment practices of the
Contractor on the grounds of handicap or disability, age, race, color, religion, sex, national
origin, or any other classification protected by Federal, Tennessee State constitutional, or
statutory law. The Contractor shall, upon request, show proof of such nondiscrimination and
shall post notices of nondiscrimination in conspicuous places, available to all employees and
applicants.

Prohibition of lllegal Immigrants. The requirements of Tenn. Code Ann. § 12-3-309 addressing
the use of illegal immigrants in the performance of any contract to supply goods or services to
the state of Tennessee, shall be a material provision of this Master Contract, a breach of which
shall be grounds for monetary and other penalties, up to and including termination of this
Master Contract.

a. The Contractor agrees that it shall not knowingly utilize the services of an illegal
immigrant in the performance of this Master Contract and shall not knowingly utilize the
services of any subcontractor who will utilize the services of an illegal immigrant in the
performance of this Master Contract. The Contractor shall reaffirm this attestation, in
writing, by submitting to the Owner a completed and signed copy of the document at
Attachment A, hereto, with each invoice, as described in Section C.3, during the period
of this Master Contract. If the Contractor is a party to more than one contract with the
Owner, the Contractor may submit one attestation that applies to all contracts with the
Owner. All Contractor attestations shall be maintained by the Contractor and made
available to State officials upon request.

b. Prior to the use of any subcontractor in the performance of this Master Contract, and
semi-annually thereafter, during the entire Term, the Contractor shall obtain and retain
a current, written attestation that the subcontractor shall not knowingly utilize the
services of an illegal immigrant to perform work under this Master Contract and shall
not knowingly utilize the services of any subcontractor who will utilize the services of an
illegal immigrant to perform work under this Master Contract. Attestations obtained
from subcontractors shall be maintained by the Contractor and made available to State
officials upon request.

C. The Contractor shall maintain records for all personnel used in the performance of this
Master Contract. Contractor’s records shall be subject to review and random
inspection at any reasonable time upon reasonable notice by the Owner.

d. The Contractor understands and agrees that failure to comply with this section will be
subject to the sanctions of Tenn. Code Ann. § 12-3-309 for acts or omissions occurring
after its effective date.

e. For purposes of this Master Contract, "illegal immigrant" shall be defined as any person
who is not: (i) a United States citizen; (ii) a Lawful Permanent Resident; (iii) a person
whose physical presence in the United States is authorized; (iv) allowed by the federal
Department of Homeland Security and who, under federal immigration laws or
regulations, is authorized to be employed in the U.S.; or (v) is otherwise authorized to
provide services under the Master Contract.

New Ft. Campbell National Guard Readiness Center
Ft. Campbell, Christian County, Kentucky
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D.9.

D.10.

D.12.

D.13.

D.14.

D.15.

D.16.

Licensure. The Contractor and its employees and all sub-contractors shall be licensed pursuant
to all applicable federal, state, and local laws; ordinances; rules; and regulations and shall upon
request provide proof of all licenses.

Records. The Contractor shall maintain documentation for all charges under this Master
Contract. The books, records, and documents of the Contractor, for work performed or money
received under this Master Contract, shall be maintained for a period of five full years from the
date of the final payment and shall be subject to audit at any reasonable time and upon
reasonable notice by the State and by the Comptroller of the Treasury, or their duly appointed
representatives. The financial statements shall be prepared in accordance with generally
accepted accounting principles.

Monitoring. The Contractor’s activities conducted and records maintained pursuant to this Master
Contract shall be subject to monitoring and evaluation by the Owner, and by the Comptroller of
the Treasury, or their duly appointed representatives.

Progress Reports. The Contractor shall submit brief, periodic, progress reports to the Owner as
requested.

Strict Performance. Failure by any party to this Master Contract to insist in any one or more
cases upon the strict performance of any of the terms, covenants, conditions, or provisions of
this Master Contract shall not be construed as a waiver or relinquishment of any such term,
covenant, condition, or provision. No term or condition of this Master Contract shall be held to
be waived, modified, or deleted except by a written amendment signed by the parties hereto.

Independent Contractor. The parties hereto, in the performance of this Master Contract, shall
not act as employees, partners, joint ventures, or associates of one another. It is expressly
acknowledged by the parties hereto that such parties are independent contracting entities and
that nothing in this Master Contract shall be construed to create an employer/employee
relationship or to allow either to exercise control or direction over the manner or method by
which the other transacts its business affairs or provides its usual services. The employees or
agents of one party shall not be deemed or construed to be the employees or agents of the
other party for any purpose whatsoever.

The Contractor, being an independent contractor and not an employee of the State of
Tennessee, agrees to provide insurance coverage as required by construction services
agreement with a guaranteed maximum price.

Limitation of Owner’s Liability. The Owner shall have no liability except as specifically provided
in this Contract. In no event will the Owner be liable to the Contractor or any other party for any
lost revenues, lost profits, loss of business, decrease in the value of any securities or cash
position, time, money, goodwill, or any indirect, special, incidental, punitive, exemplary or
consequential damages of any nature, whether based on warranty, contract, statute, regulation,
tort (including but not limited to negligence), or any other legal theory that may arise under this
Master Contract or otherwise. The Owner’s total liability under this Master Contract (including
any exhibits, schedules, amendments or other attachments to the Master Contract) or
otherwise shall under no circumstances exceed the Maximum Liability of this construction
services agreement. This limitation of liability is cumulative and not per incident.

Force Majeure. “Force Majeure Event” means fire, flood, earthquake, elements of nature or
acts of God, wars, riots, civil disorders, rebellions or revolutions, acts of terrorism, epidemics,
quarantine restrictions, or any other similar cause beyond the reasonable control of the Party
except to the extent that the non-performing Party is at fault in failing to prevent or causing the
default or delay, and provided that the default or delay cannot reasonably be circumvented by
the non-performing Party through the use of alternate sources, workaround plans, or other
means. A strike, lockout, or labor dispute shall not excuse either Party from its obligations
under this Master Contract. Except as set forth in this Section, any failure or delay by a Party in
the performance of its obligations under this Master Contract arising from a Force Majeure
Event is not a default under this Master Contract or grounds for termination. The non-

performing Party will be excused from performing those obligations directly affected by the
Force Majeure Event, and only for as long as the Force Majeure Event continues, provided that
the Party continues to use diligent, good faith efforts to resume performance without delay. The

New Ft. Campbell National Guard Readiness Center
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D.18.

D.19.

D.20.

D.21.

D.22.

E.2.

occurrence of a Force Majeure Event affecting Contractor’s representatives, suppliers,
subcontractors, customers or business apart from this Master Contract is not a Force Majeure
Event under this Master Contract. Contractor will promptly notify the Owner of any delay
caused by a Force Majeure Event (to be confirmed in a written notice to the Owner within one
day of the inception of the delay), that a Force Majeure Event has occurred, and will describe in
reasonable detail the nature of the Force Majeure Event. Contractor will not increase its
charges under this Master Contract or charge the Owner any fees other than those provided for
in this Master Contract as the result of a Force Majeure Event.

State and Federal Compliance. The Contractor shall comply with all applicable State and
Federal laws and regulations in the performance of this Master Contract.

Governing Law. This Contract shall be governed by and construed in accordance with the
substantive laws of the State of Tennessee, without regard to its conflicts of choice of lar rules.
The Tennessee Claims Commission or the state or federal courts in Tennessee shall be the
venue for all claims, disputes, or disagreements arising under this Master Contract. The
Contractor acknowledges and agrees that any rights, claims, or remedies against the State of
Tennessee or its employees arising under this Master Contract shall be subject to and limited to
those rights and remedies available under Tenn. Code Ann. §§ 9-8-101 - 407.

Entire Agreement. This Master Contract is complete and contains the entire understanding
between the Parties relating to its subject matter, including all the terms and conditions of the
Parties’ agreement. This Master Contract supersedes any and all prior understandings,
representations, negotiations, and agreements between the Parties, whether written or oral.

Severability. If any terms and conditions of this Master Contract are held to be invalid or
unenforceable as a matter of law, the other terms and conditions hereof shall not be affected
thereby and shall remain in full force and effect. To this end, the terms and conditions of this
Master Contract are declared severable.

Headings. Section headings of this Master Contract are for reference purposes only and shall
not be construed as part of this Master Contract.

Boycott of Israel. Pursuant to Tenn. Code Ann. § 12-4-119, Contractor certifies that it is not
currently engaged in, and will not for the duration of the Contract, engage in a boycott of
Israel, as defined by Tenn. Code Ann. § 12-4-119(a)(1).

SPECIAL TERMS AND CONDITIONS:

Conflicting Terms and Conditions. Should any of these special terms and conditions conflict
with any other terms and conditions of this Master Contract, these special terms and conditions
shall control.

Communications and Contacts. All instructions, notices, consents, demands, or other
communications required or contemplated by this Master Contract shall be in writing and shall
be made by certified, first class mail, return receipt requested and postage prepaid; by overnight
courier service with an asset tracking system; or by e-mail. Any such communications,
regardless of method of transmission, shall be addressed to the respective party at the
appropriate mailing address or e-mail address set forth below or to that of such party of address,
as may be hereafter specified by written notice.

The Owner:

Deputy Commissioner of General Services or designee
State of Tennessee, Department of General Services
Real Estate Asset Management

312 Rosa L. Parks Avenue, 24" Floor

Nashville, Tennessee 37243

The Contractor:

Contactor Name & Title Firm Name
Address

City, State Zip

New Ft. Campbell National Guard Readiness Center
Ft. Campbell, Christian County, Kentucky
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E.3.

E.4.

E.5.

E.6.

E.7.

Email Address
Telephone # Number
FAX# Number

All instructions, notices, consents, demands, or other communications shall be considered
effectively given upon receipt or recipient confirmation as may be required.

Document Priority. Should any conflict arise within any of the requirements of these Master
Contract documents, the documents shall be interpreted in priority in the following order:

1. Construction services agreement with guaranteed maximum price, upon negotiation of
its terms and conditions and execution by both parties, and subsequent amendments,
and modifications;

Addenda or amendments to the documents referenced in 3 and 4 below;

This Master Contract and its attachments;

The request for proposal documents, which are incorporated by reference; and,

The proposer’s proposal, which is hereby incorporated by reference.

aorwb

Subject to Funds Availability. The Master Contract is subject to the appropriation and
availability of State or federal funds. In the event that the funds are not appropriated or are
otherwise unavailable, the Owner reserves the right to terminate this Master Contract upon
written notice to the Contractor. The Owner’s exercise of its right to terminate this Master
Contract shall not constitute a breach of Master Contract by the Owner. Upon receipt of the
written notice, the Contractor shall cease all work associated with the Master Contract. If the
Owner terminates this Master Contract due to lack of funds availability, the Contractor shall be
entitled to compensation for all conforming goods requested and accepted by the Owner and
for all satisfactory and authorized services completed as of the termination date. Should the
Owner exercise its right to terminate this Master Contract due to unavailability of funds, the
Contractor shall have no right to recover from the Owner any actual, general, special,
incidental, consequential, or any other damages of any description or amount.

Tennessee Consolidated Retirement System. Subject to statutory exceptions contained in
Tenn. Code Ann. §§ 8-36-801, et seq., the law governing the Tennessee Consolidated
Retirement System (“TCRS”), provides that if a retired member of TCRS, or of any superseded
system administered by TCRS, or of any local retirement fund established under Tenn. Code
Ann. §§ 8-35-101, et seq., accepts State employment, the member's retirement allowance is
suspended during the period of the employment. Accordingly and notwithstanding any
provision of this Master Contract to the contrary, the Contractor agrees that if it is later
determined that the true nature of the working relationship between the Contractor and the
Owner under this Master Contract is that of “employee/employer” and not that of an
independent contractor, the Contractor, if a retired member of TCRS, may be required to repay
to TCRS the amount of retirement benefits the Contractor received from TCRS during the
Term.

Tennessee Department of Revenue Registration. The Contractor shall comply with all
applicable registration requirements contained in Tenn. Code Ann. §§ 67-6-601 — 608.
Compliance with applicable registration requirements is a material requirement of this Master
Contract.

Patents or Copyrights. The Contractor shall indemnify and hold the Owner harmless from all
claims or suits which may be brought against the Owner for infringement of any laws regarding
patents or copyrights which may arise from the performance of the Contractor under the Master
Contract. In any such action brought against the Owner, the Contractor shall satisfy and
indemnify the Owner for the amount of any final judgment, or settlement entered into in good
faith by the Owner for infringement.

New Ft. Campbell National Guard Readiness Center

Ft. Campbell, Christian County, Kentucky
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This instrument may be executed in one or more counterparts. It shall be fully executed when each party
whose signature is required has signed at least one counterpart, even though no one counterpart
contains the signatures of all parties to this instrument. Electronic, scanned, or facsimile signatures shall
have the same force and effect as original signatures.

IN WITNESS WHEREOF:

CONTRACTORLEGAL ENTITY NAME:

DATE:
Contractor Signatory, Contractor Title
STATE OF TENNESSEE,
DEPARTMENT OF MILITARY:

DATE:
BG Warner A. Ross Il, The Adjutant General
OFFICE OF THE STATE ARCHITECT:

DATE:

Ann McGauran, State Architect

APPROVED AS TO COMPLIANCE WITH POLICY AND STATUTE:

DATE:

Jason E. Mumpower, Comptroller of the Treasury

APPROVED AS TO COMPLIANCE WITH FORM AND LEGALITY:

DATE:

Jonathan Skrmetti, Attorney General and Reporter

New Ft. Campbell National Guard Readiness Center
Ft. Campbell, Christian County, Kentucky
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ATTACHMENT A

ATTESTATION RE PERSONNEL USED IN CONTRACT PERFORM
ANCE

SUBJECT CONTRACT NUMBER: 368/014-01-2021

CONTRACTOR LEGAL ENTITY NAME:

FEDERAL EMPLOYER IDENTIFICATION NUMBER:
(or Social Security Number)

The Contractor, identified above, does hereby attest, certify, warrant, and
assure that the Contractor shall not knowingly utilize the services of an illegal
immigrant in the performance of this Master Contract and shall not knowingly
utilize the services of any subcontractor who will utilize the services of an
illegal immigrant in the performance of this Master Contract.

CONTRACTOR SIGNATURE

NOTICE: This attestation MUST be signed by an individual empowered to contractually bind the Contractor. If said individual
is not the chief executive or president, this document shall attach evidence showing the individual’s authority to contractually
bind the Contractor.

PRINTED NAME AND TITLE OF SIGNATORY




ATTACHMENT B TO MASTER CONTRACT

BETWEEN THE STATE OF TENNESSEE,
DEPARTMENT OF MILITARY
AND
CONTRACTOR
SBC PROJECT NUMBER 368/014-01-2021

Pre-Construction Services Payment Schedule

Agreed Lump Sum Amount: Amount of Lump Sum
Projected Start Date: Full and complete execution of this Master Contract

Lump Sum Fees. Includes pre-construction phase described in Attachment C. Lump
Sum Fees are to be paid per the following schedule:

Initial Evaluation of Schematic Design Documents $ AMOUNT
Design Development Phase $ AMOUNT
Construction Document Phase $ AMOUNT
Conclusion of Trade Contractor Buyout Phase $ AMOUNT
Pre-Construction Services Lump Sum Fee Total $

Note: If services are completed early, the Lump Sum balance may be invoiced as a final
payment.

0052231

STREAM February 2014 Std LF 005223 Owner/Construction Manager — General Contractor
Agreement Page 1 of 5
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