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1 PROJECT AND PROCUREMENT INFORMATION 
This RFP Book 1 (ITP/Instructions to Proposers) is issued by the Tennessee Department of 
Transportation (“TDOT”) to all firms and teams of firms (the “Proposers”) that TDOT has shortlisted for the 
request for proposal (RFP) to solicit competitive proposals for I-40 Resurfacing and Rehabilitation From 
Levee Road Overhead to Hollywood Street Overhead Shelby County Design-Build Project (the Project). The 
instructions and details described herein follow the processes and practices described in this RFP and 
TDOT's DB Procurement Best Practices. 

TDOT hereby invites such Proposers to submit competitive, sealed proposals (“Proposals”) for completing 
the Project’s administration, preconstruction coordination, design, and construction work as more specifically 
described in RFP Book 2 (Design-Build Contract) and RFP Book 3 (Project Specific Information) 
(collectively the “Contract Documents”). 

This RFP Book 1 (ITP) contains: 

 A description of the Project, general proposal procedures, and the RFP’s procurement process; 

 Submittal requirements for the Proposer’s Technical Proposal, Price Proposal, alternative technical 
concepts (ATCs), and other necessary pre-award forms and documents; 

 The evaluation criteria used to review and score a Proposer’s Technical Proposal and Price 
Proposal; and 

 The post-selection procedures and documents needed to award the Project to the apparent Design-
Builder. 

The Proposers shall use RFP Book 1 (ITP) in conjunction with the other RFP documents to develop and 
submit all proposed ATCs prior to the Proposal due date, responsive Technical Proposals, sealed Price 
Proposals, and other required pre-award submittals. 

1.1 Project Description 
1.1.1 Project Limits and Existing Conditions 

Project Limits/Location: I-40 improvements From Levee Road Overhead to Hollywood Street Overhead 
Shelby County 

The condition of the current concrete pavement, which opened to interstate traffic over 40 years ago, has 
deteriorated due to Alkali Silica Reactivity (ASR), a chemical reaction in the concrete that causes distress, 
faulting, and pop-outs. The project mainline includes 12 ramp connections, 10 mainline bridges, and several 
overhead signs. Bridge repairs will be limited to I-40 mainline bridges and not overpass bridges. 

1.1.2 Project Description 

The proposed I-40 Shelby County project (PIN 130352.00), which stretches from the Levee Road overpass to 
the interchange with Hollywood Street, will replace the existing concrete pavement with an asphalt surface 
through rubblizing and/or crack & seating existing concrete pavement. The project is approximately 2.85 miles 
in length. 

Project horizontal and vertical designs should match existing; no major widening anticipated. Existing vertical 
bridge clearances should remain the same. Bridge repairs will be limited to I-40 mainline bridges and not 
overpass bridges. No improvements will be made to overhead signs. Traffic will be maintained on the existing 
roadway and bridges. 

DB# DB2501 1 
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Project Construction Funding: The funding source for the Project is the Transportation Modernization Act 
(TMA) dollars, thereby requiring that the Design-Builders adhere to all pertinent state, federal, and local 
requirements State and Federal funding. 

Environmental Clearance. TDOT has obtained a C-List Categorical Exclusion for the project. 

Existing Utilities: No utility impacts are expected for this Project. If Utilities are encountered, it will be the 
responsibility of the DB Team to coordinate with the appropriate provider. 

Owner-Furnished Materials: TDOT is to provide the following during the RFP phase . 

 Simplified Functional Plans 

 Geotechnical Borings to be provided as an addendum 

 Bridge Inspection Reports 

Restrictions and Constraints: 

 All existing bridge and overhead sign clearances must be maintained 

 Lane Closures must be maintained as per SP108B 

1.2 Project Goals 
The Project is intended to achieve the following goals: 

1. Minimize inconvenience to the public during construction and maximize safety of workers and the 
traveling public. 

2. Provide a management system or approach that ensures the requirements of the Project will be met 
or exceeded. 

3. Provide a high-quality project that minimizes future maintenance. 

4. Provide a solution consistent with TDOT Roadway Design Standards. 

5. Adhere to local, state, and federal environmental regulations and/or permits that are required in 
executing and/or completing the Project. 

6. Incorporate best management practices to control sediment, storm water runoff/discharge, or other 
environmental parameters that are established for the Project. 

7. Implement innovative solutions to maximize the return on taxpayer investment by reducing costs or 
improving quality of the transportation system. 

8. Complete construction as quickly as possible. 

9. Provide a visually pleasing finished product. 

10. Deliver on the construction schedule and obtain final project acceptance no later than October 30, 
2027. 

1.3 Procurement Schedule/Submittal Deadlines 
The following procurement schedule and submittal deadlines are set out below. TDOT will not consider any 
submittal received after the deadlines stated below. 

DB# DB2501 2 
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Event/Submittal Date/Time 

Confidential (One-on-One) Meetings: ATC discussions April 9, 2025 
TBD Local Time 

Deadline for submittal of Form QR, requests for QPL determination, 
organizational or Key Individual change requests, SOQ conflicts of 
interests update, and/or alternate technical concepts (ATCs) 

April 21, 2025 
4:00 PM Local Time 

Deadline for TDOT’s last response on Form QR, requests for QPL 
determination, organizational changes, SOQ resubmittals, and/or 
alternate technical concepts (ATCs) determination 

Deadline for issuance of last addendum 

April 28, 2025 
4:00 PM Local Time 

Technical Proposal and Price Proposal Due Date 

May 16, 2025 
10:00 AM Central Technical 

Proposal emailed to TDOT/PM 
Price Proposal through Bid 

Express 

Public Price Proposal opening May 30, 2025 

Anticipated award of design-build contract (or rejection of all Proposal) June 30, 2025 

Anticipated issuance of initial notice to proceed July 9, 2025 

1.4 General Design-Builder Project Obligations 
If awarded, the Design-Builder’s obligations generally include the following, all of which are more specifically 
described in the Contract Documents. 

 Furnish all design services, quality management, materials, equipment, labor, transportation, and 
incidentals required to complete the Project according to the Readiness-for-Construction plans (RFC 
plans), TDOT’s Standard Specifications (as amended), and the Contract Documents. 

 Perform the construction work according to the line(s), grade(s), typical sections, dimensions, and 
other details shown on the RFC plans, as modified by change order or other written directive issued 
by TDOT. 

 Perform all work necessary to comply with the Contract Document requirements. 

 Determine the full Project requirements through a comprehensive examination of the RFP, the 
Project site, and all Contract Documents. 

 Identify and obtain all necessary clearances required to construct the Project. 

 Coordinate the construction/relocation of utilities with the appropriate utility owners. 

 Prepare all documents necessary to obtain the Project’s environmental permits. 

 Follow all reference guidance as stated in TDOT’s Design-Build Standard Guidance and the specific 
technical requirements detailed in Book 3 (Project Specific Information). 

 Coordinate/communicate with all stakeholders listed in the RFP or as identified during the Project. 

DB# DB2501 3 
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1.5 RFP Communication 
The Regional Alternative Delivery Project Manager (the TDOT primary point of contact) for this procurement 
and the Project is: 

Mr. Christian Canady, P.E. 
Christian.Canady@tn.gov 
Alternative Delivery Division 
Tennessee Department of Transportation 
300 Benchmark Place 
Jackson, TN 38301 
Phone:(901) 237-0018 

The above listed point of contact is to be the Proposer’s single point of contact for all communications during 
the procurement process prior to the Proposal due date. The Proposer’s single point of contact for 
communications during the procurement process shall be the only contact person to request information. 

If awarded, the Design-Builder is expected to partner with the following: 

1. TDOT Project Management Team 

2. TDOT Specialty Groups: 
Materials and Tests Division 

3. Stakeholder/Stakeholder Groups: 

a. Federal Highway Administration (FHWA) 

b. Shelby County and the City of Memphis 

c. Memphis Police and Fire Department 

d. Shelby County Public Schools and Shelby County Parks and Recreation 

e. Tennessee Department of Environment and Conservation (TDEC) 

f. U.S. Army Corps of Engineers 

g. U.S. Coast Guard 

h. United States Postal Service 

i. Local hospitals, businesses, and commercial developments 

1.5.1 General Procurement Communication Protocols 

All correspondence and submittals described in this RFP Book 1 (ITP) are to be submitted electronically and 
addressed to the TDOT primary point of contact. 

1.5.2 General TDOT Communication Protocols 

TDOT may post advance notices of addenda or other procurement information on the Project website and 
may also utilize e-mail alerts to all Proposers. 

The Proposers may not rely on oral communications, or on any other information or contact that occurs outside 
the official communication process specified herein. Official communications will only be disseminated in 
writing, by email or via the website by TDOT. 

DB# DB2501 4 

mailto:Christian.Canady@tn.gov


     
   

     

    

    

               
                    

      

                
             

                  

                 
                

                 
              

             
                

       

             

               
                

       

                
           

                 
          

                  
             

               
          

                 

                   
   

             
               

               
                  

               
                 

             

Tennessee Department of Transportation 
RFP Book 1 

I-40 Resurfacing and Rehabilitation DB 

1.5.3 Confidential (One-on-One) Meetings 

TDOT may conduct confidential (one-on-one) meetings with each Proposer on the dates set forth in 
Section 1.3, and on such other dates as designated by TDOT in writing to all Proposers. The intent of the 
one-on-one meetings is to discuss: 

 Issues, risk allocation, and clarifications regarding the RFP terms and overall Project details as part 
of an industry review process for a draft RFP release (if used). 

 The Proposer’s questions and TDOT feedback on its ATC submittals after release of the final RFP. 

TDOT reserves the right to disclose to all Proposers any issues raised during any of the one-on-one 
meetings; provided, however, that TDOT will not disclose such issues if TDOT determines that disclosure (a) 
would (x) impair the confidentiality of information submitted as part of this procurement or (y) reveal a 
Proposer’s confidential business strategies or (b) is not necessary for purposes of fairness and 
transparency. Except for meetings that TDOT expressly indicates are optional, participation at such 
meetings by the Proposers is to be mandatory. Representatives of TDOT, FHWA, and their consultants may 
attend and participate in one-on-one meetings. 

Any communication at the one-on-one meetings is subject to the following rules: 

 The meetings are intended to provide clarification to Proposers to enhance understanding of and 
responsiveness to the RFP and to provide Proposers with a better understanding of the Project and 
Project-related documents or communications provided by TDOT. 

 TDOT will not discuss with any Proposer any information submitted as part of this procurement 
(including other Proposals or other Proposers’ ATCs) other than its own. 

 Proposers shall not seek to obtain commitments from TDOT in the meetings or otherwise seek to 
obtain an unfair competitive advantage over any other Proposer. 

 No aspect of these meetings is intended to provide any Proposer with access to information that is 
not similarly available to other Proposers. Accordingly, TDOT will reasonably attempt to provide 
material information about the Project or procurement that TDOT reveals or discusses in response to 
questions raised in a one-on-one meeting to all other Proposers. 

 The discussions or any statements made by either party shall not be binding on such party. 

 No part of the evaluation of Proposals will be based on the conduct or discussions that occur during 
these meetings. 

During one-on-one meetings, Proposers may ask questions, and TDOT may provide responses. However, 
any responses provided by TDOT during one-on-one meetings may not be relied upon unless such 
questions were submitted in writing and TDOT provided written responses in accordance with Section 1.5.4. 
Such questions and responses are to be provided in writing to all Proposers, except to the extent such 
questions are deemed by TDOT to contain confidential or proprietary information relating to a particular 
Proposal or ATCs (unless, in either case, TDOT believes such disclosure is necessary in the interest of 
maintaining a fair procurement process or complying with applicable state and federal laws). 

DB# DB2501 5 
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1.5.4 RFP Questions and Addenda Process 

1.5.4.1 QUESTIONS AND REQUESTS FOR CHANGE OF CONTRACT TERMS OR SPECIFICATIONS 

The Proposers may provide questions on the RFP, Reference Documents (including the base technical 
concept/BTC), Contract Documents (Book 2 or Book 3) provisions, and specifications that the Proposer 
considers unclear or incomplete. 

To be considered, the questions must identify: 

 The document title, page, and subsection where the language is located; 

 A question or description of the unclear language or omission, or the specific discrepancies between 
identified provisions that result in ambiguity; and 

 A reason for the requested change, supported by factual documentation, and the proposed change 
(as applicable). 

All requests are to be submitted to the TDOT primary point of contact by the deadline listed in Section 1.3 
and are only be accepted on Form QR in electronic format by email. 

1.5.4.2 REQUESTS FOR QPL PRODUCT DETERMINATION 

In accordance with TDOT’s Materials and Tests SOP 1-9 (Material Exceptions for Alternative Delivery 
Project), the Proposer may request to use a product in lieu of a product on TDOT’s qualified product list 
(QPL). For all requests, the Proposer is to provide: 

 Explanation of intent to use alternate materials/products; 

 Type of material or product not meeting current specification or procedures: 

o Difference of materials/products proposed; 

o Benefit of proposed materials/products; 

 History of material/product (list of projects utilizing, date of usage, quantity, etc.); 

 Manufacturer’s certification and recommendation of placement/usage; 

 Submittal of contract documentation: 

o Standard/alternate drawings, plans, specifications, mix designs (using local materials to the 
extent possible), etc. documenting how the materials/product is to be utilized on the Project: 

o Proposed Quality Control Plan for use on the Project (see part 2 of the SOP for 
requirements); and 

o Proposed method of acceptance (see part 3 of the SOP for requirements). 

The Proposer is to not submit any proprietary items, unless specified in accordance with 23 CFR § 635.411 
and approved by TDOT prior to the request. 

TDOT may reject any request without recourse by the Proposer. TDOT has no obligation to review the product 
and shall not be liable for failure to accept or act upon any request. TDOT shall be the sole judge of the 
acceptance or rejection of a product. If a formal response has not been issued by TDOT thirty (30) days prior 
to the Proposal due date listed in Section 1.3, the product shall be deemed rejected. 

Of note, certain Proposer QPL requests and TDOT responses may remain confidential, as determined by 
TDOT, until the time of awarding a design-build contract. 

DB# DB2501 6 
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1.5.4.3 TDOT RESPONSE TO QUESTIONS AND RFP ADDENDUM 

As it deems appropriate for the procurement process and in its discretion, TDOT provides responses to all: 

 Requests for answers; and 

 Requests for change of Contract Document terms or specifications. 

If TDOT determines that a request raises an issue that should be resolved by amending an RFP provision, 
specification, or contract term, TDOT may issue a formal addendum clearly identifying the change as 
amending, revising, or modifying the RFP, specification, or contract term. TDOT may issue addenda up to 
thirty (30) days prior to the Proposal due date, unless TDOT extends the Proposal due date concurrent with 
issuance of an addendum. 

TDOT is to post all addendum or response information in writing on the Project website for all Proposers to 
view. Of note, Proposer questions and TDOT responses are not confidential material. 

1.5.5 Prohibited Communications and Contingency Fee 

Commencing with the issuance of the Request for Qualifications (RFQ) and continuing until the earliest of (i) 
award and execution of a contract, (ii) rejection of all Proposals by TDOT, or (iii) cancellation of the 
procurement, no Proposer or representative thereof is to have any communications regarding the RFP, 
Contract Documents, or procurement process described herein with: 

1. Any employee of TDOT, including members of the Selection Committee; 

2. Shelby County and the City of Memphis 

3. Memphis Police and Fire Department 

4. Any employee of FHWA 

5. Any TDOT staff, advisors, contractors, or consultants involved with the procurement, including those 
referenced in Section 1.6, except for communications expressly permitted by the RFP, or except as 
approved in writing in advance by TDOT, in its sole discretion. 

Additionally, no member of Proposer’s organization (employees, agents, Principal Participants, Major 
Participants, the lead designer, Key Personnel, or the Technical Manager) may communicate with members 
of another Proposer’s organization to give, receive, or exchange information, or to communicate 
inducements, that constitute anti-competitive conduct in connection with this procurement. 

The Proposers are also not to contact stakeholders (as listed in this Section) regarding the RFP content or 
the requirements for the Project. Stakeholder staff includes employees of city(ies) and county(ies) in which 
the Project or any part of it is located. Prohibited communications do not include contact with 
regulatory/county/city officials for the limited purpose of obtaining information regarding available detour 
routes and conditions associated with such use or regulatory/county/city guidelines. 

The foregoing restriction does not, however, preclude or restrict communications regarding matters 
unrelated to the RFP, Contract Documents, or procurement process or to limit participation in public 
meetings or any public or Proposer meeting related to the RFP. 

Any Proposer engaging in such prohibited communications may be disqualified at the sole discretion of 
TDOT, and any Proposer’s failure to comply with this prohibition is to render it ineligible for proposing under 
this RFP. 

DB# DB2501 7 
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Additionally, any person, firm, or entity submitting a Proposal and competing for a design-build contract is 
also prohibited from offering or paying a contingency fee of any type that is directly tied to specific actions or 
work designed to help the Proposer obtain a design-build contract through this procurement process. 

1.6 Organizational Conflicts and Ineligible Firms 
As defined in TDOT Rule 1680-05-04-.02(19), “organizational conflict of interest” means that because of 
other activities or relationships with other persons or entities, a Proposer is unable or potentially unable to 
render impartial assistance or advice to TDOT, or the Proposer’s objectivity in performing the contract work 
is or might be otherwise impaired, or the Proposer has an unfair competitive advantage. As a general rule, 
no person or firm that has assisted TDOT in preparing the RFQ or RFP will be allowed to participate as a 
Proposer or in any capacity on a Proposer’s team; provided, however, TDOT may determine that there is not 
an organizational conflict of interest where (i) the role of a person or firm was limited to the provision of 
preliminary design, reports, or similar “low level” documents that may be incorporated into the RFP but did 
not include assistance in the development of instructions to design-builders/proposers or evaluation criteria; 
or (ii) all documents and reports delivered to TDOT by the person or firm are made available to all potential 
design-builders. 

Further, if a person or firm has participated in preparing the NEPA or TEER document for the Project, such 
person or firm shall not be allowed to respond to the RFQ or RFP for the Project if (i) the NEPA or TEER 
document for the Project is not complete prior to the date on which the RFQ or RFP has been advertised; or 
(ii) the person or firm has any continuing decision-making responsibilities with respect to the NEPA or TEER 
process for the Project after the date on which the RFQ or RFP has been advertised. 

As such, the Proposer is prohibited from teaming with, receiving any advice from, or discussing any aspect 
relating to the Project or the procurement of the Project with any person or entity with an organizational 
conflict of interest, including: 

1. Alfred Benesch & Company, Inc. 

2. Jacobs Engineering Group Inc. 

3. Bacon Farmer Workman Engineering & Testing, Inc. 

4. THY, Inc. 

5. Affiliates (including parent companies, subsidiary companies, Persons under common ownership, 
joint venture members and partners, and other financially liable parties for a Person) of any of the 
above. 

Such persons and entities are also prohibited from participating on a Proposer team as a contractor, 
subcontractor, consultant, or subconsultant. 

The Proposer is to comply with the following disclosure requirements if: 

 The Proposer finds that a Principal Participant, Major Participant, lead designer, or any Key 
Personnel listed in its statement of qualifications (SOQ) are no longer eligible to be part of its 
organization or team for this procurement due to a conflict of interest (as defined in 23 CFR 636), 

 The Proposer’s organization has changed since submittal of the Proposer’s SOQ, or 

 Additional potential conflicts of interest have developed since the Proposer’s submittal of its SOQ. 

If the Proposer’s organization has changed and the change has been approved by TDOT, or additional 
potential conflicts of interest have developed since the Proposer's SOQ submittal, the Proposer is to submit 

DB# DB2501 8 
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a new SOQ for the section in question and make a full disclosure of all potential organizational conflicts of 
interest, as described in TDOT Rule 1680-05-04-.07(5) and 23 CFR § 636.116, other than those already 
disclosed in the SOQ. The Proposer is to submit any revised SOQ section(s) for TDOT review prior to the 
deadline listed in Section 1.3. 

If the Proposer’s organization has not changed and no additional potential conflicts of interest have 
developed since initial submittal of the Proposer’s SOQ, the Proposer is to submit a signed statement that 
no potential organizational conflicts of interest currently exist other than those already disclosed within the 
Proposer’s SOQ. The Design-Build Standard Guidance and the COI Guidelines provided with Form COI 
includes additional details regarding the state’s conflict of interest standards and disclosure regarding former 
TDOT employees. 

By submitting its Proposal, the Proposer agrees that, if an organizational conflict of interest is thereafter 
discovered, the Proposer must make an immediate and full written disclosure to TDOT that includes a 
description of the action that the Proposer has taken or proposes to take to avoid or mitigate such conflicts. 
If an organizational conflict of interest that the Proposer knew, or should have known about, but failed to 
disclose is determined to exist during the procurement process, TDOT may, in its sole discretion, disqualify 
the Proposer. If an organizational conflict of interest that the Proposer knew, or should have known about, 
but failed to disclose exists, and the Proposer has entered into a design-build contract for the Project, TDOT 
may, in its sole discretion, terminate the contract. In either case, TDOT reserves all legal rights and 
remedies. 

The Proposers are also advised that the TDOT’s guidelines in this RFP are intended to augment applicable 
federal and state law, including federal organizational conflict of interest laws and rules, TDOT Rule 1680-
05-04-.07(5) requirements, and the laws and rules relating to the National Environmental Policy Act (NEPA). 
Such applicable law also applies to Proposer teams and teaming and may preclude certain firms and their 
entities from participating on a Proposer team. 

1.7 Changes in Proposer Organization or Key Personnel after Submittal 
of the SOQ 

The Proposer must submit with any response to this RFP the same information about the proposed Principal 
Participant, lead designer, Major Participant, or other team member that was originally submitted in the SOQ 
in response to the RFQ, including legal and financial information (pass/fail) and technical evaluation 
information. If a team member is proposed to be added, deleted, or substituted, the Proposer must submit 
such additional information as may be required by TDOT to demonstrate that the changed organization still 
meets the RFQ criteria upon which shortlist selection was based. 

1.7.1 Changes to Key Individuals 

By listing “Key Individuals” in the SOQ, the Proposer agrees to make the listed personnel available to 
complete the work, at whatever level and capacity the Project requires. In order for a Proposer to remain 
qualified to submit a Proposal and be awarded the contract after it has been placed on the shortlist, unless 
otherwise approved in writing by TDOT, the Proposer’s Key Individuals as identified in the SOQ must remain 
intact for the duration of the procurement (i.e., until execution of the contract). 

“Key Individuals” identified in the SOQ are not to be modified during the RFP procurement process or in the 
Proposal without written approval of TDOT. TDOT may revoke an awarded contract if any Key 
Personnel/Individual is removed, replaced, or added to without TDOT’s written approval. 

TDOT does not approve requests for modification without justification. Examples of justification could include 
death of a team member, changes in employment status, bankruptcy, inability to perform, or organizational 
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conflict of interest. Additionally, the written request must document that the proposed removal, replacement, 
or addition is equal to or better than the Key Personnel or Major Participant provided in the SOQ. 

To secure TDOT’s approval, the Proposers is to provide a written request to the TDOT primary point of 
contact by the deadline listed in Section 1.3 that includes: 

 The nature and reason for the desired change, and 

 A statement of how the change is to meet the required qualifications for the position/responsibility. 

In its discretion, TDOT uses the criteria specified in the RFQ and the qualification submitted by the Proposer 
in the SOQ to evaluate all requests. 

The written approval to modify the Key Personnel shall be included in Technical Proposal Volume I. A 
Proposer’s failure to comply with this requirement may be justification for removing the Proposer from further 
consideration for this Project. 

1.7.2 Changes to the Proposer’s Organization 

By listing “Major Participants” in the SOQ, the Proposer agrees to make the listed team members available to 
complete the work, at whatever level and capacity the Project requires. In order for a Proposer to remain 
qualified to submit a Proposal, unless otherwise approved in writing by TDOT, the Proposer’s organization as 
identified in the SOQ must remain intact for the duration of the procurement (i.e., until execution of the 
contract). 

“Major Participants” identified in the SOQ are not to be modified during the RFP procurement process or in 
the Proposal without written approval of TDOT. TDOT does not approve requests for modification without 
justification. Examples of justification could include changes in the ownership of Proposer or Major Participants 
identified in its SOQ, including additions, deletions, reorganizations, changes in equity ownership interests, 
and/or role changes in or of any of the foregoing. 

To secure TDOT’s approval, the Proposers is to provide a written request to the TDOT primary point of 
contact by the deadline listed in Section 1.3 that includes: 

 The nature and reason for the desired change, and 

 A statement of how the change is to meet the required qualifications for the position/responsibility. 

If a request is submitted, the Proposer shall provide such additional information as may be required by TDOT 
(including a consent to assignment) that demonstrates that the changed team meets the RFQ and RFP criteria. 
In its discretion, TDOT uses the criteria specified in the RFQ and the qualification submitted by the Proposer 
in the SOQ to evaluate all requests. 

The written approval to modify the Proposer’s organization shall be included in Technical Proposal Volume I. 
A Proposer’s failure to comply with this requirement may be justification for removing the Proposer from 
further consideration for this Project. 

1.8 Nondiscrimination in Contracting/EEO Requirements 
The Proposer is required to follow Federal Equal Employment Opportunity (EEO) policies. 

The Proposer agrees that no person is to be excluded from participation in, be denied benefits of, or be 
otherwise subjected to discrimination in the performance of any contract or in the employment practices of the 
Proposer on the grounds of handicap or disability, age, race, color, religion, sex, national origin, or any other 
classification protected by federal or Tennessee constitutional or statutory law. 

DB# DB2501 10 
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The Proposer is to, upon request, show proof of such nondiscrimination and post in conspicuous places, 
available to all employees and applicants, all notices of nondiscrimination. 

1.9 Disadvantaged Business Enterprise (DBE) Program Requirements 
TDOT has established a Disadvantaged Business Enterprise (DBE) program in accordance with regulations 
of the U.S. Department of Transportation, 49 CFR Part 26. It is the policy of TDOT that DBEs, as defined in 
49 CFR Part 26, and other small businesses are able to compete fairly in contracts financed in whole or in 
part with public funds. 

TDOT’s updated directory of DBEs can be viewed at the following website: 
http://www.tn.gov/tdot/topic/small-business 

Consistent with this policy, TDOT does not allow any person or business to be excluded from participation in, 
denied the benefits of, or otherwise be discriminated against in connection with the award and performance 
of any federal-aid contract because of sex, race, religion, or national origin. 

In this regard, the Proposer is to take all necessary and reasonable steps (in accordance with 49 CFR Part 
26) to ensure that DBEs have the maximum opportunity to compete for and perform the design-build contract. 

1.10 Proposal Modifications or Withdrawal 
Prior to the Proposal due date, a Proposer may submit written modifications identified either by redlined text 
or on the Proposer’s letterhead indicating the revisions with reference to the Proposal or form section, 
subsection, paragraph (if applicable) and page number. 

The Proposer must submit to the TDOT primary point of contact, either in person or via email, its Proposal 
modifications with an affirmation signed by each of the original signatories that the modifications amend the 
terms of the Proposal previously submitted. 

If the initial Proposal has been modified by hand-written interlineations, strikeouts, or erasures, each such 
alteration must be initialed in blue ink by the signatory to the Proposal and submitted to TDOT’s primary 
point of contact. 

A Proposer may withdraw its Proposal, either in person or via email, prior to the Proposal due date by 
submitting written notice to the TDOT primary point of contact on the Proposer’s letterhead signed by an 
authorized representative. The notice must include the name and telephone number of the Proposer’s 
representative that will be contacted to arrange for the Proposer to retrieve the withdrawn Proposal. 

A Proposer may also withdraw its Proposal in person prior to the Proposal due date upon presentation of 
identification and evidence of authorization to act for the Proposer. If possible, TDOT will return all Proposal 
materials at the time an in-person withdrawal is presented. 

Withdrawal of a Proposal does not preclude a Proposer from subsequently submitting a new Proposal, so 
long as that new Proposal is properly submitted and received by the TDOT primary point of contact prior to 
the Proposal due date. 

If the Proposer withdraws its Proposal and TDOT chooses to issue a new, revised, or modified RFP after the 
Proposal due date, the Proposer must state within its withdrawal written notice its request to be considered 
eligible to submit a Proposal in this instance. If the withdrawal is in person or the written notice does not 
state this request, the Proposer is no longer considered eligible for the Project and is not eligible to receive a 
stipend per Section 1.14. 
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Proposals received after the Proposal Due Date are to be returned unopened to the Proposer. TDOT does 
not consider any Proposal modifications submitted after the Proposal due date. Nor does TDOT 
acknowledge Proposal withdrawals submitted after the Proposal due date. In these instances, the Proposer 
is not eligible for a stipend per Section 1.14. 

If the Proposer does not submit a Proposal by the Proposal due date and TDOT chooses to issue a new, 
revised, or modified RFP, the Proposer is to be considered non-responsive to the requirements set forth 
herein. As a result, the Proposer is not eligible to respond to any additional RFP requests from TDOT on this 
Project and is not eligible to receive a stipend per Section 1.14. 

1.11 Confidentiality 
Documents submitted pursuant to this RFP are subject to the Tennessee Public Records Law, including 
without limitation T.C.A. §10-7-503 to 10-7-506. In accordance with T.C.A. § 10-7-504(a)(7), TDOT retains 
records submitted in response to this RFP as confidential until contract award, unless otherwise provided by 
law. TDOT shall not be liable for disclosure or release of information when authorized or required by law to 
do so. TDOT shall also be immune from liability for disclosure or release of information. 

During the procurement process, the following Proposer submittals and TDOT responses are to remain 
confidential until after award of a design-build contract: 

 Certain QPL requests and TDOT’s approval, 

 Organizational change requests, 

 SOQ section resubmittal to address organizational conflicts of interests, 

 Alternate technical concepts (ATCs), 

 Information discussed at any confidential procurement-related meeting, and 

 Technical Proposal and Price Proposal. 

1.12 Proposal Meetings 
If listed in Section 1.3, TDOT may elect to hold mandatory or volunteer meetings with the Proposers. If 
requested, the Proposer is expected to bring (a) appropriate members of its anticipated Key Personnel, and 
if required by TDOT, (b) senior representatives of the proposed designer and technical manager. 

1.13 Modifying or Issuing a New RFP 
TDOT reserves the right, in its sole discretion, to: 

 Reject any or all Proposals; 

 Issue a new RFP; 

 Cancel, modify, or withdraw the RFP in its entirety; 

 Solicit subsequent “best and final offers” (BAFOs) from the Proposers; and 

 Modify the RFP process (with appropriate notice to the Proposers). 

A best and final offer (BAFO) is a request for a proposer to modify its Technical and/or Price Proposal after 
the Proposal due date because all Price Proposals exceed an acceptable range of TDOT’s estimate. If this 
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does occur, TDOT will issue a best and final RFP, which may make minor changes to the scope of work 
and/or contract requirements to allow Proposers to revise their technical and/or price proposals. 

Alternately, TDOT reserves the right to redistribute a new or modified RFP, outside the issuance of a BAFO 
RFP, to the eligible shortlisted Proposers if in the judgment of TDOT that this is in the best interest of TDOT 
or the public. 

This may occur at any time prior to the execution of the design-build contract, without incurring any 
obligations or liabilities. 

1.14 Cost of Preparation and Stipend 
A stipend of $65,000 is to be awarded to each shortlisted Proposer that provides a responsive, but 
unsuccessful Proposal. If award of a design-build contract is not made, all shortlisted Proposers that have 
submitted responsive Proposal are eligible to receive the stipend. 

If TDOT chooses to continue the process by revising, modifying, or issuing a new RFP, or issuing a BAFO, a 
stipend is only to be paid to each eligible Proposer responding to the additional request and/or requirement. 

Each responsive, but unsuccessful Proposer is to submit a request for stipend to the TDOT primary contact 
within thirty (30) days after the award of the design-build contract or the decision not to award. 

If the Proposer requests and accepts the stipend, TDOT reserves the right to use any ideas, ATCs, or 
information contained in the Technical Proposals in connection with any design-build contract awarded for 
the Project, or in connection with any subsequent procurement, with no obligation to pay additional 
compensation to the unsuccessful Proposers. Unsuccessful Proposers may elect not to request a stipend, 
and thus refuse payment, to retain any rights to its Proposal and the ideas, ATCs, and information contained 
therein. 

The decision to issue a new RFP, a modified/revised RFP, or a BAFO indicates TDOT’s decision to continue 
with the award and not to cancel the Project. In these instances, TDOT is to pay the stipend only once after 
the conclusion of the entire procurement process. 

DB# DB2501 13 
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2 ALTERNATIVE TECHNICAL CONCEPTS 
To accommodate innovation that may not be specifically allowed by the RFP, the Proposer has the option of 
submitting alternative technical concepts (ATCs). An ATC is a confidential query to TDOT that requests a 
variance to the requirements of the RFP or other Contract Documents that is equal or better in quality or 
effect as determined by TDOT, in its sole discretion, and that have been used elsewhere under comparable 
circumstances. 

The Proposer may include an ATC in the Proposal only if the ATC has been approved by TDOT. 

2.1 Eligibility and Disclaimers 
An ATC shall in no way take advantage of an error or omission in the RFP. If, as determined by TDOT in its 
sole discretion, a Proposer’s ATC is deemed to take advantage of an error or omission in the RFP, TDOT 
may revise the RFP without acknowledgment or disclosure of the ATC. 

By approving an ATC, TDOT acknowledges that the ATC may be included in the design and Readiness-for-
Construction (RFC) plans; however, approval of any ATC in no way relieves the Proposer of its obligation to 
satisfy: 

 Other design-build contract requirements not specifically identified in the ATC submittal; 

 Any obligation that may arise under applicable laws and regulations; and 

 Any obligation mandated by the regulatory agencies as a permit condition. 

A proposed ATC is not acceptable if it: 

 Merely seeks to reduce quantities, performance, or reliability, or seeks a relaxation of the contract 
requirements; 

 Requires the addition of a separate TDOT or other agency project (such as expansion of the scope 
of the Project to include additional roadways); 

 Requires a change in state or federal law; 

 Increases the amount of time required for Substantial Completion; or 

 Requests a change to the TDOT-specified pavement designs to reduce pavement section 
requirements. 

2.2 Submittal Requirements 
The Proposer may submit a max of 6 ATCs per week after release of the RFP and until the deadline for ATC 
submittals listed in the procurement schedule in Section 1.3. Of note, TDOT recommends that the Proposer 
not wait until the deadline to submit its initial version(s) of any ATC(s) on the chance that the ATC is deemed 
to be incomplete or would require resubmittal that could not happen after the ATC deadline. 

The Proposer is to submit one (1) electronic copy in Adobe.pdf format that is searchable alongside a 
completed Form ATC for each ATC submittal. 

Each ATC shall include the following information: 

1. Description. Provide a detailed description and schematic drawings of the ATC configuration or other 
appropriate descriptive information (including, if appropriate, product details [i.e., specifications, 
construction tolerances, special provisions] and a traffic operational analysis, if appropriate). 
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2. Usage. Describe where and how the ATC is to be used on the Project. 

3. Deviations. Reference all requirements of the RFP that are inconsistent with the proposed ATC, 
explain the nature of the deviations from said requirements, and submit a request for approval of 
such variance(s). 

4. Analysis. Submit an analysis justifying use of the ATC and why the variance to the requirements of 
the RFP should be allowed. 

5. Impacts. Discuss potential impacts on vehicular traffic, the environment, community, safety, Project 
life-cycle, design life, and future repair and maintenance. 

6. History. Provide a detailed description of other projects where the ATC has been used, the success 
of such usage, and names and telephone numbers of project owners that can confirm such 
statements. 

7. Risks/Opportunities. Describe any added risks or opportunities to TDOT and other entities 
associated with implementing the ATC. 

8. Costs. Describe the ATC implementation costs to TDOT, the Proposer/Design-Builder, and other 
entities (right-of-way, utilities, mitigation, long term maintenance, etc.). Include an estimate of any 
cost savings that would accrue to TDOT or related third-party(ies) should the ATC be approved and 
implemented. 

9. Schedule. Identify any reduction in the time to reach Substantial Completion resulting from 
implementing the ATC, including, as appropriate, a description of the methods and commitments to 
reducing time on the Project. 

10. Environmental. Provide a preliminary analysis of potential impacts on environmental clearances 
(including impacts to any current environmental approvals, changes to an environmental permit 
application, and/or changes or need for additional governmental/environmental approvals) and an 
analysis of whether the Proposer believes a reevaluation or supplemental environmental 
document(s) would or would not be required and why if the ATC were to be approved and 
implemented. 

11. Right-of-Way. Any change to the Project right-of-way is considered an ATC that requires TDOT 
review and approval. If the Proposer’s ATC requires additional or modified right-of-way compared to 
the BTC, the Proposer is to submit an Initial Right-of-Way (ROW) Acquisition Exhibit containing the 
ROW Acquisition Sheets and ROW Acquisition Table that includes all proposed areas of right-of-way 
and easements and proposed Property Maps/Present Layouts that clearly depict the proposed 
acquisitions. The format of this submittal is to adhere to TDOT Roadway Design format. 

12. Traffic modeling. Provide the Proposer’s traffic modeling files and summary of the revisions made to 
the project’s traffic model if the ATC modifies the Project’s geometry, number of lanes, or other 
configuration element. 

The Proposer shall include the ATC, if approved, in its Price Proposal if the Proposer elects to include the 
ATC in its Technical Proposal. 

2.2.1 TDOT Review 

TDOT is to select a panel to review each ATC, which may include members of the Design-Build Review 
Committee (DBRC). The Proposer shall make no direct contact with any member of the review panel. 
Unapproved contact with any member of the review panel is to result in a disqualification of that ATC or, in 
TDOT’s discretion, disqualification of the Proposer. 
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TDOT may request additional information regarding a proposed ATC at any time. TDOT intends to return 
responses to, or request additional information, within ten (10) business days of the original submittal. If 
additional information is requested, TDOT may provide a response within ten (10) business days of receipt 
of all requested information. 

Under no circumstances is TDOT responsible or liable to the Proposer or any other party as a result of 
disclosing any ATC materials, whether the disclosure is deemed required by law, by an order of court, or 
occurs through inadvertence, mistake, or negligence on the part of TDOT or their respective officers, 
employees, contractors, or consultants. 

TDOT reviews each ATC and intends to respond on Form ATC with one of the following determinations: 

1. The ATC is approved for inclusion in the Proposal (with such conditions, modifications, or 
requirements as identified by TDOT in its approval); 

2. The ATC is not approved; 

3. The ATC is not approved in its present form, but may be approved upon satisfaction, in TDOT’s sole 
discretion, of certain identified conditions that shall be met or certain clarifications or modifications 
that shall be made upon resubmittal; 

4. The submittal does not qualify as an ATC but may be included in the Proposal without an ATC (i.e., 
the concept complies with the baseline requirements of the RFP); 

5. The submittal does not qualify as an ATC and may not be included in the Proposal; or 

6. The ATC is deemed to take advantage of an error or omission in the RFP, in which case the ATC 
will not be considered, and the RFP is to be revised to correct the error or omission. 

2.2.2 ATC Inclusion in the Proposal 

The Proposer may incorporate one or more approved ATCs as part of its Proposal, with specific discussion 
within the Technical Proposal. Except for incorporating an approved ATC, the Technical Proposal may not 
otherwise contain exceptions to, or deviations from, the requirements of the RFP. If TDOT responded to an 
ATC by stating that it is approved with certain conditions noted, these conditions must be stipulated and met 
in the Technical Proposal and design-build contract. In addition to providing assurances to meet all attached 
conditions, the Proposer is to also include a copy of the ATC approval letter with the approved Form ATC in 
Volume III of Technical Proposal as described in Section 3. 

The Price Proposal shall reflect all incorporated ATCs. 

Approval of an ATC in no way implies that the ATC will receive a favorable review from the DBRC. The 
Technical Proposals is to be evaluated as aligned with the evaluation criteria listed in Section 4, regardless 
of whether ATCs are included. 
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3 PROPOSAL SUBMITTAL INSTRUCTIONS 
The Proposal consists of two parts: 1) the Technical Proposal and 2) Price Proposal. By submitting a Price 
Proposal and executing the signature sheets contained in the RFP, the Proposer acknowledges that it 
understands the procurement process, submittal requirements, and evaluation criteria contained in this RFP 
Book 1 (ITP). 

3.1 Submission and Format Requirements 
3.1.1 Technical Proposal 

The Proposer is to submit the Technical Proposal electronically by email and include the following: 

 Recipient is the TDOT primary point of contact at the address listed in Section 1.5; 

 Subject Line “DB2501 Design-Build Technical Proposal -- Procurement Sensitive Information”. 

 Proposer’s name, contact person’s name, mailing address, “I-40 Resurfacing and Rehabilitation from 
Levee Road Overhead to Hollywood Street Overhead, Shelby County Design-Build Project 
(DB2501)” 

All narrative sections in the Technical Proposal are to be Arial font with a minimum font size of 11-points. The 
Proposer may use smaller font sizes for charts, diagrams, graphs, and tables. 

The Proposer is to organize its Technical Proposal into three volumes in the order listed in this Section 3.1.1. 

 Technical Proposal: Volume I (Cover Letter, Forms, and Evidence of Authority) – There is no 
page limit on the information required to be submitted under Volume I. The Proposer is to place the 
required forms after a tab labeled “Forms.” 

 Technical Proposal: Volume II (Technical Approach) – Responses under Volume II shall be 
limited to a maximum of 30 pages, not including cover/title page or section dividers. All other 
information submitted in Volume II is to be counted in calculating page count. 

 Technical Proposal: Volume III (Technical Proposal Appendices) – There is no page limit on the 
information required to be submitted under Volume III (Technical Approach Appendices). The 
Proposer is to include a tab for each major section described in Section 3.4. 

Technical Proposal pages shall be 8-½ inch x 11-inch white paper. Drawings or sketches shall be submitted 
on 11-inch x 17-inch and/or 8 ½-inch x 11-inch white paper. The Proposal CPM schedule plots shall be on 8-
½-inch x 11-inch or 11-inch x 17-inch paper. Double-sided pages shall be used except for pre-printed 
information, such as corporate brochures, and the original copy of all signed forms, which are to be single-
sided. Where page limits are required, each 8 ½-inch by 11-inch page counts as one (1) page towards any 
assigned page limits; each 11-inch by 17-inch page counts as two (2) pages towards any assigned page limits. 

The Technical Proposal should present information clearly and concisely. Text or other information that is 
difficult to read may be disregarded, potentially resulting in either a lowered score or rejection of the Proposal 
as non-responsive. 

The Proposer is to submit one (1) original of its Technical Proposal, labeling the original Technical Proposals 
“ORIGINAL”. 
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3.1.2 Price Proposal 

The Proposer is to submit its Price Proposal using internet bidding with an electronic bid bond. The Proposer 
shall not submit a hardcopy of its Price Proposal. The internet bid and electronic bid bond executed by the 
Proposer and its surety is considered a complete Price Proposal to be printed at the time of the public 
opening. 

TDOT posts letters recognizing RFP addenda/amendments to the electronic bidding file on the Alternative 
Delivery or internet bidding with electronic bid bond website. The Proposer is to acknowledge addenda by 
completing the Technical Proposal Signature Page (Form TPSP) and including the form in Volume I. Also, 
by submitting the EBS bid file within a Proposer’s Price Proposal, the Proposer is acknowledging all 
addenda associated with the Price Proposal. It is the Proposer’s responsibility to notify all affected 
manufacturers, suppliers, and subcontractors of any change. Failure to acknowledge receipt of addenda or 
to apply any applicable amendments to the electronic bidding file is grounds for rejection. The electronic bid 
“A” shall be the Total Bid Amount using any incorporated ATCs. 

3.1.3 Forms 

The forms referenced in this RFP Book 1 (ITP) and RFP Book 2 (Design-Build Contract) can be 
downloaded from Alternative Delivery website. 

3.2 Technical Proposal Volume I (Cover Letter, Forms, and Evidence of 
Authority) 

3.2.1 Cover Letter 

The Proposer is to provide a cover letter (a maximum of two pages) that includes: 

 The Proposer’s desire to be considered for the Project; 

 The official names and roles of all Principal Participants, the lead designer, and the Project Manager; 
and 

 A single point of contact and the address and telephone and email address to which 
communications should be directed. 

An authorized representative of the Proposer’s organization is to sign the cover letter. If the Proposer is not 
yet a legal entity or is a joint venture or general partnership, authorized representatives from all Principal 
Participants are to sign the letter. 

Additionally, if the Proposer requests to add, delete, or substitute a Principal Participant, or substitute its lead 
designer or any Key Personnel that it identified in its SOQ, the Proposer must make such request in this cover 
letter. In addition to including such a substitution or change request in its cover letter, the Proposer must follow 
the procedures and submit the information required under this RFP. 

3.2.2 Forms 

The Proposer is to include the following completed/executed forms in the order listed below in Volume I: 

 Form TPSP – Technical Proposal Signature Page (Note: If the Proposer is a joint venture or 
partnership, each joint venture or partner must sign Form TPSP); 

 Form C – Receipt of Addendum/Clarification; 

 Form QR – RFP Question Request (include the most current Form QR with all TDOT answers); 
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 Form AT – Attestation regarding Personnel Used in Contract Performance; 

 Form COI – Conflict of Interest Disclosure Statement; and 

 Form LC – Lobbying Certification (submit a blank form if not applicable). 

3.2.3 Evidence of Corporate Existence; Certificate of Authority 

The Proposer is to submit the following (as applicable): 

 A Certificate of Good Standing issued by the Proposer’s state of residence; or 

 For entities not in the State of Tennessee, a Certificate of Authority to transact business in 
Tennessee. 

3.2.4 Evidence of Authority to Enter into Joint Venture; Execute Joint-Venture 
Agreement 

If the Proposer is a joint venture, the Proposer is to submit a copy of the joint venture agreement. Also, for 
each joint venturer, the Proposer is to submit the partnership agreement or corporate resolution authorizing 
it to enter into the joint venture and authorizing named individuals to execute the joint venture agreement on 
the joint venturer’s behalf. 

3.2.5 Evidence of Proposal Signatory Authority 

The Proposer is to submit bylaws, or the corporate resolution, partnership agreement, or joint venture 
agreement evidencing authority of each signatory to the Technical Proposal Signature Page (TPSP) and 
Proposal firm offer to execute it on behalf of the Proposer. 

3.3 Technical Proposal Volume II (Technical Approach) 
The Proposer’s Technical Approach (Volume II) is to consist of three sections in response to this RFP and 
the Project’s goals, scope of work, and Reference Documents provided by TDOT. 

 Project Management Approach (see Section 3.3.1) 

 Design Approach (see Section 3.3.2) 

 Construction Approach (see Section 3.3.3) 

3.3.1 Project Management Approach 

The Proposer’s project management approach is to include, at a minimum, a description of the specific 
processes and rationale related to: 

1. Team organization and structure. 

a. Provide an organization chart depicting the Proposer’s design and construction team, including 
the Proposer’s quality and safety structure and all Key Personnel (both for level “1” personnel 
listed in the RFQ and the level “2” personnel listed in Section 3.4.1). 

b. List the city and state where all Key Personnel (both level “1” and level “2” personnel) and 
Proposer design and construction staff are to be located for the duration of the Project. 

2. Project Administration. Describe the Proposer’s administrative and operational approach to 
perform the work, including: 
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a. Communication and coordination procedures between TDOT and the Proposer and how the 
Proposer’s design staff is to interface with its construction staff; 

b. An approach for controlling costs and administering change management for both 
Proposer/Design-Builder-initiated (from the design or in the field) and TDOT-initiated changes; 

c. and Issue/risk. Include a risk register or matrix identifying no fewer than ten (10) risks that the 
Proposer believes are the most significant risks to both the Proposer and TDOT. Design 
Approach 

The Proposer’s design approach is to include, at a minimum, a description of the following: 

1. Design development and review logistics. 

a. Describe how the Proposer facilitates a design development and review process to ensure 
quality submittals and responsiveness in resolving TDOT and other agency comments. 

2. Proposer-specific technical solutions. Describe the Proposer’s design approach (e.g., technical 
solutions), and identify any element of the Proposer’s design that could be considered innovative, 
including a description of alternatives considered, with respect to each of the following design 
disciplines: 

a. Roadway; 

b. Geotechnical, including any geotechnical investigations to be performed by the Proposer; 

c. Maintenance of traffic (MOT); 

d. Environmental permits; 

e. Structures, including identification of: 

i) All bridge types to be repaired, including any special design features or constructability 
techniques required 

3.3.2 Construction Approach 

The Proposer’s construction approach is to include, at a minimum, a description of the following: 

1. Construction staging and phasing. 

a. Illustrate the Proposer’s construction staging and phasing plan, indicating the timing and 
sequencing of the Proposer’s major work activities. 

b. Describe any traffic control strategies and how traffic is to be maintained for each construction 
phase. 

c. Depict all (if any) proposed detours and haul routes. 

2. Safety. 

a. Discuss the Proposer’s overall approach to work zone safety. 

b. Describe any unique safety considerations, including any proposed improvements to be 
implemented prior to or during construction that may enhance either work force or public safety 
during and after the construction phase. 

c. Describe or outline the process for coordinating design and construction functions, including both 
design and construction components and all Subcontractor activities. Include a brief description 
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(Construction Management Plan) of the Design-Builder proposes to deal with unexpected 
disruptions (e.g., weather- or crash-related). 

3. Site maintenance. Detail how the Proposer is to maintain the Project site during the construction 
phase, including both routine (e.g., sweeping, mowing) and emergency maintenance procedures. 

4. Proposer-specific construction solutions. Describe the Proposer’s construction approach, and 
identify any element of the Proposer’s construction approach that could be considered innovative, 
including a description of alternatives considered, for the following types of work: 

a. Ensuring environmental compliance (for SWPPP/EPSC and environmental water quality 
permits). 

3.4 Technical Proposal Volume III (Technical Approach Appendices) 
The Proposer is to include the following submittals as appendices to support the narrative in Volume II 
(Technical Approach). TDOT may reference the information presented in these Volume III appendices to 
further evaluate what is presented in Volume II (Technical Approach). 

3.4.1 Key Personnel (Level “2” Personnel) Resumes 

The Proposer is to provide resumes (not to not exceed one (1) page for each resume) for the following Level 
“2” Personnel: 

 Prequalified Utilities Design Engineering/Coordination Coordinator 

 Design Lead Engineer – Structures/Bridge Repair 

 Design Lead Engineer – Roadway 

 Design Lead Engineer - Pavement 

 Design Lead Engineer – Geotechnical 

 Design Lead Engineer – Maintenance of Traffic 

 Erosion Prevention and Sediment Control Inspector 

 Construction Lead – Structures/Bridge Repair 

 Traffic Control Supervisor 

 Quality Control Manager 

3.4.2 Open-ended DBE Performance Plan (OEPP) 

The Proposer is to provide an open-ended DBE Performance Plan (OEPP) on Form OEPP that includes: 

 Details for the types of subcontracting work or services (with projected dollar amounts) that the DBT 
will solicit DBEs to perform; 

 An estimated time frame in which actual DBE subcontracts are to be executed; and 

 A list of any DBEs currently or anticipated to be contracted alongside associated scopes of work. 

3.4.3 Preliminary Roadway Schematic/Concept Plans 

The Proposer is to submit half-size plan sheets of its preliminary roadway schematic/concept plans. It is not 
the intent for the Proposer to submit fully developed design plans, but instead, include details sufficient to 
illustrate color, texture, pattern, emblems, proportion, corridor consistency, or other such visual effects. For 
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those details used in multiple locations, typical details will suffice with the locations for use noted in narrative 
or graphic form. 

The preliminary schematic/concept plans are to include, at a minimum, the following: 

 Show plan view of design concepts with key elements noted; 

 Show preliminary drawings of bridge elements (as applicable); 

 Identify preliminary horizontal and vertical alignments of all roadway elements; and 

 Show typical sections for the roadway mainline. 

3.4.4 ATC Approval Letter and Form ATC 

The Proposer is to include a copy of each ATC approval letter with the approved Form ATC. 

3.4.5 Proposal CPM Schedule 

The Proposer is to prepare a Proposal CPM schedule to a Level IV work breakdown structure (WBS) to 
represent all design and construction work beginning at the Project’s notice to proceed and extending 
through the Project’s substantial completion (a “Contract Completion Date”). The Proposer is to submit its 
schedule both as a hard copy (in color) and electronically in Primavera format (.xer) meeting the 
requirements in Section 2.2 of Book 3 (Project Specific Requirement), TDOT’s Circular Letter 108.03.C, 
Chapters 2, 3, and 9 of the Design-Build Standard Guidance, and as consistent with TDOT’s Project 
Sections and Pay Items (see list below). 

The purpose of a Proposal CPM schedule is to ensure the Proposer has an adequate plan for execution of 
the work. The Proposal CPM schedule shall illustrate a meeting or exceeding of the Contract requirements 
where Project risks are mitigated with schedule logic and work sequencing. The schedule is to provide 
relevant detail, including right-of-way (for timing to acquire any proposed properties), environmental, third-
party/Utilities, Department, administration, design, procurement, construction, contractual milestones, and 
major closure activities. The Proposal CPM schedule shall not include any cost-loading. 

3.4.5.1 PROJECT SECTION AND PAY ITEMS 

The Proposer is to submit a description of Pay Item Breakdowns, including the physical features and activities 
included in the Pay Item and all work included in the Pay Item Totals, as reflected on the Schedule of Items. 

105-01.20 Design-Build Construction Stakes, Lines & Grades 

 Field Survey 

 Construction Staking 

105-01.55 Design-Build Design Services 

(All Design Activities shall be included in this item.) 

 Definitive Design and Reviews 

 Readiness-for-Construction Plans and Reviews, Specification and quantity estimates 

 Working Drawings 

 As-Built Plans and Reviews 

105-08.20 Design-Build Contract Management 

 Project Administration 
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 Project progress (scheduling) 

 Contract progress submittals for payment 

109-10.01 Trainee 

 Trainee at the unit price $0.80 per hour for each hour approved training provided, as indicated in 
SP1240 

203-01.95 Design-Build Grading & Roadways 

 Road and Drainage excavation 

 Borrow excavation (rock) 

 Borrow excavation (other than solid rock) 

 Undercutting 

204-05.50 Design-Build Geotechnical 

 Borings 

 Geotechnical Investigations 

 Sinkholes 

209-01.50 Design-Build Environmental Management 

 EPSC measures, EPSC installation 

 EPSC inspections 

 Permit Acquisitions 

301-50.50 Design-Build Pavement 

 Any aggregate base 

 Any Bituminous Plant Mix Base (HM) (A, BM-2, Etc.) 

 Any Bituminous Concrete Surface (HM) (D, E) 

 Treated Permeable Base Or Lean Concrete Base 

 Any Portland Cement Concrete Pavement (≤ 10 in. Thickness) 

 Any Portland Cement Concrete Pavement (> 10 in. Thickness) 

 Tack, Prime coat 

604-10.95 Design-Build Bridges 

 Components (steel, deck drains, etc.) 

 Bridge Repairs 

 Inspections 

610-10.50 Design-Build Drainage 

 Catch Basins 

 Storm Drainage System 

DB# DB2501 23 

https://610-10.50
https://604-10.95
https://301-50.50
https://209-01.50
https://204-05.50
https://203-01.95
https://109-10.01


     
   

     

    

   

   

     

     

    

    

  

    

   

     

       

  

  

  

  

       

  

  

    

    

  

    

     

   

        

                 
                

          

    

             

         

                  
              

               

Tennessee Department of Transportation 
RFP Book 1 

I-40 Resurfacing and Rehabilitation DB 

 Side drain 

 Under drain 

712-01.75 Design-Build Maintenance of Traffic 

 Work Zone Safety Plan 

 Temporary Barrier Rail 

 Concrete Median Barrier 

 Guardrail 

 Changeable Message Sign 

 Traffic Control 

 Project photography and videography 

714-40.75 Design-Build Utilities (if determined by ATCs) 

 Coordination 

 Relocation 

 Lighting 

 ITS 

713-15.25 Design-Build Signing (if determined by ATCs) 

 Footings 

 Installation 

 Removal and Disposal 

716-99.50 Design-Build Striping/Pavement Markings 

 Material 

 Raised Pavement Markers 

 Snowplowable Raised Pavement Markers 

717-99.95 Design-Build Mobilization 

3.5 Price Proposal Content and Disclaimers 
The Proposer is to submit responses for each element below, using the required forms as instructed and 
inputting the requested information into the internet bidding with electronic bid bond. All prices quoted shall 
be in U.S. currency as of the Proposal due date. 

3.5.1 Price Proposal Contents 

The Proposer is to include the following as part of its Price Proposal. 

 Electronic Price Proposal (including specified Contract Completion Time) 

o The Proposer is to specify the number of calendar days after receipt of the initial notice to 
proceed required for completion of the Project within its Price Proposal. Completion of the 
project is completion of all work to be done under the design-build contract (except for 
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plant/vegetation establishment and punch list items as defined in the Design-Build Standard 
Guidance) and TDOT has provided final acceptance as stated in TDOT’s Standard 
Specifications. 

o The number of calendar days specified by the Proposer in its Price Proposal is to be placed 
in the design-build contract prior to execution of said contract. 

 Electronic Proposal Security in the amount of five percent (5%) of the Proposal Price. 

o The Proposal Security may be submitted in the form of a Proposal Bond or Proposal 
Guarantee issued by an insured institution or certified check payable to the Tennessee 
Department of Transportation. 

o If the Proposer bidder's bond is offered as guaranty, the bond must be made by a surety 
company that is qualified and authorized to transact business in the State of Tennessee and 
must be acceptable to TDOT. 

3.5.2 Instructions Regarding Preparation 

The Proposer is to complete and submit its Price Proposal in compliance with the following: 

 Provide a lump sum price for each Pay Item Total in each Pay Item. 

o The lump-sum price shall represent the total price to complete and integrate all work 
represented by that Pay Item into the Project, inclusive of associated overhead, labor, 
materials, equipment, tools, transportation, and Project administration. 

o These are not bid items and will be used as a basis in developing the cost-loaded Project 
CPM schedule after award. 

 Utilize the same titles, contents, and limits as are shown on Schedule of Items. 

3.5.3 Price Proposal Disclaimers 

The Proposer is cautioned that the total price proposed in the Price Proposal “Schedule of Items” (the “A”) is 
to become the Contract Amount upon contract execution and constitutes total compensation to the selected 
Design-Builder for performing the contract, including all minimum contract requirements. 

The fact that a selected Proposer’s Technical Proposal may contain elements that do not meet or exceed all 
minimum contract requirements, as determined by TDOT (in its sole discretion), does not entitle the selected 
Proposer to receive compensation more than the amount of its Proposal Price as a condition of performing 
the minimum contractual requirements or any other design-build contract obligation. Nor shall such fact 
entitle the selected Proposer to perform below minimum contract requirements or fail to perform any other 
design-build contract obligation. 
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4 EVALUATION AND SELECTION PROCESS 
TDOT evaluates all Proposals submitted in accordance with this RFP Book 1 (ITP). As part of the 
evaluation and selection process, TDOT may reject all Proposals or any Proposal that: 

 Does not comply with the requirements set forth in the RFP, and TDOT Rule 1680-05-04, or 
applicable state law; or 

 Does not meet the applicable standards of responsibility. 

4.1 Responsiveness Criteria 
Prior to any evaluation of the Technical Proposal or opening of the Price Proposal, TDOT completes a 
responsiveness check. A Proposer’s failure to properly submit the following submittals in the prescribed 
format and organization may render the Proposal non-responsive: 

 The Technical Proposal (all three volumes that include all completed forms) have been submitted in 
electronic format by the due date and adhering to the format and content requirements detailed in 
Section 1.3 and Sections 3.1 through 3.4 (respectively); 

 The Electronic Price Proposal and Schedule of Items has been submitted as described in Section 
3.5; and 

 The Electronic Proposal Security (Proposal Bond or Proposal Guarantee) has been submitted as 
detailed in Section 3.5. 

4.1.1 Clarification, Waiver, or Omitted Proposal Responses 

As permitted by law, the TDOT point of contact may seek clarification to request items that may be missing 
in a Proposal that do not affect the scoring of a Technical or Price Proposal. This includes any DBRC 
requests that a Proposer provide additional information used when developing its Price Proposal, which may 
be design assumptions, summary of quantities, mobilization assumptions, and construction staging 
assumptions. 

Additionally, TDOT may waive minor informalities and irregularities it deems necessary or advisable. 

Unless TDOT determines that a Proposal is not compliant with the RFP requirements or intentionally 
incomplete (i.e., is a nonresponsive Proposal), a Proposer should be aware that any omitted responses in its 
Technical or Price Proposal may be scored lower under the evaluation process described in Section 4.2.1. 

4.2 Selection Criteria 
TDOT is using a “lowest price-technically acceptable” (A+B) selection process to award a design-build 
contract to a responsive Proposer that demonstrates it meets the technical criteria and can deliver the best 
combination of price and time (A+B) to design and construct the Project. 

4.2.1 Relative Weights and Scoring of the Proposal 

For the Price Proposal to be opened and scored, a Proposer’s Technical Proposal must be noted as 
“responsive” in accordance with Section 4.1 and must achieve a Pass or Technically Acceptable rating 
from the DBRC’s review of Volumes I, II, and III of the Technical Proposal. After completing the evaluation of 
the Technical Proposals, and on the date and time specified in Section 1.3, TDOT will publicly open the 
Price Proposals and post the total proposed contract amounts (A+B) submitted by the Proposers who have 
submitted responsive and “technically acceptable” Proposals. 
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4.2.1.1 TECHNICAL PROPOSAL SCORING 

Under a lowest price-technically acceptable process, the DBRC evaluates all responsive Technical 
Proposals using the ratings noted below. 

Rating 
(and score) Evaluation Considerations for Each Rating 

Technically 
Acceptable 
(65 to 100 points) 

The Technical Proposal demonstrates a general understanding of the subject and related 
approach (at a minimum). The Technical Proposal communicates an average level of 
quality and meets the stated requirements of the RFP (at a minimum). 

Poor 
(below 65 points) 

The Technical Proposal has demonstrated a minimal understanding of the subject and 
contains numerous weaknesses and deficiencies in its approach. The Technical Proposal 
demonstrates little or no level of quality or value. The Proposer's approach raises 
questions about the Proposer's ability to successfully meet the Project goals or deliver the 
Project’s scope on-time and on-budget. 

The method to determine if a Proposer is “technically acceptable” considers the following evaluation criteria. 
Each section of a Proposer’s Technical Proposal (Volume II) must receive a score of 65 points or higher for 
the Technical Proposal (as a whole) to be considered “technically acceptable”. 

Response Categories Weighting/Scoring 
Volume I (Cover Letter, Forms, and Evidence of Authority) Pass/Fail 

Volume II (Technical Approach) 
The section is considered “technically 
acceptable” if it receives: 

Project Management Approach 65 to 100 points 
Design Approach 65 to 100 points 
Construction Approach 65 to 100 points 

Volume III (Technical Approach Appendices) 
Not scored, but used by the DBRC to determine 
if Volume II is “technically acceptable” 

Or 

4.2.1.2 PRICE PROPOSAL SCORING 

TDOT scores a responsive Price Proposal in accordance with the following method: 

Total Price Proposal = A + (B x TIME) 

Where, A = Contract Amount 

B = The amount of one calendar day to be $50,000 as stated in Special Provision 
108B. 

TIME = The number of calendar days (from the Initial Notice to Proceed) indicated by 
the Proposer’s time needed to complete the Project (excluding punchlist items and 
vegetation establishment) in the Proposer’s Price Proposal. "B” will become the 
contract completion time included in Book 2 (Design-Build Contract). 

It is intended that all design and construction be completed by the earliest feasible date to minimize public 
inconvenience and enhance public safety. Should the total number of calendar days that the Proposer 
includes in the Proposal under the “B” portion of the Proposal exceed 752 calendar days, then TDOT may 
reject the Proposal. Additionally, a Proposer’s failure to enter a value for “B” with its Price Proposal will deem 
the Proposal nonresponsive and will be a cause for rejection. 
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While the total Price Proposal (A + [B x TIME]) cost will be used by TDOT to determine the apparent best 
evaluated design-builder, reimbursement to the Proposer/Design-Builder is based solely on the total “A” 
value and any incentive or disincentive payment made in accordance with the design-build contract. 

4.2.1.3 PRICE REALISM, REASONABLENESS, AND BALANCE 

TDOT conducts a preliminary evaluation of the Price Proposal to determine if the prices set forth reflect price 
reasonableness in comparison to TDOT’s cost estimate. In leading this evaluation, TDOT may request 
review of Proposer’s price documents. In such cases, the Proposer is to be available upon TDOT’s request 
to conduct a joint review of the price documents. If TDOT concludes that the Price Proposal does not reflect 
price reasonableness (e.g., outside the allowable ranges of the TDOT estimate or is unbalanced), TDOT 
may consider the Price Proposal as nonresponsive. 

TDOT prepares a cost estimate prior to accepting the Price Proposals. This is used as a basis for the 
preliminary evaluation of the Price Proposal to determine if any are significantly unbalanced. An unbalanced 
Proposal is considered one containing a lump sum that does not reflect reasonable actual costs plus a 
reasonable proportionate share of the Proposer’s anticipated profit, overhead costs, and other indirect costs 
anticipated for the performance of the items in question in comparison with TDOT’s cost estimate. If TDOT 
concludes that the Price Proposal is unbalanced, TDOT may consider the Price Proposal non-responsive. 

4.2.2 Determining a Total Proposal Score and Selection of the Apparent Design-Builder 

Under a lowest price-technically acceptable process, selection of the apparent best evaluated design-builder 
is for the Proposal that has the lowest Price Proposal that is also responsive and has passed all “pass” and 
“technically acceptable” rating criteria. The apparent best evaluated design-builder is recommended for 
selection in accordance with the TDOT Rule. 

Or 

TDOT is to post the notice of the apparent best evaluated design-builder on the Alternative Delivery website. 

DB# DB2501 28 



     
   

     

    

       

               
                

                    
                    

      

              
           

               
          

             

                 
           

                 
              

               
 

                
 

      

                   
           

                  
     

              
      

     

               
         

               
                 

       

               
       

     

                  

          

Tennessee Department of Transportation 
RFP Book 1 

I-40 Resurfacing and Rehabilitation DB 

5 CONTRACT EXECUTION; DELIVERY OF REQUIRED DOCUMENTS 
The selected Design-Builder is to execute one (1) original of the design-build contract electronically, together 
with the balance of the contract items (Technical (Exhibit A) and Price Proposals) and the required 
submittals listed in Section 5.1, to TDOT within ten (10) calendar days of the date of the delivery of the 
design-build contract by TDOT, or within such longer period as TDOT may set in writing prior to or during the 
response period established herein. 

The selected Design-Builder’s failure to execute and deliver the executed design-build contract and provide 
the required submittals within the response period will result in: 

 Forfeiture of the Proposal Security (e.g., the Proposal Bond or Proposal Guarantee) as liquidated 
damages payable to the Tennessee Department of Transportation, and 

 TDOT may award the contract to the next best evaluated Proposer. 

If the selected Design-Builder is a joint venture or partnership, each joint venture member or partner must 
sign the contract on behalf of both itself and the Design-Builder. 

If TDOT fails to execute the design-build contract and deliver to the selected Design-Builder an original of 
the contract within forty-five (45) calendar days following receipt of the apparent Design-Builder’s executed 
contract and other required submittals, the Design-Builder has the right to withdraw the Proposal without 
penalty. 

Nothing in this RFP Book 1 (ITP) obligates TDOT to enter a design-build contract with any 
Proposer/Design-Builder. 

5.1 Selected Design-Builder Required Submittals 
Within ten (10) calendar days of the date of the delivery of the design-build contract by TDOT, the selected 
Design-Builder is to provide TDOT, in writing, the following documents: 

 Payment and performance bonds in the amount of 100 percent of the Contract Amount, on the form 
furnished by TDOT (Form CP&PB); 

 Insurance certificate(s) evidencing the required insurance coverage for the Project (refer to the 
Design-Build Standard Guidance for more information); 

 Evidence of Authority, including: 

o The names of all signatories to the anticipated design-build contract, their capacities, and the 
names of their respective principals (if not already provided); 

o Corporate resolutions or bylaws evidencing the authority of each named signatory to act for 
its principal in executing the design-build contract and to bind the principal to the terms of the 
design-build contract (if not already provided); and 

 Evidence that the apparent Design-Builder and its personnel are properly licensed to perform the 
work (if not already provided). 

5.2 Modification of Contract 
TDOT may make modifications to the design-build contract as it may determine (in its sole discretion) to: 

 Fully incorporate the terms of the selected Design-Builder’s Proposal; 
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 Correct any inconsistencies, ambiguities, or errors that may exist in the Design-Builder’s Proposal or 
the design-build contract; and/or 

 Clarify design-build contract terms, including technical requirements and specifications, if any. 

If TDOT (in its sole discretion) determines that the parties are unable to reach a mutually acceptable design-
build contract, TDOT may terminate discussions with the apparent Design-Builder and either award the 
contract to the next best evaluated Proposer or reject all Proposals. 

At any time and for any reason, TDOT may: 

 Investigate the qualifications or documentation of any Proposer under consideration; 

 Require confirmation of information furnished by a Proposer (including the selected Design-Builder); 
or 

 Require additional evidence of qualifications or documentation to perform the work described in this 
RFP. 

5.3 Federal-Aid Construction Project Requirements 
The following information applies to federal-aid construction projects: 

To report bid rigging activities call: 1-800-424-9071 

The U.S. Department of Transportation (DOT) operates the above toll-free "hotline" Monday through Friday, 
8:00 am to 5:00 pm eastern time. Anyone with knowledge of possible bid rigging, bidder collusion, or other 
fraudulent activities should use the "hotline" to report such activities. 

The "hotline" is part of the DOT's continuing effort to identify and investigate highway construction contract 
fraud and abuse and is operated under the direction of the DOT Inspector General. All information will be 
treated confidentially and caller anonymity will be respected. 
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DESIGN-BUILD CONTRACT 
This Design-Build Contract is entered into by and between the State of Tennessee, acting by and through 
the Department of Transportation (the “Department”) and [Enter name of Design-Builder] (the “Design-
Builder”), (collectively, the “Parties”) as of the Effective Date of the Contract. 

RECITALS 
WHEREAS, the Department requires the improvements for the project known as the I-40 

Resurfacing and Rehabilitation From Levee Road Overhead to Hollywood Street Overhead Shelby 
County Design-Build Project (the “Project”) more particularly described in Book 3 (Project Specific 
Information). The Project will be funded with Transportation Modernization Act (TMA) dollars, thereby 
requiring that the Design-Builder adheres to all pertinent state, federal, and local requirements; and 

WHEREAS, the Parties intend for the Contract to be a lump-sum Contract, obligating the Design-
Builder to perform all work necessary to complete the Project by the deadlines specified herein, for the 
Contract Amount, subject only to certain specified limited exceptions. To allow the Department to budget for 
the Project and to reduce the risk of cost overruns, the Contract includes restrictions affecting the Design-
Builder’s ability to make claims for an increase to the Contract Amount or an extension of the Completion 
Deadlines. The Department may require additional related work within the general vicinity of the Project, 
which, if required, shall be included in the Project and added to the Contract by Change Order; and 

WHEREAS, the Department requires a Design-Builder competent to perform all work necessary to 
complete the Project in accordance with the terms and conditions of the Contract and able to do so within 
the Contract Time allocated herein. If the Design-Builder fails to complete the Project within the time 
limitations set forth in the Contract, then the Department will suffer substantial losses and damages. The 
Contract therefore provides that a deduction shall be made from monies due the Design-Builder, not as a 
penalty, but as Liquidated Damages, as stated in Book 3 (Project Specific Information), if such 
completion is delayed; and 

WHEREAS, Design-Builder asserts that it is competent and prepared to perform all work necessary 
to complete the Project in accordance with the terms and conditions of the Contract, and that it is able to do 
so within the Contract Time allotted herein; and 

WHEREAS, the Department is authorized under Section 54-1-119 of the Tennessee Code 
Annotated to enter into this Contract. 

NOW, THEREFORE, in consideration of the mutual promises contained herein, and for other good 
and valuable consideration, the Department and the Design-Builder agree as follows. 
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AGREEMENT 

1 GENERAL CONTRACT PROVISIONS, DEFINED TERMS, AND 
GENERAL SCOPE OF WORK 

1.1 Incorporation of Recitals 
The foregoing Recitals incorporated herein and made a part hereof for all purposes as if fully set forth 
constitute additional promises or representations and warranties of the Parties. 

1.2 Contract Documents 
The Contract Documents, made a part hereof for all purposes as if fully set forth, are intended to reflect the 
complete understanding of the Parties concerning their respective rights and responsibilities under the 
Contract. 

1.3 Effective Date 
The Contract shall become effective on the date on which each Party has signed this Contract and all 
approvals have been obtained (the “Effective Date”). 

1.4 The Contract 
The Contract, which includes this Book 2 (Design-Build Contract) and all other Contract Documents, 
forms the entire agreement between the Parties. 

1.5 Defined Terms and Acronyms 
Defined terms and acronyms utilized in this Book 2 (Design-Build Contract), Book 3 (Project Specific 
Information), and in the other Contract Documents are either set forth in the Department’s Design-Build 
Standard Guidance or defined in the text accompanying the term. 

1.6 Applicable Version of Law or Standard 
All work shall be performed pursuant to the applicable law and in accordance with the standards in effect at 
the time of the RFP issuance, including addenda, unless otherwise specified in the Contract or by 
amendment. 

1.7 Minimum Contract Requirements 
1.7.1 Department Supplied 

Among the Contract, the Department has mandated certain Contract requirements from which the Design-
Builder may not deviate in the scope of the work, except as instructed by the Department. The Department 
has also established certain minimum Contract requirements that set a minimum standard of performance or 
quality that the Design-Builder must meet or exceed in performance of the Contract. 

1.7.2 Design-Builder Supplied 

The Design-Builder has established certain minimum Contract requirements located in Exhibit A (Design-
Builder’s Technical Proposal), consisting of those provisions of its Proposal that meet or exceed minimum 
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Contract requirements established by the Department and upon which the Department has relied in 
awarding the Contract to the Design-Builder. 

Any non-standard Department specification or provision shall be considered the Design-Builder-supplied 
Contract provisions and requires Department Review and Approval, which will obligate the Design-Builder 
within this the Contract. 

1.7.3 Management Plans 

Pursuant to the Design-Build Standard Guidance and Section 2 of Book 3 (Project Specific Information), 
the Design-Builder shall submit a Project Management Plan (PMP). 

1.8 Right-of-Way/Utility Coordination Services 
Right-of-Way (ROW) acquisition services are not expected under this Contract. Utility Coordination services 
are expected under this Contract. Book 3 (Project Specific Information) provides additional for information 
on Utility Coordination services required from the Design-Builder. 

1.9 Design Services 
The design services required under the Contract shall include, at a minimum, each of the following: 

 Performance of all design services, including, but not limited, to all services and Work detailed in 
Book 3 (Project Specific Information); and 

 Performance of all other engineering design services required under the Contract and/or otherwise 
necessary to complete the work in accordance with all Contract requirements. 

All Design Documents and Design Reviews shall be provided by the Design-Builder and performed in 
accordance with the Design Review schedule established in the Critical Path Method (CPM) Schedule, and 
in accordance with all Contract requirements. 

All design services to be performed under the Contract are appurtenant to construction services being 
provided by the Design-Builder. 

1.9.1 License Requirements; Standard of Care 

Whether the Design-Builder is a design professional, has a design professional as a member or on staff, or 
will otherwise provide an outside source to perform the services of a design professional, all design services 
(whether constituting the practice of architecture, the practice of engineering, the practice of surveying, or 
the practice of other design services) referred to in this Contract shall be provided by duly licensed and 
competent design professionals employed or otherwise retained by the Design-Builder. 

The design professionals currently designated to provide such design services are listed in Subsection 3.4. 
All design services shall be performed by a design professional of the appropriate professional discipline in 
accordance with the degree of skill and care ordinarily used by competent practitioners of the same 
professional discipline under similar circumstances, taking into consideration the contemporary state of the 
practice and the project conditions. 

1.9.2 Design Documents 

The Design-Builder shall generate and provide to the Department all Design Documents. The Design-
Builder shall make a comprehensive design check and Design Review at the following five (5) stages of 
design development, stated in more detail within Design-Build Standard Guidance: 

 Definitive design; 
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 Interim design; 

 Readiness-for-Construction Plans, Readiness-for-Construction Specifications, and quantity 
estimates; 

 Working Plans; and 

 As-Built Plans. 

1.9.2.1 READINESS-FOR-CONSTRUCTION PLANS AND SPECIFICATIONS 

Upon completion of the Definitive Design Reviews, Working Plan Design Reviews, Interim Design Reviews 
(if any), and Readiness-for-Construction Design Reviews, as specified in the Design-Build Standard 
Guidance, the Design-Builder shall finalize the Readiness-for Construction Plans and Specifications. In 
performing these services, the Design-Builder shall meet the following requirements: 

 Readiness-for-Construction Plans and Specifications shall comply with all applicable Laws and all 
Contract requirements. 

 Readiness-for-Construction Plans and Specifications shall be a complete, fully coordinated, 
integrated package, without any significant modifications or further clarifications required. 

 The Design-Builder shall file all documents required for the approval of Authorities having jurisdiction 
over the Project, shall obtain all necessary permits not obtained by the Department, and shall pay for 
all associated fees, including application, filing, plan review, and appeal fees. 

 The Design-Builder shall provide the Department with written certification and all Design Documents 
required for the Readiness-for-Construction certification, in accordance with Design-Build Standard 
Guidance. 

 The Design-Builder shall submit to the Department all documentation and Design Quality Records 
required under the Design-Build Standard Guidance. 

 The Design-Builder shall submit to the Department As-Built Plans and the Design-Builder 
Specifications, compiled and organized in accordance with all Contract requirements that 
incorporate all changes in the design and construction of the Project. 

 The Design-Builder shall prepare and deliver to the Department all As-Built Plans, the Design-
Builder Specifications, and other Design Documents, information, and data required under the 
Contract to be provided to the Department. 

1.9.2.2 VALUE ENGINEERING COST PROPOSALS 

During development of the Design Documents, the Design-Builder and the Department may collaborate on 
identifying, evaluating, and implementing value engineering cost proposal (VECP) options in accordance 
with the Design-Build Standard Guidance. The Design-Builder’s development of the Design Documents and 
completion of the Readiness-for-Construction Plans and Specifications shall not preclude further 
identification and implementation by the Design-Builder and the Department of additional cost reduction 
options during construction. VECPs adopted by the Department will be implemented through Change Orders 
pursuant to the Design-Build Standard Guidance. 
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1.10 Construction Services 
The construction services required under the Contract shall include, at a minimum, each of the following: 

 Performance of all construction services, including, but not limited to, all services and Work detailed 
in Book 3 (Project Specific Information); 

 Protection of environmental resources, including plant and animal life and associated habitats; and 

 Performance of all other construction services required under the Contract and/or otherwise 
necessary to complete the work in accordance with all Contract requirements. 

The Design-Builder shall provide all necessary work to furnish to the Department complete, fully functional 
road improvements specified in the Design-Build Standard Guidance, capable of being fully utilized for the 
purposes described in the Contract and constructed in compliance with all Contract requirements. The 
Design-Builder shall perform the construction services as follows: 

 The Design-Builder shall supervise and administer all construction activities in accordance with 
Contract requirements. 

 In the event of the existence of any dispute between the Parties under the Contract, the Design-
Builder shall continue to perform in accordance with the Contract terms and seek resolution in 
accordance with the Design-Build Standard Guidance. 

 The construction work shall be of good quality, free from faults and defects, and in conformance with 
all Contract requirements. At its own expense, the Design-Builder shall correct construction work 
that does not conform to these requirements. 

 The Design-Builder shall utilize new materials and equipment in the work, unless otherwise specified 
in the Contract. 

 The Design-Builder shall pay all taxes, fees, and costs associated with the acquisition of tools, 
equipment, materials, and the performance of the work, in accordance with the Design-Build 
Standard Guidance. 

 The Design-Builder shall keep the work location and its vicinity free from accumulation of waste 
materials and rubbish caused by the Design-Builder’s operations. 

 The Design-Builder shall deliver to the Department all notices regarding completion of the work 
pursuant to Design-Build Standard Guidance, including notifying the Department when the work or 
an agreed upon portion thereof has been completed. 

 The Design-Builder shall maintain, on the work location, a copy of all approved Management Plans, 
environmental permits, approved design documents, project records, the entire Contract, and any 
other document required in accordance with the Design-Build Standard Guidance. 

 As the Project constitutes “Highway construction” utilizing Federal funds, the Design-Builder shall 
comply with any federal requirements and appropriate Department Special Provisions as provided 
by the Design-Build Standard Guidance and Book 3 (Project Specific Information), respectively. 

 Consistent with the Design-Build Standard Guidance, the Design-Builder shall be fully responsible 
for initiating, maintaining, and supervising safety precautions and programs in connection with the 
work, including, but not limited to, taking reasonable precautions to ensure the safety of, and 
prevention of damage, injury, or loss to: 
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o Employees of the Department present on or in the vicinity of a work location, employees of 
the Design-Builder and other persons performing work on or in the vicinity of a work location, 
and other persons, including the traveling public, who may be affected; 

o Materials and equipment to be incorporated into the Project; 

o Portions of the Project under construction or completed; and 

o Other property within or adjacent to a work location. 

 The Design-Builder shall be liable for damage to or loss of property at work locations and on private 
property affected by the Design-Builder’s activities, pursuant to the Design-Build Standard Guidance. 
This subparagraph shall in no way affect the applicability or coverage of the bonds and insurance 
required under Section 7 of this Contract. 

1.11 Quality Management Services 
Quality Management services shall include performance, at a minimum, of all activities and obligations, 
including preparation of all documentation, described in the Design-Build Standard Guidance, and as 
otherwise necessary to ensure that the work is performed in accordance with all Contract requirements. 

1.12 Project Management Services 
Project management services shall be integrated with the design services and construction services 
described herein and in Book 3 (Project Specific Information) and shall include, at a minimum, the 
following: 

 Project Controls (including Risk Management, Scheduling, Reporting and Document Management). 

 Construction management; 

 Contract management; 

 Safety management; and 

 Traffic management. 

2 GENERAL STANDARDS FOR PERFORMANCE OF THE WORK 

2.1 Good Faith 
The Design-Builder shall provide and perform all design services, Quality Management, project 
management, and construction services in good faith and as expeditiously as is consistent with the 
applicable standards of skill and care ordinarily exercised by members of the profession under similar 
conditions and circumstances and of the orderly prosecution of the work. 

2.2 Performance Standards 
Where specific performance standards for any aspect of the work have been established in the Department 
Special Provisions as stated in Appendix B, pursuant to Book 3 (Project Specific Information), the work 
shall be performed so as to meet or exceed such standards. 

2.3 Critical Path Method (CPM) Schedule 
The CPM Schedule establishes the schedule and deadlines for Contract performance, with which the 
Design-Builder must comply. The CPM Schedule, as it may be modified during the course of the Project 
pursuant to the Design-Build Standard Guidance and Book 3 (Project Specific Information) shall 
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anticipate and accommodate such periods of time as may be required for the Department’s review of Design 
Documents, and for approval by Authorities having jurisdiction over the Project of any required submissions, 
including but not limited to, applications for permits and environmental impact evaluations. Since time is of 
the essence in the Design-Builder’s successful completion of its assignment, the Design-Builder agrees to 
begin work on each work location immediately after receiving authorization from the Department to proceed 
with its work efforts. 

2.4 Review and Comment, or Acceptance 
The Department’s consideration, Review and Comment, or Acceptance of any matters, or the Department’s 
authorization of any action, will not be deemed or construed as relieving the Design-Builder of its sole 
responsibility for, and its complete and exclusive control over, the means, methods, sequences, and 
techniques for performance of the work in accordance with the terms of the Contract. 

2.5 Extra Work to be Provided by the Design-Builder 
The Design-Builder shall perform Extra Work in accordance with the Design-Build Standard Guidance. 

3 RELATIONSHIP AND ROLES OF THE PARTIES 

3.1 Independent Entity 
The Design-Builder is an independent entity and not an officer, employee, or agent of the Department. 

3.2 Department Representative and Contact Information 
The Department’s representative for this Project is: 

Christian Canady 

Address: 

Alternative Delivery Division Representative 

Tennessee Department of Transportation 

300 Benchmark Place 

E-mail: 

Jackson, TN 38301 

Christian.Canady@tn.gov 

Telephone Number: 901.237.0018 Fax Number: N/A 

DB #DB2501 7 



     
    

     

    

    

       

        
     

      

        

        

     

       

       

            
            

   

            

    

   

   

    

    

    

   

            

   
  

 

     
 

 

      

      

        

     
 

 

    

    

Tennessee Department of Transportation 
Book 2 (Design-Build Contract) 

I-40 Resurfacing and Rehabilitation DB 

3.3 Design-Builder Representative 
The Design-Builder’s representative for this Project is: 

[Enter Design Builder’s Project Manager Name] 
Design-Builder’s Project Manager 

Address: [Enter Design-Builder Name] 

[Enter address line 2, Physical Address] 

[Enter City, State, and Zip Code] 

E-mail: [Enter e-mail address] 

Telephone Number: [XXX-XXX-XXXX] Fax Number: [XXX-XXX-XXXX] 

3.4 Key Personnel and Design Professionals 
The Design-Builder’s Key Personnel, Design Professionals, shall perform the functions established under 
the Contract for the duration of the Contract and are listed below. 

3.4.1 Key Personnel 

Design-Builder’s Project Management Personnel (Level “1” Personnel) shall consist of the following: 

Design-Builder’s Project Manager: 

Design Manager: 

Construction Manager/Superintendent: 

Traffic Engineer Manager: 

Traffic Control Supervisor: 

Environmental Compliance Manager: 

3.4.2 Design Professionals 

The Design-Builder’s design professionals (Level “2” Personnel) shall consist of the following: 

Prequalified Utilities Design 
Engineering/Coordination Coordinator: 

Design Lead Engineer – Structures/Bridge 
Repair: 

Design Lead Engineer – Roadway: 

Design Lead Engineer – Pavement: 

Design Lead Engineer – Maintenance of Traffic 

Erosion Prevention and Sediment Control 
Inspector: 

Traffic Control Supervisor 

Quality Control Manager: 
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3.5 Substitution of Key Personnel and/or Design-Professionals 
The Parties agree that each Key Personnel, Design Professional, and Subcontractor is unique, and that the 
Department has relied upon their qualifications in selecting the Design-Builder to perform the Contract. 
Therefore, the Design-Builder shall not replace any Key Personnel or Design Professional during the term of 
the Contract. Notwithstanding the foregoing, in those limited circumstances in which the Department elects 
to consider substitutions, the process shall be governed by the provisions of the Design-Build Standard 
Guidance. 

In the event the Department approves a substitution request, the Department retains the right to strictly 
enforce this Section 3.5 in the event of future requests for substitution. No individual substitution approval or 
pattern of substitution approvals shall constitute a waiver of this requirement. Should the Department, in its 
sole discretion, elect to authorize a substitution, such authorization shall not relieve the Design-Builder of its 
sole responsibility under the Contract to complete all work and deliver the Project in accordance with all 
Contract requirements. 

4 DATE OF COMMENCEMENT AND COMPLETION OF SERVICES 

4.1 Time for Performance 
The Contract shall take effect on the Effective Date and shall be performed by the Parties according to its 
terms, unless earlier terminated, until Final Acceptance by the Department in accordance with the Design-
Build Standard Guidance. 

4.2 Commencement of Services 
The Design-Builder is authorized to commence the work within the Contract for post-award submittals 
pursuant to the Design-Build Standard Guidance. The Design-Builder shall not perform any services beyond 
post-award submittal until the issuance of first Notice to Proceed (NTP) and for each subsequent phase 
requiring a Review and Approval NTP. 

4.3 Completion Dates 
The Design-Builder shall complete all work to be done under the Contract, except for punch list and 
plant/vegetation establishment, by [October 30, 2027]. 

5 COMPENSATION 

5.1 Contract Amount 
The Department agrees to compensate the Design-Builder for all work performed under the Contract for a 
fixed price of $[Enter Contract Amount] (the “Contract Amount”). The Contract Amount includes the entire 
cost of completing the Project in accordance with all Contract requirements as contemplated by the Parties 
under the Contract, and further includes all contingencies and the Design-Builder’s overhead and profit. 

5.2 Progress Payments 
The Department shall make progress payments to the Design-Builder in accordance with the Design-
Build Standard Guidance. Progress payments shall be based upon the Design-Builder’s Schedule of Items, 
which shall include the cost of all work. The Department’s payment of progress payments shall not be 
deemed by either Party to constitute Acceptance or Approval of any Pay Item covered by such payment, or 
a waiver of a claim or demand for repair of any defects therein. 
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5.3 Adjustments to the Contract Amount 
The Contract Amount shall only be adjusted through issuance of properly-authorized Change Orders. 

5.4 Payments for Extra Work 
The Department will make payments for Extra Work in accordance with the provisions of the Design-Build 
Standard Guidance. 

5.5 Deductions from Monies Due 
The Department may deduct from monies due or to become due the Design-Builder, as follows: 

 Amounts representing price adjustments authorized under the provisions specified in Book 3 
(Project Specific Information); 

 Amounts representing recoupment of damages, including, but not limited to, Liquidated Damages as 
stated in Book 3 (Project Specific Information); 

 Amounts assessed by Authorities (e.g., fines and penalties) for which the Design-Builder is 
responsible under the terms or the Contract or by law; 

 Amounts the Department is compelled by court order or other legal mandate to withhold and/or 
tender to Authorities or third parties; and 

 Any other amounts authorized under the Contract or by law to be deducted. 

6 CHANGES IN THE WORK 
Changed work and Extra Work shall be authorized by the Department only under the circumstances set forth 
in, and pursuant to the terms of, the Design-Build Standard Guidance. The Design-Builder shall not begin 
performance of any Changed work or Extra Work until the Department has issued a properly authorized 
Change Order, and the Design-Builder shall perform all such work strictly in accordance with the terms of 
the Change Order. 

7 INSURANCE AND BONDING REQUIREMENTS 

7.1 Insurance Requirements 
During the term of the Contract, the Design-Builder shall maintain in full force, at its own expense and from 
insurers holding a current certificate of authority to transact the business of insurance in the State of 
Tennessee, all of the insurance coverages required under the Design-Build Standard Guidance and this 
Section 7.1. 

 Commercial General Liability: The Design-Builder agrees to maintain commercial general liability 
insurance to be no less than $1,000,000 per occurrence, $2,000,000 general aggregate limit, and 
$2,000,000 completed operations aggregate. 

 Professional Liability: The Design-Builder, being an independent contractor, agrees to maintain 
professional liability (errors and omissions) insurance in such an amount ($1,000,000.00 minimum) 
and form as are agreeable to the Department. 

 Railroad Protective Insurance: .Not Required 

 Automobile Liability Insurance: The Design-Builder agrees to maintain automotive liability 
insurance to be a combined single limit per policy period of not less than $5,000,000 per accident or 
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shall be scheduled under the excess or umbrella liability policies. Subcontractors’ policies shall have 
a combined single limit of no less than $1,000,000 per accident. 

 Worker’s Compensation: The Design-Builder agrees to maintain and shall require all 
Subcontractors (of all tiers) to obtain and maintain a policy or policies of insurance providing 
workers’ compensation statutory benefits and employer’s liability in conformance with the laws of the 
State. 

 Umbrella or Excess Liability Insurance: The Design-Builder agrees to maintain an umbrella or 
excess liability insurance to provide total per occurrence and aggregate limits of not less than 
$2,000,000 (including limits provided in any primary policy), that will provide bodily injury, personal 
injury and property damage liability coverage at least as broad as the primary coverages set forth 
above, including commercial general liability in excess of the amounts set forth herein. 

7.2 Bonding Requirements 
During the term of the Contract, the Design-Builder shall maintain in full force, at its own expense and from 
Sureties licensed to do business in Tennessee and listed on the United States Department of the Treasury 
Financial Management Service list of approved bonding companies (Circular 570), Performance and 
Payment Bonds in the full Contract Amount. The Parties understand and agree that the obligation of the 
Design-Builder’s Surety for the faithful performance of the Contract shall include not only all construction, but 
also the performance of all design services under the Contract. 

7.3 Indemnification 
The Design-Builder shall, at all times, observe and comply with all applicable federal, state and local laws, 
ordinances and regulations and shall indemnify and hold harmless the State of Tennessee and all of its 
officers, agents and servants against any claim of liability or assessment of fines or penalties arising from or 
based upon the Design-Builder’s and/or its employees’ or agents’ violations of any such law ordinance or 
regulation. 

The Design-Builder shall hold harmless and indemnify the Department for all claims and damages which 
result from the failure of the Design-Builder to perform its engineering and design duties in conformance with 
the reasonable standard of care within the State of Tennessee. Said indemnification shall include, but not be 
limited to, costs for the redesign of plans and the preparations of new specifications as well as the costs for 
repairs to the construction work itself. 

The Design-Builder shall be responsible for any and all injury or damage to persons or to property arising 
from the prosecution of the work and due to any act, omission, neglect or misconduct in its manner or 
method of prosecuting the work or due to its non-execution of the work or due to defective work or materials. 
The Design-Builder shall indemnify and hold harmless the State, the Department, and all of its officers, 
agents, and employees from all suits, actions or claims of any character arising from the Design Builder’s 
acts or omissions in the prosecution of the work, use of unacceptable materials in constructing the work, 
infringement of patent, trademark or copyright, or claims for Workers’ Compensation. 

If any such suit, action or claim is filed, the Department may retain from the monies due to the Design-
Builder under this Contract a sum deemed sufficient by the Department to protect the Department from loss 
therefrom. Upon resolution of the suit, action or claim, any remaining retained funds will be released. 

These requirements of indemnification shall be a continuing obligation of the Design-Builder and shall 
survive the termination of the Contract regardless of cause. 
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8 OWNERSHIP AND USE OF WORK PRODUCT OF THE DESIGN 
All work product of the Design-Builder arising from performance of the Contract shall be the exclusive 
property of the Department, as more particularly provided for under the Design-Build Standard Guidance. 

Plans, specifications, and any maps prepared or obtained under the terms of this Contract shall be delivered 
to and become the property of the Department pursuant to the Design-Build Standard Guidance. Basic 
design notes and sketches, charts, computations, all original drawings, and other data prepared or obtained 
under this Contract shall be made available, upon request, to the Department without restriction or limitation 
of their use. 

9 PROJECT RECORDS 

9.1 Financial and Other Project Records 
The Design-Builder shall maintain complete Project Records as described in the Design-Build Standard 
Guidance, in the manner required under the terms of the Contract. The Design-Builder shall keep full and 
detailed accounts and exercise such controls as may be necessary for proper financial management of the 
Project. The accounting and control systems shall be satisfactory to the Department. 

9.2 Record Retention Period 
The Design-Builder shall retain and preserve all Project Records in accordance with the process described 
in the Design-Build Standard Guidance and for a period of 5 years after final payment, or for such longer 
period as may be required by law (the “Record Retention Period”). 

9.3 Access to Records 
The Department, the Department’s representatives, and FHWA (if applicable) shall be afforded reasonable 
and regular access to the Project Records for the duration of the Contract and the Record Retention Period. 
This requirement to make Project Records available to the Department shall be a continuing obligation of the 
Design-Builder and shall survive the termination of the Contract regardless of cause. 

9.4 Subcontract Record Retention Requirements 
The Design-Builder shall require each Subcontractor to retain its Project Records for the Record Retention 
Period, and to provide equivalent access to Project Records to the Department, the Department’s 
representatives, and FHWA (if applicable). The Design-Builder shall require each Subcontractor to include in 
lower-tier subcontracts the same Project Record retention and access requirements. 

9.5 Location 
The Design-Builder shall maintain all Project Records at the locations required under the terms of the 
Contract for the duration of the Contract. Subsequent to Contract completion, the Project Records shall be 
maintained for the Record Retention Period with suitable security, protection against damage and casualty 
loss, and access to the Department and FHWA (if applicable). 

10 TERMINATION OR SUSPENSION 

10.1 Termination for Convenience and No Fault; Payment 
The Contract may be terminated for convenience by the Department in accordance with Department 
Standard Specifications, as amended. In such case, the Department will make payment in accordance with 
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the Design-Build Standard Guidance. However, the amount to be paid to the Design-Builder shall in no 
event exceed the Contract Amount. 

10.2 Termination for Cause; Amounts Payable 
The Contract may be terminated by the Department for default in accordance with Department Standard 
Specifications, as amended, and the Design-Build Standard Guidance. In addition to the acts listed in the 
above documents the following shall also be considered defaults for which the Contract may be terminated: 

 The Design-Builder or its Design Professionals no longer hold the licenses or certificates required to 
perform the work or any portion thereof; 

 The Design-Builder so fails to perform any agreed-upon portion of the work or Contract item or 
applicable standard of care as to materially affect the Design-Builder’s performance under the 
Contract in accordance with its terms, and such breach, default, or failure is not cured within the 
requirements of the Design-Build Standard Guidance; or 

 The Design-Builder made knowing or reckless misrepresentations, concealed facts, or failed to 
disclose information in Design-Builder’s Proposal. Such shall constitute fraudulent inducements and 
shall entitle the Department to recover reliance damages, in addition to any other available remedies 
to which it may show itself entitled. 

In case of termination for cause, the Department will make payment consistent with the payment provisions 
included in the Design-Build Standard Guidance and at the Department’s option, including payment for 
materials left on hand, in accordance with Department Standard Specifications, as amended. 

10.3 Contract Notice of Contract Termination 
The Department may terminate the Contract, in whole or in part, immediately upon notice to the Design-
Builder, or at such later date as the Department may establish in such notice, in accordance with 
Department Standard Specifications, as amended. 

10.4 Quality of the Work 
In the event of the Department’s termination of the Contract, regardless of reason, the Design-Builder shall 
remain responsible for the quality of the work performed through the date of termination. 

10.5 Litigation 
In the event of litigation instigated by the Design-Builder in accordance with the Contract or by the 
Department for breach of contract or fraudulent inducement, the Department may pursue both recoupment 
and set-off in addition to its other available remedies. 

11 ENUMERATION OF CONTRACT 
The Contract includes the following: 

1. BOOK 2 (DESIGN-BUILD CONTRACT); 

2. BOOK 3 (PROJECT SPECIFIC INFORMATION); 

3. DESIGN-BUILD STANDARD GUIDANCE AND ADDENDUM; 

4. THE DEPARTMENT STANDARD SPECIFICATIONS; 

5. THE DEPARTMENT SUPPLEMENTAL SPECIFICATIONS; 
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6. THE DEPARTMENT DESIGN GUIDELINES AND ADDENDUM; 

7. THE DEPARTMENT CONSTRUCTION CIRCLULAR LETTERS; 

8. THE DEPARTMENT STANDARD DRAWINGS; 

9. THE DEPARTMENT MATERIAL AND TEST STANDARD OPERATING PROCEDURES; 

10. EXHIBIT A (TECHNICAL PROPOSAL); 

11. CHANGE ORDERS; 

12. FORCE ACCOUNT WORK ORDERS; 

13. WRITTEN ORDERS AND AUTHORIZATIONS ISSUED BY THE DEPARTMENT; 

14. ALL OTHER PROGRAMMATIC PLANS OR ANY OTHER DOCUMENTS; IN ANY FORM, 
REQUIRED TO BE SUBMITTED TO THE DEPARTMENT PURSUANT TO THE TERMS OF 
APPLICABLE CONTRACT. 

15. ALL MATERIAL INCLUDED BY REFERENCE IN ANY OF THE ABOVE DOCUMENTS. 

12 ORDER OF PRECEDENCE 
All Contract Documents are intended to be complementary. Conflicts, if any, will be resolved utilizing the 
following descending order of precedence. 

1. BOOK 3 (PROJECT SPECIFIC INFORMATION) AND ADDENDA; 

2. BOOK 2 (DESIGN-BUILD CONTRACT), including the Special Provisions listed in Appendix B; 

3. THE DEPARTMENT SUPPLEMENTAL SPECIFICATIONS; 

4. THE DEPARTMENT STANDARD SPECIFICATIONS; 

5. THE DEPARTMENT DESIGN GUIDELINES AND ADDENDUM; 

6. THE DEPARTMENT STANDARD DRAWINGS; 

7. DESIGN-BUILD STANDARD GUIDANCE; 

8. THE DEPARTMENT CONSTRUCTION CIRCLULAR LETTERS; 

9. ALL OTHER PROGRAMMATIC PLANS OR ANY OTHER CONTRACT DOCUMENTS; 

10. ALL MATERIAL INCLUDED BY REFERENCE IN ANY OF THE ABOVE DOCUMENTS. 

13 DESIGN-BUILDER CERTIFICATIONS AND DISCLOSURES 

13.1 Nondiscrimination 
The Design-Builder shall follow the nondiscrimination provisions as provided in this Book 2 (Design-Build 
Contract). 

13.2 DBE Compliance 
The Design-Builder shall follow the DBE provisions as provided in the Special Provisions provided in this 
Book 2 (Design-Build Contract). The Design-Builder shall comply with the Department DBE requirements 
in the Design-Build Standard Guidance and 49 Code of Federal Regulations (CFR) Part 26 and shall require 
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that all Subcontractors so comply with the noted requirements. The Design-Builder shall include the 
Department DBE requirements in all subcontracts. 

13.3 Illegal Immigrants 
The Design-Builder shall attest to the Illegal Immigrant provisions as provided in Form AT in Appendix C. 
The Contract includes a completed/executed Form AT in Appendix C. 

13.4 Certification Regarding Debarment, Suspension, and Other 
Responsibility Matters – Primary Covered Transactions 

The Design-Builder shall follow the debarment, suspension, and other responsibility matters provisions as 
provided in this Book 2 (Design-Build Contract). 

13.5 Certification for Grants, Loans, and Cooperative Agreements 
The Contract includes a completed/executed Form LC in Appendix C. 

The Design-Builder agrees that if any funds other than federal appropriated funds have been paid or will be 
paid to any person for influencing or attempting to influence an officer or employee of any federal agency, a 
member of Congress, an officer or employee of Congress, or an employee of a member of Congress in 
connection with this Contract, the Design-Builder shall complete and submit Standard Form-LLL, "Disclosure 
Form to Report Lobbying," in accordance with its instructions. 

13.6 Goals and Targets 
There is no DBE Utilization Goal for this Project. If a goal is stated, the Design-Builder shall follow the DBE 
provisions as provided in Book 2 (Design-Build Contract). The Design-Builder shall exercise all necessary 
and reasonable steps and good faith efforts to ensure that DBEs participate in at least the percent of the 
total project cost set forth above as the goal. 

14 MISCELLANEOUS PROVISIONS 

14.1 Employment of Department Workers 
The Design-Builder shall not engage, on a full, part-time, or other basis during the period of this Contract, 
any professional or technical personnel who are or have been at any time during the period of the Contract 
in the employ of the Department, except regularly retired employees, without the written consent of the 
Department. 

14.2 Covenant Against Contingent Fees 
The Design-Builder warrants that it has not employed or retained any company or person other than a bona 
fide employee working solely for the Design-Builder to solicit or secure this Contract, and that it has not paid 
or agreed to pay any company or person, other than a bona fide employee working solely for the Design-
Builder, any fee, commission, percentage, brokerage fee, gifts, or any other consideration, contingent upon 
or resulting from the award or making of this Contract. For breach or violation of this warranty, the 
Department shall have the right to deduct from the Contract Amount or consideration, or otherwise recover, 
the full amount of such fee, commission, percentage, brokerage fee, gifts, or contingent fee. 
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14.3 Energy Policy and Conservation Act 
Under this Contract, the Design-Builder shall give due consideration to and, as applicable, comply with the 
standards, orders, and requirements relating to energy efficiency contained in the Department energy 
conservation plans issued in compliance with the Energy Policy and Conservation Act (P.L. 94-165). 

14.4 Additional Employment Regulations 
The Design-Builder shall comply with the Vocational Rehabilitation Act of 1973 as approved by Congress on 
September 26, 1973, herein incorporated by reference, which prohibits employment discrimination against 
physically handicapped persons. Further, the Design-Builder shall comply with Section 2012 of the Vietnam 
Era Veterans Readjustment Act of 1974 which requires the Design-Builder to take affirmative action to 
employ and advance in employment qualified veterans of the Vietnam Era. 

14.5 Copyrighting 
The Design-Builder shall be prohibited from copyrighting any papers, reports, forms, or other material which 
is a part of any work under this Contract without written approval from the Department. Publication rights to 
any documents produced are reserved by the Department. 

14.6 Governing Law; Jurisdiction; Venue 
The Design-Builder is assumed to be familiar with and observe and comply with those federal, state, and 
local laws, ordinances, and regulations in any manner affecting the conduct of the work and those 
instructions and prohibitive orders issued by the Department and federal government regarding fortifications, 
military, and naval establishments and other areas. The Design-Builder shall observe and comply with those 
laws, ordinances, regulations, instructions, and orders in effect as of the date of this Contract. 

This Contract shall be governed by and construed in accordance with the laws of the State of Tennessee. 
The Design-Builder agrees that it will be subject to the exclusive jurisdiction of the courts of the State of 
Tennessee in actions that may arise under this Contract. The Design-Builder acknowledges and agrees that 
any rights or claims against the Department or its employees hereunder, and any remedies arising there 
from, shall be subject to and limited to those rights and remedies, if any, available under TCA § 9-8-101 
through 9-8-407. 

14.7 Contract Interpretation 
Notwithstanding anything in the Contract to the contrary, no field explanations or interpretations provided by 
the Department at any meetings, and no comments by the Department on Design Documents or 
Construction Documents, shall be deemed, construed or interpreted to (a) amend, supersede or alter the 
terms, requirements, limitations or meaning of any Contract Document or (b) release or relieve the Design-
Builder from full responsibility for the design of the Project in accordance with the Contract. However, written 
interpretive engineering decisions from the designated Department contact person(s) pursuant to the 
Contract may be relied upon to provide information and interpretations of ambiguous or uncertain 
requirements set forth in the Contract. 

14.8 Notices 
Notices to be given hereunder shall be given in writing by personal delivery, facsimile, e-mailing or mailing 
the same, postage prepaid, to the Design-Builder or the Department at the addresses or numbers set forth 
in Sections 3.2 and 3.3, or as either Party may hereafter indicate pursuant to this Section. Any notice 
delivered by facsimile and email shall be deemed to be received when confirmation of successful 
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transmission is generated by the transmitting machine. Any notice so mailed, personally delivered, facsimile 
or e-mail transmission shall be the sole responsibility of the Design-Builder to track and confirm receipt by 
the Department and shall be confirmed by telephone notice to the Department for the Project. Any notice 
shall be effective as to the Design-Builder upon delivery into the possession of one of the Design-Builder’s 
designated management personnel, and as to the Department, upon delivery to the Department. Regular, 
day-to-day communications may be transmitted through one of the methods set forth above, in person, by 
e-mail, or by other similar electronic transmission. 

14.9 Disclosure of Tax Identification Number 
The Design-Builder shall provide its federal tax identification number to the Department. The tax 
identification number provided pursuant to this authority will be used for the administration of state, federal, 
and local tax law. 

14.10 Severability 
The Parties agree that if any term or provision of the Contract is declared by a court of competent jurisdiction 
to be illegal or otherwise invalid, the validity of the remaining terms and provisions shall not be affected, and 
the rights and obligations of the Parties shall be construed and enforced as if the Contract did not contain 
the particular term or provision held to be invalid. 

14.11 No Waiver 
The failure of the Department to enforce any provision of the Contract shall not constitute a waiver by the 
Department of that provision or any other provision of the Contract. 

14.12 Media Contacts; Confidentiality 
Unless otherwise specifically authorized in writing, the Design-Builder shall provide no news release, press 
release, or any other statement to a member of the news media regarding this Project without the 
Department’s prior written authorization. The Design-Builder shall require this clause within all 
Subcontractors agreements. 

14.13 Organizational Conflicts of Interest 
The Design-Builder shall identify all relevant facts relating to past, present, or planned interest(s) of the 
Design-Builder’s (including the Major Participants, proposed Design-Builder members, and their respective 
chief executives, directors, and Key Personnel) which may result, or could be viewed as, an organizational 
conflict of interest in connection with this Project. 

The Design-Builder shall disclose: 

1. Any current contractual relationships with the Department (including identification of the Department 
contract number and project manager); 

2. Present or planned contractual or employment relationships with any current Department employee; 

3. Any current relationships between the Major Participants, Key Personnel, and/or Design 
Professionals of the Design-Builder on other Department projects (including identification of the 
Department contract number and project manager); and 

4. Any other circumstances that might be considered to create a financial interest in the Contract by 
any current Department employee if the Design-Builder is awarded the Contract. 
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The Design-Builder must also disclose any current contractual relationships where the Design-Builder is a 
joint venture. The foregoing is provided by way of example and shall not constitute a limitation on the 
disclosure obligations. 

For any fact, relationship, or circumstance disclosed in this Section 14.13, the Design-Builder must identify 
steps that have been or will be taken to avoid, neutralize, or mitigate any organizational conflicts of interest. 

All Organizational Conflicts of Interest shall be addressed on Form COI in Appendix C. 

14.14 The Department’s Insurance 
The State of Tennessee is self-insured, and such insurance shall cover the Department’s operations and 
activities under the Contract. 

14.15 Joint Ventures and Partnerships 
If the Design-Builder is a joint venture or a partnership, each joint venture member or partner is executing 
this Contract on behalf of both itself and the Design-Builder, and each joint venture member or partner and 
Design-Builder shall be jointly and severally liable under this Contract. 

14.16 Merger Clause 
The Contract constitutes the entire Contract between the Parties on the subject matter addressed herein. 
The terms of this Contract cannot be waived or amended, in any manner whatsoever, except by written 
instrument signed by the Parties and containing all required State of Tennessee approvals. Any waiver, if 
made, shall be effective only in the specific instance and for the specific purpose given. There are no 
understandings, agreements, or representations, oral or written, regarding this Contract except as contained 
or incorporated by reference herein. 

THIS CONTRACT is executed in three (3) original copies, of which one is to be delivered to the 
Design-Builder, and the remainder to the Department. 

The Design-Builder’s authorized representative, by his/her signature below, hereby acknowledges 
that he/she has read this Contract, understands it, and can affirm that the Design-Builder agrees to be 
bound by its terms and conditions. This Contract may be executed in several counterparts, each of which 
shall be an original, and all of which shall constitute but one and the same instrument. 
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IN WITNESS WHEREOF, the Parties have executed this Contract, which shall be effective as of the 
Effective Date. 

Design-Builder Name: 

Company Officer Signature Printed Name and Title Date 

State of Tennessee 
Department of Transportation 

This Contract is accepted this day of , , and 

Is effective on the day of , . 

Butch Eley, Commissioner 

Leslie South, General Counsel 
Approved as to Form and Legality 
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APPENDIX A 
SUPPLEMENTAL SPECIFICATIONS TO THE STANDARD SPECIFICATIONS 

The following, revised as noted, incorporates the Supplemental Specifications by reference for bidding 
purposes and will be printed with the contract after award. These Supplemental Specifications may be 
obtained from the Department’s website at: 

https://www.tn.gov/tdot/tdot-construction-division.html 

Supplemental Specifications to the Standard Specifications Revision Date 

Supplemental Specification to Section 100 ----------------------------- 1-08-25 

Supplemental Specification to Section 200 ----------------------------- 12-27-23 

Supplemental Specification to Section 300 ----------------------------- 08-28-24 

Supplemental Specification to Section 400 ----------------------------- 12-26-24 

Supplemental Specification to Section 500 ----------------------------- 12-27-23 

Supplemental Specification to Section 600 ----------------------------- 01-08-25 

Supplemental Specification to Section 700 ----------------------------- 12-26-24 

Supplemental Specification to Section 900 ----------------------------- 12-26-24 

DB #DB2501 20 
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APPENDIX B 
SPECIAL PROVISIONS 

Title SP# 

Employing and Contracting with Illegal Immigrants 102I 

Specifications for Road and Bridge Construction 102LC 

Buy American Requirements 106A 

Prohibition of Certain Telecommunications & Video 
Surveillance Services or Equipment 106B 

Air Quality for Mowing 107AQ 

Contractor Payroll Requirements in AASHTOWARE Project 
Civil Rights & Labor (CRL) 107CP 

Water Quality and Storm Water Permits 107FP 

Project Completion and Liquidated Damages 108B 

Payment Adjustment for Fuel 109A 

Price Adjustment for Bituminous Material 109B 

Removal of Asbestos Containing Materials (ACM) 202ACM 

Scaling and Trimming 203E 

Compaction Grouting 204CG 

Embankment (Compacted in Place) 205A 

Bituminous Plant Mix Roadway Density 407DEN 

Intelligent Compaction (IC) for Hot Mix Asphalt (HMA) 407IC 

Asphalt Pavement Safety Edge 407SE 

Section 411 – Asphalt Concrete Surface 411B 

Section 411 – Asphalt Concrete Surface (Hot Mix) 411C 

Full Depth and Partial Depth Concrete Pavement Repair 502A 

Full Depth and Partial Depth Concrete 
Pavement Repair (High Early Strength) 502C 

DB #DB2501 21 
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Title SP# 

Roller Compacted Concrete 502FRP 

Cleaning and Resealing Transverse and Longitudinal Joints 
and Random Cracks 502J 

Grinding Concrete Pavement 503 

Dowel Bar Retrofittings 503DB 

Rubblizing Concrete Pavement 505 

Section 602 – Steel Structures (Inspection Cost Only) 602 

Repair of Bridge Desk Cracks 604CR 

Retaining Walls 624 

Aggregate Foundation Systems 626 

Prefabricated Vertical Drains 627PVD 

Highway Signs, Luminaries & Traffic Signals 700SIG 

Guardrail Repair 705A 

Traffic Control Supervisor 712B 

Digital Speed Limit Sign Assembly 712DSL 

Contractor Provided Uniformed Police Officer 712PO-DB 

Traffic Queue Protection 712PTQ 

Speed Feedback Sign Assembly 712SFS 

Contrast Pavement Markings 716DB 

Wet Reflective Pavement Marking Line 716WR 

Roadway Sweeping 719 

Removal and Disposal of Litter 719A 

Portable Smart Work Zone 725PSWZ 

Traffic Signals 730C 
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Title SP# 

Right-of-Way Mowing 806 

Geofoam Backfill 940 

Equal Employment Opportunity 1230 

Standard Federal Equal Employment Opportunity 
Construction Contract Specifications (Executive Order 11246) 1231 

Notice of Requirement for Affirmative Action to Ensure Equal 
Employment Opportunity (Executive Order 11246) 1232 

Training Program Requirements 1240 

Disadvantaged Business Enterprise Participation 1246 

Required Contract Provisions (Federal-Aid Construction 
Contracts) FHWA 1273 

Tennessee Department of Transportation Minimum Wage 
Scales for Federal-Aid Construction and State Funded 

Construction 
1320 

Federal Wage Rates AA-FED RATES 

State Wage Rates AA-ST RATES 

DB #DB2501 23 



     
    

     

    

  

    
      

 

    

     
  

  

       

       

    

      

 

 

Tennessee Department of Transportation 
Book 2 (Design-Build Contract) 

I-40 Resurfacing and Rehabilitation DB 

APPENDIX C 
DESIGN-BUILD CONTRACT FORMS 

APPENDED TO BOOK 2 (DESIGN-BUILD CONTRACT) 

Form Name Form Designation 

Attestation Regarding Personnel Used in 
Contract Performance Form AT 

Conflict of Interest Disclosure Statement Form COI 

Contract Payment and Performance Bond Form CP&PB 

Lobbying Certificate Form LC 

Technical Proposal Signature Page Form TPSP 

DB #DB2501 24 



  
 

 
 
 
 

                
 

   

  

   

 

 

  
 

 
 

     
 
 

                    
  

              
       

                   
                

            
             

  

                 
                  

                
               

               
                  

      

  

                  
  

                
                  

                  
                    

                    
                 

                
                 

                  

SP108B SP108B 

S T A T E O F T E N N E S S E E 

March 11, 2025 
County: Shelby 

County Contract No. 
DB2501 

SPECIAL PROVISION 

REGARDING 

PROJECT COMPLETION AND LIQUIDATED DAMAGES 

This project shall be completed in its entirety on or before the completion date shown on the cover of this 
proposal contract. 

Where provisions of this Special Provision conflict with Subsection 108.09 of the Standard Specifications, 
as amended, this Special Provision prevails. 

At the time of this project being let, there may be many TDOT construction projects within the project area. 
All lane closures and operations must be coordinated with existing construction contracts in the area. Please 
refer to Subsection 105.08 of the Standard Specifications, Cooperation between Contractors, as 
communication and cooperation between all parties will be necessary to ensure successful projects. 
Project Completion 

The Design-Builder shall complete all work to be done under the Contract on or before the Design-
Builder’s completion date, set forth in Section 4.3 of RFP Book 2. If the Design-Builder fails to complete 
all work specified in the Contract, except for plant/vegetation establishment and punch list items (as defined 
in TDOT's Design-Build Standard Guidance), on or before the Design-Builder’s completion date, a sum of 
money equal to $50,000 per Calendar Day after the Design-Builder’s completion date, shall be deducted 
from monies due to the Design- Builder, not as penalty, but as liquidated damages, until the project is 
complete and accepted by the Department. 
Lane Closures 

Daytime lane closures shall not be allowed at any time, unless otherwise specified herein or as directed by 
the Engineer. 

Temporary lane closures on I-40, and ramps, may be allowed Sunday through Thursday between 9:00 p.m. 
and 6:00 a.m., and during off peak hours Monday through Thursday from 9:00 a.m. to 3:00 p.m. All 
temporary lane and ramp closures on I-40 must be approved in advance by the Engineer. All requests must 
be made a minimum of seven (7) days in advance of the anticipated closures. A minimum of two (2) lanes 
open to traffic at the required minimum travel lane width as defined in Section 8.2 of RFP Book 3 (Project 
Specific Information) must be maintained in each direction at all times. No lane closures will be allowed 
during Special Events, Holidays or Holiday weekends in accordance with the plans and subsection 104.04 of 
the Standard Specification. Major events and known periods when lanes cannot be closed include but are not 
limited to: St Jude Memphis Marathon. The Department may deny any request for lane closures. For each hour 



  
 

                   
                   

   

 

                  
                  

               
                  
          

       

   

               
            

               
    

    

              
             

                 
                 

               
            

    

                 
               

             
                
                 

                
               

  

    

               
            

             
                

                 
               

               
 

     

              
             

                
                  
               

            

SP108B SP108B 
or portion thereof in which any traffic lane remains closed in conflict with the restricted period, the sum of 
$5,200 per hour per lane shall be deducted from monies due the Design-Builder, not as a penalty, but as 
liquidated damages. 

Potholes 

The Design-Builder shall mitigate potholes greater than or equal to 1 square foot and 1.25 inches deep or 
an equivalent volume of size, shape and location that presents a hazard to the traveling public within 24 
hours of discovery or notification. Failure to complete pothole mitigation within the 24-hour period will 
result in the sum of $1,000 per occurrence per day (or portion thereof) until pothole mitigation is complete. 
These deductions are not penalties but are liquidated damages. 

ITS Field Device and Supporting Infrastructure Downtime 

Fiber Network 

The contractor shall ensure continuous operation of the fiber optic lines affected by construction activities. 
Temporary disconnect of communication shall not exceed twenty-four hours. Failure to restore 
communication within the allowed twenty-four hours will result in liquidated damages of $1,500 per hour 
until communication is restored. 

Dynamic Message Signs (DMS) 

The contractor shall ensure continuous operation of the dynamic message signs (DMS) affected by 
construction activities. Temporary loss of DMS operation during construction activities shall not exceed 
thirty calendar days. Failure to restore full operation within the allowed thirty calendar days will result in 
liquidated damages of $1,500 per day/per DMS until full operation of the DMS is restored. Full operation 
is defined as the DMS being installed, integrated with TMC software, and accessible/controllable by TMC 
personnel. If necessary, multiple DMS may be down at the same time. 

Critical CCTV Cameras 

CCTV cameras located near or within project limits are considered critical CCTV cameras due to being in 
high incident areas. The contractor shall ensure continuous operation of the critical CCTV cameras affected 
by construction activities. Temporary loss of critical CCTV camera operation during construction activities 
shall not exceed forty-eight hours. Failure to restore full operation within the allowed forty-eight hours will 
result in liquidated damages of $1,500 per hour/per CCTV camera until full operation of the camera is 
restored. Full operation is defined as the CCTV camera being installed, integrated with TMC software, and 
accessible/controllable by TMC personnel. If necessary, multiple CCTV cameras may be down at the same 
time. 

Non-Critical CCTV Cameras 

All CCTV cameras not defined as critical are considered non-critical CCTV cameras. The contractor shall 
ensure continuous operation of the non-critical CCTV cameras affected by construction activities. 
Temporary loss of non-critical CCTV camera operation during construction activities shall not exceed 
fourteen calendar days. Failure to restore full operation within the allowed fourteen calendar days will result 
in liquidated damages of $1,500 per day/per CCTV camera until full operation of the camera is restored. 
Full operation is defined as the CCTV camera being installed, integrated with TMC software, and 
accessible/controllable by TMC personnel. If necessary, multiple CCTV cameras may be down at the same 
time. 

Radar Detection System (RDS) 

The contractor shall ensure continuous operation of the radar detection systems (RDS) affected by 
construction activities. Temporary loss of RDS operation during construction activities shall not exceed 
fourteen calendar days. Failure to restore full operation within the allowed fourteen calendar days will result 
in liquidated damages of $1,500 per day/per RDS until full operation of the RDS is restored. Full operation 
is defined as the RDS being installed, integrated with TMC software, and accessible/controllable by TMC 
personnel. If necessary, multiple RDS may be down at the same time. 
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Table: Summary of ITS-Related Liquidated Damages Under SP108B 

ITS Device Type Allowable Down Time Liquidated Damages 

Fiber 24-Hours $1,500 per hour 

DMS 30 Calendar Days $1,500 per day per DMS 

Critical CCTV 48-Hours $1,500 per hour per CCTV 

Non-Critical CCTV 14 Calendar Days $1,500 per day per CCTV 

RDS 14 Calendar Days $1,500 per day per RDS 
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1 GENERAL 
This Book 3 (Project Specific Information) contains the requirements and conditions by which the Design-
Builder shall design and construct the Project, except for any portions of the work that may be stipulated 
within this Book 3 (Project-Specific Information) to be performed by the Tennessee Department of 
Transportation (“TDOT”, or “the Department”). 

The order of precedence of this Book 3 (Project Specific Information) with the other Contract Documents is 
described in Book 2 (Design-Build Contract). 

The definition of terms corresponding with this Book 3 (Project-Specific Information) are found in the 
Department’s Standard Specifications for Road and Bridge Construction and Design-Build Standard 
Guidance (DB Standard Guidance) in effect 30 days prior to the Proposal due date, unless specifically 
stated herein. 

1.1 General Project Description; Scope of Work 
The Design-Builder shall perform all surveying, design, construction, administration, project management, and 
other necessary services/work required to construct the I-40 Resurfacing and Rehabilitation From Levee Road 
Overhead to Hollywood Street Overhead Shelby County (the “Project”) in accordance with the Contract 
Documents. 

The project scope consists of rubblizing and/or crack & seating existing concrete pavement, then covering it 
with an asphalt overlay as detailed in the Simplified Functional Plans and is approximately 2.85 miles in length. 
Project horizontal and vertical designs should match existing; no major widening anticipated. Existing vertical 
bridge clearances should remain the same. Bridge repairs will be limited to I-40 mainline bridges and not 
overpass bridges. No improvements are expected to be made to overhead signs. Traffic shall be maintained 
on the existing roadway and bridges. 

The Design-Builder’s general responsibilities with respect to the Scope of Work for the Project shall include 
without limitation the following, as more particularly described within this Book 3 (Project-Specific 
Information): 

 Reconstruct all concrete pavement and shoulders on I-40 from Levee Road Overhead to Hollywood 
Street Overhead with asphalt pavement 

 Repair bridge deck through cold planning only down to membrane layer and covering with asphalt 

 Ramp concrete removal and asphalt replacement as detailed in the Simplified Functional Plans to 
meet requirements for adequate ramp tie in 

 Loop ramp replacement to include curb removal and shoulder and ditch construction 

 Install all permanent guardrail segments to MASH TL-3 standards and install new guardrail to shield 
fixed objects including non break-away supports in the clear zone. 

1.2 Project Goals 
The Project is to achieve the following goals: 

1. Minimize inconvenience to the public during construction. 

2. Provide a management system or approach that ensures the requirements of the Project will be met 
or exceeded. 

DB #DB2501 1 
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3. Provide a high-quality project that minimizes future maintenance. 

4. Provide a solution consistent with TDOT Roadway Design Standards. 

5. Adhere to local, state, and federal environmental regulations and/or permits that are required in 
executing and/or completing the Project. 

6. Incorporate best management practices to control sediment, storm water runoff/discharge, or other 
environmental parameters that are established for the Project. 

7. Implement innovative solutions to maximize the return on taxpayer investment by reducing costs or 
improving quality of the transportation system. 

8. Complete construction as quickly as possible. 

9. Provide a visually pleasing finished product. 

Deliver on the construction schedule and obtain final project acceptance no later than October 30, 2027. 

1.3 Reference Documents 
The Simplified Functional Plans and Department-supplied materials have been included as Reference 
Documents, published on the Department’s Project website. 

Unless otherwise noted in the Contract Documents, the Design-Builder shall acknowledge that Reference 
Documents are preliminary and provided solely to assist the Design-Builder in its development of the 
preliminary Project design. The Design-Builder shall be fully responsible for the accuracy and completeness 
of all work performed under this Contract. The Design-Builder shall be fully liable and hold the Department 
harmless for any additional costs and all claims against the Department which may arise due to errors, 
omissions, and negligence of the Design-Builder in performing the work required by this Contract. 

The Design-Builder is responsible for verifying all information provided by the Department. 

DB #DB2501 2 
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2 PROJECT MANAGEMENT 
The Design-Builder shall prepare and administer a Project Management Plan (PMP) containing the Design-
Builder’s approach to managing the design and construction activities of the Project in accordance with the 
DB Standard Guidance and the specific requirements defined herein. 

The PMP shall contain, at a minimum, the following component parts: 

 Organizational Structure and Staffing Plan; 

 Critical Path Method (CPM) Initial Project Schedule (IPS); 

 Quality Management Plan, including the: 

o Design Quality Management Plan (DQMP); 

o Construction Quality Management Plan (CQMP); 

o Environmental Compliance Plan (ECP); 

o Safety and Health Plan (S&H Plan); 

 Public Relations and Public Information Plan (PIP); and 

 Records Management Plan. 

Within 30 Days of Contract Award, the Design-Builder shall meet with the Department at the Post-Award 
Meeting to discuss development of the components of the PMP for Review and Acceptance by the 
Department prior to the start of any work. 

The Design-Builder shall use its Proposal as a foundation to prepare the PMP and its component 
plans/parts. The Design-Builder shall implement all elements of the PMP over the duration of the Project. 

The Design-Builder shall use current e-plans software for the Project. All Project submittals shall be 
uploaded to this platform and include an email with the transmittal letter to the Department to initiate review 
of all submittals. The Design-Builder shall contact the software provider directly to obtain usage license and 
service information. 

2.1 Organizational Structure and Staffing Plan 
The Design-Builder shall prepare an Organizational Structure and Staffing Plan to ensure appropriate 
qualified staff are employed by the Design-Builder to perform the work in a manageable and safe manner. 

The plan shall identify the Key Personnel and key management staff, including Level “1” Personnel and 
Level “2” Personnel identified in the Design-Builder’s Statement of Qualifications (SOQ) and Proposal, 
respectively. 

The Design-Builder shall provide an organizational chart that graphically represents the hierarchy and 
functional interaction of the Key Personnel and indicates the functional responsibilities of each staff member. 
The organization shall be monitored, and the chart updated and provided to the Department when changes 
to the Design-Builder’s organizational chart occur. 

The Design-Builder shall provide to the Department, within 15 calendar days after the initial Notice to 
Proceed (NTP), a list of the contacts (and contact details) of Key Personnel on site and Key Personnel on 
call who are available 24 hours per day during the execution of the work. 

DB #DB2501 1 
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The Design-Builder shall include a procedure for a structured and managed replacement of Key Personnel, 
as requested for Department approval, on the Design-Builder’s Project team. 

Any licenses or certifications that are required to meet the requirements of the Request for Qualifications 
(RFQ) and Request for Proposals (RFP) shall be in place by the time the initial NTP is issued. 

2.2 Project Schedule and Cost Management 
2.2.1 CPM Schedule Requirements 

For review at the Post-Award Meeting, the Design-Builder shall prepare a Critical Path Method (CPM) Initial 
Project Schedule (IPS), in accordance with the Department’s Circular Letter 108.03.C, Chapter 3 of the DB 
Standard Guidance, and the requirements described herein. 

2.2.1.1 INITIAL AND MONTHLY SCHEDULE SUBMITTALS 

In accordance with Chapter 2 and 3 of the DB Standard Guidance, the Design-Builder shall use the 
preliminary CPM schedule submitted with its Proposal as a foundation to prepare the CPM IPS and shall 
submit it to the Department for Review and Acceptance. Acceptance of the CPM IPS to be the Baseline 
CPM Schedule by the Department shall be a condition of starting any work. 

The Design-Builder shall submit an updated CPM Schedule monthly for the Department’s Review and 
Comment in accordance with Department’s Circular Letter 108.03.C and Chapter 3 and 9 of the DB 
Standard Guidance. Each month, the Design-Builder shall provide a narrative with each CPM Schedule 
submittal that includes: 

 A detailed description of the status of the Project and changes to the CPM Schedule; 

 Identification of strategies for mitigation of Project risks or issues impacting the CPM Schedule 
(describing constraints and discussing contingencies); 

 How the proposed Project phasing, sequence of work, and allocation of resources enable the 
Design-Builder to progress the work to achieve the Contract Completion Date(s); 

 How the phasing ensures timely deliveries of materials to achieve the CPM Schedule milestones; 

 Identification of categories of work performed by Design Builder’s own direct labor force and those 
performed by Subcontractors; 

 Pay Item activities and all work included in the Pay Item activities corresponding to totals as 
reflected on the Schedule of Items; and 

 Any other requirements from the Department’s Circular 108.03.C and Chapter 3 and 9 of the DB 
Standard Guidance. 

Review and Comment by the Department shall not be construed to imply approval of any particular method 
or sequence of construction or to relieve the Design-Builder of providing sufficient materials, equipment, and 
labor to guarantee completion of the Project in accordance with all Contract requirements. The Department 
Review and Comment shall not be construed to modify or amend the Contract, Project milestones, Interim 
Completion Date(s) (as applicable), or the Contract Completion Date. 

Furthermore, the Department’s acceptance of any schedule update does not relieve the Design-Builder of 
responsibility for the accuracy or feasibility of the CPM Schedule, does not modify the Contract, will not be 
construed as an endorsement or validation of the Design-Builder’s plan, and does not guarantee that the 
Project can be performed or completed as scheduled. The Department’s acceptance of the CPM Schedule 

DB #DB2501 2 
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in no way attests to the validity of the assumptions, logic constraints, dependency, relationships, resource 
allocations, resource availability, manpower and equipment, or any other aspect of the means and methods 
of performing the work. 

In all, the Design-Builder shall remain solely responsible for the scheduling, planning, and execution of the 
work to meet the Project milestones, Interim Completion Date(s) (as applicable), and the Contract 
Completion Date(s). 

2.2.1.2 PROJECT CPM SCHEDULE REQUIREMENTS 

In addition to the requirements from the Department’s Circular 108.03.C and the DB Standard Guidance, the 
CPM Schedule shall detail adequate planning and execution of the work, allow the Design-Builder and 
Department an opportunity to evaluate the progress of the work, and shall follow the applicable categories 
within the Schedule of Items and other cost control systems, including the Payment Progress Process. 

The CPM Schedule shall include all major activities of work required under the Contract, in sufficient detail to 
evaluate design and construction process. The CPM Schedule shall not contain open-ended activities, 
except for the first and last activity in the CPM Schedule. The Design-Builder shall provide adequate time in 
the CPM Schedule for all parties involved with the Project to complete their work, including inspections, 
procurement activities, and testing. The Design-Builder shall include in the CPM Schedule the work of 
subcontractors, vendors, suppliers, utilities, permitting agencies, the Department, and all other parties 
associated with the Project. The CPM Schedule may be utilized to facilitate the Department’s Construction 
Engineering and Inspection (CEI) and Quality Assurance/Acceptance (QA) activities. 

If at any time the design or construction of the Project potentially affects the approved environmental 
document, the Design-Builder shall cease work and contact the Department Alternative Contracting Office. 

Failure by the Design-Builder to include any element of its work or the work of others required for completion 
of the Project will not excuse the Design-Builder from completing the Project by the Contract Completion 
Date(s). 

The scheduling software employed by the Design-Builder shall be compatible with the current and any future 
scheduling software used by the Department. The Department’s current software is Oracle Primavera P6 (v 
18.8). The software shall be compatible with the electronic file version of the CPM Schedule that can be 
loaded or imported by the Department using the Department’s scheduling software with no modifications, 
preparation, or adjustments. 

The CPM Schedule shall show the order in which the Design-Builder proposes to complete the work, the 
time frame which it will start the major items of work, and the critical features of such work (including 
procurement of materials, plant, and equipment). The CPM Schedule shall include, at a minimum, the 
following items: 

 Controlling items of work, major work, and activities to be performed; 

 Seasonal weather limitations; 

 Land disturbance restrictions; 

 Phase duration or milestone events, based on selected option as applicable; and 

 Specified Contract Completion Date(s) from the Contract. 

The CPM Schedule shall be time and cost loaded, depicting Pay Items and subordinated activities and their 
respective prices (distributed over time). Within ten (10) business days after award of the Contract, the 
Design-Builder shall assign a percentage of the Pay Item Cost to each activity in the proposed CPM 
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Schedule that reflects an accurate percentage value to each activity based on estimated costs plus 
associated profit and overhead. The profit and overhead assigned to the individual activities shall be equal 
to or less than the mark-up applied to the work when establishing the Contract Amount. The CPM Schedule 
shall be in a suitable scale to indicate graphically the total percentage of work scheduled to be completed at 
any time. 

2.2.1.3 SUBMITTAL REQUIREMENTS 

In addition to the requirements of Section 2.7 of the DB Standard Guidance, Design-Build submittals shall be 
scheduled and submitted based on the approved CPM Schedule. The Design-Builder shall include all review 
submittals and any resubmittals in the CPM Schedule in order for the Department to appropriately allocate 
resources for performing the reviews and to track and document any possible schedule impacts. 

Ten (10) business days shall be allocated in the CPM Schedule for activities requiring the Department’s 
Review and Acceptance or Review and Comment, unless otherwise indicated in a Special Provision or third-
party review. In accordance with the DB Standard Guidance, submittals requiring the Department’s Review 
and Acceptance shall be limited to two concurrent submittals per Division unless indicated otherwise by the 
TDOT Project Manager. 

All submittals required to be reviewed and approved by third-party stakeholders shall be tracked individually. 
Each such submittal shall have separate activities that track submittal development, required reviews, and 
revisions required by third-party stakeholders, the Department, or the Design-Builder. 

2.2.1.4 TIME ADJUSTMENTS 

Notwithstanding any other provision to the contrary, no time adjustments shall be allowed for: 

 Adverse weather conditions (e.g., weather days should be accounted for in the CPM Schedule); 

 The time required for the Department’s review and response to any initial submittal and any required 
resubmittal to resolve the Design-Builder noncompliance or nonconformance with the Contract 
Documents; 

 The time required to review value engineering cost proposals (VECPs); 

 The time to process change orders or plan revisions requiring additional Department or other agency 
review and/or approval; 

 The time to complete any work that the Design-Builder did not account for in its CPM Schedule as 
required by the Contract Documents; 

 Any delays typically encountered during a Project regardless of the source. 

The Department may consider time adjustments for: 

 The time for plan revisions requiring additional third-party or other agency (i.e., non-Department) 
review and/or approval if the Design-Builder is unable to work on the controlling item of work without 
revised plans or shop drawings; 

 The time for ordering and delivery of materials for extra work as directed by the Department that 
affects the CPM Schedule; 

 Delays encountered due to a force majeure event as defined in Section 108.07B of the Department’s 
Standard Specifications that is beyond the control of the Design-Builder that the Department 
determines adversely affected the progress of the work. 
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In accordance with Section 2.7 of the DB Standard Guidance, submittals must be stamped into the 
Department-designated contact office before 12:00 p.m. CST to start the review period that day. If submittals 
are received after 12:00 p.m. CST, the review period will begin on the following business day. The review 
period includes only the Department workdays. 

2.2.2 Schedule and Cost Controls 

The Design-Builder shall develop procedures for schedule and cost control on the Project, including the cost 
control and schedule management system to be used to control and coordinate the work. 

The cost-control approach shall include a description of the proposed approach for calculating progress 
performance for preparing the monthly payment requests using the Pay Item activities, Schedule of Items, 
and the CPM Schedule. The Design-Builder shall include a procedure for re-scheduling its work to achieve 
schedule recovery objectives and how these objectives will be enforced with its work force and 
Subcontractors. 

2.2.3 Liquidated Damages for Failure to Meet Completion Deadline 

The Design-Builder shall complete the Project within the time limitations set forth in Book 2 (Design-Build 
Contract) and Special Provision 108B. 

If the Design-Builder fails to complete the Project within the time limitations set forth in the Contract, then the 
Department will suffer substantial losses and damages. The Contract, therefore, provides that a sum shall 
be deducted from monies due the Design-Builder, not as a penalty, but as Liquidated Damages, if such 
completion is delayed. 

2.3 Quality Management Plan 
The Design-Builder shall establish and implement a Quality Program and prepare a Quality Management 
Plan in accordance with Section 2.5 of the DB Standard Guidance and the requirements described herein. 
The Quality Management Plan shall include: 

 Design Quality Management Plan (DQMP); 

 Construction Quality Management Plan (CQMP); 

 Environmental Compliance Plan (ECP); and 

 Safety and Health Plan (S&H Plan). 

The Department expects the Design-Builder to implement Quality Program improvements over the Project’s 
duration. It is of the utmost importance that the Design-Builder involves its staff and partners with the 
Department to ensure overall Project satisfaction. The Department will strive for an oversight role in the 
Quality Program for the Project; however, this will only be possible if the Design-Builder’s Quality Program 
exhibits sufficient staff and sound processes and practices that place quality design and workmanship above 
production and/or cost by all team members. The Quality Management Plan is subject to auditing by the 
Department. 

2.3.1 Design Quality Management Plan (DQMP) 

The Design Quality Management Plan (DQMP) shall conform to the requirements of Section 5 of the DB 
Standard Guidance and describe: 

 Quality roles and responsibilities of the Design-Builder’s design Quality Team, including the Design 
Quality Manager (DQM) and Design Manager; 
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 Procedures for implementing the design work; 

 Design development, submittal, and design review process for preparation of final signed and sealed 
construction plans and specifications used to construct the Project (the Readiness-for-Construction 
Plans and Specifications); 

 Processes and procedures for the Department’s Review and Acceptance of necessary submittals 
prior to starting any design work; and 

 Quality control and quality assurance procedures for ensuring the quality of design work and 
conformance, including design-quality checks and certifications, and independent design reviews 
prior to submittal for the Department’s Review and Acceptance. 

The DQMP shall provide all Design Documents and perform design reviews in accordance with the design 
review schedule established in the CPM Schedule and in accordance with Contract requirements. 

The Design Engineer or Manager shall be responsible for design quality control and ensuring that the design 
submittals and design reviews are performed in accordance with the DQMP and the Contract Documents. In 
accordance with Section 2.5.2 of the DB Standard Guidance, the DQM shall provide an independent review 
and certify that the Design Documents comply with all Contract requirements (QA/QC Stamps) prior to 
requesting Review and Acceptance by the Department. Failure by the Design-Builder to perform its Quality 
Management function will result in the immediate rejection of the Design Documents and the Design-Builder 
shall revise and resubmit. Additional review comments may be added to the resubmission by the 
Department. 

The DQMP shall describe how nonconformances are identified and tracked, how resolutions to 
nonconformances are developed, and how the actions taken to correct nonconformances are documented, 
either in Design Documents or construction records and reviewed or re-inspected. This section will apply to 
both design and construction of the Project. The Design Engineer who signed the applicable Design 
Documents shall review and approve all resolutions of nonconformances that require design changes, 
repairs, or rework. 

The DQMP shall describe the corrective and preventive actions the Design-Builder will take upon the 
identification of actual or potential major and systemic nonconformances, identified internally or by the 
Department. The Design-Builder shall advise the Department when corrective action has been implemented 
so that the Department may verify implementation, should the Department so choose. This section will apply 
to both design and construction of the Project. 

The DQMP shall be submitted for the Department’s Review and Acceptance prior to starting any design 
work. 

2.3.2 Construction Quality Management Plan (CQMP) 

The Construction Quality Management Plan (CQMP) shall describe the quality roles and responsibilities of 
the Design-Builder’s construction Quality Team and procedures for implementing the construction work in 
accordance with Chapter 7 of the DB Standard Guidance. 

Although the Department will acquire a CEI consultant and QA testing, the Design-Builder is responsible for 
ensuring the quality of the work and shall prepare procedures in the CQMP for quality control of materials 
and how the Design-Builder plans to inspect the Project to ensure compliance with the Contract Documents. 
The Design-Builder shall guarantee and provide full cooperation in relation to the Department’s CEI 
consultant and QA audits, reviews, request for information etc. 
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The Construction Manager shall be responsible for quality control during construction and ensuring that 
quality control testing and inspections are performed in accordance with the CQMP and the Contract 
Documents. 

In accordance with Section 2.5.3 of the DB Standard Guidance, the Design-Builder shall provide a 
Construction Quality Manager (CQM) to oversee, manage, certify, and perform construction Quality 
Management activities. The CQM shall independently review the submittals for the Department, and upon 
completion shall certify to the Department that the information is accurate and complete. The CQM shall 
certify that all Work Product has been checked and/or inspected by the Quality Team and that all work 
complies with the Contract Documents. The CQM shall also certify to the Department that the CQMP and all 
measures, protocols, and procedures provided therein, are functioning properly and are being followed. 

The CQMP shall be submitted for the Department’s Review and Acceptance prior to starting any 
construction work. 

2.3.3 Environmental Compliance Plan (ECP) 

The Design-Builder shall prepare an Environmental Compliance Plan (ECP) in accordance with Section 
2.5.4 of the DB Standard Guidance. 

2.3.4 Safety And Health Plan (S&H Plan) 

The Design-Builder shall prepare a Safety and Health Plan (S&H Plan) in accordance with Section 2.5.5 of 
the DB Standard Guidance. 

2.4 Public Relations and Public Information Plan 
The Design-Builder shall comply with Section 7.4.5 of the DB Standard Guidance and address the following 
Project-specific requirements. 

2.4.1 Internal and External Communications 

The Design-Builder shall describe the internal and external communication process between the Design-
Builder and the Department’s staff, external stakeholders, third parties, and public affected by the work. 

The Design-Builder shall provide all information required for communication purposes. The communication 
activities are primarily intended for the Department and Department staff (internal stakeholders), but shall 
also focus on neighboring public and communities, companies and organizations, emergency services, 
Shelby County, City of Memphis, environmental agencies, impacted utilities, and other external services. 

The focus of Project/construction communication shall support the following goals: 

 Ensure that the entire Project is executed in the least disruptive and positive manner possible for the 
Department, external stakeholders, and the traveling and local public; 

 Maintain the best possible long-term relations with all relevant external stakeholders; and 

 Ensure that the work is performed in the most effective and efficient way. 

2.4.2 Handling Complaints 

The Design-Builder shall process complaints that result from performing the work, whether received directly 
or through the Department to the Design-Builder, as soon as possible in a proactive way. 

 The Design-Builder shall notify the Department within two hours after receiving a complaint and 
inform the Department of what actions will be taken to resolve the cause of the complaint. 
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 The Design-Builder shall keep a complete and updated complaint register of all complaints received, 
addressed directly to the Design-Builder or through the Department. 

 The complaint register shall include all relevant information in relation to the complaint (who, when 
received, contents), the actions planned concerning the complaint, the person(s) responsible for the 
communication, and the status of the complaints (open, closed), which shall be available to the 
Department upon request. 

The Design-Builder shall coordinate all public communication with the Department. 

2.4.3 Information for Project Website 

The Design-Builder shall coordinate with the Department and provide Project-related information to the 
Department for Review and Acceptance, including: 

 Contact information, 

 Project maps, 

 Current Project activities and progress, 

 Timing of roadway and interstate ramp closures and openings, 

 Recommended route alternatives during closures (with maps), 

 Newsletters and meeting materials, and 

 Calendar of, and announcements for, meetings and special events. 

2.4.4 Liaison with the Media 

Unless otherwise authorized in writing by the Department, the Design-Builder shall provide no news release, 
press release, or any other statement to a member of the news media regarding this Project. The Design-
Builder shall require this clause to be within all Subcontractor agreements. 

2.5 Records Management Plan 
The Design-Builder shall describe its procedures for managing and maintaining Project record documents in 
accordance with Sections 5.2.11 and Chapter 7 of the DB Standard Guidance and the Project-specific 
requirements described herein. 

The Department will perform a combination of audits, reviews, and inspections to assess whether the 
Design-Builder's integrated project management responsibilities and its PMP are functioning properly and 
determine whether its records and information are reliable and up to date. 

Upon completion of the Project, the Design-Builder shall provide the State Innovative Delivery Office a 
transmittal letter, an electronic copy (CAD and signed PDFs) of the As-Built Plans and final foundation type, 
including footing elevations and lengths of individual piles, prior to final payment of funds to the Design-
Builder. 

The Professional Engineer in charge of the development of the Project Plans and specifications shall place 
his/her seal, including signature and date, on the right side of the title sheet. All plan sheets shall contain the 
seal, including signature and date, of the Professional Engineer in charge of its development. 

The As-Built Plans and the Design-Builder Specifications (following construction completion) shall 
incorporate any changes to the Readiness-for-Construction Plans and Specifications, changes made during 
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construction, as well as all utility locations within right-of-way (ROW) as described in the DB Standard 
Guidance. 

Upon completion of the Project, the Design-Builder shall provide the Department’s Structures Division a final 
bridge condition report for all bridges. The Report shall be delivered electronically via a cloud-based platform 
as agreed to by the Department 
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3 ROADWAY REQUIREMENTS 

3.1 Standards and References 
The Design-Builder shall design and construct the work to adhere to the latest editions of the following 
standards in effect 30 days prior to the Proposal due date. 

 TDOT Roadway Standard Drawings 

 TDOT Roadway Design Guidelines and Instructional Bulletins 

 TDOT Drainage Manual 

 TDOT Traffic Design Manual 

 TDOT Design CADD Standards 

 TDOT Survey Manual 

 TDOT Bridge Design Manual 

 TDOT Pavement Design Guidelines 

 The Department accepted AASHTO Policy on Geometric Design of Highways and Streets 

 Manual on Uniform Traffic Control Devices (MUTCD) 

 AASHTO Roadside Design Guide 

 AASHTO Guide for Design of Pavement Structures 

 OpenRoads Designer (ORD) shall be used in the development of 3D parametric modeling to provide 
model-centric design deliverables, The Design-Builder shall use ORD in accordance with 
requirements and guidelines provided on the Department’s website. 

3.2 Design Requirements 
The Design-Builder shall design and construct the project so that the: 

 Proposed lanes of traffic match existing width and cross slopes 

 Proposed shoulder lanes match existing width 

 Proposed super elevation matches the existing 

 Vertical bridge and overhead sign clearances match existing clearances 

The Design-Builder will be responsible for identify the need for any special roadway design details (i.e., any 
special drainage structures, rock embankment, retaining walls, concrete barrier designs, etc.) and shall 
provide special design drawings to the Department for Review and Approval. 

The Design-Builder will be responsible for all applicable “General and Special Notes” found in Section IX of 
the current edition of the TDOT Roadway Design Guidelines and TDOT Instructional Bulletins (IBs) 
applicable on the date the RFP is issued are adhered to during construction. 

The geometric configurations of all roadway components shall be designed to provide adequate drainage 
and prevent hydroplaning (during construction and when complete). Cross slopes should match existing 
except where existing may be substandard and creating ponding and/or drainage issues. Design-Builder 
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shall provide hydraulic calculations (including spread calculations) to the Department for deviations to 
existing. 

3.3 Deviations/Exceptions 
All proposed modifications to the Simplified Functional Plans require an Alternative Technical Concept 
(ATC) subject to Department approval. The Design-Builder shall not request more than six (6) ATCs per 
week. The Design-Builder is responsible for any impacts resulting in deviations from the Simplified 
Functional Plans. 

No design exceptions will be allowed without Department approval. 

3.4 Guardrail 
The proposed guardrail, including any anchor system, shall be installed quickly to minimize traffic exposure 
to any hazard. Guardrail shall be removed and replaced in accordance with the January 2021 edition of 
TDOT Standard Drawings and TDOT Standard Specifications. 

All permanent and temporary safety appurtenances (sign supports, guardrail, etc.) shall meet current TDOT 
standards and shall have all required Department certification documents. 

The Design-Builder shall propose an AASHTO Manual for Assessing Safety Hardware (MASH) compliant 
TL-3 guardrail attachment to bridge ends (and retaining walls if applicable) detail. This attachment detail 
shall be submitted prior to installation for the Department’s Review and Approval. All new guardrail and end 
terminals shall be MASH-compliant TL-3 and be on the Department’s Qualified Products List. All temporary 
and permanently installed guardrail segments shall meet MASH TL-3 standards. New guardrail segments 
should be installed to shield fixed objects including non break-away supports in the clear zone. 

3.5 Pavement Markings 
The Design-Builder shall prepare pavement marking plans for the Department’s Review and Approval. 
Pavement markings shall be constructed for the initial phase of construction. The design and installation of 
permanent pavement markings shall be in strict accordance with the current edition of the Manual on 
Uniform Traffic Control Devices (MUTCD), TDOT Roadway Design Guidelines, TDOT Standard Drawings, 
TDOT Standard Traffic Operations Drawings, TDOT Traffic Design Manual, and the current edition of the 
TDOT Standard Specifications. All pavement marking removal on final surfaces shall be accomplished by 
water blasting or another non-marring method. Any damage to the pavement surface caused by the selected 
method shall be removed and replaced at the Design-Builder’s expense. 

Permanent pavement line markings shall be thermoplastic installed to permanent standards at the end of 
each day’s work. Short, unmarked sections shall not be allowed. Temporary pavement markings shall be 
paint or tape. On the final surface, the Design-Builder shall have the option of using temporary pavement 
markings installed to permanent standards at the end of each day’s work and then installing the permanent 
markings after the paving operation is completed. All pavement markings beyond the immediate work area 
that are affected by the Work shall be reapplied to permanent standards. 

3.6 Signing 
The Design-Builder shall prepare signage plans for the Department’s Review and Approval prior to Ordering 
if impacted due to ATCs or construction activities. Signs shall be constructed for the initial phase of 
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construction. In addition, the Design- Builder shall ensure all signs beyond the project limits are consistent 
with new alignments and travel lanes. 

The design and installation of permanent roadway signs shall be in strict accordance with the current edition 
of the MUTCD, TDOT Roadway Design Guidelines and TDOT Standard Drawings, the current edition of the 
Standard Highway Signs, the TDOT Supplement to the Standard Highway Signs, the current edition of the 
TDOT Standard Specifications, and TDOT Traffic Design Manual. 

After the permanent sign locations have been staked, but prior to ordering any material for supports, there 
shall be a field review and acceptance by the Department. 

All existing sign footings shall be removed six inches (6”) below ground line. 

The Design-Builder shall verify all support lengths at the site prior to erection. 

All sign sheeting shall be Type 3 Prismatic or better. All existing signs that do not meet the retro-reflectivity 
requirements shall be replaced. All yellow reflective warning signs shall be fluorescent yellow. 

All permanent signing plans; signing layouts, sign schedules, & miscellaneous detail sheets shall be 
reviewed by the Department prior to ordering and construction/installation. 

All existing post-mounted signing shall be removed and replaced with new sign faces and new breakaway 
Supports. 

3.7 Ground Survey 
The ground survey including survey control is provided by the Department (see Project website). The 
Design-Builder shall verify the ground survey and survey control before utilizing in the design of the Project. 
In addition, the Design-Builder shall be responsible for field surveys and support activities, such as, but not 
limited to, geotechnical investigations, ROW stakeout, construction stakeout, etc. If the Design-Builder’s 
design footprint extends beyond the limits of the survey provided by the Department, the Design-Builder 
shall be responsible for securing the necessary additional survey. All field survey activities shall be 
performed in accordance with the latest version of the TDOT Survey Manual and any other applicable 
design standards previously referenced 

3.8 Pavement Design 
The proposed Pavement Design Schedule for this Project has been developed in the Simplified Functional 
Plans. The minimum pavement designs for the proposed asphalt pavements shall meet the following 
requirements: 

 20 – year initial design life 

 Estimated 30,000,000 Equivalent Single Axle loads 

 Minimum AASHTO Structural Numbers 

o SN = 5.185 

The Design-Builder may propose an ATC for pavement design that must meet the above requirements. All 
vertical clearances to overhead sign structures and bridges shall not be reduced from the existing 
clearances. 
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3.9 Ramps 
The Design-Builder should remove concrete ramp pavement and replace with asphalt at locations shown 
Simplified Functional Plans. The Design-Builder should remove curb on the two loop ramps as indicated in 
the Simplified Functional Plans. Concrete pavement replacements shall adhere to the latest editions of all 
appropriate TDOT Roadway Standard Drawings, TDOT Design Guidelines and Instructional Bulletins, TDOT 
Drainage Manual, TDOT Traffic Design Manual, AASHTO Policy on Geometric Design of Highways and 
Streets, and Manual on Uniform Traffic Control Devices. An ATC may be proposed for ramp replacement 
that meet adequate ramp tie in requirements. 

Ramp replacement work shall be performed in a manner as to require no concrete joints in the ramp travel 
lane. 

All impacted ramp striping and marking shall be removed and replaced with new contrast striping and 
marking. 

4 ENVIRONMENTAL 
The Department has obtained a Categorical Exclusion (“NEPA Document”) for this project. The NEPA 
Document is located on the Project website. No project commitments are included in the NEPA Document. 

The Design-Builder shall refer to the NEPA Document for a complete description of the limits of the Project. 
If the Design-Builder’s design footprint or construction limits extend beyond the limits described therein and 
as shown in the Simplified Functional Plans, including permanent and/or temporary easements, the Design-
Builder shall be responsible for the reevaluation of the required environmental documents. No additional 
time will be allotted to the Project schedule for the Design-Builder’s reevaluation and/or preparation of 
revised environmental documents, TDOT Environmental Division staff’s Review and Approval of any 
additional environmental documents, agency coordination, and subsequent FHWA approval, as required. 

To ensure compliance with the Categorical Exclusion (CE) obtained for this project, any deviations from the 
horizontal alignment as shown on the Simplified Functional Plans will require an ATC with Department 
approval. 

4.1 Permitting 
No environmental water quality permits are anticipated for the Project. If the Design-Builder proposes to 
make changes to the Simplified Functional Design that result in impacts to any environmental features, the 
Design-Builder shall be responsible for procuring permit(s) and acquiring any mitigation credits, if applicable, 
for those changes. 

In addition to any environmental water quality permits for the project, the Design-Builder shall be solely 
responsible for complying with and obtaining any necessary building, demolition, grading, and environmental 
permits or approvals, including but not limited to archaeology, ecology, historical, hazardous materials, air 
and noise, TVA 26a, TDEC ARAP/401, USACE Section 404, and TDEC National Pollution Discharge 
Elimination System (NPDES) permits, from federal, state and/or local agencies regarding any material and 
staging areas and the operation of any project-dedicated asphalt and/or concrete plants, and any waste or 
borrow areas that will be used. Any such permits shall be supplied to the Department’s HQ Environmental 
Tech Office (“ETO”) prior to the commencement of activities in the permitted area(s). 

The Design-Builder is responsible, under the laws and regulations listed above, to avoid and minimize, to 
the maximum extent practicable, impacts to Waters of the State and/or Waters of the U.S. when considering 
design changes to the Simplified Functional Plans and constructing the project. Avoidance and minimization 
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of impacts are beneficial to the Design-Builder because such actions avoid or reduce the amount of 
compensatory mitigation that may be required to obtain water quality permits prior to construction. 

If environmental water quality permit are necessary prior to completion of the Definitive Design Plans, the 
Design-Builder shall contact the Department’s Alternative Contracting Office immediately for guidance. 

The Department’s HQ ETO and Headquarters Environmental Division Permitting Section shall be included in 
all correspondence and/or negotiations with agencies. 

The Design-Builder shall obtain and pay for all regulatory permits as required by applicable laws, the plans, 
or contract specifications. This includes stormwater discharges associated with construction support 
activities including, but not limited to, equipment staging yards, material storage areas, excess excavated 
materials disposal, demolition disposal (waste) areas, and borrow areas. These areas are to be addressed 
in accordance with the TDOT Waste and Borrow Manual (May 15, 2017 Version). The Design-Builder shall 
be cognizant of and adhere to the requirements of the various permits that will be necessary for construction 
and operation of the Project. 

4.1.1 Applying for and Obtaining Water Quality Permits 

The Design-Builder shall be responsible for preparing all documents (water quality permit application 
package) and attending all public meetings necessary to obtain the environmental permits required for the 
construction of this Project. TDOT application templates will be provided to the Design-Builder and shall be 
used in the permit application package. 

The Design-Builder shall obtain information and prepare permit drawings/sketches that reflect the impacts 
and minimization efforts resulting from the Design-Builder's design of this Project. If water quality permit are 
required, there shall be scheduled reviews of permittable plans, application, and permit conditions by the 
Department’s HQ ETO and, upon request, the Headquarters Environmental Division Permitting Section to 
ensure regulatory practices are consistent. TDOT will review the Design-Builder’s permits within 10 business 
days. 

The Design-Builder shall be responsible for developing the water quality permit application for any change to 
jurisdictional water resource impacts. The Design-Builder shall be responsible for all public notice 
requirements such as documentation to be placed in the local newspaper and in the field and answering of 
public notice comments. The Design-Builder shall employ all personnel that it deems necessary in order to 
provide permit compliance. 

The Design-Builder shall submit the water quality permit application in its own name and ensure the permit 
is issued in its name. If, under the applicable laws and regulations, the water quality permit application 
cannot be submitted in the Design-Builder’s name, the Design-Builder shall submit the permit application as 
an Authorized Agent of the Department and ensure the permits are issued with the Department as the 
Permittee. The Design-Builder shall attend a final review meeting with the Department to review all water 
quality permit modification applications prior to submitting the application to the permitting agencies. 

Environmental permits may also be required when activities such as core sampling, seismic exploratory 
operations, geotechnical investigations, ROW fence replacement, utility relocations, and historic resources 
surveys are within Waters of the State or Waters of the U.S. These permits may also be required for 
placement and operations of scientific measurement devices. 

The Department’s HQ ETO and Headquarters Environmental Division Permitting Section shall be invited to 
any meeting between the Design-Builder and the respective regulatory agency to discuss issues related to 
the application for (or refusal of) a permit. The Design-Builder shall inform the Department a minimum of ten 
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(10) business days in advance of the time and location such a meeting is to take place and provide a 
meeting agenda five (5) business days in advance of the meeting. 

The Design-Builder shall assist the Department as needed in any proceedings relating to reservations, 
objections, appeals and/or applications for preliminary injunctions initiated by others against the water 
quality permit application or by itself against the permit decision. In such proceedings, the Design-Builder 
shall make every reasonable effort to defend the submitted application. 

If any regulatory agency rejects or denies the permit application, it is the Design-Builder's responsibility to 
make the necessary revisions to ensure the permit is approved. If revisions are required to obtain permits, 
there should be scheduled reviews of the revisions by the Department’s Headquarters ETO and, upon 
request, the Headquarters Environmental Division Permitting Section to ensure regulatory practices are 
consistent. The Design-Builder shall be responsible for preparing designs and proposing construction 
methods that are permittable. All permits required for changes to a particular construction activity shall be 
acquired prior to commencing the particular construction activity. All costs and delays associated with 
incomplete permit packages, agency rejections, agency denials, agency processing time, or any permit 
violations shall be the responsibility of the Design-Builder and will not be considered sufficient reason for 
time extension. 

The Design-Builder shall provide the Department with a copy of the draft permit decision and a copy of the 
final permit immediately upon receipt. 

The Design-Builder shall plan, implement, monitor and maintain all applicable Erosion Prevention and 
Sediment Control (EPSC) measures and Best Management Practices (BMPs) in accordance with all TDOT 
standards during construction. The Design-Builder shall bear all costs and risks associated with applying for, 
obtaining, and complying with permits. 

4.1.2 Water Quality Permit Application Package Contents 

The water quality permit application package (applicable for USACE § 404, TVA Section 26a, and TDEC 
ARAP permits) shall include, but not be limited to, the following information: 

 TDOT Application Templates or an approved equal which meets all the required sections of the 
agencies’ applications forms (e.g., TDEC CN-1091, USACE ENG 4345, NPDES NOC, etc.); and 

 Signed application letter to the TDEC Division of Water Resources, Permits Section, TVA, and 
USACE listing all water quality impacts. 

 The signed application cover letter shall indicate the following: 

o Alternatives for each impact to environmental features; 

o Proposed methods utilized by the Design-Builder to minimize impacts to each environmental 
feature; and 

o Proposed mitigation for the impacts to environmental features (if required). 

 Labeled USGS color quadrangle map. The map shall have the following information shown: 

o Impact areas labeled by permit type; 

o Longitude and latitude (precision to four decimal places) listed for each impact; 

o Quadrangle name and number; 

o Project information (including PIN, State Project Number, project description, County name, 
nearest city); 
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o Scale bar (quad map scale shall be set to 1:24,000); and 

o North arrow. 

 Copy of signed CN1091 form (the originally signed CN1091 form shall be submitted to TDEC). 

 Signed DA/TVA form or DA form (if applicable). DA/TVA form must be filled out if an Individual 
Section 404 Permit is required. 

 Signed TVA Applicant Disclosure Form. 

 Individual Section 404 Permit applications require the names and addresses of property owners 
adjacent to all permit impacts listed in an excel spreadsheet. 

 Pre-filing and certification request (if applicable). 

 Environmental feature impact tables based on Design-Builder’s proposed changes (if applicable). 

 TN SQT data and debit tools (if applicable). 

 Individual permit sketches of impacts to environmental features (if applicable). 

 Mitigation plan or mitigation credit ledger to account for impacts to environmental features (if 
applicable). 

 Hydrologic Determination Field Data Sheet (if applicable). 

 Ecology Field Data Sheet (if applicable). 

 Habitat Assessment Field Data Sheet (if applicable). 

 Wetland Determination Data Form (if applicable). 

 TRAM Decision Form (if applicable). 

 Quad map showing any impact area and/or environmental features. 

 Photographs of any new environmental features (if applicable). 

 Marked-up plan sheets showing features from the Environmental Boundaries Report (if applicable). 

 A copy of all coordination correspondence between the Department and the USFWS (if applicable). 

 TDEC Division of Natural Areas endangered species database search (if applicable). 

 A copy of all coordination correspondence between the Department and the TWRA (if applicable). 

 Federal Emergency Management Agency (FEMA) flood map for the subject project with construction 
limits labeled. 

 FEMA No-Rise Certification letter or Conditional Letter of Map Revision (CLOMR) (if applicable). 

 A copy of approved Categorical Exclusion. 

 A copy of any new State Historic Preservation Office (SHPO) letter due to proposed changes by the 
Design-Builder (architectural and archaeological). 

 Mitigation plan/plans for all streams and wetlands changes proposed by the Design-Builder (if 
applicable). 

 Half-size copy of any utility layout(s) plans that impact(s) environmental features (if applicable). 

 An excel table listing the utility layout(s) impacts to environmental features (if applicable). 
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 Half-size set of plans showing all environmental features. The plans shall be highlighted according to 
the following guidelines: 

o New culvert construction (extensions included) shall be highlighted in orange on the 
proposed layout. 

o Existing culverts shall be highlighted in blue on the present layout (blue on the proposed 
layout if sections are remaining). 

o Stream inlet and outlet protection measures and channel detailed dimensions shall also be 
labeled on the plans and recorded in the impact table. 

o Streams/springs shall be highlighted in blue on the present and proposed layout. 

o Wetlands shall be highlighted on present layout (green for permanent impacts and yellow for 
temporary impacts). 

o Bank stabilization, outfall structures, and sinkholes shall be highlighted in pink on proposed 
layout. 

Any temporary construction measures, including de-watering, construction access, haul roads, EPSC 
measures, temporary crossings, stream diversions, etc. required for the Design-Builder’s design shall be 
addressed in the water quality permit application. The Design-Builder shall clearly indicate the location of 
and impacts from haul roads on jurisdictional areas. The Design-Builder shall identify all proposed borrow 
and waste sites and provide all clearance documentation per the Waste and Borrow Manual (May 15, 2017 
edition: Waste and Borrow Manual (tn.gov). 

These details shall be included in the permit application data. Further, the Design-Builder shall describe the 
methods of construction of all structures. 

4.1.3 NPDES Permit Specific Requirements 

It shall be the responsibility of the Design-Builder to develop final EPSC sheets and the Storm Water 
Pollution Prevention Plan (SWPPP), and to obtain the NPDES CGP for the Project, if applicable. 

The Design-Builder shall prepare a SWPPP, Documentation and Permits Binder, and a Notice of Intent 
(NOI) using the Department’s most current format template to be approved by the Department prior to 
submittal of the NPDES CGP to TDEC. A copy of the SWPPP template used by the Department to develop 
SWPPPs and the Documentation and Permits Binder can be obtained from the Department’s Environmental 
Division, Ecology and Permits Office: NPDES Stormwater Permitting Program (tn.gov) 

The SWPPP template shall be used as a guide in preparation of the SWPPP, and the Design-Builder is 
responsible for complying with all requirements of the CGP. 

The SWPPP shall include the EPSC plans for application of coverage under the CGP. The SWPPP and 
Notice of Intent (NOI) shall be submitted at least forty-five (45) business days prior to beginning construction 
activities. Once a Notice of Coverage (NOC) is received by the Design-Builder, the EPSC plans and SWPPP 
shall be kept current for all stages of construction. Any changes in scope subsequent to submitting the 
SWPPP for coverage under the CGP shall be submitted to both TDEC and the Department for their records. 

If at any time, the Design-Builder is not in compliance with any applicable permit regulations, all 
noncompliance items must be addressed by the Design-Builder within 24 hours of such identification. The 
Department has the authority to suspend work until such time as the deficiencies have been corrected. The 
Design-Builder shall not be granted any cost compensation or time extension for any work suspension 
associated with non-compliance. Any monetary fees and/or fines associated with any violations shall be the 
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sole responsibly of the Design-Builder. In the event that a Notice of Violation (NOV) is issued by a regulatory 
agency, the response to the NOV shall be written by the Design-Builder and approved by the Department’s 
Region 4 ETO prior to submittal to the agency. 

The Design-Builder shall prepare EPSC plans detailing BMPs to prevent erosion, control sedimentation, and 
prevent the discharge of any pollutants from leaving the Department’s ROW or easements, or from entering 
jurisdictional features or stormwater conveyances, and be transported to receiving waters during the 
construction of the Project. The Design-Builder shall identify all outfall locations on the EPSC plans with an 
appropriate numbering or lettering system. The Design-Builder shall revise the SWPPP and the EPSC plans 
as necessary based on actual construction activities throughout the duration of the Project. All SWPPP and 
EPSC revisions shall be documented. The Design-Builder shall certify that the individual who prepared and 
reviewed the EPSC plans and SWPPP is currently certified according to the CGP. The Design-Builder shall 
also certify that the BMPs are designed so that if properly implemented, installed, and maintained, they will 
manage erosion and prevent sedimentation to waters of the state or on adjacent property owners, as well as 
comply with the terms of the TDEC NPDES Construction General Permit. 

The Design-Builder shall follow all of the Department's applicable design standards and guidelines when 
developing the EPSC plans and SWPPP for the subject project. 

4.1.4 Inspections 

The Design-Builder shall complete project site inspections of the erosion control measures, disturbed areas, 
areas used for storage of material, construction entrance/exit, and all outfalls. Following the inspection, a 
report shall be prepared and maintained with the SWPPP. The CGP requires the inspections to be 
performed at least twice a week, 72 hours or more apart. The inspector must document the findings of the 
inspection fully in the report and provide a copy to the site operator and the Design-Builder, document that 
the rain gauge has been read and rainfall recorded on a daily basis or that a reference site has been used to 
document rainfall. The inspector shall also document that all records are being completed and maintained 
per the TN CGP. 

The inspector shall use photo documentation to clearly convey recommendations to the site operator and 
contractor. All photos shall be saved to document site conditions over time to support the inspection report 
findings when the site is audited by TDEC or other regulators. 

The Design-Builder shall maintain a rain gauge on-site that measures up to 6-inches of rainfall. The rain 
gauge shall be located along the project site in an open area such that measurements will not be influenced 
by outside factors. Rainfall monitoring shall be initiated prior to clearing, grubbing, excavation, grading, 
cutting or filling. The rain gauge shall be read and emptied after every rainfall event occurring on the project 
site (at approximately the same time of day). The rainfall records shall be recorded and maintained with the 
SWPPP. Record data should include date of rain event, amount of rainfall and the approximate duration. 

Inspectors performing the required twice weekly inspections must have one of the following: a valid 
certification from the “Fundamentals of Erosion Prevention and Sediment Control Level I” course, licensure 
as a professional engineer or landscape architect, Certified Professional in Erosion and Sediment Control 
(CPESC) certification, or successful completion of the “Level II Principles for Erosion Prevention and 
Sediment Control for Construction Sites” course. A copy of each inspector’s certificate, license, or training 
record should be kept on site. 

As outlined in the NPDES CGP, the Department will perform the monthly Environmental Quality Assurance 
Project Compliance Assessments (QA Inspections) on this Project, which will include any waste and borrow 
areas. 

DB #DB2501 18 



     
     

     

    

       

              
                   

       

                 
             

                   

              
            

           
               

                   
               

              
 

   

               
                 

          

        

     

            

    

            

       

         

               
 

           

    

                 
        

                
               

                
     

Tennessee Department of Transportation 
Book 3 (Project Specific Information) 

I-40 Resurfacing and Rehabilitation DB 

4.1.5 Water Quality Permits Specific Requirements 

The Design-Builder assumes all responsibility as the Authorized Agent of the Department (Permittee) as 
indicated in the permit that relates to protection of the “Waters of the United States” and/or “Waters of the 
State of Tennessee” pursuant to the following: 

 Sections 401 and 404 of the Federal Clean Water Act (33 U.S.C. §1344) and all implementing 
regulations, including without limitation, regulations of the U.S. Army Corps of Engineers governing 
permits for discharges of dredged or fill material into waters of the United States in 33 CFR Part 323; 

 The Tennessee Water Quality Control Act (T.C.A. §69-3-101, et. seq.) and all implementing 
regulations, including without limitation the Rules of TDEC governing National Pollutant Discharge 
Elimination System (NPDES) permits in Chapter 1200-04-10, and Aquatic Resource Alteration 
Permits in Chapter 1200-04-07; Class V Injection Well Permits, for work in or near sinkholes; 

 Section 26a of the Tennessee Valley Authority (TVA) Act of 1933 as amended (49 Stat 1079, 16 U. 
S. C. sec. 831y1.) and all implementing regulations, including without limitation the regulations of the 
Tennessee Valley Authority governing construction in the Tennessee River System in 18 CFR, Part 
1304. 

4.1.6 Permit Register 

The Design-Builder shall administer a permit register and provide an updated permit register in every 
progress report. The permit register shall include an overview of all permits required of the Project. The 
permit register requires each permit to be indicated as follows: 

 Name and address of the granting authority; 

 Purpose of the permit; 

 Reference to the document in which the permit conditions are defined; 

 Status of permit; 

 Date by which the authorization of the specific permit is anticipated; 

 Permit conditions relevant for the Work; 

 Date by which the permit is required (milestone); 

 How the Design-Builder ensures that he shall comply with the permit requirements and conditions; 
and 

 Validity and the expiry date (if any) of the permit. 

4.2 Disposal Of Materials 
All disposal activities shall be in accordance with the TDOT Waste and Borrow Manual (May 15, 2017 
edition) located at: Waste and Borrow Manual (tn.gov). 

Borrow and waste disposal areas shall be located in non-wetland areas and above the 100-year Federal 
Emergency Management Agency floodplain. Borrow and waste disposal areas shall not affect any Waters of 
the State/U.S. unless these areas are specifically covered by an ARAP, § 404, and/or NPDES permit, 
obtained solely by the Design-Builder 
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4.3 Erosion Prevention and Sediment Control (EPSC) 
All EPSC designs and implementation shall be the responsibility of the Design-Builder. 

Permanent stabilization shall be placed at locations to prevent damage to adjacent facilities and property 
due to erosion on all newly graded cut and fill slopes that have permanently ceased. 

 Pre-construction vegetative ground cover shall not be destroyed, removed, or disturbed (i.e., 
clearing and grubbing initiated) more than 14 calendar days prior to grading or earth moving 
activities, unless the area is mulched, seeded with mulch, or other temporary cover is applied. 

 Clearing, grubbing, and other disturbances to riparian vegetation shall be limited to the minimum 
necessary for slope construction and equipment operations. Existing vegetation, including stream 
and wetland buffers (unless permitted), should be preserved to the maximum extent possible. 
Unnecessary vegetation removal is prohibited. 

Temporary stabilization shall be initiated within 14 calendar days when construction activities on a portion of 
the site are temporarily ceased, and earth disturbing activities shall not resume until after 14 calendar days. 
Permanent stabilization measures in disturbed areas shall be initiated within 14 calendar days after final 
grading of any phase of construction. 

Steep slopes shall be temporarily stabilized not later than 7 calendar days after construction activity on the 
slope has temporarily or permanently ceased. For this project, steep slopes shall be defined as natural or 
created slopes of greater than 3H:1V, regardless of height. 

Permanent stabilization shall replace temporary measures as soon as practicable. Priority shall be given to 
finishing operations and permanent EPSC measures over temporary EPSC measures. 

Inspection, repair, and maintenance of EPSC structures shall be performed on a regular basis and sediment 
shall be removed from sediment control structures when the design capacity has been reduced by fifty 
percent (50%). During sediment removal, the Design-Builder shall take care to ensure that structural 
components of EPSC structures are not damaged and thus made ineffective. If damage does occur, the 
Design-Builder shall repair the structures at their own expense. 

EPSC controls shall be inspected according to permit requirements to verify measures have been installed 
and maintained in accordance with TDOT standard drawings, specifications, and good engineering 
practices. EPSC inspections shall be documented on the TDOT EPSC inspection report, and a copy of each 
inspection report shall be provided to the Department. 

Sediment removed from sediment control structures shall be placed and be treated in a manner so the 
sediment is contained within the Project limits and does not migrate onto adjacent properties or into Waters 
of the State/United States. 

The Design-Builder shall establish and maintain a comprehensive and proactive method to inspect and 
prevent the off-site migration or deposit of sediment off the Project limits (i.e., ROW, easements, etc.), into 
Waters of the State/United States, or onto roadways used by the general public. If sediment escapes the 
construction site, off-site accumulations of sediment which have not reached a stream must be removed at a 
frequency sufficient to minimize off-site impacts (e.g., fugitive sediment that has escaped the construction 
site and has collected in a street must be removed so that it is not subsequently washed into storm sewers 
and streams by the next rain and/or so it does not pose a safety hazard to users of public streets). 
Arrangements concerning removal of sediment on adjoining property must be settled with the adjoining 
property owner before removal of sediment. 
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Upon conclusion of the inspections, EPSC measures found to be ineffective shall be repaired, replaced, or 
modified before the next rain event, if possible, but in no case more than 24 hours after the inspection or 
when the condition is identified. If the repair, replacement, or modification is not practical within the 24- hour 
timeframe, written documentation shall be provided in the field diary and EPSC inspection report. An 
estimated repair, replacement, or modification schedule shall be documented within 24-hours of 
identification. All costs associated with modifications made to these measures shall be the responsibility of 
the Design-Builder and all modifications shall be concurred with by the Department. 

Temporary EPSC measures may be removed at the beginning of the workday but must be replaced at the 
end of the workday or before/during a precipitation event. 

Delaying planting of cover vegetation until winter months or dry months shall be avoided. 

Offsite vehicle tracking of sediments and the generation of dust shall be minimized. A stabilized construction 
access (a point of entrance/exit to the construction project) shall be provided to reduce the tracking of mud 
and dirt onto public roads by construction vehicles. 

The Design-Builder shall have a plan in place for dust control. The dust control plan shall be developed prior 
to the start of any construction activities and shall be submitted to the Department for approval. 

The EPSC plan shall be updated by the Design-Builder whenever EPSC inspections indicate, or where 
State or Federal officials determine EPSC measures are proving ineffective in eliminating or significantly 
minimizing pollutant sources or are otherwise not achieving the general objectives of controlling pollutants in 
storm water discharges associated with the construction activity. 

The accepted EPSC plan shall require that EPSC measures be in place before clearing, grubbing, 
excavation, grading, culvert or bridge construction, cutting, filling, or any other earthwork occurs, except as 
such work may be necessary to install EPSC measures. 

EPSC measures shall be installed and functional prior to any earth moving operations and shall be 
maintained throughout the construction period except as such work may be necessary to install EPSC 
measures. 

The Design-Builder shall establish and maintain a proactive method to prevent litter and construction wastes 
from entering Waters of the State/United States. These materials shall be removed from stormwater 
exposure prior to anticipated storm events, before being carried offsite by wind, or as otherwise needed to 
prevent these materials from becoming a pollutant source for stormwater discharges. After use, materials 
used for EPSC shall be removed from the site by the Design-Builder. 

4.4 Department Inspections 
The Department will review and monitor the Project (Quality Assurance Inspections), including all waste and 
borrow areas, to ensure compliance with all applicable environmental regulations and stormwater 
management activities throughout the duration of the Project. 

If at any time, the Design-Builder is not in compliance with any applicable permit regulations, all 
noncompliance items shall be addressed by the Design-Builder within 24 hours of such identification. The 
Department has the authority to suspend work until such time as the deficiencies have been corrected. 

The Design-Builder shall not be granted any cost compensation or time extensions for any work 
suspensions associated with non-compliance. Any monetary fees and/or fines associated with any 
violations, as assessed by regulatory agencies, shall be the responsibility of the Design-Builder. 
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5 STRUCTURES REQUIREMENTS 
The intent of the project is not to perform any structural repairs to the bridges, or overhead sign structures 
within the project limits except as noted below. The Design-Builder shall design and construct the work to 
adhere to the latest editions of the TDOT Specifications, Standard Structures Drawings in effect 30 days 
prior to the Proposal due date. 

5.1 Bridge Deck Repair 
The intent of this project is only removal of the existing asphalt surface on the I-40 approach slabs and 
bridges within the project limits, repair, clean, seal all bridge joints, clean all deck drains of debris and 
replace with a proposed asphalt riding surface. Currently the condition of the existing concrete decks and 
concrete approach slabs under the existing asphalt surface is unknown. The Department understands 
approach and deck slab repairs may be identified once the existing asphalt layer is removed. 

For this contract the Design-Builder shall be responsible for the first 5,500 Square Yards of identified partial 
depth deck repairs and agreed upon by TDOT. Partial depth deck repairs identified by the Design-Builder 
above 5,500 Square Yards will be the responsibility of the Department. 

If required and agreed upon by TDOT, the Design Builder shall be responsible for any identified joint repairs 
necessary for installing the proposed asphalt layer over the bridge deck. 

Based on current bridge inspection reports, no full depth deck repairs are anticipated for any of the bridges. 
Current bridge inspection reports are available on the Department’s website 
(tdot.tn.gov/Applications/Documents?pathName=%5CConstruction%5CDesign_Build%5CDB2501%5CBridg 
e Inspections). 

If full depth repairs are identified, the Design-Builder shall collect and provide field data, and prepare a repair 
plan and submit to the Department for review and approval. Once the needed full depth repairs are reviewed 
and approved by the Department, the Design-Builder shall develop a change order for TDOT’s review and 
final approval 

6 GEOTECHNICAL REQUIREMENTS 
The Design-Builder shall be required to perform a design level geotechnical investigation to validate and 
augment the geotechnical information included in this RFP. Limited pavement cores of existing shoulders 
throughout the Project were collected. The intent of these cores is for determination of existing shoulder 
pavement design for Maintenance of Traffic uses. The Design-Builder shall verify the Pavement cores 
before utilizing it in the design of the project. For guidance in determining the requirements of the 
geotechnical exploration please refer to the current TDOT Geotechnical Manual located on the Geotechnical 
Engineering Sections webpage on the Department’s website. (https://www.tn.gov/Geotechnical Operations) 
It shall be the Design-Builder’s responsibility to determine the amount and level of the geotechnical 
investigations to cover geological risks associated with this Project. The Design-Builder is allowed to perform 
a design level geotechnical investigation during the RFP procurement phase. Any required lane, shoulder 
and/or ramp closures must be concurred with a minimum of seven (7) days in advance by the Department. 

The Design-Builder shall collect appropriate field data and samples for geotechnical evaluation of 
embankments, subgrade, soil and rock cuts, culverts, bridge and retaining wall structures, storm water 
management structures and ponds, minor structures, including drainage pipes, and any other earth 
supported structures or elements of highway design and construction relevant to the Project. Refer to 
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Section 2: Geotechnical Projects with Roadway Design Components of the current TDOT Geotechnical 
Manual. 

The Design-Builder shall provide geotechnical report, design and construction summaries that contain 
pertinent subsurface investigations, test, and engineering evaluations. 

7 CONSTRUCTION REQUIREMENTS 
The Design-Builder shall meet the requirements of the Department’s Standard Specifications for Road and 
Bridge Construction (January 1, 2021 Edition), supplemental specifications, contractual Special Provisions, 
the Manual on Uniform Traffic Control Devices (MUTCD), and regulations of the Tennessee Occupational 
Safety and Health Administration (TOSHA). 

The Design-Builder shall ensure that all applicable “General and Special Notes” found in Section VI of the 
current edition of the State of Tennessee Department of Transportation Design Division Roadway Design 
Guidelines are adhered to during construction. 

Reference Special Provision 108B, Project Completion Time and Liquidated Damages, as included in 
Contract Book 2 (Design- Build Contract). 

7.1 Construction Services 
The Design-Builder shall supervise and administer all construction activities in accordance with Contract 
requirements. 

The Design-Builder shall perform all other construction work required to complete the Project in 
conformance with all Contract requirements, including Legal Requirements. 

The Design-Builder shall comply with all applicable laws. 

The Design-Builder shall keep the work location and its vicinity free from accumulation of waste materials 
and rubbish caused by the Design-Builder’s operations. 

Any area that is disturbed outside limits of construction during the life of this Project shall be repaired by the 
Design-Builder at its expense. All repaired areas shall be inspected and be deemed satisfactory by the 
Department. 

The Design-Builder shall coordinate its work with other contractors working on or near the Project. 

The Design-Builder shall consider the schedule of other contractors when developing his schedule to 
maintain continuity of work and compliance with the Project schedule. 

7.2 Acceptance of Materials 
All materials utilized in this project shall meet the requirements set forth in the contract, plans, and 
specifications. Materials incorporated into the project must have certifications, test reports, and/or 
acceptance testing as specified in the Department’s Quality Assurance Program for the Sampling and 
Testing of Materials and Products (SOP 1-1) (https://www.tn.gov/tdot/materials-and-tests/standardoperating-
procedures.html). The Design-Builder shall communicate what materials will be utilized in the project, along 
with estimated quantities, in sufficient time that adequate samples and/or acceptance testing can be 
performed by TDOT representatives. The Design-Builder shall provide the Department an estimated 
quantities list using the Department’s pay item list for each lump sum item so that the Department may 
determine the number(s) and type(s) of testing required. 
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The Design-Builder is responsible for determining all means and methods of construction for the Project. 
However, this does not relieve the Design-Builder of the responsibility to protect the public, environment, 
and private property. 

7.3 Maintenance During Construction 
The Design-Builder shall prepare a maintenance plan for Department Review and Approval which meets the 
requirements herein. 

The Design-Builder is responsible for the maintenance of the Project in accordance with the approved 
maintenance plan until Project completion and acceptance by the Department. 

7.3.1 General Requirements 

The Design-Builder shall maintain the Project from the date of the Design-Builder’s Notice to Proceed from 
the Department until Project completion and acceptance by the Department, in a manner which provides a 
safe and reliable transportation system. 

The Design-Builder shall be fully responsible for maintenance as required by the Department’s Standard 
Specifications for Road and Bridge Construction, January 2021 edition, Section 104.05 – Maintenance 
During Construction. The Design-Builder shall be responsible for all components of the transportation 
system within construction limits within the ROW to include, but not limited to, asphalt roadway, signing, 
concrete to cover the loop ramps and other concrete pavement adjacent to the project, roadway illumination, 
drainage structures, bridges and cable wire barrier fence and guardrail until final acceptance of the Project 
by the Department. 

7.3.2 ROW Mowing and Litter Removal 

The Design-Builder shall perform ROW mowing and litter Removal service to provide a consistent 
vegetation height and a clean non-littered appearance from the date of the Design-Builder’s Notice to 
Proceed from the Department until Project completion and acceptance by the Department. See Special 
Provision 806 regarding contract mowing and Special Provision 719A regarding removal and disposal of 
litter. 

It shall be the Design-Builder’s responsibility to mow and pick up litter on the full ROW. Annually, there will 
be a minimum of four (4) mowing and five (5) litter cycles. The Department shall direct the Design-Builder 
with the exact dates for the annual mowing and litter cycles. 

7.3.3 Acceptance of the Project 

Upon Acceptance of the Project, the Department will assume responsibility for the operation and 
maintenance of the entire Project. Nothing contained herein shall otherwise limit any warranty obligations of 
the Design-Builder with respect to any defect or non-conforming Work. 

8 Traffic Control / Pavement Marking Scope of Work 
All primary and ramp construction shall be phased in accordance with Special Provision 108B. Access to all 
side roads, business entrances, and driveways shall be maintained during construction unless specified 
elsewhere in this Contract. 

Definitions 

 Road Closure: Complete removal of traffic from a section of roadway using a signed detour route. 

 Lane Closure: Reduction in the current number of lanes provided to traffic 
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 Rolling Road Block: Temporarily delaying traffic for a limited amount of time without stopping traffic 
or providing a detour. 

8.1 General Requirements 
The Design-Builder shall develop a Transportation Management Plan, including a Traffic Control System, 
that addresses major aspects of the work for individual construction areas, phases and stages, including 
temporary traffic control, transportation and information strategies. The Transportation Management Plan 
shall be in accordance with: 

 TDOT Standard Specifications for Road and Bridge Construction, January 2021 edition, 

 TDOT Standard Drawings, 

 TDOT Standard Traffic Operations Drawings 

 TDOT Traffic Design Manual 

 TDOT Design Guidelines 

 TDOT Work Zone Safety and Mobility Manual 

 ATSSA Quality Guidelines for Temporary Traffic Control Devices and Features (Current Edition) 

 latest edition of the Manual of Uniform Traffic Control Devices. 
 Use traffic control materials from the Department’s Qualified Products List 

(QPL):https://www.tn.gov/tdot/materials-and-tests/research---product-evaluation-and-qualified-
productslist.html. 

 The Design-Builder shall ensure drainage spread across all traffic lanes does not exceed allowable 
spread. Design-Builder shall provide drainage/spread calculations for all phases of traffic control 
phasing. 

 The Transportation Management Plan shall describe in detail all accommodations for traffic access 
and flow during all stages of construction for the life of the Project. The plan shall include the 
following: 

o Detailed proposed sequencing plan that includes each step of the Project, including all major 
traffic shifts or changes, minor shifts or changes, closures, and alternate traffic patterns. 

o Overall goals of the sequencing plan and how the plan aligns with the Project Critical Path. 

o Plans for providing queue protection during operations requiring temporary lane closures, 
temporary road closures, rolling roadblocks, traffic pacing, and setting up or removing long-
term lane shifts. 

o Conceptual construction staging diagrams (scale: 1 inch = 200 feet), including lane 
configuration and traffic management of the Interstate, State Routes, and local streets during 
the different stages of construction. Staging areas within the project limits shall be approved 
by the Department. 

o Narrative description of how Design-Builder shall schedule and sequence the construction to 
minimize impacts on the environment, communities and traveling public while still providing 
acceptable construction performance. 

o Brief description of the laydown, recycling, staging, disposal areas, waste and borrow pits, 
and maintenance locations to be used during construction. 
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o Description of how the ROW and adjacent roads and properties will be maintained and 
protected, including the intended measures to be used to mitigate and minimize noise, 
vibration, light, dust, erosion/run-off, and local road damage. 

8.2 Temporary Lane Closures 
No full road closures will be allowed during construction and access through the Project must be maintained 
at all times. All temporary lane closures must be approved seven (7) days in advance. The Design-Builder 
must maintain a minimum travel lane width during construction will be 11’ throughout the duration of the 
project. A minimum of 2 lanes in each direction must be maintained as defined in SP108B. Ingress/egress 
shall be provided for all direct connectors/ramps within the project limits. The Design-Builder may propose 
an ATCs to maintain minimum lane width. 

All lane closures shall be in accordance with SP108B. 

8.3 Temporary Markings 
Temporary markings shall adhere to guidance outlined in Section IV of current edition of the Department’s 
Design Division Roadway Design Guidelines for pavement markings. 

8.4 Temporary Signage 
All temporary signage shall be in accordance with the current edition of TDOT Standard Specifications for 
Road and Bridge Construction (January 2021 edition), supplemental specifications, TDOT Standard 
Drawings, TDOT 

Standard Traffic Operations Drawings, TDOT Traffic Design Manual, TDOT Design Guidelines, TDOT Work 
Zone Safety and Mobility Manual, and the latest edition of the Manual of Uniform Traffic Control Devices. 

8.5 Changeable Message Signs 
Changeable message signs shall be used in advance of changed roadway conditions such as lane closures, 

road closures, or lane shifts. The locations of these changeable message signs shall be reviewed by the 

Department prior to implementation. Portable changeable message signs should be used as a supplement 
to and not as a substitute for conventional signs and pavement markings. Portable changeable message 
sign trailers should be delineated on a permanent basis by affixing retroreflective material, known as 
conspicuity material, in a continuous line on the face of the trailer as seen by oncoming road users. 

8.6 Detour and Construction Signage 
All construction signing shall be in strict accordance with the current edition of the MUTCD. No detours 

will be allowed during construction unless agreed upon by the department 

8.7 Construction Work Zone 
Traffic control devices shall not be displayed or erected unless related conditions are present necessitating 

warning. 

8.8 Pavement Edge Drop-Off Traffic Control 
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See Chapter 9, Section 5, of the TDOT Roadway Design Guidelines. 

8.9 Submittals 
The Design-Builder shall be responsible for preparation of final signed and sealed construction plans used to 
construct the proposed improvements. They shall be prepared in accordance with TDOT’s Design 
Guidelines and the previous design standards referenced in this section. 

The Design-Builder shall submit all required management plans for Department review and approval. 

All ATCs shall be submitted according to the requirements in Section 2.2 of RFP Book 1 (ITP). 
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Attachment 1 
Enter name of the attachment 
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