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DESIGN-BUILD CONTRACT 
This Design-Build Contract is entered into by and between the State of Tennessee, acting by and through 
the Department of Transportation (the “Department”) and [Enter name of Design-Builder] (the “Design-
Builder”), (collectively, the “Parties”) as of the Effective Date of the Contract. 

RECITALS 
WHEREAS, the Department requires the improvements for the project known as the I-24 

Shellmound Bridges design-build project (the “Project”) more particularly described in Book 3 (Project 
Specific Information). The Project will be funded with state dollars, thereby requiring that the Design-
Builder adheres to all pertinent state, federal, and local requirements; and 

WHEREAS, the Parties intend for the Contract to be a lump-sum Contract, obligating the Design-
Builder to perform all work necessary to complete the Project by the deadlines specified herein, for the 
Contract Amount, subject only to certain specified limited exceptions. To allow the Department to budget for 
the Project and to reduce the risk of cost overruns, the Contract includes restrictions affecting the Design-
Builder’s ability to make claims for an increase to the Contract Amount or an extension of the Completion 
Deadlines. The Department may require additional related work within the general vicinity of the Project, 
which, if required, shall be included in the Project and added to the Contract by Change Order; and  

WHEREAS, the Department requires a Design-Builder competent to perform all work necessary to 
complete the Project in accordance with the terms and conditions of the Contract and able to do so within 
the Contract Time allocated herein. If the Design-Builder fails to complete the Project within the time 
limitations set forth in the Contract, then the Department will suffer substantial losses and damages. The 
Contract therefore provides that a deduction shall be made from monies due the Design-Builder, not as a 
penalty, but as Liquidated Damages, as stated in Book 3 (Project Specific Information), if such 
completion is delayed; and 

WHEREAS, Design-Builder asserts that it is competent and prepared to perform all work necessary 
to complete the Project in accordance with the terms and conditions of the Contract, and that it is able to do 
so within the Contract Time allotted herein; and 

WHEREAS, the Department is authorized under Section 54-1-119 of the Tennessee Code 
Annotated to enter into this Contract. 

NOW, THEREFORE, in consideration of the mutual promises contained herein, and for other good 
and valuable consideration, the Department and the Design-Builder agree as follows. 
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AGREEMENT 
1 GENERAL CONTRACT PROVISIONS, DEFINED TERMS, AND 

GENERAL SCOPE OF WORK 
1.1  Incorporation of Recitals 
The foregoing Recitals incorporated herein and made a part hereof for all purposes as if fully set forth 
constitute additional promises or representations and warranties of the Parties. 

1.2  Contract Documents 
The Contract Documents, made a part hereof for all purposes as if fully set forth, are intended to reflect the 
complete understanding of the Parties concerning their respective rights and responsibilities under the 
Contract. 

1.3  Effective Date 
The Contract shall become effective on the date on which each Party has signed this Contract and all 
approvals have been obtained (the “Effective Date”). 

1.4  The Contract 
The Contract, which includes this Book 2 (Design-Build Contract) and all other Contract Documents, 
forms the entire agreement between the Parties. 

1.5  Defined Terms and Acronyms 
Defined terms and acronyms utilized in this Book 2 (Design-Build Contract), Book 3 (Project Specific 
Information), and in the other Contract Documents are either set forth in the Department’s Design-Build 
Standard Guidance, or defined in the text accompanying the term. 

1.6  Applicable Version of Law or Standard 
All work shall be performed pursuant to the applicable law and in accordance with the standards in effect at 
the time of the RFP issuance, including addenda, unless otherwise specified in the Contract or by 
amendment. 

1.7  Minimum Contract Requirements 
1.7.1 Department Supplied 
Among the Contract, the Department has mandated certain Contract requirements from which the Design-
Builder may not deviate in the scope of the work, except as instructed by the Department.  The Department 
has also established certain minimum Contract requirements that set a minimum standard of performance or 
quality that the Design-Builder must meet or exceed in performance of the Contract. 

1.7.2 Design-Builder Supplied 
The Design-Builder has established certain minimum Contract requirements located in Exhibit A (Design-
Builder’s Technical Proposal), consisting of those provisions of its Proposal that meet or exceed minimum 
Contract requirements established by the Department and upon which the Department has relied in 
awarding the Contract to the Design-Builder. 
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Any non-standard Department specification or provision shall be considered the Design-Builder-supplied 
Contract provisions and requires Department Review and Approval, which will obligate the Design-Builder 
within this the Contract. 

1.7.3 Management Plans 
Pursuant to the Design-Build Standard Guidance and Section 2 of Book 3 (Project Specific Information), 
the Design-Builder shall submit a Project Management Plan (PMP). 

1.8  Right-of-Way/Utility Coordination Services  
Right-of-Way (ROW) acquisition and Utility Coordination services are expected under this Contract. Book 3 
(Project Specific Information) provides additional information on ROW services, ROW acquisition cost, 
and/or Utility Coordination services to be completed by the Design-Builder. 

1.9  Design Services 
The design services required under the Contract shall include, at a minimum, each of the following: 

 Performance of all design services, including, but not limited, to all services and Work detailed in 
Book 3 (Project Specific Information); and  

 Performance of all other engineering design services required under the Contract and/or otherwise 
necessary to complete the work in accordance with all Contract requirements.  

All Design Documents and Design Reviews shall be provided by the Design-Builder and performed in 
accordance with the Design Review schedule established in the Critical Path Method (CPM) Schedule, and 
in accordance with all Contract requirements. 

All design services to be performed under the Contract are appurtenant to construction services being 
provided by the Design-Builder. 

1.9.1 License Requirements; Standard of Care 
Whether the Design-Builder is a design professional, has a design professional as a member or on staff, or 
will otherwise provide an outside source to perform the services of a design professional, all design services 
(whether constituting the practice of architecture, the practice of engineering, the practice of surveying, or 
the practice of other design services) referred to in this Contract shall be provided by duly licensed and 
competent design professionals employed or otherwise retained by the Design-Builder.   

The design professionals currently designated to provide such design services are listed in Subsection 3.4.  
All design services shall be performed by a design professional of the appropriate professional discipline in 
accordance with the degree of skill and care ordinarily used by competent practitioners of the same 
professional discipline under similar circumstances, taking into consideration the contemporary state of the 
practice and the project conditions. 

1.9.2 Design Documents 
The Design-Builder shall generate and provide to the Department all Design Documents. The Design-
Builder shall make a comprehensive design check and Design Review at the following five (5) stages of 
design development, stated in more detail within Design-Build Standard Guidance: 

 Definitive design; 

 Interim design; 
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 Readiness-for-Construction Plans, Readiness-for-Construction Specification, and quantity estimates; 

 Working Plans; and 

 As-Built Plans. 

1.9.2.1 READINESS-FOR-CONSTRUCTION PLANS AND SPECIFICATIONS 

Upon completion of the Definitive Design Reviews, Working Plan Design Reviews, Interim Design Reviews 
(if any), and Readiness-for-Construction Design Reviews, as specified in the Design-Build Standard 
Guidance, the Design-Builder shall finalize the Readiness-for Construction Plans and Specifications.  In 
performing these services, the Design-Builder shall meet the following requirements: 

 Readiness-for-Construction Plans and Specifications shall comply with all applicable Laws and all 
Contract requirements. 

 Readiness-for-Construction Plans and Specifications shall be a complete, fully coordinated, 
integrated package, without any significant modifications or further clarifications required. 

 The Design-Builder shall file all documents required for the approval of Authorities having jurisdiction 
over the Project, shall obtain all necessary permits not obtained by the Department, and shall pay for 
all associated fees, including application, filing, plan review, and appeal fees. 

 The Design-Builder shall provide the Department with written certification and all Design Documents 
required for the Readiness-for-Construction certification, in accordance with Design-Build Standard 
Guidance. 

 The Design-Builder shall submit to the Department all documentation and Design Quality Records 
required under the Design-Build Standard Guidance. 

 The Design-Builder shall submit to the Department As-Built Plans and the Design-Builder 
Specifications, compiled and organized in accordance with all Contract requirements that 
incorporate all changes in the design and construction of the Project. 

 The Design-Builder shall prepare and deliver to the Department all As-Built Plans, the Design-
Builder Specifications, and other Design Documents, information, and data required under the 
Contract to be provided to the Department. 

1.10  Construction Services 
The construction services required under the Contract shall include, at a minimum, each of the following: 

 Performance of all construction services, including, but not limited to, all services and Work detailed 
in Book 3 (Project Specific Information); 

 Protection of environmental resources, including plant and animal life and associated habitats; and 

 Performance of all other construction services required under the Contract and/or otherwise 
necessary to complete the work in accordance with all Contract requirements. 

The Design-Builder shall provide all necessary work to furnish to the Department complete, fully functional 
road improvements specified in the Design-Build Standard Guidance, capable of being fully utilized for the 
purposes described in the Contract and constructed in compliance with all Contract requirements. The 
Design-Builder shall perform the construction services as follows: 

 The Design-Builder shall supervise and administer all construction activities in accordance with 
Contract requirements. 
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 In the event of the existence of any dispute between the Parties under the Contract, the Design-
Builder shall continue to perform in accordance with the Contract terms and seek resolution in 
accordance with the Design-Build Standard Guidance. 

 The construction work shall be of good quality, free from faults and defects, and in conformance with 
all Contract requirements. At its own expense, the Design-Builder shall correct construction work 
that does not conform to these requirements. 

 The Design-Builder shall utilize new materials and equipment in the work, unless otherwise specified 
in the Contract. 

 The Design-Builder shall pay all taxes, fees, and costs associated with the acquisition of tools, 
equipment, materials, and the performance of the work, in accordance with the Design-Build 
Standard Guidance. 

 The Design-Builder shall keep the work location and its vicinity free from accumulation of waste 
materials and rubbish caused by the Design-Builder’s operations. 

 The Design-Builder shall deliver to the Department all notices regarding completion of the work 
pursuant to Design-Build Standard Guidance, including notifying the Department when the work or 
an agreed upon portion thereof has been completed. 

 The Design-Builder shall maintain, on the work location, a copy of all approved Management Plans, 
environmental permits, approved design documents, project records, the entire Contract, and any 
other document required in accordance with the Design-Build Standard Guidance. 

 As the Project constitutes “Highway construction” utilizing Federal funds, the Design-Builder shall 
comply with any federal requirements and appropriate Department Special Provisions as provided 
by the Design-Build Standard Guidance and Book 3 (Project Specific Information), respectively.  

 Consistent with the Design-Build Standard Guidance, the Design-Builder shall be fully responsible 
for initiating, maintaining, and supervising safety precautions and programs in connection with the 
work, including, but not limited to, taking reasonable precautions to ensure the safety of, and 
prevention of damage, injury, or loss to: 

o Employees of the Department present on or in the vicinity of a work location, employees of the 
Design-Builder and other persons performing work on or in the vicinity of a work location, and 
other persons, including the traveling public, who may be affected; 

o Materials and equipment to be incorporated into the Project; 
o Portions of the Project under construction or completed; and 
o Other property within or adjacent to a work location. 

 The Design-Builder shall be liable for damage to or loss of property at work locations and on private 
property affected by the Design-Builder’s activities, pursuant to the Design-Build Standard Guidance. 
This subparagraph shall in no way affect the applicability or coverage of the bonds and insurance 
required under Section 7 of this Contract. 

1.11  Quality Management Services 
Quality Management services shall include performance, at a minimum, of all activities and obligations, 
including preparation of all documentation, described in the Design-Build Standard Guidance, and as 
otherwise necessary to ensure that the work is performed in accordance with all Contract requirements. 
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1.12  Project Management Services 
Project management services shall be integrated with the design services and construction services 
described herein and in Book 3 (Project Specific Information) and shall include, at a minimum, the 
following: 

 Project Controls (including Risk Management, Scheduling, Design and Construction Quality 
Management, Reporting, and Document Management); 

 Design and construction management; 

 Contract management; 

 Safety management; and 

 Traffic management. 

2 GENERAL STANDARDS FOR PERFORMANCE OF THE WORK 
2.1  Good Faith 
The Design-Builder shall provide and perform all design services, Quality Management, project 
management, and construction services in good faith and as expeditiously as is consistent with the 
applicable standards of skill and care ordinarily exercised by members of the profession under similar 
conditions and circumstances and of the orderly prosecution of the work. 

2.2  Performance Standards 
Where specific performance standards for any aspect of the work have been established in the Department 
Special Provisions as stated in Appendix B, pursuant to Book 3 (Project Specific Information), the work 
shall be performed so as to meet or exceed such standards. 

2.3  Critical Path Method (CPM) Schedule 
The CPM Schedule establishes the schedule and deadlines for Contract performance, with which the 
Design-Builder must comply. The CPM Schedule, as it may be modified during the course of the Project 
pursuant to the Design-Build Standard Guidance and Book 3 (Project Specific Information) shall 
anticipate and accommodate such periods of time as may be required for the Department’s review of Design 
Documents, and for approval by Authorities having jurisdiction over the Project of any required submissions, 
including but not limited to, applications for permits and environmental impact evaluations. Since time is of 
the essence in the Design-Builder’s successful completion of its assignment, the Design-Builder agrees to 
begin work on each work location immediately after receiving authorization from the Department to proceed 
with its work efforts. 

2.4  Review and Comment, or Acceptance 
The Department’s consideration, Review and Comment, or Acceptance of any matters, or the Department’s 
authorization of any action, will not be deemed or construed as relieving the Design-Builder of its sole 
responsibility for, and its complete and exclusive control over, the means, methods, sequences, and 
techniques for performance of the work in accordance with the terms of the Contract. 

2.5  Extra Work to be Provided by the Design-Builder 
The Design-Builder shall perform Extra Work in accordance with the Design-Build Standard Guidance. 

Draf
t



 Tennessee Department of Transportation 
Book 2 (Design-Build Contract) 

I-24 Shellmound Bridges 

DB2503  7 

3 RELATIONSHIP AND ROLES OF THE PARTIES 
3.1  Independent Entity 
The Design-Builder is an independent entity and not an officer, employee, or agent of the Department. 

3.2  Department Representative and Contact Information 
The Department’s representative for this Project is: 

  Chanel Hippix 
  Construction Division Representative 

Address:   Tennessee Department of Transportation 

  7508 Volkswagen Drive 

  Chattanooga, Tennessee 37421 

E-mail:  chanel.hippix@tn.gov 

Telephone #:  629-237-9482 

3.3  Design-Builder Representative 
The Design-Builder’s representative for this Project is: 

  [Enter Design Builder’s Project Manager Name] 
  Design-Builder’s Project Manager 

Address:   [Enter Design-Builder Name] 

  [Enter address line 2, Physical Address] 

  [Enter City, State, and Zip Code] 

E-mail:  [Enter e-mail address] 

Telephone #:  [XXX-XXX-XXXX] 

3.4  Key Personnel and Design Professionals 
The Design-Builder’s Key Personnel, Design Professionals, shall perform the functions established under 
the Contract for the duration of the Contract and are listed below. 

3.4.1 Key Personnel 
Design-Builder’s Project Management Personnel (Level “1” Personnel) shall consist of the following: 

Design-Builder Project Manager:  

Design Manager:  

Construction Manager:  

3.4.2 Design Professionals 
The Design-Builder’s design professionals (Level “2” Personnel) shall consist of the following: 
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Quality Manager:  

Design Lead Engineer – Roadway:  

Design Lead Engineer – Structures:  

Design Lead Engineer – Geotechnical:  

Construction Lead – Structures:  

Construction Lead – Maintenance of Traffic:  

3.5  Substitution of Key Personnel and/or Design-Professionals 
The Parties agree that each Key Personnel, Design Professional, and Subcontractor is unique, and that the 
Department has relied upon their qualifications in selecting the Design-Builder to perform the Contract. 
Therefore, the Design-Builder shall not replace any Key Personnel or Design Professional during the term of 
the Contract. Notwithstanding the foregoing, in those limited circumstances in which the Department elects 
to consider substitutions, the process shall be governed by the provisions of the Design-Build Standard 
Guidance.  

In the event the Department approves a substitution request, the Department retains the right to strictly 
enforce this Section 3.5 in the event of future requests for substitution. No individual substitution approval or 
pattern of substitution approvals shall constitute a waiver of this requirement. Should the Department, in its 
sole discretion, elect to authorize a substitution, such authorization shall not relieve the Design-Builder of its 
sole responsibility under the Contract to complete all work and deliver the Project in accordance with all 
Contract requirements. 

4 DATE OF COMMENCEMENT AND COMPLETION OF SERVICES 
4.1  Time for Performance 
The Contract shall take effect on the Effective Date and shall be performed by the Parties according to its 
terms, unless earlier terminated, until Final Acceptance by the Department in accordance with the Design-
Build Standard Guidance. 

4.2  Commencement of Services 
The Design-Builder is authorized to commence the work within the Contract for post-award submittals 
pursuant to the Design-Build Standard Guidance. The Design-Builder shall not perform any services beyond 
post-award submittal until the issuance of first Notice to Proceed (NTP) and for each subsequent phase 
requiring a Review and Approval NTP. 

4.3  Completion Dates 
The Design-Builder shall complete all work to be done under the Contract, except for punch list and 
plant/vegetation establishment, by [Enter date based on proposed B:Calendar Days but not later than Enter 
Date] (the “Contract Completion Date”).  
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5 COMPENSATION 
5.1  Contract Amount 
The Department agrees to compensate the Design-Builder for all work performed under the Contract for a 
fixed price of $[Enter Contract Amount] (the “Contract Amount”). The Contract Amount includes the entire 
cost of completing the Project in accordance with all Contract requirements as contemplated by the Parties 
under the Contract, and further includes all contingencies and the Design-Builder’s overhead and profit.  

5.2  Progress Payments 
The Department shall make progress payments to the Design-Builder in accordance with the Design-
Build Standard Guidance. Progress payments shall be based upon the Design-Builder’s Schedule of Items, 
which shall include the cost of all work. The Department’s payment of progress payments shall not be 
deemed by either Party to constitute Acceptance or Approval of any Pay Item covered by such payment, or 
a waiver of a claim or demand for repair of any defects therein. 

5.3  Adjustments to the Contract Amount 
The Contract Amount shall only be adjusted through issuance of properly authorized Change Orders. 

5.4  Payments for Extra Work 
The Department will make payments for Extra Work in accordance with the provisions of the Design-Build 
Standard Guidance. 

5.5  Deductions from Monies Due 
The Department may deduct from monies due or to become due the Design-Builder, as follows: 

 Amounts representing price adjustments authorized under the provisions specified in Book 3 
(Project Specific Information); 

 Amounts representing recoupment of damages, including, but not limited to, Liquidated Damages as 
stated in Book 3 (Project Specific Information); 

 Amounts assessed by Authorities (e.g., fines and penalties) for which the Design-Builder is 
responsible under the terms or the Contract or by law; 

 Amounts the Department is compelled by court order or other legal mandate to withhold and/or 
tender to Authorities or third parties; and 

 Any other amounts authorized under the Contract or by law to be deducted. 

6 CHANGES IN THE WORK 
Changed work and Extra Work shall be authorized by the Department only under the circumstances set forth 
in, and pursuant to the terms of, the Design-Build Standard Guidance. The Design-Builder shall not begin 
performance of any Changed work or Extra Work until the Department has issued a properly authorized 
Change Order, and the Design-Builder shall perform all such work strictly in accordance with the terms of 
the Change Order. 
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7 INSURANCE AND BONDING REQUIREMENTS 
7.1  Insurance Requirements 
During the term of the Contract, the Design-Builder shall maintain in full force, at its own expense and from 
insurers holding a current certificate of authority to transact the business of insurance in the State of 
Tennessee, all of the insurance coverages required under the Design-Build Standard Guidance and this 
Section 7.1. 

 Commercial General Liability: The Design-Builder agrees to maintain commercial general liability 
insurance to be no less than $1,000,000 per occurrence, $2,000,000 general aggregate limit, and 
$2,000,000 completed operations aggregate.  

 Professional Liability: The Design-Builder, being an independent contractor, agrees to maintain 
professional liability (errors and omissions) insurance in such an amount ($1,000,000 minimum) 
and form as are agreeable to the Department. 

 Railroad Protective Insurance: The Design-Builder agrees to maintain any coverage as may be 
required by the railroad as a condition of the railroad’s consent for entry into railroad facilities or 
property. 

 Automobile Liability Insurance: The Design-Builder agrees to maintain automotive liability 
insurance to be a combined single limit per policy period of not less than $2,000,000 per accident or 
shall be scheduled under the excess or umbrella liability policies. Subcontractors’ policies shall have 
a combined single limit of no less than $1,000,000 per accident. 

 Worker’s Compensation: The Design-Builder agrees to maintain and shall require all 
Subcontractors (of all tiers) to obtain and maintain a policy or policies of insurance providing 
workers’ compensation statutory benefits and employer’s liability in conformance with the laws of the 
State. 

 Umbrella or Excess Liability Insurance: The Design-Builder agrees to maintain an umbrella or 
excess liability insurance to provide total per occurrence and aggregate limits of not less than 
$3,000,000 (including limits provided in any primary policy), that will provide bodily injury, personal 
injury and property damage liability coverage at least as broad as the primary coverages set forth 
above, including commercial general liability in excess of the amounts set forth herein.  

7.2  Bonding Requirements 
During the term of the Contract, the Design-Builder shall maintain in full force, at its own expense and from 
Sureties licensed to do business in Tennessee and listed on the United States Department of the Treasury 
Financial Management Service list of approved bonding companies (Circular 570), Performance and 
Payment Bonds in the full Contract Amount. The Parties understand and agree that the obligation of the 
Design-Builder’s Surety for the faithful performance of the Contract shall include not only all construction, but 
also the performance of all design services under the Contract. 

7.3  Indemnification 
The Design-Builder shall, at all times, observe and comply with all applicable federal, state and local laws, 
ordinances and regulations and shall indemnify and hold harmless the State of Tennessee and all of its 
officers, agents and servants against any claim of liability or assessment of fines or penalties arising from or 
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based upon the Design-Builder’s and/or its employees’ or agents’ violations of any such law ordinance or 
regulation.  

The Design-Builder shall hold harmless and indemnify the Department for all claims and damages which 
result from the failure of the Design-Builder to perform its engineering and design duties in conformance with 
the reasonable standard of care within the State of Tennessee. Said indemnification shall include, but not be 
limited to, costs for the redesign of plans and the preparations of new specifications as well as the costs for 
repairs to the construction work itself.  

The Design-Builder shall be responsible for any and all injury or damage to persons or to property arising 
from the prosecution of the work and due to any act, omission, neglect or misconduct in its manner or 
method of prosecuting the work or due to its non-execution of the work or due to defective work or materials. 
The Design-Builder shall indemnify and hold harmless the State, the Department, and all of its officers, 
agents, and employees from all suits, actions or claims of any character arising from the Design Builder’s 
acts or omissions in the prosecution of the work, use of unacceptable materials in constructing the work, 
infringement of patent, trademark or copyright, or claims for Workers’ Compensation. 

If any such suit, action or claim is filed, the Department may retain from the monies due to the Design-
Builder under this Contract a sum deemed sufficient by the Department to protect the Department from loss 
therefrom. Upon resolution of the suit, action or claim, any remaining retained funds will be released. 

These requirements of indemnification shall be a continuing obligation of the Design-Builder and shall 
survive the termination of the Contract regardless of cause. 

8 OWNERSHIP AND USE OF WORK PRODUCT OF THE DESIGN 
All work product of the Design-Builder arising from performance of the Contract shall be the exclusive 
property of the Department, as more particularly provided for under the Design-Build Standard Guidance. 

Plans, specifications, and any maps prepared or obtained under the terms of this Contract shall be delivered 
to and become the property of the Department pursuant to the Design-Build Standard Guidance. Basic 
design notes and sketches, charts, computations, all original drawings, and other data prepared or obtained 
under this Contract shall be made available, upon request, to the Department without restriction or limitation 
of their use. 

9 PROJECT RECORDS 
9.1  Financial and Other Project Records 
The Design-Builder shall maintain complete Project Records as described in the Design-Build Standard 
Guidance, in the manner required under the terms of the Contract. The Design-Builder shall keep full and 
detailed accounts and exercise such controls as may be necessary for proper financial management of the 
Project. The accounting and control systems shall be satisfactory to the Department. 

9.2  Record Retention Period 
The Design-Builder shall retain and preserve all Project Records in accordance with the process described 
in the Design-Build Standard Guidance and for a period of 5 years after final payment, or for such longer 
period as may be required by law (the “Record Retention Period”). 
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9.3  Access to Records 
The Department, the Department’s representatives, and FHWA (if applicable) shall be afforded reasonable 
and regular access to the Project Records for the duration of the Contract and the Record Retention Period. 
This requirement to make Project Records available to the Department shall be a continuing obligation of the 
Design-Builder and shall survive the termination of the Contract regardless of cause. 

9.4  Subcontract Record Retention Requirements 
The Design-Builder shall require each Subcontractor to retain its Project Records for the Record Retention 
Period, and to provide equivalent access to Project Records to the Department, the Department’s 
representatives, and FHWA (if applicable). The Design-Builder shall require each Subcontractor to include in 
lower-tier subcontracts the same Project Record retention and access requirements. 

9.5  Location 
The Design-Builder shall maintain all Project Records at the locations required under the terms of the 
Contract for the duration of the Contract. Subsequent to Contract completion, the Project Records shall be 
maintained for the Record Retention Period with suitable security, protection against damage and casualty 
loss, and access to the Department and FHWA (if applicable). 

10 TERMINATION OR SUSPENSION 
10.1  Termination for Convenience and No Fault; Payment 
The Contract may be terminated for convenience by the Department in accordance with Department 
Standard Specifications, as amended. In such case, the Department will make payment in accordance with 
the Design-Build Standard Guidance. However, the amount to be paid to the Design-Builder shall in no 
event exceed the Contract Amount. 

10.2  Termination for Cause; Amounts Payable 
The Contract may be terminated by the Department for default in accordance with Department Standard 
Specifications, as amended, and the Design-Build Standard Guidance. In addition to the acts listed in the 
above documents the following shall also be considered defaults for which the Contract may be terminated: 

 The Design-Builder or its Design Professionals no longer hold the licenses or certificates required to 
perform the work or any portion thereof; 

 The Design-Builder so fails to perform any agreed-upon portion of the work or Contract item or 
applicable standard of care as to materially affect the Design-Builder’s performance under the 
Contract in accordance with its terms, and such breach, default, or failure is not cured within the 
requirements of the Design-Build Standard Guidance; or 

 The Design-Builder made knowing or reckless misrepresentations, concealed facts, or failed to 
disclose information in Design-Builder’s Proposal. Such shall constitute fraudulent inducements and 
shall entitle the Department to recover reliance damages, in addition to any other available remedies 
to which it may show itself entitled. 

In case of termination for cause, the Department will make payment consistent with the payment provisions 
included in the Design-Build Standard Guidance and at the Department’s option, including payment for 
materials left on hand, in accordance with Department Standard Specifications, as amended. 
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10.3  Contract Notice of Contract Termination 
The Department may terminate the Contract, in whole or in part, immediately upon notice to the Design-
Builder, or at such later date as the Department may establish in such notice, in accordance with 
Department Standard Specifications, as amended. 

10.4  Quality of the Work 
In the event of the Department’s termination of the Contract, regardless of reason, the Design-Builder shall 
remain responsible for the quality of the work performed through the date of termination. 

10.5  Litigation 
In the event of litigation instigated by the Design-Builder in accordance with the Contract or by the 
Department for breach of contract or fraudulent inducement, the Department may pursue both recoupment 
and set-off in addition to its other available remedies. 

11 ENUMERATION OF CONTRACT 
The Contract includes the following: 

1. BOOK 2 (DESIGN-BUILD CONTRACT); 

2. BOOK 3 (PROJECT SPECIFIC INFORMATION); 

3. DESIGN-BUILD STANDARD GUIDANCE AND ADDENDUM; 

4. THE DEPARTMENT STANDARD SPECIFICATIONS; 

5. THE DEPARTMENT SUPPLEMENTAL SPECIFICATIONS; 

6. THE DEPARTMENT DESIGN GUIDELINES AND ADDENDUM;  

7. THE DEPARTMENT CONSTRUCTION CIRCLULAR LETTERS; 

8. THE DEPARTMENT STANDARD DRAWINGS; 

9. THE DEPARTMENT MATERIAL AND TEST STANDARD OPERATING PROCEDURES; 

10. EXHIBIT A (TECHNICAL PROPOSAL); 

11. CHANGE ORDERS; 

12. FORCE ACCOUNT WORK ORDERS; 

13. WRITTEN ORDERS AND AUTHORIZATIONS ISSUED BY THE DEPARTMENT; 

14. ALL OTHER PROGRAMMATIC PLANS OR ANY OTHER DOCUMENTS; IN ANY FORM, 
REQUIRED TO BE SUBMITTED TO THE DEPARTMENT PURSUANT TO THE TERMS OF 
APPLICABLE CONTRACT. 

15. ALL MATERIAL INCLUDED BY REFERENCE IN ANY OF THE ABOVE DOCUMENTS. 

12 ORDER OF PRECEDENCE 
All Contract Documents are intended to be complementary. Conflicts, if any, will be resolved utilizing the 
following descending order of precedence. 
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1. BOOK 3 (PROJECT SPECIFIC INFORMATION) AND ADDENDA; 

2. BOOK 2 (DESIGN-BUILD CONTRACT), including the Special Provisions listed in Appendix B; 

3. THE DEPARTMENT SUPPLEMENTAL SPECIFICATIONS; 

4. THE DEPARTMENT STANDARD SPECIFICATIONS; 

5. THE DEPARTMENT DESIGN GUIDELINES AND ADDENDUM; 

6. THE DEPARTMENT STANDARD DRAWINGS; 

7. DESIGN-BUILD STANDARD GUIDANCE; 

8. THE DEPARTMENT CONSTRUCTION CIRCLULAR LETTERS; 

9. ALL OTHER PROGRAMMATIC PLANS OR ANY OTHER CONTRACT DOCUMENTS; 

10. ALL MATERIAL INCLUDED BY REFERENCE IN ANY OF THE ABOVE DOCUMENTS. 

13 DESIGN-BUILDER CERTIFICATIONS AND DISCLOSURES 
13.1  Nondiscrimination 
The Design-Builder shall follow the nondiscrimination provisions as provided in this Book 2 (Design-Build 
Contract). 

13.2  Reserved  
13.3 Illegal Immigrants 
The Design-Builder shall attest to the Illegal Immigrant provisions as provided in Form AT in Appendix C. 
The Contract includes a completed/executed Form AT in Appendix C. 

13.4  Certification Regarding Debarment, Suspension, and Other 
Responsibility Matters – Primary Covered Transactions 

The Design-Builder shall follow the debarment, suspension, and other responsibility matters provisions as 
provided in this Book 2 (Design-Build Contract). 

13.5  Certification for Grants, Loans, and Cooperative Agreements 
The Contract includes a completed/executed Form LC in Appendix C. 

The Design-Builder agrees that if any funds other than federal appropriated funds have been paid or will be 
paid to any person for influencing or attempting to influence an officer or employee of any federal agency, a 
member of Congress, an officer or employee of Congress, or an employee of a member of Congress in 
connection with this Contract, the Design-Builder shall complete and submit Standard Form-LLL, "Disclosure 
Form to Report Lobbying," in accordance with its instructions. 

13.6  Reserved  
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14 MISCELLANEOUS PROVISIONS 
14.1  Employment of Department Workers 
The Design-Builder shall not engage, on a full, part-time, or other basis during the period of this Contract, 
any professional or technical personnel who are or have been at any time during the period of the Contract 
in the employ of the Department, except regularly retired employees, without the written consent of the 
Department. 

14.2  Covenant Against Contingent Fees 
The Design-Builder warrants that it has not employed or retained any company or person other than a bona 
fide employee working solely for the Design-Builder to solicit or secure this Contract, and that it has not paid 
or agreed to pay any company or person, other than a bona fide employee working solely for the Design-
Builder, any fee, commission, percentage, brokerage fee, gifts, or any other consideration, contingent upon 
or resulting from the award or making of this Contract. For breach or violation of this warranty, the 
Department shall have the right to deduct from the Contract Amount or consideration, or otherwise recover, 
the full amount of such fee, commission, percentage, brokerage fee, gifts, or contingent fee. 

14.3  Energy Policy and Conservation Act 
Under this Contract, the Design-Builder shall give due consideration to and, as applicable, comply with the 
standards, orders, and requirements relating to energy efficiency contained in the Department energy 
conservation plans issued in compliance with the Energy Policy and Conservation Act (P.L. 94-165). 

14.4  Additional Employment Regulations 
The Design-Builder shall comply with the Vocational Rehabilitation Act of 1973 as approved by Congress on 
September 26, 1973, herein incorporated by reference, which prohibits employment discrimination against 
physically handicapped persons. Further, the Design-Builder shall comply with Section 2012 of the Vietnam 
Era Veterans Readjustment Act of 1974 which requires the Design-Builder to take affirmative action to 
employ and advance in employment qualified veterans of the Vietnam Era. 

14.5  Copyrighting 
The Design-Builder shall be prohibited from copyrighting any papers, reports, forms, or other material which 
is a part of any work under this Contract without written approval from the Department. Publication rights to 
any documents produced are reserved by the Department. 

14.6  Governing Law; Jurisdiction; Venue 
The Design-Builder is assumed to be familiar with and observe and comply with those federal, state, and 
local laws, ordinances, and regulations in any manner affecting the conduct of the work and those 
instructions and prohibitive orders issued by the Department and federal government regarding fortifications, 
military, and naval establishments and other areas. The Design-Builder shall observe and comply with those 
laws, ordinances, regulations, instructions, and orders in effect as of the date of this Contract. 

This Contract shall be governed by and construed in accordance with the laws of the State of Tennessee. 
The Design-Builder agrees that it will be subject to the exclusive jurisdiction of the courts of the State of 
Tennessee in actions that may arise under this Contract. The Design-Builder acknowledges and agrees that 
any rights or claims against the Department or its employees hereunder, and any remedies arising there 
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from, shall be subject to and limited to those rights and remedies, if any, available under TCA § 9-8-101 
through 9-8-407. 

14.7  Contract Interpretation 
Notwithstanding anything in the Contract to the contrary, no field explanations or interpretations provided by 
the Department at any meetings, and no comments by the Department on Design Documents or 
Construction Documents, shall be deemed, construed or interpreted to (a) amend, supersede or alter the 
terms, requirements, limitations or meaning of any Contract Document or (b) release or relieve the Design-
Builder from full responsibility for the design of the Project in accordance with the Contract. However, written 
interpretive engineering decisions from the designated Department contact person(s) pursuant to the 
Contract may be relied upon to provide information and interpretations of ambiguous or uncertain 
requirements set forth in the Contract. 

14.8  Notices 
Notices to be given hereunder shall be given in writing by personal delivery, facsimile, e-mailing or mailing 
the same, postage prepaid, to the Design-Builder or the Department at the addresses or numbers set forth 
in Sections 3.2 and 3.3, or as either Party may hereafter indicate pursuant to this Section. Any notice 
delivered by facsimile and email shall be deemed to be received when confirmation of successful 
transmission is generated by the transmitting machine. Any notice so mailed, personally delivered, facsimile 
or e-mail transmission shall be the sole responsibility of the Design-Builder to track and confirm receipt by 
the Department and shall be confirmed by telephone notice to the Department for the Project. Any notice 
shall be effective as to the Design-Builder upon delivery into the possession of one of the Design-Builder’s 
designated management personnel, and as to the Department, upon delivery to the Department. Regular, 
day-to-day communications may be transmitted through one of the methods set forth above, in person, by 
e-mail, or by other similar electronic transmission. 

14.9  Disclosure of Tax Identification Number 
The Design-Builder shall provide its federal tax identification number to the Department. The tax 
identification number provided pursuant to this authority will be used for the administration of state, federal, 
and local tax law. 

14.10 Severability 
The Parties agree that if any term or provision of the Contract is declared by a court of competent jurisdiction 
to be illegal or otherwise invalid, the validity of the remaining terms and provisions shall not be affected, and 
the rights and obligations of the Parties shall be construed and enforced as if the Contract did not contain 
the particular term or provision held to be invalid. 

14.11 No Waiver 
The failure of the Department to enforce any provision of the Contract shall not constitute a waiver by the 
Department of that provision or any other provision of the Contract. 

14.12 Media Contacts; Confidentiality  
Unless otherwise specifically authorized in writing, the Design-Builder shall provide no news release, press 
release, or any other statement to a member of the news media regarding this Project without the 
Department’s prior written authorization. The Design-Builder shall require this clause within all 
Subcontractors agreements. 
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14.13 Organizational Conflicts of Interest 
The Design-Builder shall identify all relevant facts relating to past, present, or planned interest(s) of the 
Design-Builder’s (including the Major Participants, proposed Design-Builder members, and their respective 
chief executives, directors, and Key Personnel) which may result, or could be viewed as, an organizational 
conflict of interest in connection with this Project. 

The Design-Builder shall disclose: 

1. Any current contractual relationships with the Department (including identification of the Department 
contract number and project manager); 

2. Present or planned contractual or employment relationships with any current Department employee; 

3. Any current relationships between the Major Participants, Key Personnel, and/or Design 
Professionals of the Design-Builder on other Department projects (including identification of the 
Department contract number and project manager); and 

4. Any other circumstances that might be considered to create a financial interest in the Contract by 
any current Department employee if the Design-Builder is awarded the Contract. 

The Design-Builder must also disclose any current contractual relationships where the Design-Builder is a 
joint venture. The foregoing is provided by way of example and shall not constitute a limitation on the 
disclosure obligations. 

For any fact, relationship, or circumstance disclosed in this Section 14.13, the Design-Builder must identify 
steps that have been or will be taken to avoid, neutralize, or mitigate any organizational conflicts of interest. 

All Organizational Conflicts of Interest shall be addressed on Form COI in Appendix C. 

14.14 The Department’s Insurance 
The State of Tennessee is self-insured, and such insurance shall cover the Department’s operations and 
activities under the Contract. 

14.15 Joint Ventures and Partnerships 
If the Design-Builder is a joint venture or a partnership, each joint venture member or partner is executing 
this Contract on behalf of both itself and the Design-Builder, and each joint venture member or partner and 
Design-Builder shall be jointly and severally liable under this Contract. 

14.16 Merger Clause 
The Contract constitutes the entire Contract between the Parties on the subject matter addressed herein. 
The terms of this Contract cannot be waived or amended, in any manner whatsoever, except by written 
instrument signed by the Parties and containing all required State of Tennessee approvals. Any waiver, if 
made, shall be effective only in the specific instance and for the specific purpose given. There are no 
understandings, agreements, or representations, oral or written, regarding this Contract except as contained 
or incorporated by reference herein. 
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THIS CONTRACT is executed in three (3) original copies, of which one is to be delivered to the 
Design-Builder, and the remainder to the Department.  

The Design-Builder’s authorized representative, by his/her signature below, hereby acknowledges 
that he/she has read this Contract, understands it, and can affirm that the Design-Builder agrees to be 
bound by its terms and conditions. This Contract may be executed in several counterparts, each of which 
shall be an original, and all of which shall constitute but one and the same instrument. 

IN WITNESS WHEREOF, the Parties have executed this Contract, which shall be effective as of the 
Effective Date. 

Design-Builder Name:    

     

Company Officer Signature  Printed Name and Title  Date 

State of Tennessee 
Department of Transportation 

This Contract is accepted this  day of  ,  , and 
 

Is effective on the  day of  ,  .  

  

 Will Reid, P.E., Commissioner 

  

 Leslie South, General Counsel 
Approved as to Form and Legality 
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APPENDIX A 
SUPPLEMENTAL SPECIFICATIONS TO THE STANDARD SPECIFICATIONS 

The following, revised as noted, incorporates the Supplemental Specifications by reference for bidding and 
Project design and construction purposes. These Supplemental Specifications may be obtained from the 
Department’s website at: 

https://www.tn.gov/tdot/tdot-construction-division/transportation-construction-division-resources/2021-
standard-specifications.html  

Supplemental Specifications to the Standard Specifications Revision Date 

Supplemental Specification to Section 100  ----------------------------- 01/08/2025 

Supplemental Specification to Section 200 ----------------------------- 07/14/2025 

Supplemental Specification to Section 300 ----------------------------- 08/28/2024 

Supplemental Specification to Section 400 ----------------------------- 12/26/2024 

Supplemental Specification to Section 500  ----------------------------- 12/27/2023 

Supplemental Specification to Section 600 ----------------------------- 01/08/2025 

Supplemental Specification to Section 700 ----------------------------- 12/26/2024 

Supplemental Specification to Section 900 ----------------------------- 12/26/2024 

 
  

Draf
t

https://www.tn.gov/tdot/tdot-construction-division/transportation-construction-division-resources/2021-standard-specifications.html
https://www.tn.gov/tdot/tdot-construction-division/transportation-construction-division-resources/2021-standard-specifications.html


 Tennessee Department of Transportation 
Book 2 (Design-Build Contract) 

I-24 Shellmound Bridges 

DB2503  20 

APPENDIX B 
SPECIAL PROVISIONS 

The following table incorporates the Special Provisions by reference for bidding and Project design and 
construction purposes. These Special Provisions may be obtained from the Department’s website at: 

https://www.tn.gov/tdot/tdot-construction-division/transportation-construction-division-resources/construction-
special-provisions.html 

Except for the Special Provisions included after the table, the date of the Department’s last RFP addendum 
shall establish the “revision date” for each of the following Special Provisions.    

Title SP# 

Unbalanced Bids 102B 

Employing and Contracting with Illegal Immigrants 102I 

Specifications for Road and Bridge Construction 102LC 

Special Provisions Relative to Protection of Railroad Property 
Railroad Flagging and Insurance Requirements 105C 

Buy American Requirements 106A 

Prohibition of Certain Telecommunications & Video 
Surveillance Services or Equipment 106B 

Contractor Payroll Requirements in AASHTOWARE Project 
Civil Rights & Labor (CRL) 107CP 

Environmental Permits 107FP 

Lane Closures and Project Completion Liquidated Damages 108B 

Payment Adjustment for Fuel 109A 

Price Adjustment for Bituminous Material 109B 

Electronic Ticket Delivery System for Aggregate 109ETAG 

Electronic Ticket Delivery System for Asphalt 109ETAS 

Electronic Ticket Delivery System for Concrete 109ETC 

Drilled Caissons 204DC 

Embankment (Compacted in Place) 205A 

Reinforced Soil Slopes 205RSS 
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Title SP# 

Bituminous Plant Mix Rdwy Density 407DEN 

Asphalt Concrete Surface (Hot Mix) 411B 

Section 602 – Steel Structures (Inspection Cost Only) 602 

3 Sided Pre-Cast Culvert & Bridge Strucs or Pre-Cast Arches 607CS 

Horizontal Drain Installation 610HD 

Retaining Walls 624 

Drilled Shaft Specifications 625 

 Truck-Mounted and Trailer-Mounted Attenuators 712TMA 

Traffic Queue Protection 712PTQ 

Speed Feedback Sign Assembly 712SFS 

Removal and Disposal of Litter 719A 

Utility Specifications 790 

Right-of-Way Mowing 806 

Dynamic Pile Testing 930PDA 

Geofoam Backfill 940 

Equal Employment Opportunity 1230 

Debarment, Suspension, etc. 1275 

Labor (State Projects Only) 1280 

Non-Discrimination in Employment 1290 

Tennessee Department of Transportation Minimum Wage 
Scales for Federal-Aid Construction and State Funded 

Construction 
1320 

State Wage Rates AA-ST RATES 
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S T A T E  OF T E N N E S S E E 
 
                                                County: Marion 
  Contract No. DB2503 

 
SPECIAL PROVISION 

 
REGARDING 

 
LANE CLOSURE AND PROJECT COMPLETION LIQUIDATED DAMAGES 

 
All temporary lane closures and road closures on interstates, state routes, and local streets must 
be approved in advance by the Department (for all requests) and for Marion County (for all local 
road requests). Requests for temporary lane closure approvals and state trooper requests (if 
applicable) must be sent to the Department and Marion County at least fourteen (14) calendar 
days in advance. Requests for a Shellmound Road full closure and detour approvals must be sent 
to the Department at least ninety (90) calendar days in advance. 
 
No lane closures will be allowed during Special Events, Holidays, or Holiday weekends in 
accordance with the plans and subsection 104.04 of the Standard Specifications, or as directed by 
the Department. 
  
During daytime hours between 5:00 a.m. and 8:00 p.m. (central time), the Contractor shall 
maintain all open travel lanes on I-24 (westbound and eastbound). Lane reductions from two (2) 
to one (1) lane will be permitted outside of the time specified above. During approved night-time 
lane closures, one travel lane must be open at all times. For each hour, or portion thereof, in 
which required lanes are not maintained and open to traffic as specified above, the sum of 
$1,000.00 per hour per lane shall be deducted from monies due the Contractor, not as a penalty, 
but as liquidated damages. 
  
Shellmound Road between Piercy Road and Hass Road can be fully closed using an approved 
detour during the Shellmound Bridge over I-24 eastbound construction. At no time during the 
construction of the Shellmound Bridge over I-24 eastbound will it be permissible to fully close 
Shellmound Road between State Route 2/US-41 and Hass Road, including the Shellmound Road 
intersection with Hass Road. One lane of Shellmound Road must be maintained at all times north 
of I-24 eastbound during the Shellmound Bridge over I-24 eastbound construction. Access from 
Shellmound Road to Hass Road shall be maintained at all times, including that any Shellmound 
Road closures for eastbound and westbound locations not be concurrent to allow access to Hass 
Road. For each hour, or portion thereof, in which required lanes are not maintained and open to 
traffic beyond what is approved, the sum of $1,000.00 per hour per lane shall be deducted from 
monies due the Contractor, not as a penalty, but as liquidated damages. 
 
Other local street lane closures may be permitted based on coordination with the Department and 
Marion County. For each hour, or portion thereof, in which the temporary lane closure is not 
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completed and open to traffic beyond what is approved, the sum of $1,000.00 per hour per lane 
shall be deducted from monies due the Contractor, not as a penalty, but as liquidated damages. 
 
All lane closures and operations must be coordinated with other construction contracts in the area 
and additionally meet the requirements of Section 9.5 of Book 3. 
  
The Project shall be completed in its entirety, except for the plant establishment and punch list 
(defined as a listing of instructions for correction of unsatisfactory work, in whole or in part, 
after an inspection by the Department prior to final acceptance and clean-up of laydown yards 
not requiring lane closures), on or before the Contract Completion Date. 
  
For each calendar day after the Contract Completion Date, that all work specified in the Project 
is not complete, a sum of $2,500.00 per day shall be deducted from monies due the Contractor, 
not as a penalty, but as liquidated damages. The liquidated damage deductions specified in 
Subsection 108.09 of the Standard Specifications, as amended, for failure to complete the Project 
on or before the Contract Completion Date, shall not apply to this Project. 
  
Where provisions of this Special Provision conflict with Subsection 108.09 of the Standard 
Specifications, as amended, this Special Provision prevails. 
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APPENDIX C 
DESIGN-BUILD CONTRACT FORMS  

APPENDED TO BOOK 2 (DESIGN-BUILD CONTRACT) 

 
Form Name Form Designation 

Attestation Regarding Personnel Used in 
Contract Performance Form AT 

Conflict of Interest Disclosure Statement Form COI 

Contract Payment and Performance Bond Form CP&PB 

Lobbying Certificate Form LC 

Technical Proposal Signature Page Form TPSP 
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1 GENERAL  
This Book 3 (Project Specific Information) contains the requirements and conditions by which the Design-
Builder shall design and construct the Project, except for any portions of the work that may be stipulated 
within this Book 3 (Project-Specific Information) to be performed by the Tennessee Department of 
Transportation, or its representatives (“TDOT”, or “the Department”). 

The order of precedence of this Book 3 (Project Specific Information) with the other Contract Documents is 
described in Book 2 (Design-Build Contract). 

The definition of terms corresponding with this Book 3 (Project-Specific Information) are found in the most 
recent version of the Department’s Standard Specifications for Road and Bridge Construction (TDOT 
Standard Specifications) and Design-Build Standard Guidance (DB Standard Guidance) as of 30 days prior 
to the Proposal due date. Additionally, the Design-Builder shall use the most current version of any listed 
standard or reference as of 30 days prior to the Proposal due date, unless expressly stated otherwise in the 
Contract Documents. 

1.1  General Project Description; Scope of Work 
The Design-Builder shall be fully responsible for delivering all aspects of the Project, including all surveying, 
design, construction, administration, project management, permitting, environmental, right-of-way 
coordination, utility coordination, and other necessary services/work required to construct the I-24 Shellmound 
Bridges (the “Project”) in accordance with the Contract Documents (the “Work”).  

This Project includes replacement of the two bridges in Marion County: 

 PIN 130900.00 (I-24 Westbound bridge over Shellmound Road) 

 PIN 130902.00 (Shellmound Road bridge over I-24 Eastbound)   

PIN 130900.00: The Design-Builder shall design and construct a new bridge to meet the required vertical 
clearance (see Section 4 for requirements) to clear the Shellmound Road typical section detailed in Section 
3. The I-24 roadway section shall have two travel lanes and inside and outside shoulders adhering to the I-
24 typical section described in Section 3 and Attachment B. This segment of the Project begins 
approximately 1,350 feet west of the intersection of Shellmound Road and I-24 westbound on I-24 
westbound and ends approximately 1,500 feet east of the intersection of Shellmound Road and I-24 
westbound on I-24 westbound (the “I-24 over Shellmound Project Limits”).  

PIN 130902.00: The Design-Builder shall design and construct a new, single-span bridge that clears the I-24 
typical section detailed in Section 3. The Design-Builder shall design and construct the new bridge to 
accommodate/clear the future expansion of I-24 to three, 12-foot travel lanes and 12-foot inside and outside 
shoulders. The Shellmound Road roadway section shall have two travel lanes and shoulders adhering to the 
Shellmound and I-24 typical sections described in Section 3 and Attachment B. This segment of the Project 
begins approximately 500 feet north of the intersection of Shellmound Road and I-24 eastbound on I-24 
eastbound and ends approximately 500 feet south of the intersection of Shellmound Road and I-24 
eastbound on I-24 eastbound (the “Shellmound Road over I-24 Project Limits”).  

Within both Project Limits, the Design-Builder’s general responsibilities with respect to the Work shall 
include: 
 Meet or exceed minimum Project design criteria for all improvements as defined in Attachment B. 
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 Removal, disposal, and replacement of the existing bridges meeting or exceeding the bridge design 
criteria defined in Section 4. 

 Remove and replace all guardrail necessary for construction of the roadway approaches to meet the 
Project design criteria. 

 Construct pavement in accordance with Section 3.8 and Attachment A within the Project Limits. 
 Transition the roadway grades at the ends of the bridge replacements to tie into the existing 

roadway. 
 Replace or repair/modify existing drainage structures and install new drainage improvements 

impacted within the Project Limits.   
 Coordinate with utility owners, as necessary, to confirm and resolve the Design-Builder’s 

dispositions (e.g., protect-in-place, avoid, relocate) for each utility that may be impacted by the 
Design-Builder’s Design Documents and construction Work.  

 Install new roadway signs, sign structures, and pavement markings within the Project Limits. 
 Maintain traffic control during construction, including detour signs where needed.  
 Acquire necessary water quality and construction permits to perform the Work.  
 Meet all environmental commitments and perform environmental services in accordance with the 

approved NEPA Documents.  
 Acquire necessary ROW, including any temporary construction easements (TCEs) and permanent 

drainage easements to perform the Work based on the Design-Builder’s Design Documents. 

A more particularly detailed description of the Work is included within the various sections of this Contract 
Book 3 (Project-Specific Information). 

1.2  Project Goals 
The Project goals are as follows: 

1. Maximize the project budget to construct all Project improvements, in addition to implementing 
improvements that will enhance on-going maintenance of traffic during construction, while also 
improving future I-24 and Shellmound Road operations.  

2. Minimize delays and inconvenience to the surrounding communities by maintaining local access and 
accommodating residents and travelers using Shellmound Road—all while maximizing worker and 
public safety during construction. 

3. Establish a close working relationship between TDOT and the Design-Builder to facilitate open 
communication, mitigate Project risks, and drive timely decision-making. 

4. Optimize design through innovation and constructability that eliminates ROW and utility impacts 
(specifically for any proposed Shellmound over I-24 Eastbound improvements). 

1.3  Reference Documents 
Information on the bridges and other Department-supplied materials have been included as Reference 
Documents, published on the Department’s Project website. 

The Design-Builder shall acknowledge that the Reference Documents are preliminary and provided solely to 
assist the Design-Builder in the development of its Design Documents. The Design-Builder shall be fully 
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responsible for the accuracy and completeness of all Design Documents and related Work performed under 
this Contract.  

Unless otherwise noted as a Necessary Basic Configuration Change, the Design-Builder shall be fully liable 
and hold the Department harmless for any additional costs and all claims against the Department that may 
arise due to any Department errors or omissions to the Reference Documents or due to the errors, 
omissions, or negligence of the Design-Builder in performing the Work required by this Contract. As defined:  

 A Necessary Basic Configuration Change is a change in the Basic Configuration that is necessary to 
meet the requirements of the Contract Documents as the result of an error in the Basic Configuration 
(with the understanding that a change shall be deemed “necessary” only if the error creates a 
problem in which Design-Builder is unable to meet the requirements of the Contract Documents 
without a material change in the Basic Configuration). 

 Basic Configuration means the following elements defining the Project:  

o The control of access as set forth in the Base Technical Concept. 

o Roadway Design Criteria (defined in Attachment B) related to the Federal Highway 
Administration’s (FHWA’s) controlling criteria, and   

o The number of lanes as set forth in the Base Technical Concept subject to Section 3 and 
Attachment B. 

The Department-provided Reference Documents include: 

 Survey data files, including ORD files (datum adjusted) 

 The NEPA Document(s) 

 Environmental Boundary Report (EBR) 

 Environmental Technical Study Area (ETSA) 

 Base Technical Concept 

o The Base Technical Concepts are provided for information only; the scope of the Project 
listed in the Contract Documents takes precedence.  

o The .dgn files will be sent to the Design-Builder upon receipt of an executed CAD Disclaimer 
form (provided on the Project website) to the TDOT point of contact listed in Section 1.5 of 
Book 1 (Instructions to Proposers). 

 Bridge Concept Reports  

 Existing Bridge Plans and Inspection Reports 

 Utilities Early Notification Letters 

 Geotechnical Boring Data 

The Design-Builder shall establish datum adjusted survey control tied to the Tennessee Geodetic Reference 
Network (TGRN) in accordance with Section 2.1 of the TDOT Survey Manual. The existing coordinates, 
dimensions, and elevations used in the Reference Documents are provided for information only. The 
Design-Builder shall verify all existing elevations, dimensions, and horizontal and vertical alignments in the 
field. This shall include elevations at interfaces of existing and proposed pavement, drainage features, 
structures, and grading limits. The Design-Builder shall be responsible for all surveys, including those 
relating to the work and utilities and including locating the Planned ROW Limits established by the 
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Department to perform the work. The Design-Builder shall provide survey control to the Department prior to 
submission of its Definitive Design.  

1.4  Construction Engineering Inspection 
The Department will be responsible for Construction Engineering Inspection (CEI) work and Quality 
Acceptance Testing.  
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2 PROJECT MANAGEMENT 
The Design-Builder shall prepare and administer a Project Management Plan (PMP) containing the Design-
Builder’s approach to managing the design and construction activities of the Project in accordance with the 
DB Standard Guidance and the specific requirements defined herein. 

The PMP shall contain, at a minimum, the following component parts: 

 Organizational Structure and Staffing Plan 

 Critical Path Method (CPM) Initial Project Schedule (IPS) 

 Quality Management Plan (as listed in Section 2.3) 

 Public Relations and Public Information Plan (PIP) 

 Records Management Plan 

Within 30 Days of Contract Award, the Design-Builder shall meet with the Department at the Post-Award 
Meeting to discuss the development of the components of the PMP for Review and Acceptance by the 
Department prior to the start of any work. 

The Design-Builder shall use its Proposal as a foundation to prepare the PMP and its component 
plans/parts. The Design-Builder shall implement all elements of the PMP over the duration of the Project. 

The Design-Builder shall use an agreed-to e-plans software for the Project, including coordinating with the 
Department on setting and organizing the Project record in the Department’s ProjectWise. All Project 
submittals shall be in Adobe pdf and native file format and include an email with the transmittal letter to the 
Department to initiate review of all submittals.  

2.1  Organizational Structure and Staffing Plan 
The Design-Builder shall prepare an Organizational Structure and Staffing Plan to ensure the appropriate 
number of qualified staff are employed by the Design-Builder to perform the work in a manageable and safe 
manner. 

The plan shall identify the Key Personnel and key management staff, including Level “1” Personnel and 
Level “2” Personnel identified in the Design-Builder’s Statement of Qualifications (SOQ) and Proposal, 
respectively (minimally those staff listed in Section 3.4 of Contract Book 2). 

The Design-Builder shall provide an organizational chart that graphically represents the hierarchy and 
functional interaction of the Key Personnel and indicates the functional responsibilities of each staff member. 
The organization shall be monitored, and the chart updated and provided to the Department when changes 
to the Design-Builder’s organizational chart occur. 

The Design-Builder shall provide to the Department, within 15 calendar days after the initial Notice to 
Proceed (NTP), a list of the contacts (and contact details) of Key Personnel on site and Key Personnel on 
call who are available 24 hours per day during the execution of the work. 

The Design-Builder shall include a procedure for a structured and managed replacement of Key Personnel, 
as requested for Department approval, on the Design-Builder’s Project team. 

Any licenses or certifications that are required to meet the requirements of the Request for Qualifications 
(RFQ) and Request for Proposals (RFP) shall be in place by the time the initial NTP is issued. 
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2.2  Project Schedule and Cost Management 
2.2.1 CPM Schedule Requirements 
For review at the Post-Award Meeting, the Design-Builder shall prepare a Critical Path Method (CPM) Initial 
Project Schedule (IPS), in accordance with the Department’s Circular Letter 108.03.C, TDOT Standard 
Specifications, Chapter 3 of the DB Standard Guidance, and the requirements described herein. 

2.2.1.1 INITIAL, BASELINE, AND MONTHLY SCHEDULE SUBMITTALS  

In accordance with Chapter 2 and 3 of the DB Standard Guidance, the Design-Builder shall use the 
preliminary CPM schedule submitted with its Proposal as a foundation to prepare the CPM IPS and shall 
submit it to the Department for Review and Acceptance. Acceptance of the CPM IPS by the Department 
shall be a condition for starting any Work per Section 3.2.1 of the DB Standard Guidance.  

Following acceptance of the CPM IPS, the Design-Builder shall submit its Baseline Schedule in accordance 
with the Department’s Circular Letter 108.03.C. Review comments made by the Department on the Baseline 
Schedule shall not relieve the Design-Builder from compliance with the Contract. 

The Design-Builder shall submit an updated CPM Schedule monthly for the Department’s Review and 
Comment in accordance with Department’s Circular Letter 108.03.C, TDOT Standard Specifications, and 
Chapters 3 and 9 of the DB Standard Guidance. Monthly progress payment requests and CPM updates 
shall be submitted no later than ten (10) calendar days prior to the estimate cutoff date. Each month, the 
Design-Builder shall provide a narrative with each CPM Schedule submittal that includes: 

 A detailed description of the status of the Project and changes to the CPM Schedule; 

 Identification of strategies for mitigation of Project risks or issues impacting the CPM Schedule 
(describing constraints and discussing contingencies); 

 How the proposed Project phasing, sequence of work, and allocation of resources enable the 
Design-Builder to progress the work to achieve completion of the Project in accordance with 
Contract requirements, including completion of the Contract Completion Date(s); 

 How the phasing ensures timely deliveries of materials to achieve the CPM Schedule milestones; 

 Identification of categories of work performed by Design Builder’s own direct labor force and those 
performed by Subcontractors; 

 Pay Item activities and all work included in the Pay Item activities corresponding to totals as 
reflected on the Schedule of Items; and 

 Any other requirements from the Department’s Circular 108.03.C, TDOT Standard Specifications,  
and Chapters 3 and 9 of the DB Standard Guidance. 

Acceptance by the Department shall not be construed to imply approval of any particular method or 
sequence of construction or to relieve the Design-Builder of providing sufficient materials, equipment, and 
labor, including subcontractors, to guarantee completion of the Project in accordance with all Contract 
requirements. The Department’s acceptance shall not be construed to modify or amend the Contract, 
Project milestones, Interim Completion Date(s) (as applicable), or the Contract Completion Date.  

Furthermore, the Department’s acceptance of any schedule update does not relieve the Design-Builder of 
responsibility for the accuracy or feasibility of the CPM Schedule, does not modify the Contract, will not be 
construed as an endorsement or validation of the Design-Builder’s plan, and does not guarantee that the 
Project can be performed or completed as scheduled. The Department’s acceptance of the CPM Schedule 
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in no way attests to the validity of the assumptions, logic constraints, dependency, relationships, resource 
allocations, resource availability, manpower and equipment, or any other aspect of the means and methods 
of performing the work. 

In all, the Design-Builder shall remain solely responsible for the scheduling, sequencing, planning, and 
execution of the work to meet the Project milestones, Interim Completion Date(s) (as applicable), the 
Contract Completion Date(s), and all other Contract requirements. 

2.2.1.2 PROJECT CPM SCHEDULE REQUIREMENTS 

In addition to the requirements from the Department’s Circular Letter 108.03.C, TDOT Standard 
Specifications, and the DB Standard Guidance, the CPM Schedule shall detail adequate planning and 
execution of the work, allow the Design-Builder and Department an opportunity to evaluate the progress of 
the work, and shall follow the applicable categories within the Schedule of Items and other cost control 
systems, including the Progress Payment process. 

The CPM Schedule shall include all major activities of work required under the Contract, in sufficient detail to 
evaluate design and construction progress. The CPM Schedule shall not contain open-ended activities, 
except for the first and last activity in the CPM Schedule. The Design-Builder shall provide adequate time in 
the CPM Schedule for all parties involved with the Project to complete their work, including submittal and 
procurement activities, inspections, and testing. The Design-Builder shall include in the CPM Schedule the 
work of subcontractors, vendors, suppliers, utilities, railroads, permitting agencies, the Department, and all 
other parties associated with the Project. The CPM Schedule may be utilized to facilitate the Department’s 
Construction Engineering and Inspection (CEI) and Quality Assurance/Acceptance (QA) activities. 

Failure by the Design-Builder to include any element of its work or the work of others required for completion 
of the Project will not excuse the Design-Builder from completing the Project by the Contract Completion 
Date(s).  

The scheduling software employed by the Design-Builder shall be compatible with the current and any future 
scheduling software used by the Department. The Department’s current software is Oracle Primavera P6 (v 
18.8). The software shall be compatible with the electronic file version of the CPM Schedule that can be 
loaded or imported by the Department using the Department’s scheduling software with no modifications, 
preparation, or adjustments. 

The CPM Schedule shall show the order in which the Design-Builder proposes to complete the work, the 
time frame which it will start the major items of work, and the critical features of such work (including 
procurement of materials, plant, and equipment). The CPM Schedule shall include, at a minimum, the 
following items: 

 Controlling items of work, major work, and activities to be performed; 

 Seasonal weather limitations; 

 Land disturbance restrictions; 

 Phase duration or milestone events, based on selected option as applicable; and 

 Specified Contract Completion Date(s) from the Contract. 

The CPM Schedule shall be time and cost loaded, depicting Pay Items and subordinated activities and their 
respective prices (distributed over time) in accordance with the DB Standard Guidance. The Design-Builder 
shall assign a percentage of the Pay Item Cost to each activity in the proposed CPM Schedule that reflects 
an accurate percentage value to each activity based on estimated costs plus associated profit and 
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overhead. The profit and overhead assigned to the individual activities shall be equal to or less than the 
mark-up applied to the work when establishing the Contract Amount. The CPM Schedule shall be in a 
suitable scale to indicate graphically the total percentage of work scheduled to be completed at any time.   

2.2.1.3 SUBMITTAL REQUIREMENTS 

In addition to the requirements of Section 2.7 of the DB Standard Guidance, Design-Build submittals shall be 
scheduled and submitted based on the approved CPM Schedule. The Design-Builder shall include all review 
submittals and any resubmittals in the CPM Schedule in order for the Department to appropriately allocate 
resources for performing the reviews and to track and document any possible schedule impacts.  

Ten (10) business days shall be allocated in the CPM Schedule for activities requiring the Department’s 
Review and Acceptance or Review and Comment, unless otherwise indicated in a Special Provision or third-
party review. In accordance with the DB Standard Guidance, submittals requiring the Department’s Review 
and Acceptance shall be limited to two concurrent submittals per Division unless indicated otherwise by the 
TDOT Project Manager.  

All submittals required to be reviewed and approved by third-party stakeholders shall be tracked individually. 
Each such submittal shall have separate activities that track submittal development, required reviews, and 
revisions required by third-party stakeholders, the Department, or the Design-Builder. 

2.2.1.4 TIME ADJUSTMENTS 

Notwithstanding any other provision to the contrary, no time adjustments will be allowed for: 

 Adverse weather conditions (e.g., weather days should be accounted for in the CPM Schedule); 

 The time required for the Department’s review and response to any initial submittal and any required 
resubmittal to resolve the Design-Builder noncompliance or nonconformance with the Contract 
Documents; 

 The time to process change orders or plan revisions requiring additional Department or other agency 
review and/or approval; 

 The time to complete any Work that the Design-Builder did not account for in its CPM Schedule as 
required by the Contract Documents (including time to correct all defects, deficiencies, or errors and 
time to address any other non-compliance with the provisions of the Contract); 

 Work that could have been re-sequenced or rescheduled to avoid delays; or 

 Any delays typically encountered during a Project regardless of the source. 

The Department may consider time adjustments for: 

 The time for plan revisions requiring additional third-party or other agency (i.e., non-Department) 
review and/or approval if the Design-Builder is unable to work on the controlling item of work without 
revised plans or shop drawings; 

 The time for ordering and delivery of materials for extra work as directed by the Department that 
affects the CPM Schedule; 

 Delays encountered due to a force majeure event as defined in Section 108.07B of the TDOT 
Standard Specifications that is beyond the control of the Design-Builder that the Department 
determines adversely affected the progress of the work. 
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In accordance with Section 2.7 of the DB Standard Guidance, submittals must be stamped into the 
Department-designated contact office before 12:00 p.m. CST to start the review period that day. If submittals 
are received after 12:00 p.m. CST, the review period will begin on the following business day. The review 
period includes only the Department workdays. 

2.2.2 Schedule and Cost Controls 
The Design-Builder shall develop procedures for schedule and cost control on the Project, including the cost 
control and schedule management system to be used to control and coordinate the work. 

The cost-control approach shall include a description of the proposed approach for calculating progress 
performance for preparing the monthly payment requests using the Pay Item activities, Schedule of Items, 
and the CPM Schedule. The Design-Builder shall include a procedure for re-scheduling its work to achieve 
schedule recovery objectives and how these objectives will be enforced with its workforce and 
Subcontractors. 

2.2.3 Liquidated Damages for Failure to Meet Completion Deadline(s) 
The Design-Builder shall complete the Project within the time limitations set forth in Book 2 (Design-Build 
Contract) and Special Provision 108B. 

If the Design-Builder fails to complete the Project within the time limitations set forth in the Contract, then the 
Department will suffer substantial losses and damages. Special Provision 108B provides the daily sum that 
shall be deducted from monies due to the Design-Builder, not as a penalty, but as Liquidated Damages, if 
the Project is delayed. 

2.3  Quality Management Plan 
The Design-Builder shall establish and implement a Quality Program and prepare a Quality Management 
Plan in accordance with Section 2.5 of the DB Standard Guidance and the requirements described herein.  
The Quality Management Plan shall include: 

 Design Quality Management Plan (DQMP); 

 Construction Quality Management Plan (CQMP); 

 Environmental Compliance Plan (ECP); and 

 Safety and Health Plan (S&H Plan). 

The Department expects the Design-Builder to implement Quality Program improvements over the Project’s 
duration. It is of the utmost importance that the Design-Builder involves its staff and partners with the 
Department to ensure overall Project satisfaction. The Department will strive for an oversight role in the 
Quality Program for the Project; however, this will only be possible if the Design-Builder’s Quality Program 
exhibits sufficient staff and sound processes and practices that place quality design and workmanship above 
production and/or cost by all team members.  

2.3.1 Design Quality Management Plan (DQMP) 
The Design Quality Management Plan (DQMP) shall conform to the requirements of Section 5 of the DB 
Standard Guidance and describe: 

 Quality roles and responsibilities of the Design-Builder’s design Quality Team, including the Design 
Quality Manager (DQM) and Design Manager; 
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 Procedures for implementing the design work; 

 Design development, submittal, and design review process for preparation of final signed and sealed 
construction plans and specifications used to construct the Project (the Readiness-for-Construction 
Plans and Specifications);  

 Processes and procedures for the Department’s Review and Acceptance of necessary submittals 
prior to starting any design work; and 

 Quality control and quality assurance procedures for ensuring the quality of design work and 
conformance, including design-quality checks and certifications, and independent design reviews 
prior to submittal for the Department’s Review and Acceptance. 

The DQMP shall provide all Design Documents and perform design reviews in accordance with the design 
review schedule established in the CPM Schedule and in accordance with Contract requirements.  

The Design Engineer or Manager shall be responsible for design quality control and ensuring that the design 
submittals and design reviews are performed in accordance with the DQMP and the Contract Documents. In 
accordance with Section 2.5.2 of the DB Standard Guidance, the DQM shall provide an independent review 
and certify that the Design Documents comply with all Contract requirements (QA/QC Stamps) prior to 
requesting Review and Acceptance by the Department. Failure by the Design-Builder to perform its Quality 
Management function will result in the immediate rejection of the Design Documents and the Design-Builder 
shall revise and resubmit. Additional review comments may be added to the resubmission by the 
Department.  

The DQMP shall describe how nonconformances are identified and tracked, how resolutions to 
nonconformances are developed, and how the actions taken to correct nonconformances are documented, 
either in Design Documents or construction records and reviewed or re-inspected. This section will apply to 
both design and construction of the Project. The Design Engineer who signed the applicable Design 
Documents shall review and approve all resolutions of nonconformances that require design changes, 
repairs, or rework. 

The DQMP shall describe the corrective and preventive actions the Design-Builder will take upon the 
identification of actual or potential major and systemic nonconformances, identified internally or by the 
Department. The Design-Builder shall advise the Department when corrective action has been implemented 
so that the Department may verify implementation, should the Department so choose. This section will apply 
to both design and construction of the Project. 

The DQMP shall be submitted for the Department’s Review and Acceptance prior to starting any design 
work. 

2.3.2 Construction Quality Management Plan (CQMP) 
The Construction Quality Management Plan (CQMP) shall describe the quality roles and responsibilities of 
the Design-Builder’s construction Quality Team and procedures for implementing the construction work in 
accordance with Chapter 7 of the DB Standard Guidance.  

Although the Department will provide CEI and QA testing, the Design-Builder is responsible for ensuring the 
quality of the work and shall prepare procedures in the CQMP for quality control of materials and how the 
Design-Builder plans to inspect the Project to ensure compliance with the Contract Documents. The Design-
Builder shall guarantee and provide full cooperation in relation to the Department’s CEI and QA audits, 
reviews, request for information etc. 
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The Construction Manager shall be responsible for quality control during construction and ensuring that 
quality control testing and inspections are performed in accordance with the CQMP and the Contract 
Documents.   

In accordance with Section 2.5.3 of the DB Standard Guidance, the Design-Builder shall provide a 
Construction Quality Manager (CQM) to oversee, manage, certify, and perform construction Quality 
Management activities. The CQM shall independently review the submittals for the Department, and upon 
completion shall certify to the Department that the information is accurate and complete. The CQM shall 
certify that all Work Product has been checked and/or inspected by the Quality Team and that all work 
complies with the Contract Documents. The CQM shall also certify to the Department that the CQMP and all 
measures, protocols, and procedures provided therein, are functioning properly and are being followed.  

The CQMP shall be submitted for the Department’s Review and Acceptance prior to starting any 
construction work. 

2.3.3 Environmental Compliance Plan (ECP) 
The Design-Builder shall prepare an Environmental Compliance Plan (ECP) in accordance with Section 
2.5.4 of the DB Standard Guidance. 

2.3.4 Safety And Health Plan (S&H Plan) 
The Design-Builder shall prepare a Safety and Health Plan (S&H Plan) in accordance with Section 2.5.5 of 
the DB Standard Guidance. 

2.4  Public Relations and Public Information Plan 
The Design-Builder shall comply with Section 7.4.5 of the DB Standard Guidance and address the following 
Project-specific requirements. 

2.4.1 Internal and External Communications 
The Design-Builder shall describe the internal and external communication process between the Design-
Builder and the Department’s staff, external stakeholders, third parties, and public affected by the work. 

The Design-Builder shall provide all information required for communication purposes. The communication 
activities are primarily intended for the Department and Department staff (internal stakeholders), but shall 
also focus on neighboring public and communities, local residents, companies and organizations, 
emergency services, Marion County, environmental agencies, railroads (as applicable), impacted utilities, 
and other external services. 

The focus of Project/construction communication shall support the following goals: 

 Ensure that the entire Project is executed in the least disruptive and positive manner possible for the 
Department, external stakeholders, and the traveling and local public; 

 Maintain the best possible long-term relations with all relevant external stakeholders; and 

 Ensure that the work is performed in the most effective and efficient way. 
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2.4.2 Handling Complaints 
The Design-Builder shall process complaints that result from performing the work, whether received directly 
or through the Department to the Design-Builder, as soon as possible in a proactive way. 

 The Design-Builder shall notify the Department within two hours after receiving a complaint and 
inform the Department of what actions will be taken to resolve the cause of the complaint. 

 The Design-Builder shall keep a complete and updated complaint register of all complaints received, 
addressed directly to the Design-Builder or through the Department. 

 The complaint register shall include all relevant information in relation to the complaint (who, when 
received, contents), the actions planned concerning the complaint, the person(s) responsible for the 
communication, and the status of the complaints (open, closed), which shall be available to the 
Department upon request. 

The Design-Builder shall coordinate all public communication with the Department. 

2.4.3 Information for Project Website 
The Design-Builder shall coordinate with the Department and provide Project-related information to the 
Department at least monthly and at least two (2) weeks in advance of significant events or milestones for 
Review and Approval, including: 

 Contact information, 

 Project maps, 

 Current Project activities and progress, 

 Timing of roadway closures and openings, 

 Road closure maps (with noted detours and route alternatives), 

 Newsletters and meeting materials, and 

 Calendar of, and announcements for, meetings and special events. 

2.4.4 Liaison with the Media 
Unless otherwise authorized in writing by the Department, the Design-Builder shall provide no news release, 
press release, or any other statement to a member of the news media regarding this Project. The Design-
Builder shall require this clause to be within all Subcontractor agreements. 

2.4.5 Project-Specific Outreach Requirements 
The Design-Builder shall lead the following Project-specific outreach efforts, starting at Notice to Proceed 
and continuing until Substantial Completion. 

 Neighborhood Community Meeting: The Design-Builder shall prepare for and participate in one 
neighborhood community meeting with adjacent residents at least 60 days prior to the closure of 
Shellmound Road. The intent of this meeting is for the Design-Builder to present design exhibits, 
area displays, and detour information to the local residents/attendees.  

To advertise for the meeting, the Design-Builder shall design a mailer to send to the impacted 
property owners and tenants along Shellmound Road. After receiving comments from the 
Department on the content of the mailer, the Design-Builder shall send out the mailers 15 days 
before the meeting.  
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Additionally, the Design-Builder shall place door hangers with the meeting information in the Project 
area and prepare a meeting notice to be placed on the Project website. The Design-Builder shall 
post the meeting notices at local churches, libraries, post offices, and schools. The Design-Builder 
shall submit all meeting notices/announcements to the Department for review and comment prior to 
publication and/or distribution. 

Design-Builder shall attend, present, and prepare minutes for the meeting that summarizes the input 
received and shall assist the Department in responding to comments and questions. 

 Emergency/First Responders and School District Coordination Meetings: At least 30 days prior 
to starting the first activity related to the overall Project’s construction Work and repeating quarterly 
thereafter until Substantial Completion, the Design-Builder shall lead regular coordination meetings 
with local emergency/first responders and the school district to present detour routes, maintenance 
of traffic considerations, upcoming closures, and other area traffic impacts. The Design-Builder shall 
coordinate an appropriate meeting date and time a minimum of 15 days prior to each meeting date.  

Design-Builder shall attend, present, and prepare minutes for each meeting that summarizes the 
input received and shall assist the Department in responding to comments and questions. 

2.5  Records Management Plan 
The Design-Builder shall describe its procedures for managing and maintaining Project record documents in 
accordance with Sections 5.2.11 and Chapter 7 of the DB Standard Guidance and the Project-specific 
requirements described herein. 

The Department will perform a combination of audits, reviews, and inspections to assess whether the 
Design-Builder's integrated project management responsibilities and its PMP are functioning properly and 
determine whether its records and information are reliable and up to date. 

Submitted at the time listed in the DB Standard Guidance, the Design-Builder shall provide the TDOT 
Alternative Delivery Office a transmittal letter, an electronic copy (CAD and signed PDFs) of the As-Built 
Plans and final foundation type, including footing elevations and lengths of subsurface foundational 
elements, prior to final payment of funds to the Design-Builder. 

The Professional Engineer in charge of the development of the Project’s Plans and specifications shall place 
his/her seal, including signature and date, on the right side of the title sheet. All plan sheets shall contain the 
seal, including signature and date, of the Professional Engineer in charge of its development. 

The As-Built Plans and the Design-Builder Specifications (following construction completion) shall 
incorporate any changes to the Readiness-for-Construction Plans and Specifications, changes made during 
construction Work, as well as all utility locations within right-of-way (ROW) as described in the DB Standard 
Guidance. 

Submitted at the time listed in the DB Standard Guidance, the Design-Builder shall provide the Department’s 
Structures Division a final revised set of As-Built Plans and final design calculations for all structures 
(bridges, walls, etc.). The Design-Builder shall also conduct and submit a load rating analysis report for each 
new bridge that is constructed. The Plans shall be delivered electronically via a cloud-based platform as 
agreed to by the Department. Bridge Plans and design calculations shall not be bundled and must be sent 
as individual files labeled “Bridge Plans Only” and “Bridge Design Calculations Only,” respectively, for each 
bridge on the Project.
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3 ROADWAY 
The Design-Builder shall design and construct the roadway infrastructure to include all roadway approaches 
and tie-in Work within the respective Project Limits at both bridge locations.  

3.1 Standards and References 
The Design-Builder shall design and construct the Work to adhere to following roadway standards.  

 TDOT Roadway Standard Drawings  

 TDOT Roadway Design Guidelines – PDN  

 TDOT Roadway Design Documents – PDN (and Instructional Bulletins) 

 TDOT Drainage Manual  

 TDOT Design Procedures for Hydraulic Structures 

 TDOT Design CADD Standards  

 TDOT Project Scoping Guide 

 TDOT Traffic Design Manual  

 TDOT Standard Traffic Design Drawings  

 TDOT Supplement to the Standard Highway Signs 

 TDOT Survey Manual  

 TDOT Standard Specifications 

 The Department accepted AASHTO Policy on Geometric Design of Highways and Streets, AASHTO 
Roadside Design Guide, and Manual on Uniform Traffic Control Devices (MUTCD) 

The Design-Builder shall use OpenRoads Designer (ORD) in its development of 3D parametric modeling to 
provide model-centric design deliverables. Use of ORD shall be in accordance with requirements and 
guidelines provided on the Department’s website: ORD (tn.gov) 

3.2  Design Requirements 
The Department has developed the roadway design criteria for the Design-Builder’s use on this Project (see 
this Section and Attachment B) in accordance with TDOT Roadway Design Guidelines – PDN.  

I) For PIN 130900.00 the Design-Builder shall design and construct the Project so that the: 

 Proposed horizontal and vertical alignments of I-24 shall meet or exceed a 70-mph design speed 
for a Freeway and rolling terrain for a 2-lane facility. 

 Traffic lanes along I-24 shall be 12 feet wide (see TDOT Typical Sections Standard Drawing(s) 
RD18-TS-7). 

 The minimum clear zone along I-24 shall be 30 to 34 feet for cut slopes and 30 to 34 feet for fill 
slopes at a 6:1 slope. Any slopes steeper than 6:1 shall meet the clear zone criteria listed in 
TDOT Standard Drawing S-CZ-1. 
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 The Design Builder shall be responsible for identifying, establishing, and securing all necessary 
right-of-way and temporary construction easements required to complete the work in accordance 
with the Contract Documents. 

 Shoulder widths along I-24 shall be a minimum of 12 feet total, 10 feet paved (see TDOT Typical 
Sections Standard Drawing(s) RD18-TS-7). Any shoulder used to carry traffic during construction 
shall be constructed to full depth pavement equivalent to the adjacent travel lane. 

II) For PIN 130902.00 the Design-Builder shall design and construct the Project so that the: 

 Proposed horizontal and vertical alignments of Shellmound Road shall meet or exceed a 30-mph 
design speed for a Rural Minor Collector Roadway and rolling terrain for a 2-lane facility. 

 Traffic lanes along Shellmound Road shall be a minimum of 11 feet wide (see TDOT Typical 
Sections Standard Drawing(s) RD18-TS-3A). 

 The minimum clear zone along Shellmound Road shall be 14 to 16 feet for cut slopes and 14 to 
16 feet for fill slopes at 6:1 slope. Any slopes steeper than 6:1 shall meet the clear zone criteria 
listed in TDOT Standard Drawing S-CZ-1. 

 All driveway and intersection connections to Shellmound Road shall meet minimum intersection 
sight distance requirements.   

 The ROW and easement lines shall be set as depicted in the Base Technical Concept. 

 Shoulder widths along Shellmound Road shall be a minimum of 6 feet total, 4 feet paved. 

Any interstate work within the respective Project Limits shall adhere to criteria listed in Section I 
above. 

The Design-Builder shall be responsible for preparation of final signed and sealed construction plans to 
construct the Project, including: 

 Prepare the plans in accordance with TDOT Roadway Design Guidelines – PDN and the previous 
design standards referenced in this section. 

 Identify the need for any special roadway design details (i.e., any special drainage structures, 
special ditches, rock embankment, retaining walls, concrete barrier designs, etc.) and provide 
special design drawings to the Department for Review and Comment. 

 Ensure that all applicable “General and Special Notes” found in Section IX of the current edition of 
the TDOT Roadway Design Guidelines – PDN and Instructional Bulletins (IBs) are included in the 
Design Documents and are adhered to during construction. 

The Design-Builder shall design the geometric configurations of all roadway components to provide 
adequate drainage and prevent hydroplaning (when complete). Design-Builder shall design and construct all 
cross slopes in accordance with the requirements of the roadway typical section (see Attachment B). The 
Design-Builder shall provide hydraulic calculations (including spread calculations) to the Department. 

3.3  Waivers and Exceptions 
No design waivers or exceptions will be allowed without the Department’s approval. 
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3.4  Safety Appurtenances 
All permanent and temporary safety appurtenances (i.e., sign supports, guardrail, barrier rail, impact 
attenuators, etc.) shall meet current Department standards and shall have all required Department 
certification documents. 

Specific to guardrail, Design-Bulder shall:  

 Remove and replace all guardrail in accordance with the TDOT Standard Specifications and TDOT 
Standard Drawings. The road shall remain closed until all guardrail is installed in accordance with 
the plans and specifications.   

 Propose an AASHTO Manual for Assessing Safety Hardware (MASH) compliant TL-3 guardrail 
attachment to bridge ends (and retaining walls if applicable) detail. Design-Builder shall submit the 
attachment detail prior to installation for the Department’s Review and Approval. All new guardrail 
and end terminals shall be MASH-compliant TL-3 and be on the Department’s Qualified Products 
List (QPL). 

3.5  Drainage 
The Design-Builder shall analyze, design, and construct the entire stormwater management system within 
the Project Limits, including stormwater conveyances, storm inlets, and stormwater collection systems (if 
applicable) in accordance with the Department's Drainage Manual.  

 All stormwater runoff that flows through the Project, whether originating within or outside of the 
Project Limits, must be accounted for in the design of the drainage system. 

 The analysis, design, and construction of all components of the stormwater management system 
shall address the interim conditions during design and construction of the Project. 

3.5.1 Drainage Design Requirements 
The Design-Builder shall use a 50-year design storm (100-year check storm) for all new (and existing to 
remain) storm sewer systems in accordance with the Department’s Drainage Manual.  

 For any structure with a Q50 that exceeds 500 cfs, the Design Procedures for Hydraulic Structures 
shall be followed. 

 All drainage systems shall be designed to convey the 50-year storm without overtopping of any 
existing or proposed drainage or transportation elements. 

 The headwater elevation for the design year shall not exceed the bottom of the subgrade.  

 Any additional backwater from proposed culverts or culvert extensions shall not exceed the limits of 
the ROW.  

 Ditches shall be designed to capture the 10-year storm event* with water elevations not exceeding 
the bottom of the proposed subgrade.  

o *Table 4-1 of the TDOT Drainage Manual shows the Ditch Design Frequency of 50-yr for 
freeways and multi-lane divided arterials. 

The Design-Builder shall design culvert and pipe outfalls, channels, and ditches (including special ditches) 
within the Project Limits in accordance with requirements of the TDOT Drainage Manual.  
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 Appropriate energy dissipation devices shall be designed at culvert outlets to prevent scouring and 
appropriate channel linings shall be designed such that erosion within and downstream of the 
channels and ditches is minimized.  

 Energy dissipation devices shall be designed to fit within the existing ROW. 

The Design-Builder shall design the drainage system to accommodate construction staging. Spread 
requirements for temporary traffic control may be reduced to a 5-year storm event; however, permanent 
conditions must meet the requirements of the Department’s Drainage Manual. The design shall include 
temporary erosion control, sediment basins, and other Best Management Practices (BMPs) needed to 
satisfy NPDES, local municipality, and other regulatory requirements. All environmental commitments 
related to drainage design and erosion control shall be included as “notes” on the plans for each stage of 
construction. 

The Design-Builder shall propose linings for any existing corrugated metal cross drains that are to remain or 
be extended.  

The Design-Builder shall submit a Drainage Report with the associated Design Document submittal to 
present all drainage calculations in support of the proposed design for the Department’s Review and 
Comment. The Drainage Report shall include: 

 Flow rate calculations 

 Culvert analysis (include HY-8 report if applicable)  

 Riprap analysis or energy dissipator design  

 Ditch capacity analysis  

 Ditch liner analysis  

3.5.2 Existing Drainage Systems 
The design of stormwater management facilities shall be compatible with existing or any known proposed 
improvements to drainage systems on adjacent properties and shall preserve existing drainage patterns. For 
any existing drainage structures that the Design-Builder proposes to keep in service, the Design-Builder 
must confirm that the existing drainage structure meets hydraulic design requirements and that it is in good 
condition (as verified by camera inspection) and founded on solid bedding. The Department’s concurrence 
must be obtained to keep in service any existing drainage structure. 

If existing drainage patterns must be altered due to a temporary or permanent aspect of the design, the 
Design-Builder shall provide documentation of any/all impacts to upstream/downstream and/or adjacent 
properties and/or road crossings for Department’s Review and Approval prior to alteration of existing 
drainage patterns. Survey data shall be collected for all upstream/downstream/adjacent properties that are 
impacted, such as road crossing information, structure damage elevations, and channel cross sections (at a 
minimum), and shall be used in support of hydraulic calculations for the offsite drainage systems. 
Engineering analyses and certifications shall be provided to the Department and the local jurisdiction for 
Review and Approval prior to performing the alteration. 

The Design-Builder shall identify existing drainage areas and calculate the estimated runoff to the highway 
drainage system. If documentation is not available for certain components of the existing drainage system 
within the Project Limits and these components are planned to remain in place, the Design-Builder shall 
investigate and provide record of these components to determine condition, size, material, location, and 
other pertinent information. 
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The Design-Builder shall inspect and verify that existing drainage systems to remain are clean, operable, 
and structurally adequate. Any repairs, replacements, debris removal, and/or deficiencies shall be corrected 
by the Design-Builder. The most current information available to the Department for the existing drainage 
systems for the Project include survey information provided in the Reference Documents. (Note: The 
Design-Builder shall verify all existing survey information provided by the Department.) 

The Design-Builder shall analyze existing storm drainage systems to remain, culverts (boxes and cross 
pipes), and open channels within the Project Limits that are impacted by the Design Documents. 

The Design-Builder shall replace or supplement any pipes or culverts that are deemed hydraulically or 
structurally deficient in the existing condition or as a result of this Project. 

The Design-Builder shall replace damaged, destroyed, missing, or permanently attached castings on 
existing drainage structures. This shall include any structure located within the proposed roadway that is not 
already being modified or addressed within the proposed drainage Work or a structure which is within the 
resurfacing limits, which is not being affected by any proposed drainage Work. 

3.6  Pavement Markings 
The Design-Builder shall prepare pavement marking Plans as part of its Design Documents for Department 
Review and Comment. All pavement markings shall comply with TDOT standards and following 
requirements. In cases where TDOT standards do not address a specific condition, the Design Builder shall 
ensure compliance with the latest edition of the MUTCD. TDOT standards shall take precedence over 
MUTCD requirements whenever applicable. 

 The design and installation of permanent pavement markings shall be done in accordance with the 
Manual on Uniform Traffic Control Devices (MUTCD), TDOT Roadway Design Guidelines – PDN, 
TDOT Standard Drawings, TDOT Standard Traffic Operations Drawings, TDOT Traffic Design 
Manual, and the TDOT Standard Specifications. 

 All pavement marking removal on final surfaces shall be accomplished by water blasting or another 
non-marring method. Any damage to the pavement surface caused by the selected method shall be 
removed and replaced at the Design-Builder’s cost and time. 

3.7  Signing 
The Design-Builder shall replace all existing permanent signage within both Project Limits. The Design-
Builder shall prepare signage Plans prior to ordering and installing all signs. All permanent signing plans, 
signing layouts, sign schedules, and miscellaneous detail sheets shall be reviewed by the Department prior 
to ordering and construction/installation.  

 The design and installation of permanent roadway signs shall be done in accordance with the 
MUTCD, TDOT Roadway Design Guidelines – PDN and TDOT Standard Drawings, the FHWA 
Standard Highway Signs, the TDOT Supplement to the Standard Highway Signs, the TDOT 
Standard Specifications, and TDOT Traffic Design Manual. 

 After the permanent sign locations have been staked, but prior to ordering any material for supports, 
the Design-Builder shall lead a field review for acceptance by the Department. 

 All existing sign footings shall be removed six inches (6”) below the ground line.  

 The Design-Builder shall verify all support lengths at the site prior to erection. 
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All sign sheeting with a silver-white, yellow, red, green, brown, or blue background shall provide reflective 
sheeting of Encapsulated Lens or Micro-prismatic Lens material meeting or exceeding the minimum 
requirements for Type B or better as specified by AASHTO M 268. All existing signs that do not meet the 
retro-reflectivity requirements shall be replaced. All existing post-mounted signing shall be removed and 
replaced with new sign faces and new breakaway supports. 

3.8  Pavement 
The Design-Builder shall reconstruct all asphalt pavements using the pavement design(s) provided in 
Attachment A and the TDOT Roadway Design Guidelines – PDN. The Design-Builder’s CPM Schedule shall 
include time for installing tack coat and prime coat per the application rates in the TDOT Roadway Design 
Guidelines – PDN and TDOT Standard Specifications. The Design-Builder shall appropriately transition the 
pavement section from the existing section into the reconstructed section.  

For PIN 130900.00, the Design-Builder shall provide full-depth reconstruction of the asphalt pavement at 
any location where the Design-Builder vertically or horizontally realigns, adjusts (e.g. raises a grade), or 
removes and replaces a portion of the roadway cross section within the I-24 over Shellmound Project Limits 
(including travel lanes and shoulders).  

For PIN 130902.00, the Design-Builder shall provide full-depth reconstruction of the asphalt pavement at 
any location where the Design-Builder vertically or horizontally realigns or removes and replaces a portion of 
the roadway cross section within the limits of construction along Shellmound Road within the Shellmound 
over I-24 Project Limits. The Design-Builder shall provide full-depth reconstruction of the asphalt pavement 
at any location where the Design-Builder removes, replaces, or widens a portion of the roadway cross 
section within the limits of construction along I-24 Eastbound within the Shellmound over I-24 Project Limits 
(including travel lanes and shoulders). 
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4  STRUCTURES  
The Design-Builder shall be responsible for all design and construction Work necessary to replace the I-24 
Westbound bridge over Shellmound Road and the Shellmound Road bridge over I-24 Eastbound within the 
respective Project Limits, including reconstruction of roadway approaches at both bridge locations.  

The Shellmound Road bridge over I-24 Eastbound shall be a new structure designed to accommodate future 
expansion of I-24 to three, 12-foot-wide travel lanes and 12-foot-wide inside and outside shoulders. The 
Shellmound Road typical section will include a minimum of two, 11-foot-wide travel lanes, 6-foot-wide 
shoulders on both sides, and minimum vertical clearance of 16 feet and 6 inches over the future I-24 
configuration.  

The I-24 Westbound bridge over Shellmound Road shall be a new structure to accommodate a minimum of 
two, 12-foot-wide travel lanes and 12-foot-wide inside and outside shoulders along I-24. The I-24 
Westbound bridge over Shellmound Road shall accommodate a Shellmound Road section that includes 
width for two, 11-foot-wide travel lanes and 6-foot-wide shoulders on both sides. The bridge shall provide a 
minimum vertical clearance of 16 feet and 6 inches over Shellmound Road. 

If the Design-Builder chooses to construct the I-24 Westbound bridge over Shellmound Road with more than 
18 feet of inside shoulder width for maintenance of traffic purposes, the bridge shall be constructed with a 
full 22-foot-wide inside shoulder to align with the future typical section of I-24 Westbound. In such a case, 
the Design-Builder shall design and construct the bridge deck, foundations, and abutments to support future 
use of the widened shoulder as a travel lane. 

4.1  Standards and References 
The Design-Builder shall design and construct the Work to adhere to following structural standards. 

 AASHTO Load and Resistance Factor Design (LRFD) Bridge Design Specifications 

 AASHTO Guide Specifications for LRFD Seismic Bridge Design with all interims 

 TDOT Structural Design Guidelines 

 TDOT Standard Structural Drawings  

 TDOT Standard Specifications for Road and Bridge Construction  

 TDOT Design Procedures for Hydraulic Structures  

 FHWA scour publication HEC-18 

 FHWA’s Hydraulic Engineering Circular 21 “Design of Bridge Deck Drainage” 

 Deck drain spreadsheet (Deck Drains Version 3.0 xls) 

Upon Project completion, the Design-Builder shall provide the TDOT Structures Division with a final revised 
set of as-built plans and final design calculations for all structures (bridges, walls, etc.). The Design-Builder 
shall also conduct and submit a load rating analysis report for each new bridge that is constructed. 
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4.2  Design Requirements 
The new bridges shall be designed and detailed using the AASHTO Load and Resistance Factor Design 
(LRFD) Bridge Design Specifications and the AASHTO Guide Specifications for LRFD Seismic Bridge 
Design with all interims as well as the current practices and policies of the TDOT Structures Division.  

The Design-Builder shall reference and adhere to the TDOT Standard Specifications for construction 
materials and methods. 

The bridge rails shall conform to TDOT Standard Drawing STD-1-1SS and shall include the Tri-Star emblem 
as shown on the TDOT Standard Drawing STD-8-6.  

The Design-Builder shall perform a hydraulic analysis for bridge deck drainage and shall meet the criteria in 
the TDOT Design Procedures for Hydraulic Structures. Deck drains shall be in accordance with the details 
shown on TDOT Standard Drawing STD-1-2SS.  

The Design-Builder shall submit shop drawings in accordance with the requirements set forth in the TDOT 
Standard Specifications for bridge components, erection plans, and calculations for concurrence by the 
Department.  

Should the Design-Builder elect to use drilled shafts, the Design-Builder shall construct each drilled shaft 
according to Special Provision 625 Drilled Shaft Specifications. Design-Builder shall prepare all drilled shafts 
to accommodate cross-hole sonic logging (CSL) testing per the TDOT Structures Design Guidelines. 
Additionally, 3D tomography will be required for shafts that are six feet in diameter and larger per Special 
Provision Section 625.51. Drill shaft rock socket depths shall be two times the diameter of the shaft. 

TDOT Structural Design Guidelines SDG 5 states that 90 days after detensioning is the earliest time a beam 
can receive a full depth continuity diaphragm. The Design-Builder may request to reduce the 90-day cure 
time to a minimum of 60 days. Successful documentation and design notes shall be required with the 
submission of the beam shop drawings.  

When piers and bents require more than one column, the columns shall be symmetrically spaced. 

4.3  Project Photography and Videography 
The Design-Builder shall provide and use high-resolution equipment resulting in still photos and a time-lapse 
video of the bridge construction Work from start to finish.   

1. The location of the camera placement must be approved by TDOT and must have clear sight lines for 
full visibility of the bridge. The Design-Builder shall submit a camera placement plan of the Project site 
with notation of the vantage point(s) marked for location and direction along with the elevation. 

2. The Design-Builder shall provide the Department unlimited access to and ability to download from an 
online photo album, including still photos and high-quality time-lapse videos, in order to view what is 
happening at any time during the construction Work, as well as to review what has already happened. 
The Design-Builder shall submit for approval the proposed frequency for taking the images.  Still 
photos shall include the date and time within the file name.  Time-lapse videos shall include the date 
range within the file name.   

3. All images and time-lapse footage shall be the property of the Department. 

4. All original digital still images shall be provided without alteration, manipulation, editing, watermarks, 
or modifications using image-editing software. 
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5. At the conclusion of the construction Work, the Design-Builder shall submit a professionally produced 
high-definition time-lapse movie of the Project. Editing shall include image stabilization, color 
correction, removal of inclement weather footage, and removal of images outside the desired daily 
time range as directed by the Department. 

6. Final video should be a minimum resolution of 4K (3840 x 2160 pixels) with minimal compression at 
30 frames per second. Photos should be a minimum resolution of 20MP (5472 x 3648 pixels) with 
minimal compression. 

The Design-Builder shall also provide monthly drone footage with a minimum resolution of 4k (3840 x 2160 
pixels). 

4.4  Removal of Existing Structure 
The Design-Builder shall remove and dispose of all existing bridge infrastructure and related materials in 
accordance with this Section 4.3 and Section 9.6, including any asbestos containing materials.  

For demolition of existing bridge infrastructure, the Design-Builder shall submit demolition plans and 
calculations for the Department’s Review and Comment at least 30 days prior to related demolition activities 
for each bridge location. Treatment of the existing piles shall be in accordance with the TDOT Standard 
Specifications. The Design-Builder is prohibited from using blasting to demolish any section of the existing 
structure. The existing piers shall be removed to at least 2 feet below the natural ground level.  

This requirement is in addition to the Design-Builder’s submittal of necessary shop drawings and erection 
plans for the Department’s Review and Comment. 

4.5  Retaining Walls 
If the Design-Builder utilizes retaining walls, each wall shall be built in accordance with TDOT Standard 
Drawings and TDOT Special Provision 624 (Retaining Walls). Retaining walls shall receive a Class 2 finish 
and shall be texture coated Mountain Gray unless another color is specified.Draf

t



 Tennessee Department of Transportation 
Book 3 (Project Specific Information) 

I-24 Shellmound Bridges 

DB2503  19 

5 GEOTECHNICAL  

5.1  Standards and References 
The Design-Builder shall design and construct the Work to adhere to the latest editions of the following 
geotechnical standards.  

 TDOT Geotechnical Guidelines  

5.2  Geotechnical Investigations 
The Design-Builder shall perform a design-level geotechnical investigation and engineering to validate and 
augment the geotechnical information included in the Reference Documents.  The Design-Builder shall 
perform all geotechnical subsurface investigations and laboratory testing in accordance with the current 
TDOT Geotechnical Guidelines.  

 In submitting a Proposal, the Design-Builder acknowledges that it has scoped and priced the 
appropriate amount and level of the geotechnical investigations and engineering to cover 
geotechnical risks associated with this Project, including taking on all time and cost risk for any 
differing site conditions that may be encountered. 

 The Design-Builder shall perform a slope analysis for all proposed slopes. 

 The Design-Builder shall be responsible for obtaining the borings for all structural support and 
foundation locations where subsurface information is not sufficient or is warranted by variability in 
the geology.  

o All borings shall be deep enough to show a complete soil and rock profile to the depth of the 
foundation supporting layer.  

o Refer to Section 1: Geotechnical Projects with Structural Components, of the current TDOT 
Geotechnical Guidelines. 

 The Design-Builder shall collect appropriate field data and samples for geotechnical evaluation of 
embankments, subgrade, soils, culverts, bridge and retaining wall structures, storm water 
management structures and ponds, minor structures, including drainage pipes, and any other earth 
supported structures or elements of highway design and construction relevant to the Project.  

o Refer to Section 2: Geotechnical Projects with Roadway Design Components, of the current 
TDOT Geotechnical Guidelines. 

If applicable, the Design-Builder is solely responsible for undercutting and disposal of unsuitable soils and 
replacement with suitable material at no additional cost or time to the Department.  

The Design-Builder shall perform all subsurface investigation and laboratory testing in accordance with the 
current TDOT Geotechnical Guidelines. 

5.3  Geotechnical Reports 
The Design-Builder shall provide geotechnical reports and design and construction summaries that contain 
pertinent subsurface investigations, tests, and engineering evaluations at least 20 days prior to submittal of 
the related Design Documents. 
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Prior to any geotechnical design submittal, as outlined in the TDOT Geotechnical Guidelines, the foundation 
design recommendation reports shall be sealed and signed by a Professional Engineer registered in the 
State of Tennessee who has completed a minimum of three geotechnical design projects of the scope and 
complexity similar to that anticipated for this Project, using the LRFD method and in accordance with the 
latest edition of the AASHTO LRFD Bridge Design Specifications.
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6 RIGHT-OF-WAY (ROW) 
Table 3 lists the preliminary (for information only) tracts and acquisition areas for the noted bridges based on 
the Base Technical Concept. 

Table 3: ROW Acquisition Table 

PIN TRACT 
NO. PROPERTY OWNER 

BASE TECHNICAL CONCEPT 
EASEMENTS TO BE AQUIRED 

(SQ. FT.) 

130900.00 
3 Gregory S. Taylor and Wife, Danita L. Taylor 5,854 (Temporary Construction 

Easement) 

6 Aaron A. Acomb and Wife, Kathy R. Acomb 2,597 (Temporary Construction 
Easement) 

130902.00 9 Charles E. Crabtree and Wife Rita G. 
Crabtree 

1,048 (Permanent Drainage 
Easement) 

1,080 (Temporary Construction 
Easement) 

No changes to access control are proposed in the Base Technical Concept. Access fence (right-of-way 
[ROW] fence) shall be removed and replaced as shown in the Base Technical Concept. Access fence 
installation shall follow the latest TDOT guidelines, standards, standard drawings, and specifications.  

6.1  Design-Builder ROW Acquisition Activities 
Using the Final Definitive Design (Final DD) Plans (as accepted by the Department) and in accordance with 
Section 6.1 of the DB Standard Guidance, the Design-Builder’s Design Documents shall determine the 
ultimate extent of any temporary or permanent ROW needs for both bridge locations within the Project 
Limits, and the Design-Builder shall be responsible for all time and cost necessary to acquire said ROW 
based on the Design-Builder’s Design Documents (and not the Department’s Base Technical Concept).  

Through this process, the Design-Builder shall act as an agent on behalf of the Department and perform the 
following ROW acquisition activities that include:  

 Submittal of area data sheets and ROW proposal to the local agencies (city and/or county) on the 
Department’s standard form 

 Submittal of title report and/or abstract (no older than one hundred and eighty (180) days) and 
related ROW documentation based on the Definitive Design Plans 

 Preparing the ROW estimate (in parallel with preparing the associated utility relocation estimate) so 
that the Department can authorize ROW funding. The Design-Builder shall allow up to four (4) weeks 
after the estimate is submitted to receive authorization to move forward 

 Supporting the Department in preparing the Preliminary Group Inspection (PGI) Report  

 Completing necessary ROW survey and staking as led by the Design-Builder surveyor 

 Completing appraisals and allowing time for TDOT to complete its appraisal reviews. Work includes 
submittal of necessary market data documentation/studies, photographs, and appraisal reports 

 Leading any property owner (or informational ROW sessions) as required by the Department’s ROW 
procedures considering the extent of ROW impacts (see TDOT ROW Procedures Manual for 
additional information) 

 Supporting TDOT in preparing the Form 2 in advance of making an offer 
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 Completing acquisitions (including offers and negotiations)  

 Property management services 

 Recording deeds and closing 

The Design-Builder shall complete all of its ROW activities in accordance with Tennessee Uniform  
Relocation Assistance Act of 1972, the TDOT Guidelines for Appraisers, the TDOT ROW Procedures 
Manual, Section 6.1 of the DB Standard Guidance, and the Uniform Relocation and Assistance and Real 
Property Acquisition Policies Act of 1970 (Public Law 91-646, as amended by Public Law 100-17).  

If an administrative settlement or condemnation is required for any related properties (see Section 6.2.4), the 
Design-Builder will notify the Department so that the Department may pursue the respective proceedings.  

The Department will certify the availability of ROW, including for individual properties, for the Project prior to 
the ROW being available for the Design-Builder’s use. In accordance with TCA 54-5-110 the Design-Builder 
shall cause its final ROW to be filed and recorded in the office of the Register of Deeds in the associated 
county. The Design-Builder shall furnish one update of each respective title report; the process of updating 
the title report shall be performed as part of closing. 

Section 6.1 of the DB Standard Guidance provides additional requirements for each activity and the 
respective ROW NTPs that shall be accounted for in the CPM Schedule.  

6.1.1 Prework Procedural and Qualification Requirements 
Prior to self-performing or subcontracting any of the above-listed ROW activities, the Design-Builder shall 
submit a ROW Acquisition Plan (and qualifications) to the Department for concurrence. The plan shall 
include all items listed in Section 6.1.1 and 6.1.2 of the DB Standard Guidance and shall detail the Design-
Builder's steps and workflow required for certified title reports, appraisals, negotiations, acquisition, and 
parcel closings. 

6.1.2 Condemnation Proceedings and Requirements 
The Design-Builder shall recommend tracts for condemnation. When the Design-Builder recommends a tract 
for condemnation, the request for condemnation must have the necessary supporting documentation 
attached to properly completed forms as indicated by the Regional ROW Office. 

Property acquisition requiring condemnation shall be handled by the State Attorney General’s Office. The 
Department has no control over the timeframe for the condemnation proceedings in accordance with Section 
6.2.6. The Design-Builder shall anticipate time for condemnation proceedings. The Design-Builder is solely 
at risk for any delays for right-of-entry associated with condemnation proceedings. 

The Design-Builder shall update the appraisal report(s) on any tract(s) involved in condemnation to "date of 
possession" when requested to do so by the Department. Appraisal updates shall be completed within sixty 
(60) days after the request is made in writing by the Department. All such updates shall be in compliance 
with standards set forth above. The "update" appraisal request may require the Design-Builder to consider 
and include minor plan revisions and changes in market conditions. 

Upon request by the Department, the Design-Builder shall testify in any judicial or arbitration proceeding 
involving the determination of the value of the property, in support of the opinion of value of any and all of 
the property included in his/her appraisal report. Further, the Design-Builder agrees to attend, as requested 
by the Department, any pre-trial conferences, meetings, depositions, etc. related to such proceedings. The 
Design-Builder shall be compensated for these litigation-related services in accordance with the Expert 
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Valuation Witness Rates in effect at the time the service is rendered. The Expert Valuation Witness Rate 
Schedule may be adjusted periodically. 

6.1.3 Payment Responsibilities 
The Department will be responsible for the costs associated with the payment to property owners for 
negotiated settlements, administrative settlements, and relocation benefits. The Department is also 
responsible for the costs associated with the payment to be deposited with the court in condemnation cases. 
In addition, any payments agreed to by the property owner and the Attorney General's Office during the 
condemnation process either by settlement or through the courts including court costs and any mediation 
expenses is the responsibility of the Department. The Design-Builder shall be responsible for disbursement 
of these payments and providing indefeasible title to the Department. All payments shall be made in 
accordance with the policies and procedures established in the TDOT ROW Procedures Manual. 

6.1.4 ROW Acquisition Timelines 
Once the Final Definitive Design Plans (Final DD Plans) are accepted, the Design-Builder shall account for 
the following sequential durations (up to 20 months) in its CPM Schedule to complete the ROW acquisition 
process for each impacted tract. The Design-Builder shall account for the various ROW NTPs detailed in 
Section 6.1 of the DB Standard Guidance before proceeding to the related steps in the process. 

Table 4: ROW Acquisition Timelines 

Activity Estimated 
Timeframe Responsible Party 

Prepare ROW estimate (in parallel with the utility 
estimate) 5 weeks 

Design-Builder/TDOT (as 
demarcated in Section 
6.2.2) 

Prepare the Preliminary Group Inspection (PGI) Report 10 weeks TDOT 
Stake the ROW and perform appraisals (including time 
for TDOT’s appraisal reviews) 5 months Design-Builder 

Make offers to landowners 3 months Design-Builder 

Gain right-of-entry/possession (including time for 
condemnation if needed) Up to 9 Months 

Design-Builder/TDOT (as 
demarcated in Section 
6.2.2) 

6.2  ROW Limitations 
6.2.1 Access and Use 
Physical construction shall not commence on any phase, segment, individual properties, or a group of 
properties until the Design-Builder receives a notice to proceed for construction Work from the Department 
on each phase, segment, individual properties, or a group of properties. The decision to advance a ROW 
segment to the construction stage shall not impair safety with respect to unacquired or occupied properties 
on the same or adjacent segments of ROW. 

Definitive Design Plans may be phased or segmented within the final approved plans to allow ROW 
activities to be reasonably completed on individual properties or a group of properties, thereby allowing 
certification in a manner satisfactory to the Department for each phase or segment. 

The Design-Builder shall provide adequate access to all occupied properties to ensure emergency and 
personal vehicle access. Utility service must be available to all occupied properties at all times prior to and 
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until acquisition or relocation (if applicable) is completed. Open burning should not occur within 1,000 feet of 
an occupied dwelling. 

The Design-Builder shall maintain a sufficient buffer or hold off zone around parcels that have not been 
acquired and/or around occupied properties to ensure compliance with ROW procedures prior to starting 
any construction-related Wok in the affected areas. There should be no construction-related Work within the 
hold-off zone until the property is acquired and/or vacated. The Department will provide written notification 
before the Design-Builder can enter the hold-off zone. 

6.2.2 Temporary Interest (including Temporary Construction Easements) 
The Department does not anticipate the need for any temporary construction easements (TCEs) or limited 
drainage easements beyond what is listed in Table 3 to complete the Project. However, while the Design-
Builder may optimize its design to eliminate the need for these easements, the Design-Builder shall be 
responsible for the cost and time to acquire the any TCEs or additional Design-Builder temporary locations 
or other temporary interests in property that the Design-Builder determines are necessary, desirable, or 
advisable to complete the Project. Such temporary interests may include rights for temporary Project-
specific activities outside the Project ROW, such as construction work sites, temporary work areas, lay down 
areas, staging areas, storage areas, stockpiling areas, earth work material borrow sites, equipment parking 
areas, as well as any property needed for any temporary utility facilities being constructed by the Design-
Builder.  

As identified, the Design-Builder shall only use a temporary location, interest, or TCE for associated Work 
activities, access to properties, or other facilities. No permanent Project infrastructure, which will be owned 
and maintained by the Department or any others, shall be located within a temporary location or interest, 
including within the TCEs listed in Table 3 (if used/needed).  
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7 UTILITIES 
The Project is a Chapter 86 qualified project. Reimbursement will be subject to TDOT Policy 340-07, Utility 
Relocation from Public Highway Right-of-Way Under TCA 54-5-804. 

Through the early utility notification process and the Department’s initial survey efforts, the Department has 
identified the following utilities within the Project Limits as listed in Table 5.  

Table 5: Utility Impact Table 
PIN Utility Owner Utility Type Utility Contact 

130900.00 

Town of Jasper Water and Sewer 
Mayor Jason Turner 
(423) 942-3180 
jasonturner@jasper-tn.com 

Charter  Communications 
Morgan Wilcher 
(931) 239-9222 
Morgan.Wilcher@charter.com 

AT&T  

Communications 
Joe Perrel 
(423) 488-2825 
jp1389@att.com 

Fiber Optics 
Ms. Trina Ivey 
(678) 641-5522 
ki2863@att.com 

Century Link/Lumen Fiber Optics 
Jeffrey Cannon 
615-263-1128 
relocations@lumen.com 

TBD  Electric TBD 

130902.00 

Charter  Communications 
Morgan Wilcher 
(931) 239-9222 
Morgan.Wilcher@charter.com 

AT&T  

Communications 
Joe Perrel 
(423) 488-2825 
jp1389@att.com  

Fiber Optics 
Ms. Trina Ivey 
(678) 641-5522 
ki2863@att.com 

Century Link/Lumen Fiber Optics 
Jeffrey Cannon 
615-263-1128 
relocations@lumen.com 

TBD  Electric TBD 

7.1  Design-Builder Utility Coordination Activities 
As part of its initial field survey Work, the Design-Builder shall locate all utilities in the Project Limits for each 
bridge location, including the survey data in the Definitive Design Plans. Additionally, the Design-Builder 
shall develop its Definitive Design Plans and a related Utility Impact Matrix to include all required utility 
information as listed in Section 6.2.2 of the DB Standard Guidance. The Design-Builder shall determine the 
exact locations of each utility in the field by contacting the utility owners involved. Notification by calling the 
Tennessee One Call System (as required by TCA 65-31-106) is required, in addition to the Design-Builder 
monitoring each utility owner’s responses to its locate requests per TCA 65-31-118. The Design-Builder 
shall submit a property packet used to establish the existing right-of-way, One-Call tickets for utility 
location, and any other pertinent information via email or file share to the Department. 
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After acceptance of the final Definitive Design Plans (Final DD Plans), the Design-Builder shall lead 
coordination efforts for all impacted utilities associated with both bridges. This includes the Design-Builder:  

 Preparing the utility estimate (in parallel with preparing the associated ROW estimate) so that TDOT 
can authorize utility relocation funding. The Design-Builder shall allow up to four (4) weeks after the 
estimate is submitted to receive authorization to move forward.  

 Preparing the Utility Coordination Plans (based on the Final DD Plans) and associated 
correspondence to send to the impacted utility owners. The Design-Builder’s responsibilities during 
this time may include leading a kickoff meeting with the impacted utility owners to communicate 
forthcoming work efforts and utility requirements. 

 Overseeing the utility coordination timeline required under TCA 54-5-854, which states:  

o The utility owner is to respond within one hundred and twenty (120) calendar days of 
receiving the Definitive Design Plans (A-date). A utility owner’s response will include the “A-
Date Package,” which includes color coded relocation plans (rainbows), a schedule of 
calendar days, and an estimate of cost in order to generate the Utility Relocation Agreement.  

o The “A-date” may be extended an additional forty-five (45) calendar days upon request of the 
utility owner and approval by TDOT. 

o The Design-Builder’s responsibilities during this time may include leading a kickoff meeting 
and deconfliction meeting(s) with the impacted utility owners. 

o TDOT will be responsible for the following during this timeline:  

 Reviewing and approving any engineering packages/contracts requested by the 
utility owner to complete its relocation design work. 

 Reviewing any other utility consultant documentation, including any established 
MOUs, certification of consultant, proposed scopes of work, and estimate of costs. 

 Receiving and reviewing the A-Date Packages in coordination with the Department’s Environmental 
and Utilities divisions. 

 Receiving and reviewing the B-Date Packages if a Move-in State (MIS) utility relocation is identified 
and agreed to by the parties. 

o Move-In State (MIS) utility relocation work is only to be accomplished if a MIS Contract is 
executed by both TDOT and the utility owner.  

o MIS contracts will require that the utility owner provide the detailed construction plans, 
construction specifications and quantities, collectively known as the “B-Date Package” in the 
Utility Agreement, no later than thirty (30) calendar days after the utility receives the fully 
executed contract back from the Department.  

o In the event the Design-Builder performs any utility relocation work as part of an MIS 
relocation, the Design-Builder shall complete any necessary TEER reevaluations and obtain 
all applicable permits (including water quality and environmental permits) to complete the 
work. 

o The Department will revise the Contract Documents (for added cost) to include any MIS work 
per Standard Specification 109.04. 
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 Certifying that in a written statement to the Department that the proposed relocation of utilities will 
not conflict with the proposed highway improvement or with another utility’s relocation plan. 

 Supporting the Department in generating the relocation contracts and “put to work” letters with the 
impacted utility owners. 

 After construction NTP, authorizing the utilities to begin work and continuing coordination efforts and 
record keeping (as detailed in Section 6.3 of the DB Standard Guidance) during the construction 
Work. 

 Locate all final utility locations on the As-built Plans as described in the DB Standard Guidance.    

The Design-Builder shall be responsible for identifying any utility conflicts/relocations from the utility 
construction plans.  

7.2  Utility Coordination Timelines 
Once the Final Definitive Design Plans (Final DD Plans) are accepted, the Design-Builder shall account for 
the following durations in its CPM Schedule to complete the utility coordination process for each impacted 
utility at each bridge location. 

Table 6: Utility Timelines 
Activity Estimated Timeframe Responsible Party 

Prepare utility estimate (in parallel with the ROW 
estimate) 5 weeks 

Design-Builder/TDOT (as 
demarcated in Section 
7.1.1) 

Develop and distribute utility coordination plans 2 weeks Design-Builder 
Utility review (utility owner to prepare A-Date 
package)  Up to 165 calendar days Utility Owner 

Submit rainbows (from the A-Date Package) to 
the Department utilities and environmental 
division  

2 weeks Design-Builder 

Generate and execute relocation contracts  6 weeks TDOT 
Send “put to work” letters  3 weeks TDOT 

Receive B-Date Package(s) (if an MIS) and 
complete its relocation work  

Timing to be coordinated 
with the utility owner based 
on the A-Date Package 

Utility Owner 

7.3  Design and Construction Requirements 
7.3.1 General 
The Design-Builder shall make all reasonable efforts to design and construct the Project to avoid conflicts 
with utilities and minimize impacts where conflicts cannot be avoided. 

The Design-Builder shall be familiar with and adhere to TDOT Rule Chapter 1680-06-01, Rules and 
Regulations for Accommodating Utilities within Highway Rights-of-Way; Tennessee Code Annotated, Title 
54, Part 8, Relocation of Utilities (T.C.A. § 54-5-801 through § 54-5-856); 23 CFR Part 645 -- Utilities; and 
TDOT Policy 340-07, Utility Relocation from Public Highway Right-of-Way Under TCA § 54-5-804 (Chapter 
86). TDOT ROW Procedures Manual, and Section 6 of the DB Standard Guidance. 

The Design-Builder shall notify each individual utility owner of its intent/plan of operation in the area of the 
utilities. Prior to commencing any Work, the Design-Builder shall contact the utility owners and request the 
owners to properly locate their respective utility on the ground. This notification shall be given at least three 
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(3) Business Days prior to commencement of operations around the utility in accordance with T.C.A. § 65-
31- 106. 

The Design-Builder shall provide all necessary protective measures to safeguard existing utilities from 
damage during construction. In the event that special equipment is required to work over and around the 
utilities, the Design-Builder shall be required to furnish such equipment. The Design-Bulder shall include the 
cost of protecting utilities from damage and furnishing special equipment in the Contract Amount. 

The Design-Builder shall accommodate utility adjustments, emergency construction, new installation, and 
routine maintenance work by others that may be underway or take place during the progress of the Contract. 
No additional compensation or time shall be granted for any delays, inconveniences, or damage sustained 
by the Design-Builder or its Subcontractors due to interference from utilities or the operation of relocating 
utilities. 

In the event the Design-Builder performs any utility relocation work, it is the Design-Builder’s responsibility to 
obtain any and all property rights and applicable permits, including any environmental permits. 

7.3.2 Design-Builder’s Changes in Design 
For purposes of this Section 7, a change in design is the modification of the Design-Builder’s Design 
Documents that: 

 Require subsequent relocations, adjustments, removals, or alterations for any utility after acceptance 
of the Design-Builder’s Final Definitive Design Plans (Final DD Plans), or 

 Necessitate acquisition of a utility easement not included in the Department-provided property.  

In any of these circumstances, the Design-Builder shall bear all cost and time for the Department’s utility 
coordination and the utility owner’s relocation efforts. If the Department agrees with the Design-Builder’s 
alterations, the Design-Builder shall account for the utility coordination tasks and relocation activities from 
the utility owner (as listed in Section 7.2.1) in the CPM Schedule without any extension to the Contract 
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8 ENVIRONMENTAL 

8.1  NEPA Documents 
The Department obtained and has provided the NEPA Documents in the Reference Documents.  

8.1.1 Environmental Commitments 
Expanded upon in Section 5.2.9 of DB Standard Guidance, the Design-Builder shall review and adhere to 
the approved NEPA Documents and technical reports—specifically, any environmental commitments listed 
on the "Green Sheet" of the approved NEPA Document. The Design-Builder shall account for these 
commitments as part of its design and construction Work. The following commitments are to be addressed 
during the construction Work or prior to completing the Project. 

 Commitment #1 (throughout the Project Limits at both bridge locations): All tree clearing activities 
shall take place between November 16th to March 31st. 

8.1.2 Environmental Technical Study Area (ETSA)  
The environmental technical study areas (ETSAs) for each bridge location within the respective Project 
Limits are provided in the respective ETSA .kmz files in the Reference Materials. Changes to the ETSA 
limits or Work outside of the ETSA limits shall be governed by the requirements in this Section 8, which may 
include a NEPA reevaluation per Section 8.1.7. 

8.1.3 Environmental Boundaries 
The Design-Builder is responsible to field verify all features from the final environmental boundaries reports 
(EBRs), provided in the Reference Materials, and the Design-Builder shall update and submit a revised EBR 
(if necessary) in accordance with TDOT standards to document any missing features. 

Should an unknown environmental feature within the ETSA be uncovered, all construction Work shall stop 
immediately in that area, and the Design-Builder shall contact the Department for consultation.  

For impacts to any streams, springs, wetlands, sinkholes, or other water resource features not previously 
documented in the original EBR, the Design-Builder shall provide the data sheets and forms listed below to 
the Department for Review and Comment prior to submittal to the applicable regulatory agencies. 

Streams 

 Hydrologic Determination Field Data Sheet (Version 1.4). 

 Ecology Water Resources Field Data Sheet. 

 Tennessee Department of Environment and Conservation (TDEC) – Division of Water Resources: 
Habitat Assessment Field Data Sheet – Moderate to High Gradient Stream. 

 A location map, plan sheets with resources clearly marked and labeled, and a U.S. Geological 
Survey (USGS) Quad map showing the proposed stream(s) using Department-provided map 
templates. 

 Photo summary of each feature including photo views of the location of the proposed alteration, 
upstream, downstream, and along the centerline of the Project. 
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Wetlands 

 U.S. Army Corps of Engineers (USACE): Wetland Determination Data Form – Eastern Mountain and 
Piedmont Region: Version 2.0. 

 TDEC – Division of Water Resources: Tennessee Rapid Assessment Methodology (TRAM) 
documentation for wetlands, including TRAM Decision Key, TRAM Outstanding Natural Resource 
Water or Exceptional Tennessee Water Decision Table, appropriate Hydrogeomorphic (HGM) field 
data forms (if applicable) or Non-HGM field data forms (if applicable) for the wetland type being 
assessed, and TRAM Quantitative Summary Table. 

 A location map, plan sheets with resources clearly marked and labeled, and a USGS Quad map 
showing the proposed wetland(s) using Department-provided map templates. 

 Photo summary of each feature including photo views of the location of the proposed alteration and 
wetland boundaries. 

Water resource determinations shall be completed by a Tennessee Qualified Hydrologic Professional (TN-
QHP). The certification for the TN-QHP must be submitted along with the Hydrologic Determination Field 
Data Sheet for the individual preparing the data sheets and forms. All additional environmental field studies 
are to be performed by the Design-Builder’s personnel with the required qualifications. 

8.1.4 State or Federal Endangered / Threatened Species 
The Department completed species coordination with TWRA and USFWS for the Project (see the Reference 
Documents for the coordination documents). The Project was deemed to fit Condition 1 of the TDEC DNA 
MOA.  

If the Design-Builder requires any additional ROW (e.g., fee simple or easement) outside the ETSA or alters 
the scope to require additional study not previously completed within the Project’s ETSA, the Design-Builder 
shall be responsible for the time and cost to coordinate any additional review(s) and lead all effort to 
document and address any proposed changes with USFWS, TWRA, and TDEC DNA. The Design-Builder 
shall contact the Department prior to any coordination with the resource agencies. 

The Design-Builder’s coordination with resource agencies shall, at a minimum, include the following 
information:  

 A clear description of the Project changes to be reviewed,  

 Timing and schedule for implementation of the changes,  

 Maps showing location of changes (if applicable),  

 Plans documenting the changes,  

 Description of how the changes maintain compliance with existing environmental commitments, and  

 Previous coordination responses from the resource agencies. 

If a NEPA re-evaluation is required (also see Section 8.1.7), the Design-Builder shall be responsible for the 
time and cost necessary to prepare the re-evaluation and adhere to any additional environmental 
commitments required by the resource agencies because of the agency review. These commitments may 
include preparation of species reports or biological assessments, species surveys, species sweeps and 
relocations, additional prohibitions on the Work during designated time periods, and any required species 
monitoring. 
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If required, the Design-Builder shall (in consultation with the Department) allow adequate time in the CPM 
Schedule for this agency coordination to occur (e.g., TWRA, USFWS, and the TDEC DNA). 

8.1.5 Other Natural Resources 
The Design-Builder shall ensure identification, survey, and monitoring of other natural resources, such as 
sinkholes, caves, or specialized habitats. The Design-Builder shall work with the Department to coordinate 
with regulatory agencies (e.g., TDEC) as necessary and to obtain any necessary permits for modifications to 
the natural resources (e.g., TDEC Underground Injection Control (UIC) Permit, etc.). 

8.1.6 GPS/GIS Data Collection 
The Design-Builder’s data collection for streams, wetlands, springs, sinkholes, or other jurisdictional features 
shall be with mapping grade accuracy (defined as sub meter). 

8.1.7 Design-Builder Required Reevaluations 
If the Design-Builder’s design footprint or construction limits extend beyond the ETSA, including for use of 
permanent and/or temporary interests, which results in changes to impacts of identified resources, the 
Design-Builder shall bear all cost and time associated with the:  

 Design-Builder’s preparation of revised environmental technical studies and the NEPA Document re-
evaluation(s),  

 Department’s Review and Approval of the NEPA Document re-evaluation(s), and  

 All agency coordination, as required, of the NEPA Document re-evaluation(s). 

Additionally, if the Design-Builder’s changes result in changes to impacts of the environmental features, the 
Design-Builder shall bear all cost and time to incorporate additional compensatory mitigation documented in 
the updated EBR or for additional features identified prior to and during construction Work. 

The Design-Builder shall provide the Department with a notification and copy of the revised Plans. 

8.2  Mitigation of Streams and Wetlands 
The noted EBRs identified the following natural features within the respective Project Limits.   

PIN Natural Features Disturbed 
Acreage 

130900.00 

 One stream (STR)  
 Two wet weather conveyances (WWC) 
 Three wetlands (WTL) (low quality) 
 One pond (PND) 

7.9 acres 

130902.00 

 One stream (STR)  
 One wet weather conveyance (WWC) 
 One wetland (WTL) (ditch) 
 One pond (PND) 

3.095 acres 

Based on the initial permit and mitigation assessments, the Base Technical Concept requires proposed 
mitigation for STR-1 crossing impacts at ~Station 133+00 and ~ Station 142+15 for PIN 130900.00. The 
Base Technical Concept does not anticipate the need to mitigate any stream impacts on PIN 130902.00 or 
any wetland impacts within the Project Limits at either location. However, the Design-Builder’s Design 
Documents shall determine the ultimate extent of stream and wetland impacts and mitigation (as needed) for 
both bridge locations within the Project Limits.  
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As needed (but not intended to fully offset all potential impacts), the Department is providing the following 
credits that the Design-Builder may use to offset proposed impacts. The credit estimate is based on an 
estimate of stream impacts with an assumed, average SQT score of 0.6 and proximity factor of 1.5 applied. 
The Design-Builder shall perform an SQT analysis for the impacted stream and request use of the listed 
credits when preparing the associated water quality permit sketches, by which the Department will provide 
the necessary information for the Design-Builder to reference in the permit application.   

 90 stream credits  

If the Design-Builder elects to pursue additional credits beyond what is listed above, the Design-Builder shall 
be responsible for the time and cost to purchase any additional credits.   

8.3  Environmental Water Quality and Construction General Permits 
The Design-Builder is responsible, under federal and state environmental laws and regulations, to avoid and 
minimize, to the maximum extent practicable, impacts to Waters of the State and/or Waters of the U.S. when 
designing and constructing the Project. The Design-Builder assumes all responsibility as the Authorized 
Agent of the Department (Permittee) as indicated in the permit that relates to protection of the “Waters of the 
United States” and/or “Waters of the State of Tennessee” pursuant to the regulatory permits listed in Section 
5.2.10 of the DB Standard Guidance. 

The Design-Builder is responsible for obtaining all necessary water quality permits and a TDEC National 
Pollutant Discharge Elimination System (NPDES) Construction General Permit (CGP) to construct the 
Project.  

The Department has initially identified potential water quality permit needs based on the Base Technical 
Concept; however, the Design-Builder’s Design Documents shall determine the necessary water quality 
permits for the Project. 

Table 7: Preliminary Water Quality Permit List 

Potential Agency Permit (based on the Base 
Technical Concept) Applicable Bridge 

TDEC Individual Aquatic Resource Alteration 
Permit (IARAP) 

PIN 130900.00 
USACE Nationwide Permit 404 

TDEC National Pollutant Discharge Elimination 
System (NPDES) Construction General Permit 
(CGP) 

PIN 130900.00 and PIN 130902.00 

8.3.1.1 WATER QUALITY PERMIT ACTIVITIES 

Using the Definitive Design Plans, the Design-Builder shall lead all permit development and coordination 
efforts on the Project. This includes the Design-Builder:  

 Preparing a revised permit assessment for Department Review and Comment.  

 Preparing and submitting the permit sketches to the Department for Review and Comment for each 
noted impact. 
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 Finalizing and submitting the permittable plans and sketches (as part of the Permittable Plans 
Package) to the Department for Review and Comment.  

 Developing and submitting the permit application to the Department for Review and Comment.  

 Once comments are resolved, submitting the permit application to the respective agency and paying 
for all fees in accordance with the DB Standard Guidance.  

 Monitoring the process and coordinating with the agencies to answer questions, provide additional 
information, revise the application, and ultimately secure the noted permits(s).   

Additional requirements related to regulatory permits are described in Section 5.2.10 of the DB Standard 
Guidance.   

8.3.1.2 APPLYING FOR AND OBTAINING WATER QUALITY PERMITS 

The Design-Builder shall prepare for the Department’s execution the water quality permit application 
package and shall attend all public meetings necessary to obtain the water quality permits required for the 
Project. As needed, the Design-Builder shall obtain the necessary information and prepare the permit 
drawings/sketches, Permittable Plans Package, and application to reflect the impacts and minimization 
efforts resulting from the Design-Builder's Design Documents.  

The Design-Builder shall be responsible for all public notice requirements such as documentation to be 
placed in the local newspaper and in the field and in answering of public notice comments.  

The Design-Builder shall submit the water quality permit application in its own name and ensure the permit 
is issued in its name. If, under the applicable laws and regulations, the water quality permit application 
cannot be submitted in the Design-Builder’s name, the Design-Builder shall submit the permit application as 
an Authorized Agent of the Department and ensure the permits are issued with the Department as the 
Permittee. The Design-Builder shall attend a final review meeting with the Department to review all water 
quality permit applications prior to submitting the application to the permitting agencies. 

The Department shall be invited to any meeting between the Design-Builder and the respective regulatory 
agency to discuss issues related to the application for (or refusal of) a permit. The Design-Builder shall 
inform the Department a minimum of ten (10) business days in advance of the time and location such a 
meeting is to take place and provide a meeting agenda five (5) business days in advance of the meeting. 

The Design-Builder shall assist the Department, as needed, in any proceedings relating to reservations, 
objections, appeals, and/or applications for preliminary injunctions initiated by others against the water 
quality permit application or by itself against the permit decision. In such proceedings, the Design-Builder 
shall make every reasonable effort to defend the submitted application. 

If any regulatory agency rejects or denies the permit application, it is the Design-Builder's responsibility to 
make the necessary revisions to ensure the permit is approved. If revisions are required to obtain the permit, 
the Design-Builder shall schedule a review by the Department to ensure regulatory practices are met. The 
Design-Builder shall be responsible for preparing and revising its designs and proposing appropriate 
construction means and methods that are permittable. The Design-Builder shall acquire all permits required 
for a particular construction activity prior to commencing the particular construction activity. All costs and 
time/delays associated with an incomplete permit package or application, agency rejection, agency denials, 
agency processing time, or any permit violations shall be the responsibility of the Design-Builder. 

The Design-Builder shall provide the Department with a copy of the draft permit decision and a copy of the 
final permit upon receipt. 
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8.3.1.3 WATER QUALITY PERMIT APPLICATION CONTENTS 

The water quality permit application (applicable for USACE  404, TVA Section 26a, and TDEC ARAP 
permits) shall: 
 Use the Department’s application templates, or an approved equal, that meet all the required 

sections of the agencies’ applications forms (e.g., TDEC CN-1091, USACE ENG 4345, NPDES 
NOC, etc.); and 

 Have a signed application letter to the TDEC Division of Water Resources (Permits Section), TVA (if 
applicable), and USACE, listing all water quality impacts. 

The permit application shall include: 
 Alternatives and proposed methods utilized by the Design-Builder to minimize impacts to each 

environmental feature 
 Proposed mitigation for impacts to the environmental features 
 Labeled USGS color quadrangle map. The map shall have the following information shown: 

o Impact areas labeled by permit type; 
o Longitude and latitude (precision to four decimal places) listed for each impact; 
o Quadrangle name and number; 
o Project information (including PIN, State Project Number, project description, County name, 

nearest city); 
o Scale bar (quad map scale shall be set to 1:24,000); and 
o North arrow 

 Copy of signed CN1091 form (the originally signed CN1091 form shall be submitted to TDEC) 
 Signed DA/TVA form or DA form (if applicable)  

o DA/TVA form must be filled out if an Individual Section 404 Permit is required.  
o Individual Section 404 Permit applications require the names and addresses of property 

owners adjacent to all permit impacts listed in an excel spreadsheet. 
 Signed TVA Applicant Disclosure Form (if applicable) 
 Pre-filing and certification request (if applicable) 
 Environmental feature impact tables based on Design-Builder’s Design Documents and utility 

relocation plans (if applicable) 
 TN SQT data and debit tools (responsibility of the Design-Builder to obtain SQT analysis) 
 Individual permit sketches of impacts to environmental features 
 Mitigation plan or mitigation credit ledger to account for impacts to the noted environmental features 

(if applicable) 
 Hydrologic Determination Field Data Sheet  
 Ecology Field Data Sheet (if applicable) 
 Habitat Assessment Field Data Sheet (if applicable) 
 Wetland Determination Data Form (if applicable) 
 TRAM Decision Form (if applicable) 
 Quad map and photographs showing impact area and/or environmental features 
 Marked-up plan sheets showing features from the Environmental Boundaries Report (if 

applicable) 
 A copy of all coordination correspondence between the Department and the USFWS (if applicable) 
 TDEC DNA endangered species database search (if applicable) 
 A copy of all coordination correspondence between the Department and the TWRA (if applicable) 
 Federal Emergency Management Agency (FEMA) flood map for the subject project with construction 

limits labeled 
 FEMA No-Rise Certification letter or Conditional Letter of Map Revision (CLOMR) (if applicable) 
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 A copy of approved environmental document (Environment Assessment, Finding of No Significant 
Impact, TEER, Categorical Exclusion, etc.) or Design-Builder prompted reevaluation (if applicable) 

 A copy of the State Historic Preservation Office (SHPO) letter (architectural and archaeological) 
 Mitigation plan/plans for all streams and wetlands changes proposed by the Design-Builder (if 

applicable) 
 Half-size copy of the bridge layout(s) proposed by the Design-Builder (if applicable) 
 Half-size copy of any utility layout(s) plans that impact(s) environmental features (if 

applicable) 
 An excel table listing the revised utility layout(s) impacts to environmental features (if applicable). 
 Half-size set of plans showing all environmental features. The plans shall be highlighted according to 

the following guidelines: 
o New culvert construction (extensions included) shall be highlighted in orange on the proposed 

layout 
o Existing culverts shall be highlighted in blue on the present layout (blue on the proposed layout if 

sections are remaining). 
o Stream inlet and outlet protection measures and channel detailed dimensions shall be labeled on 

the plans and recorded in the impact table. 
o Streams/springs shall be highlighted in blue on the present and proposed layout. 
o Wetlands shall be highlighted on present layout (green for permanent impacts and yellow for 

temporary impacts). 
o Bank stabilization, outfall structures, and sinkholes shall be highlighted in pink on proposed 

layout. 

Any temporary construction measures, including de-watering, construction access, haul roads, EPSC 
measures, temporary crossings, stream diversions, required for the Design-Builder’s Design Documents 
shall be addressed in the water quality permit application. The Design-Builder shall clearly indicate the 
location of and impacts from haul roads on jurisdictional areas. The Design-Builder shall identify all 
proposed borrow and waste sites and provide all clearance documentation per the TDOT Waste and Borrow 
Manual. These details shall be included in the permit application data.  

8.3.1.4 WATER QUALITY PERMIT TIMELINES 

For all water quality permit submittals, the Design-Builder shall include standard Department Review and 
Comment time periods in its CPM Schedule (notably for submittal of its Permittable Plans Package, the 
permit application, and permit conditions).  

Upon submittal of the Permittable Plans Package, the Design-Builder shall account for the following 
durations in its CPM Schedule to complete the water quality permitting process. 
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Table 8: Water Quality Permit Timelines 

Activity Estimated Timeframe Responsible Party 

Review the Permittable Plans Package 2 weeks TDOT 

Develop application At least 1 month Design-Builder 

Review of permit application 2 weeks TDOT 

Agency Response Timelines (permit dependent and timeline will only 
start once the agency has received a complete application) 

As required to address the 
impacts to the 
environmental features by 
the Design-Builder’s 
Design Documents  

GARAP, USACE Non-notification                     6 months 

IARAP, NW-404                                                  9 months 

IARAP, I-404 (with simple PRM or no PRM)  12 months 

IARAP, I-404 (with PRM) 18 months 

8.3.2 Permitting for Design-Builder’s Temporary Interest 
The Design-Builder shall bear all cost and time for complying with and obtaining any necessary building, 
demolition, grading, and environmental and regulatory permits or approvals, including archaeology, ecology, 
historical, hazardous materials, air quality and noise, TVA 26a, TDEC, and USACE permits from federal, 
state and/or local agencies regarding any Design-Builder temporary interest, including material and staging 
areas, storage areas, excess excavated materials disposal areas, and the operation of any Project-
dedicated asphalt, concrete plants, and waste or borrow sites that will be used. These areas are to be 
addressed in accordance with the TDOT Waste and Borrow Manual. Design-Builder shall submit all such 
permits to the Department prior to the commencement of activities in the permitted area(s). 

The Department shall be included in all correspondence and/or negotiations with agencies. 

The Design-Builder shall be aware that environmental permits may also be required when activities such as 
core sampling, seismic exploratory operations, geotechnical investigations, ROW fence replacement, utility 
relocations, and historic resources surveys are within Waters of the State or Waters of the U.S. These 
permits may also be required for placement and operations of scientific measurement devices. 

8.3.3 Erosion Prevention and Sediment Control (EPSC) 
The Design-Builder shall be responsible for all Erosion Prevention and Sediment Control (EPSC) designs 
and implementation for all bridge locations. The Design-Builder shall place all permanent stabilization at 
locations to prevent damage to adjacent facilities and property due to erosion on all newly graded cut and fill 
slopes that have permanently ceased. 

 Pre-construction vegetative ground cover shall not be destroyed, removed, or disturbed (i.e., 
clearing and grubbing initiated) more than 14 calendar days prior to grading or earth moving 
activities, unless the area is mulched, seeded with mulch, or other temporary cover is applied. 

 Clearing, grubbing, and other disturbances to riparian vegetation shall be limited to the minimum 
necessary for slope construction and equipment operations. Existing vegetation, including stream 
and wetland buffers (unless permitted), should be preserved to the maximum extent possible.  

 Unnecessary vegetation removal is prohibited. 
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Design-Builder shall initiate temporary stabilization within 14 calendar days when construction activities on a 
portion of the site are temporarily ceased, and earth disturbing activities shall not resume until after 14 
calendar days. Permanent stabilization measures in disturbed areas shall be initiated within 14 calendar 
days after final grading of any phase of construction. 

Steep slopes shall be temporarily stabilized no later than 7 calendar days after construction activity on the 
slope has temporarily or permanently ceased. For this Project, steep slopes shall be defined as natural or 
created slopes of greater than 3H:1V, regardless of height. 

Permanent stabilization shall replace temporary measures as soon as practicable. Priority shall be given to 
finishing operations and permanent EPSC measures over temporary EPSC measures. 

The Design-Builder shall perform inspection, repair, and maintenance of EPSC structures on a regular basis 
and remove sediment from sediment control structures when the design capacity has been reduced by fifty 
percent (50%). During sediment removal, the Design-Builder shall take care to ensure that structural 
components of EPSC structures are not damaged and thus made ineffective. If damage does occur, the 
Design-Builder shall repair the structures at their own expense. 

EPSC controls shall be inspected according to permit requirements to verify measures have been installed 
and maintained in accordance with TDOT standard drawings, specifications, and good engineering 
practices. EPSC inspections shall be documented on the TDOT EPSC inspection report, and Design-Builder 
shall provide a copy of each inspection report to the Department. 

The Design-Builder shall place and treat sediment removed from sediment control structures in a manner so 
that the sediment is contained within the Project Limits and does not migrate onto adjacent properties or into 
Waters of the State/United States. 

The Design-Builder shall establish and maintain a comprehensive and proactive method to inspect and 
prevent the off-site migration or deposit of sediment off the Project Limits (i.e., ROW, easements, etc.), into 
Waters of the State/United States, or onto roadways used by the general public. If sediment escapes the 
construction site, off-site accumulations of sediment that have not reached a stream must be removed at a 
frequency sufficient to minimize off-site impacts (e.g., fugitive sediment that has escaped the construction 
site and has collected in a street must be removed so that it is not subsequently washed into storm sewers 
and streams by the next rain and/or so that it does not pose a safety hazard to users of public streets). 
Arrangements concerning removal of sediment on adjoining property must be settled with the adjoining 
property owner before removal of sediment. 

Upon conclusion of the inspections, the Design-Builder shall repair, replace, or modify EPSC measures 
found to be ineffective before the next rain event, if possible, but in no case more than 24 hours after the 
inspection or when the condition is identified. If the repair, replacement, or modification is not practical within 
the 24-hour timeframe, the Design-Builder shall provide written documentation in the field diary and EPSC 
inspection report. An estimated repair, replacement, or modification schedule shall be documented within 
24-hours of identification. The Design-Builder shall bear all costs and time associated with modifications 
made to these measures, and all modifications shall be concurred with by the Department. 

The Design-Builder may remove temporary EPSC measures at the beginning of the workday but must be 
replaced at the end of the workday or before/during a precipitation event. Delaying planting of cover 
vegetation until winter months or dry months shall be avoided. 

The Design-Builder shall minimize offsite vehicle tracking of sediments and the generation of dust. The 
Design-Builder shall provide a stabilized construction access (a point of entrance/exit to the construction 
project) to reduce the tracking of mud and dirt onto public roads by construction vehicles. 
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The Design-Builder shall have a plan in place for dust control. The dust control plan shall be developed prior 
to the start of any construction activities and shall be submitted to the Department for Review and Approval. 

The Design-Builder shall update the EPSC plans whenever EPSC inspections indicate, or where State or 
Federal officials determine EPSC measures are proving ineffective in eliminating or significantly minimizing 
pollutant sources or are otherwise not achieving the general objectives of controlling pollutants in storm 
water discharges associated with the construction activity. 

The accepted EPSC plan shall require that EPSC measures be in place before clearing, grubbing, 
excavation, grading, culvert or bridge construction, cutting, filling, or any other earthwork occurs, except as 
such work may be necessary to install EPSC measures. 

EPSC measures shall be installed and functional prior to any earth moving operations and shall be 
maintained throughout the construction period except as such work may be necessary to install EPSC 
measures. 

The Design-Builder shall establish and maintain a proactive method to prevent litter and construction wastes 
from entering Waters of the State/United States. The Design-Builder shall remove these materials from 
stormwater exposure prior to anticipated storm events, before being carried offsite by wind, or as otherwise 
needed to prevent these materials from becoming a pollutant source for stormwater discharges. After use, 
the Design-Builder shall remove materials used for EPSC from the site. 

8.3.4 NPDES Permit Requirements 
A TDEC National Pollutant Discharge Elimination System (NPDES) Construction General Permit (CGP) for 
construction stormwater runoff is required for all bridge locations. The Design-Builder shall develop its EPSC 
sheets and the Storm Water Pollution Prevention Plan (SWPPP) to obtain the NPDES CGP for the Project. 

The Design-Builder shall prepare a SWPPP, Documentation and Permits Binder, and a Notice of Intent 
(NOI) using the Department’s template prior to submittal of the NPDES CGP to TDEC. A copy of the 
SWPPP template used by the Department to develop SWPPPs and the Documentation and Permits Binder 
can be obtained from the Department’s Environmental Division, Ecology and Permits Office:  NPDES 
Stormwater Permitting Program (tn.gov) The Design-Builder shall use the SWPPP template as a guide in 
preparation of the SWPPP, and the Design-Builder is responsible for complying with all requirements of the 
CGP. 

The SWPPP shall include the EPSC plans for application of coverage under the CGP. The Design-Builder 
shall submit the SWPPP and NOI at least forty-five (45) business days prior to beginning construction 
activities. Once a Notice of Coverage (NOC) is received by the Design-Builder, the EPSC submitting the 
SWPPP for coverage under the CGP shall be submitted to both TDEC and the Department for their records. 

The Design-Builder shall prepare EPSC plans detailing Best Management Practices (BMPs) to prevent 
erosion, control sedimentation, and prevent the discharge of any pollutants from leaving the Project Limits 
and Department’s ROW or easements, or from entering jurisdictional features or stormwater conveyances, 
and be transported to receiving waters during the construction of the Project. The Design-Builder shall 
identify all outfall locations on the EPSC plans with an appropriate numbering or lettering system.  

The Design-Builder shall revise the SWPPP and the EPSC plans as necessary based on actual construction 
activities throughout the duration of the Project. All SWPPP and EPSC revisions shall be documented. The 
Design-Builder shall certify that the individual who prepared and reviewed the EPSC plans and SWPPP is 
currently certified according to the CGP. The Design-Builder shall also certify that the BMPs are designed so 
that if properly implemented, installed, and maintained, they will manage erosion and prevent sedimentation 
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to Waters of the State/United States or on adjacent property owners, as well as comply with the terms of the 
TDEC NPDES CGP. 

8.3.5 Inspections 
The Design-Builder shall complete Project site inspections of the erosion control measures, disturbed areas, 
areas used for storage of material, construction entrance/exit, and all outfalls. Following the inspection, the 
Design-Builder shall prepare and maintain a report with the SWPPP. The CGP requires the inspections to 
be performed at least twice a week, 72 hours or more apart. The inspector must document the findings of 
the inspection fully in the report and provide a copy to the site operator and the Design-Builder, document 
that the rain gauge has been read and rainfall recorded on a daily basis or that a reference site has been 
used to document rainfall. The inspector shall also document that all records are being completed and 
maintained per the TN CGP. 

The inspector shall use photo documentation to clearly convey recommendations to the site operator and 
the Design-Builder. All photos shall be saved to document site conditions over time to support the inspection 
report findings when the site is audited by TDEC or other regulators. 

The Design-Builder shall maintain a rain gauge on-site that measures up to 6-inches of rainfall. The rain 
gauge shall be located within the Project Limits in an open area such that measurements will not be 
influenced by outside factors. The Design-Builder shall initiate rainfall monitoring prior to clearing, grubbing, 
excavation, grading, cutting or filling. The rain gauge shall be read and emptied after every rainfall event 
occurring on the Project site (at approximately the same time of day). The rainfall records shall be recorded 
and maintained with the SWPPP. Recorded data should include the date of the rain event, amount of rainfall 
and the approximate duration. 

Inspectors performing the required twice weekly inspections must:  

 Have a valid certification from the “Fundamentals of Erosion Prevention and Sediment Control Level 
I” course, or  

 Be a Licensed professional engineer or landscape architect, or  

 Have a Certified Professional in Erosion and Sediment Control (CPESC) certification, or 

 Have successfully completed the “Level II Principles for Erosion Prevention and Sediment Control 
for Construction Sites” course.  

A copy of each inspector’s certificate, license, or training record shall be kept on site. 

As outlined in the NPDES CGP, the Department will perform the monthly Environmental Quality Assurance 
Project Compliance Assessments (QA Inspections) on this Project, which will include any Design-Builder 
temporary interest sites (including waste and borrow areas). 

8.3.6 Noncompliance Determinations 
If at any time, the Design-Builder is not in compliance with any applicable permit regulations, all 
noncompliance items must be addressed by the Design-Builder within 24 hours of such identification. The 
Department has the authority to suspend Work until such time as the deficiencies have been corrected.  

The Design-Builder shall not be granted any compensation or time extension for any work suspension 
associated with a non-compliance determination. Any monetary fees and/or fines associated with any 
violations shall be the sole responsibly of the Design-Builder. In the event that a Notice of Violation (NOV) is 
issued by a regulatory agency, the response to the NOV shall be written by the Design-Builder and 

Draf
t



 Tennessee Department of Transportation 
Book 3 (Project Specific Information) 

I-24 Shellmound Bridges 

DB2503  40 

approved by the TDOT Environmental Division – Environmental Engineering Office – Permits Unit prior to 
submittal to the agency. 

8.3.7 Permit Register 

The Design-Builder shall maintain a permit register and provide updates with every progress report. The 
permit register shall include an overview of all permits required of the Project. The permit register requires 
each permit to be indicated as follows: 

 Name and address of the granting authority, 

 Purpose of the permit, 

 Reference to the document in which the permit conditions are defined, 

 Status of permit, 

 Date by which the authorization of the specific permit is anticipated, 

 Permit conditions relevant for the Work, 

 Date by which the permit is required (milestone), 

 How the Design-Builder ensures that it will comply with the permit requirements and conditions, and 

 Validity and the expiry date (if any) of the permit. 

8.3.8 Permit Modification Due to Design-Builder Design Changes 
If the Design-Builder’s design substantially alters the Base Technical Concepts for Bridges 31 and 32 
resulting in additional or altered impacts to the environmental features (e.g., significant increases or 
alteration of jurisdictional water resource impacts), the Design-Builder shall bear all cost and time to:  

 Develop the modified permit application (and associated supporting design and documentation), 

 Procure the modified water quality permit(s),  

 Design and construct any required mitigation, and/or  

 Acquire any mitigation credits needed to address the impacts from the Design-Builder’s design. 

If permit modifications are necessary for Bridges 31 and 32 (or for any other bridge location after the Design-
Builder has submitted and obtained its original water quality permit), the Design-Builder shall contact the 
Department’s Alternative Contracting Office for guidance. The Design-Builder shall follow Section 8.3.1.4 
and Section 8.3.1.3 to prepare, apply, and obtain the modified water quality permits. 
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9 CONSTRUCTION 
The Design-Builder’s construction Work shall meet the requirements of the TDOT Standard Specifications, 
supplemental specifications, the relevant Special Provisions, the Manual on Uniform Traffic Control Devices 
(MUTCD), and regulations of the Tennessee Occupational Safety and Health Administration (TOSHA). 

 All design, construction, and operational activities associated with this Project shall adhere to the 
TDOT standards as the primary governing criteria.  

 In cases where TDOT standards, supplemental specifications, or special provisions are silent on 
specific issues, the project shall default to compliance with the Manual on Uniform Traffic Control 
Devices (MUTCD). 

The Design-Builder shall ensure that all applicable “General and Special Notes” found in Section VI of the 
current edition of the State of Tennessee Department of Transportation Design Division Roadway Design 
Guidelines – PDN are adhered to during all construction Work. 

9.1  Construction Services 
The Design-Builder shall supervise and administer all construction Work in accordance with the Contract 
requirements. The Design-Builder shall perform all other construction Work required to complete the Project 
in conformance with all Contract requirements. Notably, the Design-Builder shall:  

 Comply with all applicable laws. 

 Keep the Work location and its vicinity free from accumulation of waste materials and rubbish 
caused by the Design-Builder’s operations. 

 Repair, at its expense, any area that is disturbed outside limits of the construction Work over the 
duration of the Project. Note: all repaired areas shall be inspected and be deemed satisfactory by 
the Department. 

 Coordinate its Work with that of other contractors and utility owners working on or near the Project 
Limits. Note: The Design-Builder shall consider the schedule of other contractors when developing 
the CPM Schedule to maintain continuity of Work and compliance with the Contract Time. 

9.2  Construction Submittals 
The Design-Builder shall submit Plan revisions of approved design and field changes to the Department 
within two weeks after approval of each change. As required in the DB Standard Guidance, all field design 
changes shall be incorporated into the As-Built Plans. 

9.3  Acceptance of Material 
All materials used on this Project shall meet the requirements set forth in the Contract Documents, Design 
Documents/Plans, and specifications. Materials incorporated into the Project must have certifications, test 
reports, and/or acceptance testing as specified in the Department’s Quality Assurance Program for the 
Sampling and Testing of Materials and Products (SOP 1-1) (Standard Operating Procedures). The Design-
Builder shall communicate what materials will be used in the Project, along with estimated quantities, in 
sufficient time that adequate samples and/or acceptance testing can be performed by Department 
representatives. The Design-Builder shall provide the Department an estimated quantities list using the 
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Department’s pay item list for each lump sum item so that the Department may determine the number(s) and 
type(s) of testing required. 

The Design-Builder is responsible for determining all means and methods of its construction Work for the 
Project. However, this does not relieve the Design-Builder of the responsibility to protect the public, 
environment, and private property. 

9.4  Maintenance During Construction 
The Design-Builder shall prepare a maintenance plan for Department Review and Approval that meets the 
requirements herein. The Design-Builder is responsible for the maintenance of the Project Limits in 
accordance with the approved maintenance plan until Project completion and acceptance by the 
Department. 

9.4.1 General Requirements 

The Design-Builder shall maintain the Project Limits, from the date of the Notice to Proceed for construction 
Work until Project completion and acceptance by the Department, in a manner that provides a safe and 
reliable transportation system. 

The Design-Builder shall be fully responsible for maintenance as required by TDOT Standard 
Specifications, Section 104.05 – Maintenance During Construction. The Design-Builder shall be responsible 
for all components of the transportation system within construction limits to include asphalt roadway, signing, 
and guardrail until Project completion and acceptance by the Department. 

9.4.2 ROW Mowing and Litter Removal 
The Design-Builder shall perform ROW mowing (four mowing cycles each year) and litter removal (as 
needed) in the Project Limits to provide a consistent vegetation height and a clean non-littered appearance 
from the date of the Notice to Proceed for construction Work from the Department until Project completion 
and acceptance by the Department. 

The Department shall direct the Design-Builder with the exact dates for the annual mowing cycles. 

9.4.3 Acceptance of the Project 
Upon Project completion and acceptance, the Department will assume responsibility for the operation and 
maintenance of the Project Limits. Nothing contained herein shall otherwise limit any warranty obligations of 
the Design-Builder with respect to any defect or non-conforming Work. 

9.5  Maintenance of Traffic 
The Design-Builder shall develop a Transportation Management Plan, including a Traffic Control System, 
that addresses major aspects of the work for individual construction areas, phases and stages, including 
temporary traffic control, transportation and information strategies. The Transportation Management Plan 
shall be in accordance with:  

 TDOT Standard Specification for Road and Bridge Construction 

 TDOT Standard Drawings  

 TDOT Standard Traffic Operations Drawings  

 TDOT Traffic Design Manual  

Draf
t



 Tennessee Department of Transportation 
Book 3 (Project Specific Information) 

I-24 Shellmound Bridges 

DB2503  43 

 TDOT Design Guidelines  

 TDOT Work Zone Safety and Mobility Manual  

 ATSSA Quality Guidelines for Temporary traffic Control Devices and Features  

 Manual on Uniform Traffic Control Devices (MUTCD) 

9.5.1 General Requirements 
The Design-Builder shall use Traffic Control materials from the Department’s Qualified Products List (QPL) 
(https://www.tn.gov/tdot/materials-and-tests/research---product-evaluation-and-qualified-products-list.html)  

The Design-Builder shall verify drainage spread does not exceed allowable spread. Design-Builder shall 
provide drainage/spread calculations for all phases of traffic control phasing. The Design-Builder shall verify 
temporary traffic control conditions and shall provide positive drainage through temporary barrier and 
construction phasing. 

The Transportation Management Plan shall describe in detail all accommodations for traffic access and flow 
during all stages of construction for the life of the Project. The plan shall include the following:  

 Detailed proposed sequencing plan that includes each step of the Project, including all major traffic 
shifts or changes, minor shifts or changes, closures, and alternate traffic patterns.  

 Overall goals of the sequencing plan and how the plan aligns with the Project Critical Path.  

 Plans for providing queue protection during operations requiring temporary lane closures, temporary 
road closures, rolling roadblocks, traffic pacing, and setting up or removing long-term lane shifts.  

 Conceptual construction staging diagrams (scale: 1 inch = 200 feet), including lane configuration and 
traffic management of the Interstate, State Routes, and local streets during the different stages of 
construction. Staging areas within the Project Limits shall be approved by the Department.  

 Narrative description of how Design-Builder shall schedule and sequence the construction to 
minimize impacts on the environment, communities and traveling public while still providing 
acceptable construction performance.  

 Brief description of the laydown, recycling, staging, disposal areas, waste and borrow pits, and 
maintenance locations to be used during construction. 

 Description of how the ROW and adjacent roads and properties will be maintained and protected, 
including the intended measures to be used to mitigate and minimize noise, vibration, light, dust, 
erosion/run-off, and local road damage. 

9.5.2 Temporary Lane / Road Closures 
Temporary lane and road closures shall be required to complete the Work. The road closures for structure 
replacement and other related construction Work shall be in accordance with Special Provision 108B and 
this Section 9, including: 

 Two travel lanes along I-24 shall be open at all times in the westbound and eastbound direction of 
travel, unless a lane closure or rolling closures are allowed in accordance with Special Provision 
108B. 

 Shellmound Road under I-24 shall remain open, including access to adjacent properties, unless a 
lane closure is allowed in accordance with Special Provision 108B.  
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 The remaining portion of Shellmound Road over I-24 eastbound to north of Piercy Road may be 
closed for single phase bridge construction. If a full closure is proposed, the Design-Builder shall 
provide an adequate detour as approved by the Department. The Reference Documents include a 
currently approved detour route that the Design-Builder may use upon request for this closure.    

9.5.3 Temporary Markings and Signage 
Temporary markings and raised pavement markings in both Projects Limits and along any approved detour 
route shall adhere to the TDOT standards as the primary governing criteria. In cases where TDOT 
standards, supplemental specifications, or special provisions are silent on specific issues, the Project shall 
default to compliance with the Manual on Uniform Traffic Control Devices (MUTCD).   

All temporary signage shall be in accordance with TDOT Standard Specifications for Road and Bridge 
Construction, TDOT Standard Drawings, TDOT Standard Traffic Operations Drawings, TDOT Traffic Design 
Manual, TDOT Design Guidelines, TDOT Work Zone Safety and Mobility Manual, and the latest edition of 
the Manual of Uniform Traffic Control Devices.  

Changeable Message Signs shall be used in advance of changed roadway conditions such as lane 
closures, road closures, lane shifts, or detour routes. The locations of these Changeable Message signs 
shall be reviewed by the Department prior to implementation. Portable changeable message signs should be 
used as a supplement to and not as a substitute for conventional signs and pavement markings. Portable 
changeable message sign trailers should be delineated on a permanent basis by affixing retroreflective 
material, known as conspicuity material, in a continuous line on the face of the trailer as seen by oncoming 
road users. 

9.5.4 Detour and Construction Signage 
Access to all side roads, business entrances, and driveways shall be maintained during the construction 
Work unless specified elsewhere in the Contract Documents. 

All construction signing shall be in strict accordance with the current edition of the MUTCD.  

Per Special Provision 108B, upon the Notice to Proceed for construction Work, the Design-Builder shall be 
responsible for maintaining the proper signing and barricades of the road closure until Substantial 
Completion and acceptance by the Department.   

9.5.5 Construction Work Zone 
Traffic control devices shall not be displayed or erected unless related conditions are present necessitating 
warning. 

9.5.6 Pavement Edge Drop-Off Traffic Control 
See Chapter 9, Section 5, of the TDOT Roadway Design Guidelines - PDN. 

9.6  Material Requirements 
All disposal activities shall be in accordance with the TDOT Waste and Borrow Manual. Flood debris shall be 
disposed in a proper manner either in an approved landfill or, with TDOT Environmental approval, disposed 
of similar to waste and borrow. 

Borrow and waste disposal areas shall be located in non-wetland areas and above the 100-year FEMA 
floodplain. Borrow and waste disposal areas shall not affect any Waters of the State/U.S. unless these areas 
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are specifically covered by environmental water quality and construction permits (notably the NPDES CGP 
obtained by the Design-Builder). 

The Design-Builder is prohibited from removing and using any river rock to construct any temporary 
improvements or permanent Project infrastructure.  

9.7  Stream Relocation 
If applicable, the Design-Builder shall be responsible for performing any stream relocations required for 
construction of the Project. If the Planned ROW Limits are not sufficient to allow for this stream relocation 
and the requisite vegetative buffer, then the Design-Builder shall coordinate with the TDOT Alternative 
Delivery Office. If needed, the Design-Builder shall perform the final design and construction of the relocated 
stream channel. In the event that any portion of the relocated stream does not meet performance standards, 
as set forth in the associated regulatory permits, then the Design-Builder shall be responsible for any 
required corrective action. 

9.8  Department Inspections 
The Department will review and monitor the Project (Quality Assurance Inspections), including all temporary 
interests and waste and borrow areas, to ensure compliance with all applicable environmental regulations 
and stormwater management activities throughout the duration of the Project. 

Should the Project have repeat non-conformance reports on QA Inspections, water quality violations or a 
NOV, the Department may increase the frequency of QA inspections to two per month. The extra QA 
inspection will occur until the Project has been brought back into compliance for two consecutive QA 
inspections.  

The Design-Builder will bear all cost and time associated with any work related to the additional QA 
inspections or non-compliance determinations, including compensating the Department for the additional QA 
inspections. The Design-Builder shall be solely responsible for any monetary fees and/or fines associated 
with any violations, as assessed by the Department or the regulatory agencies.  Draf
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Attachment A 
Pavement Design for I-24 

Pavement design forthcoming. 
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Attachment B 
Roadway Design Criteria 

I-24 Westbound Overpass at Shellmound Road (PIN 130900.00) 
 

GENERAL INFORMATION  
Roadway Identification I-24 (Westbound) 
Functional Classification Rural Interstate 
Design Speed 70 MPH 
Design Year 2046 
Traffic Volume 32880 
Level of Service N/A 
Access Control Full Access Control 
Design Units English 

  
TYPICAL SECTION See RD18-TS-7 
Travel Lanes  

Number of Lanes 2 
Lane Width 12 ft 
Cross Slope 2% and 2.5% 
Max Superelevation 8% 

Shoulders  
Shoulder Width 10 ft (Paved) - 12 ft (Total) 
Cross Slope 4% 
Max Rollover 7% 

Median  
Width N/A 
Slope N/A 

Side Slopes  
Clear Zone Width 30 – 34 ft (6:1) 
Slope Inside Clear Zone  
Slope Outside Clear Zone  

  
HORIZONTAL ALIGNMENT  
Min Radius of Curve 1,810 ft 

 
VERTICAL ALIGNMENT See RD18-TS-7 
Max Grade  

Ascending 4% (Rolling at 70 MPH) 
Descending 4% (Rolling at 70 MPH) 

Min Curvature (K)  
Sag Vertical Curve 181 
Crest Vertical Curve 247 

  
DRAINAGE  

Calculation of Q 

Rational Method < 100 Acres 
 
TR-55 Method  
100 Acres < D.A. < 128 Acres 
 
Rural Regression > 128 
Acres 
Hydrologic Area 1 

Cross Drains  
Flood Frequency 50 Year (100 Year Check) 
Pipe Material RCP 
Minimum Freeboard 1 ft 

Side Drains  
Flood Frequency N/A 
Pipe Material N/A 

Storm Drains  
Flood Frequency N/A 
Pipe Material N/A 
Pavement Spread N/A 

Minimum Pipe Size 18 in 

Minimum Cover 

12 in (Measured from the 
bottom of the subgrade to the 
top of the outside face of the 
pipe.) 

INTERSECTIONS  
Stopping Sight Distance 730’ for 70 mph 
Design Vehicle WB-67 
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Roadway Design Criteria 

Shellmound Road at I-24 Eastbound (PIN 130902.00) 

GENERAL INFORMATION   VERTICAL ALIGNMENT See RD18-TS-3A 
Roadway Identification Shellmound Road  Max Grade*  
Functional Classification Rural Minor Collector  Ascending 9% (Rolling at 30 mph)  
Design Speed 30 MPH  Descending 9% (Rolling at 30 mph)  
Design Year 2046  Min Curvature (K)*  
Traffic Volume 1,930 ADT (2046)  Sag Vertical Curve 37 
Access Control  Partial Access Control  Crest Vertical Curve 19 
Design Units  English    
   DRAINAGE  

  

 

Calculation of Q 

Rational Method < 100 Acres 
 
TR-55 Method  
100 Acres < D.A. < 128 Acres 
 
Rural Regression > 128 
Acres 
Hydrologic Area 1 

TYPICAL SECTION See RD18-TS-3A  Cross Drains  
Travel Lanes*   Flood Frequency 50 Year (100 Year Check) 

Number of Lanes 2 (One Direction)  Pipe Material RCP 
Lane Width 11 ft  Minimum Freeboard 1 ft 
Cross Slope 2% (Normal Crown)  Side Drains  
Max Superelevation 8%  Flood Frequency N/A 

Shoulders*   Pipe Material N/A 
Shoulder Width 4 ft (Paved) - 6 ft (Total)  Storm Drains  
Cross Slope 4%  Flood Frequency N/A 
Max Rollover 7%  Pipe Material N/A 

Median   Pavement Spread N/A 
Width N/A  Minimum Pipe Size 18 in 

Slope N/A  Minimum Cover 12 in (Measured from the 
bottom 

Side Slopes* Varies (2:1 to 6:1)   of the subgrade to the top of 
the outside face of the pipe) 

Clear Zone Width** 12-14 ft 
(6:1)  

14-16 ft 
(4:1) 

 INTERSECTIONS  

Slope Inside Clear Zone N/A N/A  Stopping Sight Distance 200 ft for 30 mph 
Slope Outside Clear 
Zone N/A   Design Vehicle WB-62 

      

Footnotes:  
* Per Rural Local Road Design Standards for Collectors, 2-Lane Roads and Streets Standard Drawing RD18-TS-3A 
** Per Clear Zone Criteria, Standard Drawing S-CZ-1  
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Roadway Design Criteria 

I-24 EB Underpass at Shellmound Road (PIN 130902.00)  

GENERAL INFORMATION   VERTICAL ALIGNMENT See RD18-TS-7 
Roadway Identification I-24 (Eastbound)  Max Grade*  

Functional Classification Rural Interstate  Ascending 4% (Rolling Terrain at 70 
mph)  

Design Speed 70 MPH  Descending 4% (Rolling Terrain at 70 
mph)  

Design Year 2046  Min Curvature (K)*  
Traffic Volume Not Available  Sag Vertical Curve 181 
Access Control Full Access Control  Crest Vertical Curve 247 
Design Units English    
   DRAINAGE  

  

 

Calculation of Q 

Rational Method < 100 Acres 
 
TR-55 Method  
100 Acres < D.A. < 128 
Acres 
 
Rural Regression > 128 
Acres 
Hydrologic Area 1 

TYPICAL SECTION See RD18-TS-7  Cross Drains  
Travel Lanes*   Flood Frequency 50 Year (100 Year Check) 

Number of Lanes 2 (One Direction)  Pipe Material RCP 
Lane Width 12 ft  Minimum Freeboard 1 ft 
Cross Slope 2%  Side Drains  
Max Superelevation 8%  Flood Frequency N/A 

Shoulders*   Pipe Material N/A 

Shoulder Width (Inside) 10 ft (Paved) - 12 ft 
(Graded) 

 Storm Drains  

Shoulder Width 
(Outside) 

10 ft (Paved) - 12 ft 
(Graded) 

 Flood Frequency N/A 

Cross Slope 4%  Pipe Material N/A 
Max Rollover 7%  Pavement Spread N/A 

Median   Minimum Pipe Size 18 in 

Width N/A  Minimum Cover 12 in (Measured from the 
bottom 

Slope N/A   of the subgrade to the top of 
the outside face of the pipe) 

Side Slopes*   INTERSECTIONS  
Clear Zone Width** 30-34 ft (6:1)   Stopping Sight Distance 730 ft for 70 mph 
Slope Inside Clear Zone N/A N/A  Design Vehicle WB-67 
Slope Outside Clear 
Zone N/A    

     

Footnotes:  
* Per Typical Details for Inside Lane Widening of Freeways, Standard Drawing RD18-TS-7C – or – 
* Per Freeways with Depressed Median (4-6 Lane), Standard Drawing RD18-TS-7 
*While RD18-TS-7B is for independent roadways, all references are made for arterial roads – freeways are not mentioned. 
** Per Clear Zone Criteria, Standard Drawing S-CZ-1  
  

Draf
t


	DB2503 RFP Book 2 & 3_Contract & Project Specific Information
	DB2503 RFP Book 2 & 3_Contract & Project Specific Information
	DB2503 RFP Book 2_Design-Build Contract_Final RFP
	Design-Build Contract
	Recitals
	Agreement
	1 General Contract Provisions, Defined Terms, and General Scope of Work
	1.1  Incorporation of Recitals
	1.2  Contract Documents
	1.3  Effective Date
	1.4  The Contract
	1.5  Defined Terms and Acronyms
	1.6  Applicable Version of Law or Standard
	1.7  Minimum Contract Requirements
	1.7.1 Department Supplied
	1.7.2 Design-Builder Supplied
	1.7.3 Management Plans

	1.8  Right-of-Way/Utility Coordination Services
	1.9  Design Services
	1.9.1 License Requirements; Standard of Care
	1.9.2 Design Documents
	1.9.2.1 Readiness-for-Construction Plans and Specifications


	1.10  Construction Services
	1.11  Quality Management Services
	1.12  Project Management Services

	2 General Standards for Performance of the Work
	2.1  Good Faith
	2.2  Performance Standards
	2.3  Critical Path Method (CPM) Schedule
	2.4  Review and Comment, or Acceptance
	2.5  Extra Work to be Provided by the Design-Builder

	3 Relationship and Roles of the Parties
	3.1  Independent Entity
	3.2  Department Representative and Contact Information
	3.3  Design-Builder Representative
	3.4  Key Personnel and Design Professionals
	3.4.1 Key Personnel
	3.4.2 Design Professionals

	3.5  Substitution of Key Personnel and/or Design-Professionals

	4 Date of Commencement and Completion of Services
	4.1  Time for Performance
	4.2  Commencement of Services
	4.3  Completion Dates

	5 Compensation
	5.1  Contract Amount
	5.2  Progress Payments
	5.3  Adjustments to the Contract Amount
	5.4  Payments for Extra Work
	5.5  Deductions from Monies Due

	6 Changes in the Work
	7 Insurance and Bonding Requirements
	7.1  Insurance Requirements
	7.2  Bonding Requirements
	7.3  Indemnification

	8 Ownership and Use of Work Product of the Design
	9 Project Records
	9.1  Financial and Other Project Records
	9.2  Record Retention Period
	9.3  Access to Records
	9.4  Subcontract Record Retention Requirements
	9.5  Location

	10 Termination or Suspension
	10.1  Termination for Convenience and No Fault; Payment
	10.2  Termination for Cause; Amounts Payable
	10.3  Contract Notice of Contract Termination
	10.4  Quality of the Work
	10.5  Litigation

	11 Enumeration of Contract
	12 Order of Precedence
	13 Design-Builder Certifications and Disclosures
	13.1  Nondiscrimination
	13.2  Reserved
	13.3 Illegal Immigrants
	13.4  Certification Regarding Debarment, Suspension, and Other Responsibility Matters – Primary Covered Transactions
	13.5  Certification for Grants, Loans, and Cooperative Agreements
	13.6  Reserved

	14 Miscellaneous Provisions
	14.1  Employment of Department Workers
	14.2  Covenant Against Contingent Fees
	14.3  Energy Policy and Conservation Act
	14.4  Additional Employment Regulations
	14.5  Copyrighting
	14.6  Governing Law; Jurisdiction; Venue
	14.7  Contract Interpretation
	14.8  Notices
	14.9  Disclosure of Tax Identification Number
	14.10 Severability
	14.11 No Waiver
	14.12 Media Contacts; Confidentiality
	14.13 Organizational Conflicts of Interest
	14.14 The Department’s Insurance
	14.15 Joint Ventures and Partnerships
	14.16 Merger Clause

	APPENDIX A
	APPENDIX B
	APPENDIX C

	DB2503 - SP108B
	DB2503 RFP Book 3_Project Specific Information_Final RFP
	1 General
	1.1  General Project Description; Scope of Work
	1.2  Project Goals
	1.3  Reference Documents
	1.4  Construction Engineering Inspection

	2 Project Management
	2.1  Organizational Structure and Staffing Plan
	2.2  Project Schedule and Cost Management
	2.2.1 CPM Schedule Requirements
	2.2.1.1 Initial, Baseline, and Monthly Schedule Submittals
	2.2.1.2 Project CPM Schedule Requirements
	2.2.1.3 Submittal Requirements
	2.2.1.4 Time Adjustments

	2.2.2 Schedule and Cost Controls
	2.2.3 Liquidated Damages for Failure to Meet Completion Deadline(s)

	2.3  Quality Management Plan
	2.3.1 Design Quality Management Plan (DQMP)
	2.3.2 Construction Quality Management Plan (CQMP)
	2.3.3 Environmental Compliance Plan (ECP)
	2.3.4 Safety And Health Plan (S&H Plan)

	2.4  Public Relations and Public Information Plan
	2.4.1 Internal and External Communications
	2.4.2 Handling Complaints
	2.4.3 Information for Project Website
	2.4.4 Liaison with the Media
	2.4.5 Project-Specific Outreach Requirements

	2.5  Records Management Plan

	3 Roadway
	3.1 Standards and References
	3.2  Design Requirements
	3.3  Waivers and Exceptions
	3.4  Safety Appurtenances
	3.5  Drainage
	3.5.1 Drainage Design Requirements
	3.5.2 Existing Drainage Systems

	3.6  Pavement Markings
	3.7  Signing
	3.8  Pavement

	4  Structures
	4.1  Standards and References
	4.2  Design Requirements
	4.3  Project Photography and Videography
	4.4  Removal of Existing Structure
	4.5  Retaining Walls

	5 Geotechnical
	5.1  Standards and References
	5.2  Geotechnical Investigations
	5.3  Geotechnical Reports

	6 RIght-Of-Way (ROW)
	6.1  Design-Builder ROW Acquisition Activities
	6.1.1 Prework Procedural and Qualification Requirements
	6.1.2 Condemnation Proceedings and Requirements
	6.1.3 Payment Responsibilities
	6.1.4 ROW Acquisition Timelines

	6.2  ROW Limitations
	6.2.1 Access and Use
	6.2.2 Temporary Interest (including Temporary Construction Easements)


	7 Utilities
	7.1  Design-Builder Utility Coordination Activities
	7.2  Utility Coordination Timelines
	7.3  Design and Construction Requirements
	7.3.1 General
	7.3.2 Design-Builder’s Changes in Design


	8 ENVIRONMENTAL
	8.1  NEPA Documents
	8.1.1 Environmental Commitments
	8.1.2 Environmental Technical Study Area (ETSA)
	8.1.3 Environmental Boundaries
	8.1.4 State or Federal Endangered / Threatened Species
	8.1.5 Other Natural Resources
	8.1.6 GPS/GIS Data Collection
	8.1.7 Design-Builder Required Reevaluations

	8.2  Mitigation of Streams and Wetlands
	8.3  Environmental Water Quality and Construction General Permits
	8.3.1.1 Water Quality Permit Activities
	8.3.1.2 Applying for and Obtaining Water Quality Permits
	8.3.1.3 Water Quality Permit Application Contents
	8.3.1.4 Water Quality Permit Timelines
	8.3.2 Permitting for Design-Builder’s Temporary Interest
	8.3.3 Erosion Prevention and Sediment Control (EPSC)
	8.3.4 NPDES Permit Requirements
	8.3.5 Inspections
	8.3.6 Noncompliance Determinations
	8.3.7 Permit Register
	8.3.8 Permit Modification Due to Design-Builder Design Changes


	9 Construction
	9.1  Construction Services
	9.2  Construction Submittals
	9.3  Acceptance of Material
	9.4  Maintenance During Construction
	9.4.1 General Requirements
	9.4.2 ROW Mowing and Litter Removal
	9.4.3 Acceptance of the Project

	9.5  Maintenance of Traffic
	9.5.1 General Requirements
	9.5.2 Temporary Lane / Road Closures
	9.5.3 Temporary Markings and Signage
	9.5.4 Detour and Construction Signage
	9.5.5 Construction Work Zone
	9.5.6 Pavement Edge Drop-Off Traffic Control

	9.6  Material Requirements
	9.7  Stream Relocation
	9.8  Department Inspections

	Attachment A
	Attachment B


	Book 3 Attachment A Pavement
	Attachment A


	DB2503 RFP Book 3_Revised
	Attachment A
	Attachment B




