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INSTRUCTIONAL BULLETIN NO. 24-01 

Regarding Turn-In Dates and Letting Schedule 

Attached to this bulletin is the updated 2024 letting schedule with a chart showing dates to be met for 
various activities. Please note the addition of “Go/No-Go Decision Dates”.  See the Project Delivery 
Network and Chapter 1 of the Roadway Design Guidelines – PDN for turn-in and scheduling 
information.   

Instructional Bulletin 23-06 is voided with the release of this IB. 

Shane M. Hester, PE 
Engineering Division Director 

SMH:LHC  
January 25, 2024



LETTING ROW / UTILITY GO / NO-GO TURN-IN FIRST TIME ALL NECESSARY AUTHORIZATION DRAFT FINAL NOTICE
DATE CERTIFICATION DECISION DATE LETTING DOCUMENTS TO REQUESTS DUE NOTICE TO CONTRACTORS

REQUEST DATE MEETING PROGRAM TO FHWA RELEASED
DATE OPERATIONS

2/9/2024 11/10/2023 11/28/2023 11/29/2023 12/13/2023 2:30 AM 12/26/2023 1/2/2024 1/4/2024 1/12/2024

3/22/2024 12/22/2023 1/9/2024 1/10/2024 1/17/2024 9:00 AM 2/6/2024 2/13/2024 2/15/2024 2/23/2024

5/10/2024 2/9/2024 2/27/2024 2/28/2024 3/6/2024 9:00 AM 3/26/2024 4/2/2024 4/4/2024 4/12/2024

6/21/2024 3/22/2024 4/9/2024 4/10/2024 4/17/2024 9:00 AM 5/7/2024 5/14/2024 5/16/2024 5/24/2024

8/16/2024 5/17/2024 6/4/2024 6/5/2024 6/13/2024 9:00 AM 7/2/2024 7/9/2024 7/11/2024 7/19/2024

10/4/2024 7/5/2024 7/23/2024 7/24/2024 8/1/2024 9:00 AM 8/20/2024 8/27/2024 8/29/2024 9/6/2024

12/6/2024 9/6/2024 9/24/2024 9/25/2024 10/3/2024 9:00 AM 10/22/2024 10/29/2024 10/31/2024 11/8/2024

ROW / UTILITY CERTIFICATION REQUEST DATE IS 13 WEEKS PRIOR TO LETTING DATE WHICH IS DATE THAT PROJECT OR PROGRAM
 MANAGERS WILL REQUEST ROW / UTILITY CERTIFICATIONS FOR THEIR PROJECTS

GO / NO-GO DECISION DATE IS 1 DAY PRIOR TO TURN-IN DATE:  PLANS, ESTIMATE, RIGHT-OF-WAY CERTIFICATION, UTILITY CERTIFICATION, 
R/R AGREEMENT (IF APPLICABLE), ENVIRONMENTAL APPROVAL AND STIP/TIP APPROVAL NECESSARY OR PROJECT MUST BE MOVED

TURN-IN DATE IS 10 1/2 WEEKS PRIOR TO LETTING DATE WHEN ENTIRE PS&E MUST BE TURNED IN

FIRST LETTING MEETING IS APPROXIMATELY 5 WEEKS PRIOR TO NOTICE RELEASE

DRAFT NOTICE IS APPROXIMATELY 1 WEEK PRIOR TO NOTICE RELEASE

ALL NECESSARY DOCUMENTS TO PROGRAM OPERATIONS MEANS:  PLANS, ESTIMATE, RIGHT-OF-WAY CERTIFICATION, UTILITY
CERTIFICATION, R/R AGREEMENT (IF APPLICABLE), ENVIRONMENTAL APPROVAL AND STIP/TIP APPROVAL.

AUTHORIZATION REQUESTS DUE TO FHWA 8 BUSINESS DAYS PRIOR TO RELEASE OF FINAL NOTICE TO CONTRACTORS

2024 LETTINGS




