

---

**From:** Melissa J. Ryberg  
**Sent:** Friday, June 2, 2017 9:09 AM  
**To:** Pat Flood; Melissa J. Ryberg; Rachel S. Goulet  
**Cc:** Rudy Collins  
**Subject:** Camden Update 6-2-2017

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Thursday 5/25 through Wednesday 5/31. My previous update covered the period through Wednesday 5/24.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Continued to treat Industrial Waste Cell leachate
- Performed routine daily gas system and cover operation and maintenance activities
- Performed daily ammonia monitoring
- Completed interim cover activities on Industrial Waste Cell (clay, stormwater diversion berm, vegetative soil, matting placement and seeding)
- Clay placed on Aluminum Processing Waste Cell to remedy erosion caused by recent storms
- Industrial Waste Leachate pre-treatment system is operational and is currently processing leachate for analysis and disposal
- Watered site roads to minimize dust generated during site activities
- Dual-walled leachate forcemain installed above grade (placed in a corrugated metal pipe sleeve to prevent damage from construction equipment traffic)
- Temporary piping used to connect aluminum waste processing cell with leachate storage tanks upgraded to permanent pipe and fittings
- Conceptual development of closure options ongoing



**Patrick J. Flood, P.E.** | Director  
Division of Solid Waste Management  
William R. Snodgrass Tennessee Tower  
312 Rosa L. Parks Ave., 14<sup>th</sup> Floor  
Nashville, TN 37243  
p. 615-532-0792  
[Pat.Flood@tn.gov](mailto:Pat.Flood@tn.gov)  
[tn.gov/environment](http://tn.gov/environment)

We value your feedback! Please complete [TDEC's Customer Service Survey](#).