
From: Stefawanna McKoy
Sent: Monday, April 9, 2018 9:25 AM
Cc: Rudy Collins; Pat Flood
Subject: Camden Update 4/9/2018

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 3-31-2018 through Friday 4-6-2018. My previous update covered the period through Friday 3-30-2018. Please remember that TDEC is planning a meeting for interested citizens at the Benton County Courthouse on Thursday (April 12th) to discuss the upcoming closure construction. Please attend if you can.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Shipped Industrial Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored
- Performed routine daily gas system and cover operation and maintenance activities
- The Red Barn ammonia monitor repair has been completed; the unit is in place, operating, and collecting data
- Performed daily ammonia monitoring
- Performed monthly ammonia monitor calibration
- Continued site clean-up and housekeeping activities
- As noted previously, TDEC will be holding a meeting open to any interested citizens (similar one previously held in September) so that we can present information regarding the upcoming construction effort. Representatives of CEC (engineering firm), Wright Brothers Construction (contractor), Weaver Consultants Group (construction quality assurance firm), and TDEC will be attending this meeting. The meeting will be held this Thursday (April 12th) at the Benton County Courthouse, with an information session starting at 5:00 pm and a formal presentation starting at 6:00 pm.
- Recent activities and current milestone dates are:
 - Design Package Release: January 5, 2018 (Completed)
 - Mandatory Contractor Site Meeting Was Held on January 19, 2018 (Completed)
 - Notice to Successful Bidder: March 9, 2018 (Completed)
 - Expected Closure Construction Mobilization: April, 2018
 - Expected Closure Construction Completion: November, 2018



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management

William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792
Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).