
From: Rachel S. Goulet
Sent: Monday, June 18, 2018 8:45 AM
Cc: Rudy Collins; 'pat.flood@tn.gov'
Subject: Camden Update 6-18-2018

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 6-9-2018 through Friday 6-15-2018. My previous update covered the period through Friday 6-8-2018.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated, stored, and shipped off-site for disposal
- Performed routine daily gas system and cover operation and maintenance activities
- Performed daily ammonia monitoring
- Made repairs to ammonia monitor on red barn
- Held Closure Construction Site Visit event for Camden citizens
- Closure Construction Activities Performed:
 - Continued clearing and grubbing borrow area
 - Placed structural fill on top of landfill over recently installed gas management piping
 - Continued gas management system installation work on Aluminum Processing Waste Cell (approximately 70% complete)
 - Removed approximately 1-¼ acres of black temporary cover (covering area with soil) to facilitate installation of gas management piping
 - The liner tie-in for the Aluminum Processing Waste Cell has been uncovered to facilitate geomembrane installation, with 75% cleaned and ready for geomembrane installation crew
 - Completed placement of select soil on structural fill wedge in anticipation of geomembrane extension work
 - Weekly construction meeting held

Please note the following:

- The first quarter 2018 Groundwater Monitoring Report has been completed and is available on [TDEC's EWS website](#). Please let us know if you need assistance navigating to the website.



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor

Nashville, TN 37243
p. 615-532-0792
Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).