
From: Stefawanna McKoy
Sent: Monday, June 25, 2018 10:55 AM
Cc: Rudy Collins; Pat Flood
Subject: Camden Update 6-25-2018

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 6-16-2018 through Friday 6-22-2018. My previous update covered the period through Friday 6-15-2018.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored
- Performed routine daily gas system and cover operation and maintenance activities
- Performed daily ammonia monitoring
- Performed quarterly groundwater, surface water, and leachate sampling
- Closure Construction Activities Performed:
 - Continued clearing and grubbing borrow area
 - Placed structural fill on top of landfill over installed gas management piping
 - Continued gas management system installation work on Aluminum Processing Waste Cell (approximately 80% complete)
 - The geomembrane liner crew arrived on site and began welding liner extension (extension welding approximately 90% complete but testing is ongoing)
 - Main stormwater pond has been completely drained and pond modification work is ongoing (approximately 90% complete)
 - Weekly construction meeting held



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792
Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).