
From: Stefawanna McKoy
Sent: Monday, July 30, 2018 10:30 AM
Cc: Pat Flood; Rudy Collins
Subject: Camden Update 7-30-2018

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 7-21-2018 through Friday 7-27-2018. My previous update covered the period through Friday 7-20-2018. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored
- Performed routine daily gas system and cover operation and maintenance activities
- Performed daily ammonia monitoring
- Closure Construction Activities Performed:
 - Continued fill removal and shaping activities in the soil borrow area
 - Placed structural fill on top of landfill over installed gas management piping
 - Continued gas management system installation work on Aluminum Processing Waste Cell (approximately 95% complete, one line remaining)
 - Continued placing structural fill over select soil to achieve required side slopes (approximately 30% of structural fill is at design grade)
 - Continued clearing and shaping storm water ditches around Aluminum Processing Waste Cell
 - Continued removal of existing vegetation layer on Industrial Waste Cell
 - Weekly construction meeting held



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792
Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).