
From: Stefawanna McKoy
Sent: Monday, August 6, 2018 11:31 AM
Cc: Pat Flood; Rudy Collins
Subject: Camden Update 8-6-2018

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 7-28-2018 through Friday 8-3-2018. My previous update covered the period through Friday 7-27-2018. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored
- Performed routine daily gas system and cover operation and maintenance activities
- Performed daily ammonia monitoring
- Performed monthly calibration of two stationary and one portable ammonia monitors
- Closure Construction Activities Performed:
 - Activities at Aluminum Processing Waste Cell:
 - Completed gas management system installation work
 - Continued placing structural fill to achieve required side slopes (approximately 60% of structural fill is at design grade)
 - Surveyed completed sections of structural fill to establish elevations for select soil placement
 - Began placement of select (rock and organic free) soil above grade-certified sections of structural fill
 - Continued clearing and shaping storm water ditches
 - Continued fill removal and shaping activities in the soil borrow area
 - Continued removal of existing vegetation layer on Industrial Waste Cell
 - Removed bulk waste material left at Recycled Ventures
 - Weekly construction meeting held



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792
Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).