

---

**From:** Stefawanna McKoy  
**Sent:** Monday, August 27, 2018 11:59 AM  
**Cc:** Pat Flood; Rudy Collins  
**Subject:** Camden Update 8-27-2018

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 8-18-2018 through Friday 8-24-2018. My previous update covered the period through Friday 8-17-2018. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated, stored, and shipped off-site for disposal
- Performed routine daily gas system and cover operation and maintenance activities
- Performed daily ammonia monitoring
- Closure Construction Activities Performed:
  - Activities at Aluminum Processing Waste Cell:
    - Placement of structural fill to achieve required side slopes is complete
    - Continued placement of select (rock and organic free) soil above grade-certified sections of structural fill
    - Continued clearing and shaping storm water ditches
  - Continued fill removal and shaping activities in the soil borrow area
  - Performed installation of stormwater control components (ditch check dams, energy dissipaters)
  - Placed erosion control matting in stormwater pond and completed ditches
  - Continued removal of existing vegetation layer on Industrial Waste Cell
  - Contractor continued to expose base liner tie-in areas on Industrial Waste Cell
  - Weekly construction meeting held



**Patrick J. Flood, P.E.** | Director  
Division of Solid Waste Management  
William R. Snodgrass Tennessee Tower  
312 Rosa L. Parks Ave., 14<sup>th</sup> Floor  
Nashville, TN 37243

p. 615-532-0792  
[Pat.Flood@tn.gov](mailto:Pat.Flood@tn.gov)  
[tn.gov/environment](http://tn.gov/environment)

We value your feedback! Please complete [TDEC's Customer Service Survey](#).