
From: Stefawanna McKoy
Sent: Monday, October 22, 2018 1:56 PM
Cc: Pat Flood; Rudy Collins
Subject: Camden Update 10-22-2018

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 10-13-2018 through Friday 10-19-2018. My previous update covered the period through Friday 10-12-2018. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored
- Performed routine daily gas system and cover operation and maintenance activities
- Performed daily ammonia monitoring
- Closure Construction Activities Performed:
 - Activities at Aluminum Processing Waste Cell:
 - Deployed geocomposite drainage layer; deployment 40% complete
 - Tied-in 40-mil cap geomembrane to bottom liner extension (tie-in 80% complete)
 - Activities at Industrial Waste Cell:
 - No major construction activities at the Industrial Waste Cell this week
 - General Site Construction Activities:
 - Continued final grading of borrow area in preparation of seeding
 - Performed installation of stormwater control components (ditch check dams, energy dissipaters)
 - Weekly construction meeting held



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792

Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).