

---

**From:** Rachel S. Goulet  
**Sent:** Monday, December 10, 2018 3:52 PM  
**Cc:** Rudy Collins; Pat Flood  
**Subject:** Camden Update 12-10-2018

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 12-1-2018 through Friday 12-7-2018. My previous update covered the period through Friday 11-30-2018. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored
- Performed routine daily gas system operation and maintenance activities
- Performed daily ammonia monitoring
- Performed monthly calibration on the two stationary and one portable ammonia monitors
- Closure Construction Activities Performed:
  - Activities at Aluminum Processing Waste Cell:
    - Minimal work performed on the Aluminum Processing Waste Cell this week
  - Activities at Industrial Waste Cell:
    - Contractor continued installation of compacted clay liner (85% complete)
    - Surveyors continued verifying elevations of structural fill and compacted clay layer
  - General Site Construction Activities:
    - Contractor prepared open section of borrow area for screening of material to be used as protective cover over geocomposite drainage layer at both the Industrial Waste Cell and the Aluminum Processing Waste Cell.
    - Performed installation of stormwater control components (ditch check dams, energy dissipaters)
    - Weekly construction meeting held



**Patrick J. Flood, P.E.** | Director  
Division of Solid Waste Management  
William R. Snodgrass Tennessee Tower  
312 Rosa L. Parks Ave., 14<sup>th</sup> Floor

Nashville, TN 37243  
p. 615-532-0792  
[Pat.Flood@tn.gov](mailto:Pat.Flood@tn.gov)  
[tn.gov/environment](http://tn.gov/environment)

We value your feedback! Please complete [TDEC's Customer Service Survey](#).