
From: Rachel S. Goulet
Sent: Monday, December 17, 2018 2:23 PM
Cc: Pat Flood; Rudy Collins
Subject: Camden Update 12-17-2018

Dear Camden Citizens –

Below is a summary of items that have occurred at EWS from Saturday 12-8-2018 through Friday 12-14-2018. My previous update covered the period through Friday 12-7-2018. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal
- Industrial Waste Cell leachate continued to be treated and stored
- Industrial Waste Cell leachate was shipped off-site for disposal
- Performed routine daily gas system operation and maintenance activities
- Performed daily ammonia monitoring
- Closure Construction Activities Performed:
 - Activities at Aluminum Processing Waste Cell:
 - Minimal work performed on the Aluminum Processing Waste Cell this week
 - Activities at Industrial Waste Cell:
 - Contractor unable to continue installation of compacted clay liner due to weather (still 85% complete)
 - General Site Construction Activities:
 - Contractor continued preparing open section of borrow area for screening of material to be used as protective cover over geocomposite drainage layer at both the Industrial Waste Cell and the Aluminum Processing Waste Cell.
 - Performed installation of stormwater control components (ditch check dams, energy dissipaters)
 - Weekly construction meeting held



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792

Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).