
From: Rachel S. Goulet
Sent: Monday, March 25, 2019 9:13 AM
Cc: Pat Flood; Rudy Collins
Subject: Camden Update 3-25-2019

Dear Camden Citizens–

Below is a summary of items that have occurred at EWS from Saturday 3-16-2019 through Friday 3-22-2019. My previous update covered the period through Friday 3-15-2019. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal.
- Industrial Waste Cell leachate continued to be treated, stored, and sent off-site for disposal.
- Performed routine daily gas system operation and maintenance activities.
- Performed daily ammonia monitoring.
- Closure Construction Activities Performed:
 - Activities at Aluminum Processing Waste Cell:
 - Surveyors completed survey of protective cover layer and have verified appropriate thickness achieved.
 - Contractor completed construction of stormwater berms on cell.
 - Construction complete on north access road on cell.
 - Contractor continuing placement of vegetative layer, placement approximately 50% complete.
 - Contractor began preparing base grade surface for Closure Turf installation.
 - Contractor cleaning Closure Turf tie-in areas in preparation for Closure Turf installation.
 - Activities at Industrial Waste Cell:
 - Contractor making preparations to begin hauling clay for compacted soil liner (soil liner still 85% complete).
 - Contractor maintained exposed clay during reporting period.
 - General Site Construction Activities:
 - Weekly construction meeting held.



Patrick J. Flood, P.E. | Director

Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor
Nashville, TN 37243
p. 615-532-0792
Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).