
From: Rachel S. Goulet
Sent: Monday, April 15, 2019 2:01 PM
Cc: Pat Flood; Rudy Collins
Subject: Camden Update 4-15-2019

Dear Camden Citizens–

Below is a summary of items that have occurred at EWS from Saturday 4-6-2019 through Friday 4-12-2019. My previous update covered the period through Friday 4-5-2019. Thank you.

Pat.

- Continued to ship Aluminum Processing Waste Cell leachate off-site for disposal.
- Industrial Waste Cell leachate continued to be treated and stored prior to sending off-site for disposal.
- Performed routine daily gas system operation and maintenance activities.
- Performed daily ammonia monitoring.
- Performed monthly calibration of two stationary and one portable ammonia monitors.
- Closure Construction Activities Performed:
 - Activities at Aluminum Processing Waste Cell:
 - Geomembrane installation contractor completed deployment of geomembrane for the Closure Turf (seaming and patching of test areas are ongoing).
 - Activities at Industrial Waste Cell:
 - Contractor completed hauling and stockpiling clay for remainder of compacted soil liner construction.
 - Geomembrane installation contractor began deployment of cap membrane (approximately 40% complete).
 - General Site Construction Activities:
 - Contractor resumed screening borrow material for Industrial Waste Cell protective cover (approximately 50% of required volume screened).
 - Weekly construction meeting held.



Patrick J. Flood, P.E. | Director
Division of Solid Waste Management
William R. Snodgrass Tennessee Tower
312 Rosa L. Parks Ave., 14th Floor

Nashville, TN 37243
p. 615-532-0792
Pat.Flood@tn.gov
tn.gov/environment

We value your feedback! Please complete [TDEC's Customer Service Survey](#).