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ROW Activity Roadway Design Geodetics Project Management 

 

PDN TIMELINE ROW 

Early Stage 2 

(After Line-and-
Grade Submittal) 

Conceptual Stage 
Relocation Plan.** 

Title Searches. 

Designer or PM: Request 
Incidental Funding  

ROE: Checking Title’s, 
Identify High-risk Impacts 

Designer: Update Plans  
 
 
 

Conceptual Stage 
Relocation Plan 

Submitted** Perform 
Title searches.  

Ensure Completing 
the ROW and Design 
Activity for this stage 

ROW Estimate, 
Utility Adjustment 

And PGI 

(After Holding FD FR) 

Stage 2 

 (Activity 2RW1) 

 

 

 

 

 

Designer: Provide KMZ 
and FD FR Plans 

ROE will upload ROW 
AQT into IRIS attend PGI 

Complete ROW Estimate, Hold Pre-
PGI, & Acquisition Stage Relocation 
Plan. HQ ROW to complete form 44 

cost estimate. 

 

Ensure the ROW and utility estimates 
have been prepared. 
Request Funding for ROW 
Appraisals/Acquisitions  
Organize ROW Strategy Meetings 

Beginning of Stage 
3 (3RW1). Initiated 

by FD submittal 
and ROW funding. 

 

 

 

 

 

Distribute Generic 
ROW Email 

Distribute FD/ROW 
Plans, Prepare ROW 

Display and Tract 
Exhibits and KMZ, ROE 
Checks Tract Exhibits  

1. Distribute Plans and Title 
Reports to Appraiser after 
receipt of Appraisal Work 
Order 

2. Schedule Neighborhood 
Meeting if >10 tracts   

3. Form 14 Utility Adjustments 
4. Send ROW Form-4’s/Staking 

Letters   
5. Submit PGI 

 

 

 

Project Manager will need to notify 
ROW, Utility, Geodetics, and Design staff 
to begin working on the following ROW 
tasks: Distributing FD plans, Distributing 
CA-5 Email and Starting ROW Process, 
distribute plans for Utility coordination, 
Creating ROW displays, Write LD’s  
(Prioritize high-risk tracts as necessary) 

Distribute Staking 
Letters  

Writing LD’s 

Checking LD’s 

(Beginning with priority 
high-risk tracts) 

         Appraisal 

ROE: will help explain 
plans and 

reviewing/requesting 

ROW Revisions* 

Design: Processing 

ROW Revisions * 

ROW display and Tract 
Exhibits per Revisions 

Staking ROW  Review Appraisals  
Project Manager needs to ensure ROW 
Team is prioritizing Appraisals for TVA, 
RR, Government, Parks…. etc. (high risk) 
Creating/Updating ROW displays  

 

Stage 3 (3RW1) 

 

 

 

Negotiation 
Making ROW offers 

and Initiate Relocation 
Process 

Updating Survey, Legal 
Descriptions and ROW/AQ 

table due to  

ROW Revisions* 
 

Managing Revisions* 

Requests/Coordinating with ROW and 
Geodetics. Once completed, notification 
should be sent to ROW and Geodetics 
to ensure LD’s are updated.   

From Middle of 
Stage 3 to the 

Middle of Stage 4 
(3RW2) 

 

 

Legal Review 

Closing/Condemn 

ROE: Check Deed ROW agents shall check appraisals, 
legal descriptions, plans, form 2, 
for accuracy and consistency prior 
to closing. Inform PM, Designer, 
ROE of all ROW commitments from 
negotiations. Notify PM and 
designer to lock each closed tract. 

Project Manager needs to ensure closed 
tracts are not revised. 

Lock closed tracts to 
not allow any 

design/ROW Changes 

Update Survey 
based on PGI 

Comments 

Update Survey 
based on Title 
Search Results 

* See Revision Flowchart for Additional Information 
**As requested by Environmental in Stage 1 

https://tennessee-my.sharepoint.com/personal/jj04183_tn_gov/Documents/ROW%20Process%20Flow%20Chart/CA-5%20Distribution%20Template_080524.docx
https://tennessee-my.sharepoint.com/personal/jj04183_tn_gov/Documents/ROW%20Process%20Flow%20Chart/CA-5%20Distribution%20Template_080524.docx

